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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $8;$I§g' I(Z)g 825 gg; 12 73%
TO 1.7 MLES NORTH OF RUDI SI L ROAD CRESCENT CI TY. CA 95531 '
ARCATA, CA 95521 '
DIR S EMERGENCY F. 207) 825. 6565 (707) 498- 4009
ROADVAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 VALL R
201130
01-DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01- 0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SUI TE $2’$§3'2% 82; gg; 12 34%
RUDSI LL ROAD DI R S EMERGENCY F. A. 100 :
REDDI NG, CA 96099
ROADVAY STABI LI ZATI ON, RETAI NI NG CRESCENT CI TY, CA 95531
VALL .
20. 20 (707) 498- 4009
201130
01- DN- 101- 20. 0/ 28 IN DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 M LE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL 23 825 81; 1; 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB VREKA CA 96097 CRESCENT CI TY, CA 95531
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21.2/0 IN DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COMPANY SANDERS, KAREN $1, 985,000 01/15/ 16 0%
01- 00304 CITY AT 0.22 MLES NORTH OF CUSHING P.Q BOX 1006 700 PARK PLACE $645, 623 82; gg; 13 33%
CREEK VI ADUCT 01-0076 DI R S EMERGENCY
E A EUREKA, CA 95502 ?sgs;fg; Sog;’ CA 95531
STABI LI ZE ROADWAY (707) 443-6371
20. 20
201130
01- DN-101-26. 1/ 26. 8 IN THE O TY OF CRESCENT CITY ON DEL | NTERMOUNTAIN SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01- 04904 NORTE 101 FROM PM 26.18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 122 (1)‘215 g%; % 100%
DIR S EMERGENCY L. S. RENO. NV 89502 CRESCENT CI TY, CA 95531
DN COUNTY M CROSURFACI NG ! (707) 496- 5581
20. 80
122000
01-DN-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01-0He904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SU TE ig 03/ 09/ 18 0%
REPAI RS TO FOUR RETAI NI NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CITY, CA 95531
20. 20 ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009

201130

WALL
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 36-.9/ .4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $8, 385,000 02/ 03/ 17 0%
01- 0204 FROM 0.3 M LE WEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAIRIE $7,416,006 04/15/17 88%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT. STE E $245, 452 06/30/18
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 F?;;U%\é 3035540
20. 20 (707) 498-
201130
01- HUM 36- 29. 0/ 30 I'N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885,000 01/20/17 0%
01- 03504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI R E $887, 4;-3 8;1; éi; 1; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. FORTUNA, CA 95501
MCKI NLEYVI LLE, CA 95519 '
REPAI R SLI POUT (707) 725- 7190
20. 20
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR QUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, NMARK $327,438 06/27/16  100%
01- 0E3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $323, 6;3 8;; gg; 12 100%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES
MOUNT SHASTA CA 96067 ARCATA, CA 95521 06/ 14/ 18
EAST OF CEDAR CAMP ROAD £30) 925. 1408 (707) 496- 4359 COVPLETED
REPAI R DRAI NAGE SYSTEMS (530) 925-
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY STEEN, NATHANI EL $2, 656, 984 04/ 27/ 16 85%
01- 0A9904 W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2,577,758 05/18/16 90%
:(?ES,;P E o " TI SH TANG CAVP ND EUREKA CA 95501 G B0 orfeae
- E-O CURVE | MPROVEVENT ARCATA, CA 95521

(707) 443- 6371
(707) 498- 2122

HB1
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO | NC QUI NTRELL, HEI DI $1, 635,000 01/28/ 16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O. BOX 760 $1, 558, 323 gg; g; 13 95%
CAMPGROUND DI R S EMERCENCY F. A W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON ' .
(530) 620- 3702 (707) 496- 4358
20. 20
201130
01- HUM 96-7. 8/ 8 I N HUMBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01-0G8404 FROM 0.3 M LE VEST OF TI SH TANG P.O BOX 406 P.O BOX 760 $1, 455, 4;2 82; ég; 1; 98%
CAMPGROUNDTO TI SH TANG CAMPGROUND W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA ! (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20. 20

STABI LI ZATI ON
201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-12.3/0 I N HUVBOLDT COUNTY NEAR HOOPA ON F.D. THOVAS, |NC. GORONA, MARK $1, 279,305 08/18/17 55%
01- 0E1004 ROUTE 96 AT TRINI TY RI VER BRI DGE AND 217 BATEMAN DR. 5065 BOYD RD. SUITE G $1, 050, 504 09; 07; 17 82%
ACST- X023- (037) E NEAR ARCATA ON ROUTE 101 AT ARCATA ARCATA. CA 95519 $204, 644 09/ 04/ 18
--() CENTRAL PO NT OR 97502

OVERHEAD 541) 664- 3010 (707) 496- 4359

CLEAN & PAI NT BRI DGES (541) 664-
HA21
01- HUM 96- 20. 0/ 24 I N HUMBOLDT COUNTY NEAR V\EI TCHPEC GOLDEN STATE BRI DGE, |NC. GORONA, MARK $9, 485,000 02/ 22/ 17 0%
01-0HO304 FROM 3. 0M LES OF KLAMATH Rl VER BRI DGE 3701 MALLARD DRI VE 5065 BOYD ROAD, SUI TE $9, ;gi' gé? 825 gg; i; 97%

#04-0144 TO 0.6 M LE EAST OF H :

VEI TCHPEC ROAD 7P100 DIR S EM BENICI A, CA 94510 ARCATA, CA 95519

REPAI R SLI POUT .
20. 20 (707) 498- 3207
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVMBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17 0%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. 0. BOX 349 P.O. BOX 760 $1, 185,975 05/12/17 60%

20. 20
201130
01- HUM 96- 38. 6/ 45

01- 0G6904
ACST- P096- ( 055) E

--0

HVL

01- HUM 96-43.7/0
01- 04704

20.10
201130

01- HUM 101-.4/26.5
01-0G3104

20. 20
201130

TO 0.8 M LE WEST OF HUMBOLDT- SI SKI YOU
COUNTY LINEDIR S
STORM DAMAGE REPAI RS

ORLEANS, CA 95556

I'N HUVMBOLDT AND SI SKI YOU COUNTI ES AMVERI CAN PAVEMENT SYSTEMS,
FROM KLAMATH RI VER BRI DGE #04- 0069 I NC.

BRI DGE #04- 0069 TO SALMON RI VER 1012 11TH ST #1000

BRI DGE

RUBBERI ZED SEAL COAT MOXDESTO - CA 95354

(209) 522- 2277

US HW 99 I N HUMVBOLDT COUNTY AT PM
4.78, A LOCATION KNOWN LOCALLY AS
LI KE FALLS DI R S EMERGENCY F. A.
MATERI ALS DI SPOSAL PRQJECT

TT CONSTRUCTI ON
P. Q. BOX 349

ORLEANS, CA 95556
(530) 627- 3484

I'N HUVBOLDT COUNTY NEAR MYERS FLAT
FROM 0.9 MLE SOUTH TO 1.6 MLES
NORTH OF SALMON CREEK ROAD SOUTHBOUND
ON RAMP DI R S EMERGENCY

STORM DAVAGE REPAI RS

G R SUNDBERG, | NC.
5211 BOYD ROAD

ARCATA, CA 95521

W LLOW CREEK, CA 95573
(707) 496- 4358

QUI NTRELL, HEI DI
P.Q BOX 760
W LLOW CREEK, CA 95573
(707) 496- 4358

RODRI GUEZ, JOAQUIN S.
1487 SANDY PRAIRIE
CT. STE E

FORTUNA, CA 95540
(707) 725- 1020

$0 05/31/18

$1, 182,892 04/30/18
$0 05/23/18
$0

$265,415 07/ 20/ 16
$164, 157 10/ 18/ 16

$0 12/30/16

$3, 985,000 01/27/17
$3, 006, 739 03/20/ 17
$0 12/15/17

0%
0%

0%
62%

0%
75%
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20. 20
201130

NORTHBOUND ON RAMP DI RS EMERGENCY
F. A

SLI DE REMOVAL AND SLOPE

STABI LI ZATI ON

EUREKA, CA 95503

COLFAX, CA 95713
(707) 496- 4359
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 8.5/ 22. 4 I'N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COMPANY JOAQUI N RODRI GUEZ $3,614,188 03/30/17  100%
01- OF5204 VARI OUS LOCATI ONS 77 VEST SECOND STREET 1487 SANDY PRAI Rl E $3,547, 441 04/20/17 00,
ACNH Q101- (314) E RUBBER! ZED HVA OVERLAY COURT. STE B $0 05/22/18
-0 EUREKA  CA 95501 FORTUNA, CA 95501 061 06! 18OGVP
(707) 443- 6371 07 795 1020 LETED
HVL (707) 725-
01- HUM 101-27.7/63. 1 I'N HUMBOLDT AND MENDOCI NO COUNTI ES ON TRUESDELL CORPORATI ON OF KI NG, ROBERT $5, 994,994  05/10/ 18 6%
01- 03604 ROUTE 101 AT VARI OUS LOCATI ONS CALI FORNI A, | NC. 1487 SANDY PRAI R E :gj ggg fﬁ; ?g; ig 1%
PLACE POLYESTER CONCRETE OVERLAY & 1310 W 23RD STREET CT. STE. E :
TEMPE AZ 85282 F?;;U';lg’s 2?035540
HM (602) 437-1711 (707) 498-
01- HUM 101- 28. 4/ 32 I'N HUVBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, MARK $3,485,000 01/11/17  100%
01-0&8204 4.7 TO 1.1 MLES SOUTH OF VEOTT 57 ALDER GROVE ROAD 33 DEPOT ST. $1, 845, 9;3 325 gg; 1; 53%
NORTHBOUND OFF RAMP DI R S EMERGENCY
ARCATA, CA 95521 COLFAX,  CA 95713
F.A (707) 496- 4359
ROADVAY S| NK AND SLI DE REPAI RS
20. 20
201130
01- HUM 101- 28. 5/ 33. 6 I'N HUMBOLDT COUNTY NEAR VEOTT FROM  GR SUNDBERG | NC. $2,053,899 11/09/17 0%
01-0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD $0  12/18/17 0%
SEPARATI ON TO NEWTON ROAD $0
UNDERCROSS! NG ARCATA CA 95521
RUBBERI ZED HOT M X ASPHALT (707) 825- 6565
HML
01- HUM 101-29. 4/ 0 I'N HUVBOLDT COUNTY NEAR VEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 466, 400 06/ 23/ 17 0%
01-0HA904 M LES SOUTH OF W LLI FORD ROAD UC -4- DBAOREGON VEST COAST 5065 BOYD ROAD SUI TE $Ségi§, 2(7)3 82; g(l); i; 77%
117 DIR S EMERGENCY L. B. CONTRACTORS H '
SLI DE AND ROADWAY REPAI RS 61050 H GHWAY 101 ARCATA, CA 95521
20. 20 CO0S BAY, OR 97420 (707) 825- 4887
201130
01- HUM 101- 40. 5/ 42 I'N HUVBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA,  MARK $4, 985,000 01/26/17 0%
01-0&8304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE $3,378,120 03/21/17
33 DEPOT ST. $50, 289 06/ 30/ 18 68%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 390,506 02/22/18 14%
01-0G6404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAI Rl E igg;, 81; %; 12; 12 306
ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH COURT STE E ’
OF LOLETA DRI VE OVERCROS EUREKA ~ CA 95502 FORTUNA, CA 95540
oL BONDED WEARI NG COURSE- GAP GRADED (707) 443-6371 (707) 498- 5107
01- HUM 101- 68. 2/ 93 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  MYERS AND SONS CONSTRUCTI ON, RASHI D, AMAL $1, 908,391 03/ 06/ 18 36%
o1 001 s 15 LoGATI 0 e s60L ST BRCADMY Lol D010
PLACE POLYESTER CONCRETE OVERLAY & 4600 NORTHGATE BLVD SUI TE 100 EUREKA, CA 95503 O
SACRAVENTO CA 95834 (707) 496- 4363
HM (916) 283- 9950
01- HUM 101-109.5/125.8 | N HUVBOLDT COUNTY I N & NEAR ORICK  MERCER FRASER COVPANY RASHI D, ANAL $12,834,427 12/14/16  100%
01-415004 FROM 0.3 M NORTH OF Bl G LAGOON 77 VEST SERCOND STREET 5065 BOYD ROAD, STE H $12,014,570 01/30/17 93%
ACNH QLO1- (303)E $2,843,169 05/ 30/ 18
BRIDGE TO 0.3 M LE SOUTH OF SOUTH EUREKA  CA 958501 ARCATA, CA 95521 06/ 29/ 18
0 PRAI RI E CREEK UNDERCROSS! NG (707) 496- 4363 OVER RUN
ORI CK_ CAPM (707) 443- 6371
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970, 406 10/ 11/17 0%
01-0B4204 1.9 M LES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0 11/28/17 0%
STER- 19D7- (04E) 1.3 M LES NORTH OF KANE ROAD $0
--0) EUREKA CA 95502
REPLACE 2 DRAI NAGE SYSTEMS AND
(707) 443- 6371 SUSPENDED
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 699,350 12/21/ 16 78%
01-0B4304 FROM 1.8 TO 2.2 M LES NORTH OF 61050 HI GHWAY 101 5065 BOYD RD, SUTE G $3, 852,418 01/30/17 81%
ACNH ER19- (300) 0 oG $17,627 07/30/ 18
0 GECRG A PACIFIC RD CO0S BAY OR 97420 ARCATA, CA 95521
o Bl G LAGOON SLI POUT REPAI R )
(541) 267- 7689 (707) 496- 4659
HA23
01- HUM 101-131. 7/ 0 I N HUVBOLDT AND DEL NORTE COUNTIES Tl DEWATER CONTRACTORS, INC  MALMBERG CLAYTON $3,396, 187 02/22/18 58%
01-0F8604 NEAR ORI CK FROM 2.5 M LES NORTH OF 16156 HI GHVAY 101 SOUTH $2, 256, 753  03/19/18 9
207 PRICE MALL $1,994 193 07/03/18  °0°%

State of California Department of Transportation

BOYES CREEK VI ADUCT TO NORTH PRAIRIE

CREEK PARK UNDERCROSSI
RHVA OVERLAY

BROOKI NGS OR 97415
(541) 469- 5341

CRESCENT CI TY, CA 95531
(707) 496- 5581
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/13 I N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHERI $4,135,000 03/17/17 0%
01-0H1004 GROVE FROM HUM-MEN CO LINE TO 0.3 M P.O BOX 1517 1500 REDWOCD DRI VE $1, 605, 428 82; gg; 1; 39%
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ’ (707) 498- 5252
20. 20
201130
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01-0G5204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SU TE 1000 33 DEPOT ST. $636, 923 %; 1‘21; 12 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX, CA 95713
MODESTO, CA 95354 ’
L.S 209) 522- 2277 (707) 496- 4359 OVER RUN
M CROSURFACI NG (209) )
20.80 122
01- HUM 169- 15. 0/ 30 I N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTI ON, INC.  MALMBERG, CLAYTON $1, 885,000 02/ 25/ 17 0%
01- 0HO204 0.5 MLE EAST OF PECWAN CREEK BRI DGE P.O. BOX 1431 207 PRICE MALL $1, 222, 5;8 82; éL)(l); i; 65%
#04- 0190 TO MARTI NS FERRY BRI DGE #04- CRESCENT CI TY, CA 95531
0223 DR S EMERGENCY A, CA 95546 (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 211-77.2/78.5 I N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 HI GHWAY 101 1487 SANDY PRAI R E $1, 319, 7;3 83; 22; i; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. CT, STE E
BRI DGE SCOUR REPAI R BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254- 4. 0/ 6 I N HUMBODLT COUNTY FROM 0.8 M LE WEST COAST CONTRACTORS, |NC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/ 04/ 17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAI RIE, $g?iv ggi 825 gg; 1; 120%
BR/ MAPLE HILLS DIR S EMERGENCY F. A. CT, STE E :
REPAI R SLI POUT BAY, OR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUMBOLDT COUNTY NEAR VEOTT AT 1.35 G R SUNDBERG, | NC. GORONA, MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, Ggg 8‘3‘5 825 12 62%
EMERGENCY F. A. ARCATA. CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R SI NKHOLE ' (707) 496- 4359
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 283-.1/.1 I'N HUMBOLDT COUNTY | N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KING, ROBERT $2, 667,658 11/07/17 28%
01- OE8404 AND Rl O DELL AT EEL RI VER CH 4- 15 I NC. 1487 SANDY PRAI Rl E $1,178,929 11/28/17 45%
Acf’)T' P283- (003) E CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F $256, 778  08/31/18
SIGNAL HI LL CA 90755 F?;;U%\é ?:035540
(562) 427-7720 (707) 498-
01- HUM 299- 19. 1/ 19. 3 I N HUMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0(104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.O BOX 1340 5065 BOYD ROAD SUI TE $163, 323 83; 16755 i; 26%
0.3 MLE EAST OF BAIR ROAD C5L300 BLUE LAKE. CA 95525 H
DIR S EMERGENCY F. A. ' ARCATA, CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20.20 ROADWA
201130
01- HUM 299- 21. 0/ 34. 3 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK R BROAN CONSTRUCTI ON COMPANY, STEEN, NATHANI EL $766, 661 05/ 21/ 18 0%
01-492104 FROM 0.3 M EAST OF CHEZEM RD TO 0.3 | NC. 5065 BOYD ROAD, STE. $0 06/ 14/18 0%
M VEST OF W LLOW CREEK BRY4- 162 406 BROMN WAY H $0 09/28/18
RECONSTRUCT DRAI NAGE
W LLON CREEK CA 95573 A7R§,7AT2,98C2122521
HA42 (530) 629- 3702 (707) 498-
01- HUM 299- 30. 6/ 0 I'N HUMBOLDT COUNTY ABOUT 6 M LES WEST R. BROAN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 0504 OF W LLOW CREEK AT CEDAR CREEK ROAD P.O. BOX 406 5065 BOYD ROAD, STE H $925,$‘7“132 825 gg; 1; 53%
#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521
SLI DE REMOVAL AND SLOPE WLLON CREEK, CA 95573 (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- HUM 999-/0 I'N HUMBOLDT COUNTY AT VARI OUS S. T. RHOADES CONSTRUCTI ON | NC. $897,020 06/ 06/ 18 0%
01- 0G7404 LOCATI ONS PO BOX 494520 $0 06/ 28/18 0%
ACST- X023- (039) E PLACE HOT M X ASPHALT (TYPE A) $0
--() REDDI NG CA 96049
(530) 223- 9322
HM
01- JUM 299-24. 2/ 0 I'N HUMBOLDT COUNTY ON ROUTE 299 AT  KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/ 09/ 17 0%
01-0H4304 PM 24.2 DIR S EMERGENCY F. A. P.O. BOX 1340 5065 BOYD ROAD SUl TE $137, 523 82; ig; i; 50%
REPAI R A DI SPLACED ROADWAY SECTI ON H
BLUE LAKE, CA 95525
ARCATA, CA 95521
20. 10 (707) 498- 3207

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 20- 33. 6/ 46. 5 IN LAKE COUNTY ABOUT 8 M LES EAST OF GRANI TE CONSTRUCTI ON COMPANY $4,198,271 06/07/18 0%
01-0H3704 CLEARLAKE OAKS FROM 0.6 M LE EAST OF 1324 S STATE STREET $0  06/25/18 0%
ACNH P020- (185) E LONG VALLEY RD TO NORTH FORK CACHE $0
--() CRER & 1.4 MLE EA UKI AH CA 95482
" RHVA- GAP GRADED & M DWEST GUARAI L (707) 467-4100
01- LAK-29-9. 7/ 10 IN LAKE COUNTY NEAR M DDLETOMN FROM GHI LOTTI CONSTRUCTI ON CO | NC. KRAFT, DAN $4,336,924 03/22/18 4%
01-0C7504 PUTAH CREEK BRI DGE TO 0.9 M LES 246 GHI LOTTI AVENUE 15513 40TH AVENUE $52,264 04/17/18 1%
HSST- P029- (137) E SOUTH OF HI DDEN VALLEY LAKE $52, 264 01/01/19
-- SANTA ROSA CA 95407 CLEARLKE, CA 95422
0 | MPROVE | NTERSECTI ON (530) 713- 7864
(707)585- 1221
HB1
01- LAK- 29-12. 0/ 15 I N LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COVPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0HO604 M LENORTH OF SPRUCE GROVE ROAD -S | NT | NC. P.O BOX 457 $1, 557, 328 gg; ig; 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOMERLAKE, CA 95457
ROAD #148E DIR S .
i UKl AH, CA 95482 (530) 713-7864
20. 20
201130
01- LAK- 29-34.1/34.5 IN LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 015,004 08/ 25/17 29%
01- OE6404 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $227,534  09/12/17 2204
HSST- P029- (132) E $155, 455 08/ 06/ 18
0 CRUI CKSHANK ROAD SANTA ROSA CA 95407 CLEARLAKE, CA 95422
o I NSTALL NB LEFT TURN POCKET .
(707) 542- 4862 (530) 713-7864
HB1
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01- 05004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4{;(7) 83; ;‘71; ig 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
175 FROM PM 0. 0TGeDI R VEST SACRAMENTQ, CA 95631 (530) 682- 3842
M CROSURFAC! NG (916) 373- 1500
20.80 122
01- MEN-1-34.4/38. 4 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17 0%
01-0HO004 M LENORTH OF PHI LO GREENWOOD ROAD- 132 | NC. 9258 NORTH FRANKLI N $2, 284, Ggg 83; gg; 1; 77%
TO 0.5 M LE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
ROAD-517A DIR' S EME FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI R UKIAH, CA 95482 (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 38. 5/ 40. 5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.4 PAULSON EXCAVATI NG , | NC. KRUEGER, GRANT $385,000 01/31/17  100%
01- 0904 M LENORTH OF NAVARRO BLUFF RAOD 517A 32700 ALBI ON Rl DGE ROAD 925B N FRANKLI N $255, 7;3 8‘71; 2% 1; 66%
TO 0.2 MLE NORTH OF JUNCTI ON 128 ALBI ON. CA 95410 STREET
EAST DIR S EMERGENCY ' FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  ORTI Z, AL $4, 235,000 07/29/16 0%
01- 04504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 925B NORTH FRANKLI N $3, ggg' g%g (1)2; 3(7); 12 80%
SLIDE GULCH BRIDGE DI R S EMERGENCY STREET :
L.B UKI AR, CA 95482 FORT BRAGG, CA 95437
707) 467- 1400
20,20 RECONSTRUCT ROADWAY (707) (707) 498- 5978
201130
01- MEN- 1- 78. 0/ 83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MCM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01- 03004 FROM 0.3 M LE SOUTH OF WAGES CREEK  P.O. BOX 620 5065 BOYD ROAD, STE B $7, ggg' ggfli 82; gg; 1; 81%
BRI DCE #10- 137 SCOLDI ER PO NT VI ADUCT ARCATA, CA 95521 '
#10.271 DIR S EVERGENGY NORTH HI GHLANDS, CA 95660 (707) 408. 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOOD DRI VE $6;Bf19519§'§§g 82; %g; 1; 78%
DIR S EMERGENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOVA/ MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691, 8;1;3 82; (1)% 12 83%
CASPAR VI STA PO NT DI R S EMERGENCY P. 0. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN-1-/38.5 SLI POUT AND ASSOCI ATED PAVEMENT GRANI TE CONSTRUCTI ON COMPANY KRUEGER, GRANT $1, 485,000 04/ 06/ 18 0%
01-0J0904 DI SPLACEMENT | N SOUTHBOUND LANE AS PO BOX 50085 925 B NORTH FRANKLI N 2223, ggg 82; 2(7); 12 36%
MAI NTENANCE WAS WORKI NG TO KEEP STREET '
DRAI NACE SYSTEMS CLEAR SI NK, D WATSONVI LLE, CA 95077-5085 FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 33. 6/ 38. 5 I N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0Q0704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767’5§3 82;23;12 95%

DR S EMERCENCY F. A 5750 PLEASANT VI EW DRI VE REDWOOD VALLEY, CA 95470

REPAI R ROADVWAY .

ANDERSON, CA 96007 (707) 496- 5840
20. 20 (530) 378- 2211
201130
01- MEN- 20- 36. 4/ 0 I N MENDOCI NO COUNTY NEAR W LLI TS AT GOLDEN STATE BRI DGE, | NC. FAZAL, | MRAN $1,485,000 02/16/17  100%
01- 0404 EAST FORK NEAR W LLI TS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 997  05/26/17 48%
$0 05/05/17

DI R S EMERGENCY F. A. BENIGI A CA 94510 REDWOOD VALLEY, CA 95470

BRI DGE DECK REPAI R ’ (707) 485- 8562
20. 20
201130
01- MEN- 20- 37. 8/ 38. 3 I N MENDOCI NO COUNTY NEAR POTTER GHI LOTTI CONSTRUCTI ON CO. | NC. $2, 200,792 05/ 25/ 18 0%
01-0E4704 VALLEY FROM 0.1 M WVEST OF COLD CR 246 GHI LOTTI AVENUE $0 06/14/18 0%
HSNH- P020- ( 180) E $0

BR#1 #10-40 TO END OF COLD CR BR #2
--0) #10- 0041 SANTA ROSA CA 95407
- BONDED WEARI NG COURSE, GUADRAI L (707)585-1221
01- MEN- 101-. 1/ T106. 8 I N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRI PI NG SERVI CE, | NC. MUNES, NASH $2, 985,144 03/ 06/ 18 35%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR 998 HEARST ROAD iiygéi'ggg ggjgg;ig 5206

M LE NORTH OF MEYERS FLAT SEPARATI ON WLLITS, CA 95490 B

RANCHO CORDOVA CA 95742

(101/ 254) 916) 635. 5175 (707) 223-0791
" TRAFFI C STRI PE AND REMOVE MARKERS (916) 635-
01- MEN-101-3.7/5. 3 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $13, 090,300 10/13/16 18%
01-0B5004 0.1 M SOUTH OF COWMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $3,339,339 11/03/16 26%
NHER- 19C7- (004) E $782,327 09/12/19 0

TO 0.6 M NORTH OF PI ETA CR BRI DCE LONER LAKE, CA 95457 ’
--0) BERKELEY CA 94710

#10- 83 510) 526 3424 (530) 713- 7864

REPAI R SLI DES (510) )
HA23
01- MEN- 101-24.5/24. 5 I N MENDOCI NO COUNTY I N UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | MRAN $1, 085,000 09/19/16  100%
01- 05604 PERKI NS STREET OVERCROSSI NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106,6;g ig;gg;ig 10%

20. 20
201130

DI R S EMERGENCY F. A.

REPAI R BRI DGE PLEASANTON, CA 94588

(925) 416- 0700

UKI AH, CA 95470
(707) 834- 1151
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $9, 985, 000 10/ 10/ 17 0%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $9, 22513' ggg ééj ég; 1; 91%
FR WEST ROAD TO 0.1 M LE SOQUTH OF WLLITS, CA 95470 !
SQUTH W LLITS OH#10-1DI R UKIAH, CA 95482 (707) 223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, 7% 82; gg; 1; 2304
Rl DGEWOOD RANCH ROAD DI R S EMERGENCY
W LLOW CREEK, CA 95573 WLLITS, CA 95490
F. A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20.20 REPAI R
201130
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0G7904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 145, 9;3 2‘21; gg; 1; 69%
BRI DGE #10- 125 DIR S EMERGENCY F. A. STREET
SANTA ROSA, CA 95407
SLI DE REPAI R REDWOOD VALLEY, CA 95470 OVER RUN
(707) 542- 4862 07) 223. 0701
20. 20 (707) 223-
201130
01- MEN- 101- 45. 0/ 50. 8 I'N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/ 15 40%
01- 262064 WLLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET 6301 NORTH STATE $3,901,612 07/16/15 85%
NHP- QLO1- ( 266) E G $20,520 12/18/19
0O REYNOLDS H N SAN RAFAEL CA 94901 STREET
o W LLITS M TI GATI ON
(415) 453. 4675 REDWOOD VALLEY, CA 95470
(707) 223-0791
01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY | N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 40%
01-262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON 6301 NORTH STATE $14, 691,833 05/07/15 83%
NHF; QLo1-(263)E FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFElI RD. STREET $173,699 12/09/19
o HI GHVWAY REDWOOD VALLEY, CA 95470
WLLITS M TI GATI ON SONOVA CA 95476 (707) 223- 0791
(707) 996- 6633
01- MEN- 101- 46. 3/ 47. 2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVMPANY MUNES, NASH $3,862, 701 03/ 06/ 18 26%
01-262034 ROUTE 20 TO 0.9 MLE NORTH OF ROUTE 1324 S STATE STREET $1, 666,124 03/29/18
ACNH QLO1- (333) E 998 HEARST ROAD $943, 286 12/06/18 3%

--0

State of California Department of Transportation

20

W LLI TS BYPASS RELI NQUI SHVENT UKI AH CA 95482

(707) 467- 4100

WLLITS, CA 95490
(707) 223-0791
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-47. 2/ 47. 3 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COVPANY MUNES, NASH $4, 255,800 03/29/18 5%
01-262044 SHERWOOD ROAD TO 0.1 M NORTH OF 1324 S STATE ST 998 HEARST ROAD $55,495 04/17/18 1%
ACNH QLO1- (334)E SHERVOOD ROAD WLLITS CA 95490 $55,495 06/ 12/ 19
-0 SHERWOOD ROAD GEOVETRI C UPGRADES UKI AH CA 95482 ’
" (707)467- 4100 (707) 456- 1924
01- MEN- 101-50. 1/ 84. 6 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMWYLATTI RESOURCE MANAGEMENT  PERRI N, KATHARI NE $2,233,231 12/21/16  100%
01-402814 4.3 MLES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2,265,612 01/30/17 00
ACNH Q101- (309) E BRIDGE TO 0.1 M LE SOQUTH OF CUWM NGS REDWOOD VALLEY. CA 95470 $0 06/12/18
--() ROAD UNDERC.ROSSI NG COVELO CA 95428 (707) 485- 8623 ' 06/ 25/ 18
REHABI LI TATE CULVERTS (707) 983-8135
HA42
01- MEN- 101- 64. 0/ 82 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | NRAN $7, 985,000 03/31/17 0%
01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 423,610 06/28/17 80%
NB OFF RAMPO. 6 M LE SOUTH CF O L 246 GHI LOTTI AVENUE UKI AH CA 95470 $0 04/30/18
SHERWOOD ROAD - 311A DIR (707) 834- 1151
20, 20 REPAI R ACCELERATED PAVEMENT FAILURE SANTA ROSA, - CA 95407
201130
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485, 000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6,500, 000  04/28/17 59,
310-145 DIR S EMERGENCY F. A STREET $14,776 03/30/18
SLOPE STABI LI ZATI ON & RECONSTRUCT WLLITS, CA 95490
REDWOOD VALLEY, CA 95490
0. 20 ROADWAY (916) 801-9674
201130
01- MEN- 101-89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901, 620 11/01/16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUITE 4 NO.39 p. O, BOX 130 $1, 633,474 11/28/16 56%
NH QLO1- (305) E LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE. CA 95542 $0 10/01/18
-0 BRI DGE PRESERVATI ON PLEASANTCN ~ CA 94588 :
(925) 416- 0700 (707) 498- 5252
HA21
01- MEN- 101- 93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI QUEZ, JOAQUI N $1,367,013 12/12/ 16 46%
01-0B5104 0.1 MLE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1487 SANDY PRAIRI E $684,626  01/09/17 550,

ACNH- ER19- (900) 4
--()

REPAI R SLI DE & SLI POUT 500 CROPLEY LN CT. STE E $395, 481 07/24/18

FORTUNA, CA 95540

WLLITS CA 95490
(707) 725- 1020

HA23 (707) 459- 2377
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-93. 4/93. 5 I'N MENDOCI NO COUNTY ABOUT 10 MLES GHI LOTTI CONSTRUCTI ON CO. | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O. BOX 130 $3, 668,009 06/30/ 16 66%
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE, CA 95542 $0 06/01/18 ’
LB SANTA ROSA, CA 95407 (707) 498_52’52
REPAI R SLI POUT (707)585-1221
20. 20
201130
01- MEN-101-97.1/0 I' N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/09/17 0%
01-0H0904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $11, 565,283 05/ 15/ 17 86%
$164,912 06/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN-101-104. 7/ 105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM NMENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/ 16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $5;$gg$'§;f 82; 3(7); 1; 76%
1.3 MLES SOUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 STABI LI ZATI ON (707) 459- 2377
201130
01- MEN-128-.5/1.5 I' N MENDOCI NO COUNTY NEAR ELK FROM 0.5L.D. GIACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17 0%
01- 0H0804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 FRANKLI N STREET $299, 9;2 8?; 1‘3‘; 1; 41%
1 DR S EMERGENCY F. A 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS .
UKI AH, CA 95482 (707) 498- 3067
20. 20
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARMAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/ 14/ 17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $764, 83;2 335 %g; g 39%
#10-52. DIR S EMERGENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADMAY REPAI RS .
WLLITS, CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-128-/5 SI GNI FI CANT SLI POUT AND ASSOCI ATED  WYLATTI RESOURCE MANAGEMENT, KRUEGER, GRANT $1, 015, 000 04/ 06/ 18 0%
01-0J1004 PAVEMENT DI SPLACEMENT REPORTED BY I NC. 925 B NORTH FRANKLI N $356, 122 825 gg; ig 35%
MAI NTENANCE AS THEY WORKED ON PO BOX 575 STREET
DRAI NAGE SYSTEM FAI LURE TOA SM FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS COVELO, CA 95428 (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/9 I N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, | NMRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $278, 5% 82; gg; 12 49%

BRI DGE EMERGENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482

REPLACE CULVERT AND SLOPE REPAI R .

GARBERVI LLE CA, 95542 (707) 485- 8562

20. 20 (707) 923- 2200
201130
01- MEN- 162-1. 2/ 34 I'N MENDOCI NO COUNTY AT VARI OUS WYLATTI RESOURCE MANAGEMENT, $469,317 05/04/18 0%
01- OE3804 LOCATI ONS FROM 0.5 M LES EAST OF I NC. $0  05/23/18 0%

OUTLET CREEK BRI DGE #10-233 TO 0.1 PO BOX 575 %0

M LES WEST OF SHORT CREEK BRI DG

REPAI R DRAI NAGE SYSTEMS COVELO ~ CA 95428
HVR (707) 983- 8135
01- MEN- 162- 16. 1/ 0 I'N MENDOCI NO COUNTY NEAR DOS R OS AT MERCER FRASER COMPANY LEW S, M CHAEL $4,778,280 09/28/17 44%
01- 0B5504 : 1,446,725 10/ 27/ 17
STER- 19D6- ( 004) E (S);I'ZB:VILI Eésméwmvl LLE-DOS RIS 200 DI NSVORE DRIVE i?)iDHEARST'WLL' s s $310,125 10/12/18 32%
-0 FORTUNA CA 95540 WLLITS, CA 95490

(707) 443- 6371 '

HA23 (707) 354- 1072
01- MEN- 162-/0 REPAI R A SLI POUT AND STABILIZE THE  MERCER FRASER COMPANY LEW S, M CHAEL $6, 810, 000 03/ 05/ 18 21%
01- 0HO804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER P.O BOX 1006 6301 N. STATE ST. - ggg, 832 8% ig; 12 11%

PI LE GROUND ANCHOR TYPE RETAI NI NG 2ND FLOOR '

WALL AT PM 16. 08 ON ROUTE 1 BUREKA,  CA 95502 UKI AH, CA 95470

CONSTRUCT SOLDI ER Pl LE GROUND ANCHOR (707) 498- 5978

VALL
01- MEN- 162-/16. 2 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/ 17 0%
01- 00004 FROM JCT 101 TO 1.0 M LE EAST OF M DI NC. 9258 NORTH FRANKLI N $2§;§§§"§8§ 825 %g; g 97%

FK EEL R VER BR # 10- 252 P.O. BOX 575 STREET '

PROVI DE STORM DEBRI S/ DRAI NAGE COVELO. CA 95428 FORT BRAGG, CA 95437
0. 20 ' (707) 498-5978
201130
01-VEN-175-1.6/1.6 I' N MENDOCI NO COUNTY NEAR HOPLAND AT REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01- 0G7804 $238,136 03/21/17

20. 20
201130

State of California Department of Transportation

0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE
115A DIR S EMERCGENCY F. A

BANK STABI LI ZATI ON CLOVERDALE, CA 95425

6301 N. STATE ST.
UKI AH, CA 95470
(707) 496- 5840

$0 02/24/17

45%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 175-5. 0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/ 10/ 17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 295, 423 fﬂj ég; 1; 96%
105B TO 0.3 M LE EAST OF MOTORCYLE CLOVERDALE. CA 95425 REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME ’ (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN- 253-/17. 2 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GRANI TE CONSTRUCTI ON COVPANY $9, 340,269 03/ 22/ 18 0%
01-0G5804 FROM 0.5 M LE WEST OF ANDERSON CREEK 1324 SOUTH STATE ST $0  04/09/18 0%
ACST- P253- (107) B BRI DGE TO ROUTE 253/ 101 SEPARATI ON $0
--0) HVA OVERLAY UKI AH CA 95482
(707) 467- 4104
HML
01- MEN- 253-/ 13 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | NMRAN $1, 685,000 03/17/17  100%
01-0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE INC. 6301 N. STATE STREET $1, 2883, 325 8;‘; ig; i; 76%
WEST OF BUTLER RANCH DIR S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 8562
REPAI R CULVERTS COVELO, CA 95428
20. 20
201130
01- MEN- 999-/0 I N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $342,857 11/16/17 15%
01-0C4304 101 IN WLLITS, ON ROUTE 128 APPROX | NC. 6301 NORTH STATE ﬁ' 822 gg; 22; ig 0%
34.1 M LES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET :
ROUTE 20, 8.5 M LES EAST O DWOOD
BRI DGE SCOUR M TI GATI ON COVELO  CA 95428 5507) 485YQZ;§Y’ A 95470 SUSPERDED
HA21 (707) 983- 8135
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/ 31/ 17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941, 1;3 8% gg; 1; 83%
NORTH OF END TRUCK PASSI NG LANE RT & STREET
ON RT 271 FROM 3.5DIR S PALO CEDRO, CA 96073 REDWOOD VALLEY, CA 95470
SLOPE STABI LI ZATI ON & RECONSTRUCT (707) 485-1010
20.20 ROADVAY
201130
01- VAR--/0 I N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO | NC RODRI GUEZ, JOAQUI N $1, 668, 122 05/ 31/ 17 82%
gé-TOG-BSQigi-(BlS) c VARI OUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI R E $1, ;gg' ;g; 835 Sg; 1; 74%
RECONSTRUCT METAL BEAM GUARD RAI L CT, STE. E :
--0) ANDERSON CA 96007

FORTUNA, CA 95540

(530) 365- 3316
(707) 621- 0000

HB1
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, MALMBERG, CLAYTON $3, 135,850 03/12/18 0%
01- 0H7304 AT VARI QUS LOCATI ONS LP 207 PRI CE MALL $2, 5gg 8;1; gg; ig 0%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100  CRESCENT CI TY, CA 95531

SACRAMENTO CA 95834 (707) 496- 5581 SUSPENDED
HM (916) 283-9950
01-VAR--/0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2, 158,201 07/14/17 57%
gé}?;cgggé 455) £ UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRI CE MALL $1;$2§§';1$$ 83; 225 i; 69%

0 ( ) 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531 !

FAIRVIEW OR 97024 (707) 496- 5581

HB1 (503) 661- 5093

Totals: Authorized Final Amt: $359, 410, 223 Completed to Date: $208, 341, 406 Work ThisMonth: $16, 221, 263
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290,000 07/14/16 ;0.

TO ROUTE 305 DIR'S EMERGENCY L.B. o\ o QU NCY, CA 95971 $0 05/11/16

OVERLAY AC TRAVEL- WAY (775)355_0420 (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $1,872,144 11/ 30/ 17 77%
02-3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 1031 BUTTE STREET $1, 747,275 12/18/17 929

OF MUCK VALLEY HYDRO ROAD $839,362 06/26/18

’ REDDI NG CA 96049 REDDI NG CA 96019
AC OVERLAY (530) 229- 0559
(530) 246- 4292
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $4, 069, 069 12/ 22/ 17 28%
2&&"'@8;_(270) c JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERI ALS, | NC. 471-800 DI ANE DR 2}' Sﬁi' ggg 8;; ;?; ig 48%
0 LAKECREST DRI VE TO 0.2 MLE NORTH OF 24339 HW 89 N. SUSANVI LLE, CA 96130 ' '

o SUNNYSI DE ROAD. (530) 864- 9033

AC OVERLAY BURNEY CA 96013

(530) 335- 5501

02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,041,055 02/04/16
NHPG- 000C- ( 421) E 471-800 DI ANE DRI VE $509 o08/21/18 %

SUSANVI LLE, CA 96130

--0) REDDI NG CA 96002
(530) 257- 7382

(530) 223- 5937

02- MOD- 299- 23. 1/ 33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 263, 929 05/ 08/ 18 0%
X(Z:Nﬁfggg-(zm) - ALTURAS FROM 0.3 M LE WEST OF MATERI ALS, | NC. 1031 BUTTE STREET ig 06/ 14/ 18 0%
0 CALDWELL CREEK BRI DGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001

- VEST OF COUNTY ROAD 75. (530) 229- 0559

BRI DGE REPLACEVENT AND ROADWAY BURNEY  CA 96013

(530) 335- 5501

02-PLU-70-.1/. 2 I'N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/ 07/ 17 0%
02-1H7604 AT VARI OUS LOCATIONS FROM 1.1 MLE  ASSOC ATES, | NC, 2707 NOTRE DAME BLVD $2, 438, o;g 2?; ég; 1; 98%

EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.O BOX 492335 CHICO, CA 95928

WOF TWAIN RDDIR S EM (530) 895- 5245

SLI DE REMOVAL REDDI NG, CA 96049

20. 20
201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-PLU-70-14.9/0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 541, 092 11/ 30/ 17 9%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $1, 147,067 02/02/18 11%
ACST- PO70- (133) E BRI DGE REPLACEMENT - SEl SM G I NCY. CA 95971 $283, 421 08/15/19
--() REDDI NG CA 96001 (ano) 6’05 866
(530) 244- 8464

HA21
02- PLU-70-27.4/0 IN PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG, | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02- 3H7504 M LE EAST OF TWAIN ROAD DIR S P.O. BOX 990010 2707 NOTRE DAME BLVD. $1, 244, 623 82; %5 i; 63%

EMERGENCY L. B. REDDI NG CA 96099 CHI CO, CA 95928

RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU-70-50. 6/ 51. 7 IN PLUMAS COUNTY NEAR QUI NCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 107, 303 11/ 16/ 16 56%
02-2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $5, 419,802 12/ 09/ 16 54%
ACST- PO70- ( 05E) GARDEN BRI DGE OVERHEAD $476,396 12/12/18

. QUI NCY, CA 95971
--0) BRI DGE REHABI LI ATl ON NORTH HI GHLANDS CA 95660 (520) 605. 5866
(916) 334- 1221

HA21
02- PLU-70-61. 7/ 63. 5 IN PLUVAS COUNTY NEAR CROVBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERI ALS, | NC. 1555 E. MAI N ST. $273, 223 835 Sg; 1; 37%

0.2 MLE EAST OF PARKER ROAD DIR'S 24339 H GHWAY 89 N. QUI NCY, CA 95971

EMERGENCY L. B. (530) 283- 2451

REPLACE FAI LED CULVERT & REMOVE BURNEY, CA 96013
20.20 SLI DE MATE
201130
02-PLU-70-/0 IN PLUVAS COUNTY NEAR TOBIN AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1, 335,000 01/10/17 0%
02-3H1004 VARI OUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAME BLVD. $888, 123 8% ig; 1; 95%

OF TOBI N UNDERPASS TO 0.7 MLE W COF P.QO BOX 492335 CHI CO, CA 95928

YELLOW CREEK BDI R S EMERG (530) 895- 5245

REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02- PLU-89-11. 6/ 24. 5 IN PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%

02- 3H0904

20. 20
201130

0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE
WOLF CREEK DIR S E

SLI P QUT REPAI R PORTQLA,  CA 96122

1555 E. MAIN ST.
QUI NCY, CA 95971
(530) 605- 5866

$4, 549,167 03/21/17
$0 09/09/17

97%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-89-30. 2/ 30. 5 IN PLUMAS COUNTY NEAR CANYON DAM FROMQSD CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,959, 670 12/13/17 36%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD $2, 350,663 01/18/18 30%
ACST- P089- (121) E $1, 471,910 10/04/18

O ALVANGR SPILLVAY. SPARKS NV 89431 CHl QO CA 95928
o BRI DGE REPLACEMENT -

(775) 786- 2677 (530) 604-5118

02-PLU-147-8.9/9.3 I'N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5, 907, 656 05/ 10/ 16 87%
e TN DM I ME oo e vo e oesan SRS QR e

R -(003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD O R STE A CHI CO CA 95928 '
-0 BRI DGE (530) 895- 8245

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE

02- PLU-910-/0 I'N PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLINS, RON $4, 930,022 03/02/18 20%
02- 3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST $273,685 04/09/18 6%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA, CA 96122 $273, 685
0.3 MLE SOQUTH OF ALTA YUBA CITY CA 95991 (530) 605- 5866

AC OVERLAY, REPLACE AC SURFACE (530)671-1370

02- SHA-5-.1/0 IN SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $27,572,881 02/ 03/ 16 82%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $19, 886, 948 02/ 17/ 16 73%
NHPI -005 -( )8 $469,292 11/ 20/ 18
TURNTABLE BAY O C TO 0.1 M N COF REDDI NG, CA 96001
855- E-() OBRIEN SRRA & FRM0.4 M S 85'2\':503/;2 ;:’80345101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DR S EMERCENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. $6, 890,473 05/ 21/ 18 0%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $0 06/07/18 0%
ACI M 005- (356) E $0 0
0.9 M LE NORTH OF PIT R VER BRI DGE
--0) OVERHEAD BENICIA CA 945101195

BRI DGE DECK MAI NTENANCE (925) 372- 8000
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 5- 39. 5/ 40. 8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132,321,410 09/25/09  100%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 428, 923 é% ég; c1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 362- 8391 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACEMENT ) .
HAD1 SVPPP (530) 238- 2964
02-SHA-5-/0 I'N SHASTA COUNTY ABOUT 11 M LES NORTHROBERT J. FRANK CONSTRUCTI ON, ALEXANDER, NATHAN $762, 000 01/31/18 0%
02- 4H3704 OF SHASTA LAKE CI TY FROM 1 M LE NORTHI NC. 1031 BUTTE STREET $99, 828 82; 1‘135 ig 13%
OF O BRI EN UNDER- CROSSI NG TO 2 M LES 2806 TARMAC ROAD REDDI NG, CA 96001
NORTH OF O BRI EN (530) 604- 5102
JACK NEW 36" CULVERT ABANDON 24" REDDI NG, CA 96003
20.20 EXI STI NG
201130
02- SHA- 44- 4.6/ 6. 4 IN SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, I NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/17 23%
02- 368414 1,326,876 11/20/17
AGST- PO44- ((056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $ 5931 008 01/ a0/ 1o 23%
0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, MS #60 !
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 Rggg' '2\25”5 52226001
HB4N (530) 225-
02- SHA-151-5.5/5. 8 IN SHASTA COUNTY | N SHASTA LAKE CITYS.T. RHOADES CONSTRUCTI ON, REPAKA, SUNI L $1, 787,722 01/29/18 66%
02- 4F79U4 ROM OcUS 1,122,981 03/05/18
ACST- P151- (004) E FROV PANCAKE HILL DRIVE TO LOCUST I NG 1031 BUTTE STREET s $352,326 07/24/18 O30
0 AVENUE. PO BOX 494520 REDDI NG, CA 96001 ’
o PEDESTRI AN | NFRASTRUCTURE AND AC .
REDDI NG CA 96049 (530) 949- 8019
(530) 223-9322
02- SHA- 299- 24. 6/ 30. 3 IN SHASTA COUNTY | N AND NEAR REDDINGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 269, 162 03/21/18 0%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O BOX 494519 1031 BUTTE STREET ig %; gg; ig 0%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG, CA 96001
AC OVERLAY REDDING — CA 96049 (530) 229- 0559
(530) 246- 4292
02- SHA-299-77.8/79. 7 IN SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $6, 863,899 02/01/18 56%
02- 4E0204 2,177,672 02/ 22/18
ACST. P299- (109) E M LE WEST OF SONOVA STREET TO 0. 3 MATERI ALS, | NC. 1031 BUTTE STREET $ 695 595 08l 051 18 32%
M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001 '
-0 PULVERI ZE & RECONSTRUCT PAVEMENT (530) 225- 3172

BURNEY CA 96013
(530) 335-5501
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-/0 I N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS ALEXANDER, NATHAN $1, 285,000 05/ 04/ 17 0%
02-3H5104 OF BURNEY AT VARl OUS LOCATI ONS FROM ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 299, 528 285 %g; 1; 100%
1.3 M LESWEST OF MOOSE CAMP ROAD TO P.O BOX 492335 REDDI NG, CA 96001
4.1 MLES EAST DR S E (530) 604-5102
REPAI R PAVEMENT SECTI ONS REDDI NG, CA 96049
20. 20
201130
02- SHA-910-/0 I N SHASTA CO ON RTE 5 AT VAR OUS LOCS GOLDEN BAY FENCE $468, 285 04/ 25/ 18 0%
02-3H4204 FROM 0.4 M SO OF JUNCTI ON OF RTE 273 4104 SOUTH B STREET $0 06/19/18 0%
HSNH X089- (122) E TO 0.3 M NO OF PINE GROVE OC AND ON $0
--0) RTE 273 FROM RTE STOCKTON CA 95206
| NSTALL GLARE FENCE (209) 944-9754
02- SHA-910-/. 1 I N SHASTA COUNTY AT VAR OUS LOCATI ONSJ.F. SHEA CONSTRUCTI ON, INC. GASIK, JOEL $3, 093,159 06/ 12/ 17 14%
02- 1H3804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD $1, 695,920 07/10/17
1031 BUTTE ST. $1, 139,869 12/ 06/ 18 54%
REDDI NG CA 96049 REDDI NG, CA 96001
(530) 246- 4202 (530) 756- 6116
02- SHA-999-/0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $487,619 04/ 05/18 0%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE 23 835 %; 12 0%
ON ROUTE 273 AT SACRAMENTO RI VER 205 NB#60
BENICIA CA 945101195
BRI DEE (925) 372- 8000 REDDI NG, CA 96001
BRI DGE MAI NTENANCE (530) 225- 2922
02-S1S5-2.7/11. 4 I'N SI SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, N COLE $57, 406, 608 03/12/18 4%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 MOTT ROAD $1, 096, 112 03/29/18 2%
ACIM 005-(177)E $1, 096,112 01/07/20
TO 0.6 MLE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDI NG~ CA 96049
(530) 246- 4292 (530) 605- 5871
2 R ROADWAY REHABI LI ATI ON -
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 291,550 02/ 11/ 16 98%
02- 2E8004 DUNSMJI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $5§;§2§';3§ 83; Sg; 12 84%

ENFORCEMENT FACI LI TY.

I MPROVE TRUCK | NSPECTI ON FACI LI TY

CH CO CA 95973
(530) 892- 1918

M. SHASTA, CA 96067
(530) 235- 9814
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 02
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4,213,213 11/ 16/ 17 24%
02-4G2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 $1,591, 214 12/19/17
ACI M 005- (178)E OVERHEAD ;231] EETTEAS;EEE $254,908 09/19/18 S8
-0 STRENGHTiEN AND UPGRADE BRI DGES REDDI NG~ CA 96049
(530) 246- 4292 (530) 515- 0639

02-SI S-5-57.8/58.5 I'N Sl SKI YOU COUNTY NEAR HORNBROCK J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $4, 497,595 12/ 14/ 16 63%
%} &Fgggg-(ma FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $3;$§gg: gg 2%5 135 i; 73%
"0 ROAD UNDERCROSSI NG TO 0.5 M LE NORTH DD NG CA 96049 REDDI NG, CA 96002

OF KLAMATH RI VER ROAD 530) 941- 9542

BRI DGE STRENGTHENI NG AND RAI L (530) 246- 4292 (550
02- Sl S-89-20.9/21.2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  ZDENEK, M KE $2, 674,775 11/ 14/ 17 34%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 $1, 085,712 11/30/17 0
ACST- P089- ( 120) E ) ' 1031 BUTTE STREET $447.039 09/27/18 0%
0 MJUD CREEK BRI DGE. PALO CE CA 96073 REDDI NG, CA 96001

BRI DGE REPLACEMENT (530) 226'3_360400 (530) 229- 0559
02-SI S-96-52. 5/ 88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $7,420,930 07/10/17 0%
%—;Egggg 060) E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST gﬂ g%g 8;; g;; g 10%

) - (060) VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI CA 96002 '

--0) REDDI NG CA 96049 NG,

M LE EAST OF BEAVER (530) 941- 9542

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ Hva  (530) 246- 4292
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 0%
02-3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4,034, 696 04/ 28/ 17 81%

LINETO 2.1 M LE WEST OF KLAMATH RI VER REDDI NG CA 96001 $60, 467  06/30/18

BRIDGE DIR S EMER HAPPY CAMP, CA 96039 (530) 605- 5671

CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 789,530 03/29/18 26%
02- 4E6804 SOUTH OF MACDCEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. $871,277 04/25/18
CNHG- P097- (044) E 1031 BUTTE STREET $760, 465 09/19/18  St%

--0

ROADSI DE REST AREA.

REHABI LI TATE WATER AND SEWER

7 CROW CANYON COURT, SUI TE 25

SAN RAMON CA 94583
(925) 552- 8253

REDDI NG, CA 96001
(530) 515- 0639



--0

WEST CF DI AMOND ROAD

CURVE | MPROVEMENT AND | NSTALL MBGR REDDING - CA 960019604

(530) 241- 5105

RED BLUFF, CA 96080
(530) 949- 8132
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-263-49. 3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RI VER BRI DGE 02- 0014 $0
--() AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02-SI'S-999-/0 I'N Sl SKI YOU COUNTY AT VARI OUS AVERI CAN Cl VI L CONSTRUCTORS  STEPPAT, JEFF $885,430 04/ 11/18 0%
02- 1H9504 LOCATI ONS VEST COAST LLC 1031 BUTTE STREET $0 05/ 16/ 18 0%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG, CA 96001 $0  09/05/18
BENICI A CA 94510 (530)515- 0639
(707) 746- 8028
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, INC. BENNER, HENRY $10, 684,360 01/ 03/ 18 15%
02- 3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHVAY 36 EAST $882,648 02/22/18 8%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080 $0 08/27/18
AC OVERLAY REDDI NG CA 960019604 (530) 949. 6132 SUSPENDED
(530) 241- 5105
02- TEH-32-8.6/9. 3 IN TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2, 115,906 08/21/17 63%
02- 0H2004 900, 655 09/ 07/17
HSST- P032- (047) E OF CH CO FROM 0.2 M LE WEST TO 0.6 I NC. DBA KNI FE RI VER 2707 NOTRE DANME BLVD. 2223 41 07/ 23/ 18 43%
0 M LE EAST OF DI AVOND MATCH HAUL ROAD. CONSTRUCTI ON CHI CO, CA 95928 '
1764 SKYVAY (530) 895- 5245
CH CO CA 95928
(530) 891- 6555
02- TEH- 36-42. 1/ 46 IN TEHAMA COUNTY | N AND NEAR RED TULLI'S, INC GRANDADCS,  ANTHONY $5, 269, 924 12/ 18/ 17 45%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHWAY 36E $1,517,516 01/04/18 29%
ACST- P036- (104) E 0.6 MLE EAST OF STI CE ROAD $420, 600 09/ 24/ 18
0 . . REDDI NG CA 96001 RED BLUFF, CA 96080
REHABI LI TATE PAVEMENT BY REPLACI NG .
(530) 241- 5105 (530) 949- 1611
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 4034 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD $10, 039, 439 12/ 28/ 16
ACHS- STPO- ( 610) 2 13700 HWr 36E $0 08/22/18 6%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC $1,718,925 05/14/18 0%
02-0H1104 BLUFF NMAI NTENANCE STATI ON AND ON PO BOX 493416 $0  05/29/18 0%
HSST- X103- (005) E ROUTE 36 FROM NEVIS ROAD TO 0.5 M LE $0
--() EAST OF NEVI S ROAD REDDI NG CA 960019604
ROADVAY EXCAVATI ON, HOT M X AspHALT  (530)241-5105
02-TRI - 3-11. 0/ 27 IN TRINITY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTI ON, | NC. $5,551, 112 02/ 22/ 18 0%
02- 0H0904 1.2 M LES NORTH OF EAST ROAD TO 0.8 P.Q BOX 494519 $0 03/12/18 0%
M LE SOUTH OF DEER LI CK SPRINGS ROAD $0
AC OVERLAY, REPLACE AC SURFACI NG REDDING ~ CA 96049
(530) 246- 4292
02- TRI - 3-32.8/39. 8 IN TRINITY COUNTY NEAR WEAVERVI LLE AT R. BROAN CONSTRUCTI ON COMPANY, GREWAL, NMANDHI R S $2,084,346 11/18/17 12%
2&#%(5)8‘31 035) E VARI OUS LOCATI ONS FROM 0.1 M LE NORTHI NC. 1031 BUTTE STREET igj 3;3 1(1)5 gg; 1; 1%
()' -(035) OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 ’
o OF RUSH CREEK CA (530) 229- 0542 SUSPENDED
REPLACE AND REHAB CULVERTS, RSP WLLON CREEK ~ CA 95573
(530) 629- 3702
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY I N AND NEAR I N MERCER FRASER COMVPANY GREWAL, MANDHI R $844,930 05/ 03/17 87%
02-2H5104 TRI NI TY COUNTY I N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $774, 12(5) 825 gf{; i; 92%
VEAVERVI LLE AT VAR QUS LOCATIONS FROM_ .\ oo REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR (707) 443- 6371 (530) 229- 0542 SUSPENDED
PAVE TURNOUTS
02- TR - 299-9. 5/10. 5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MVENDOZA, SERG O $3, 325,000 10/ 04/ 17 98%
02-3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 915, 4261 (1)%5 2;; 1; 96%
ROAD TO 0.1 M LE EAST OF HENNESSEY  P. O BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRI - 299-15. 1/ 15. 5 IN TRINITY COUNTY NEAR BURNT RANCH  GR SUNDBERG, | NC $806, 079 05/ 10/ 18 0%
02-2H7204 FROM 1.0 MLE EAST TO 1.5 MLES EAST 5211 BOYD ROAD $0  05/30/18 0%

OF TRINITY RI VER BRI DGE. %0

REALI GN ROADVWAY ARCATA CA 95521

(707) 825- 6565
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361 04/ 21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 723 2?; %g; 1; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. y
(530) 246- 4292 (530) 949- 8019
02- TRI - 299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41, 575,000 06/30/16 0%
02- 2H7404 Bl G FRENCH CREEK ROAD DIR S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $33, 904, 423 8;; %35 ig 82%
L. B REDDI NG, CA 96001
CREATE CATCHMENT AREA NEAR H GHWAY REDDI NG, CA 96049 (530) 605- 5862
CONSTRU
20. 20
201130
02- TRI - 299-25.7/29. 4 IN TRINI TY COUNTY AT AND NEAR Bl G BARTULLI S, |NC. MENDOZA, SERG O $1, 398,454 12/29/17 50%
02-3H1604 FROM 1.4 M LES EAST OF LI TTLE FRENCH P.O. BOX 493416 1031 BUTTE STREET NS $1, 049,037 01/18/18 73%
CREEK TO 0.4 M LE EAST OF MANZANI TA REDD NG CA 960019604 60 $1,049,037 07/10/18
CREEK BRI DGE. (530) 241- 5105 REDDI NG, CA 96001
AC OVERLAY (530) 945- 2437
02- TRI - 299- 36. 0/ 44 IN TRINI TY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, MANDHI R $2,585,000 09/06/17  100%
02-3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RI VER BRI DGE TO REDDI NG, CA 96049 REDDI NG, CA 96001
0.4 MLE EAST DR S EME (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CITYJ.F. SHEA CONSTRUCTION, INC. GREWAL, MANDHI R $1,735,000 03/30/17  100%
02- 3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5,323,198 11/ 30/ 16 47%
02- 4G3804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET $907, 822 12/21/16
ACST- P299- ( 98E) 1031 BUTTE STREET $79,727 o08/07/18 L%

--0

EAST OF GRAY CREEK ROAD.

PAVEMENT REHABI LI ATI ON EUREKA ~ CA 95501

(707) 443- 6371

REDDI NG, CA 96002
(530) 229- 0542
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SISKI YOU, AND TEHAMA CAL ELECTRO, INC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI OUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%
EMERGENCY L. B. YREKA, CA 96097
REDDI NG, CA 96002 '
I NSTALL WELLS, PUWPS, FILTERS (530) 223- 5937 (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 IN BUTTE AND PLUMAS COUNTI ES AT SNL GROUP I NC. BENNER, HENRY $621,490 03/13/18 0%
02- 0HO304 VARI OUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHVAY 36 EAST 23 04/11/18 0%
UPGRADE DRAI NAGE SYSTEMS REDDI NG CA 96003 RED BLUFF, CA 96080
(530) 222- 5048 (530) 949- 8132
02- VAR--/ 0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVWORKS LOADER, MARK $3,818,093 06/ 15/ 17 28%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $2, 042,504 06/ 29/ 17 51%
Cl MG- 000C- (450) E $291,290 10/02/18
ROUTE 275 AND AT COLLI ER SAFETY MI. SHASTA, CA 96067
--0) MI SHASTA CA 96067 '
ROADSI DE REST AREA 530) 926 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTEMS. (530) 926-
HA26
02-VAR--/0 IN BUTTE AND TEHAMA COUNTI ES FROM KNI FE RI VER CONSTRUCTI ON $1, 473,065 03/15/18 0%
02-3H2204 BUTTE COUNTY LINE TO 1.6 MLES EAST 1764 SKYWAY $0  03/27/18 0%
OF SCDA SPRINGS ROAD $0
e OVERLAY CHI CO CA 95928
(530) 891- 6555
02- VAR--/ 0 I N SHASTA AND TRINI TY COUNTI ES FROM TULLIS, |NC. GREWAL, MANDHI R $4,307,500 02/28/18 57%
02- 3H1404 3,203,663 03/20/18
ACST PO36- ( 106) E TRINITY COUNTY LINE TO 0.4 MLE EASTP.O. BOX 493416 1031 BUTTE ST. 22 G0y ooy 74%
0 OF HARRI SON GULCH ROAD AND FROM REDDI NG CA 960019604 REDDI NG, CA 96001 ' '
HUMBCOLDT COUNTY LINE TO (530) 241- 5105 (530) 229- 0542
AC OVERLAY, REPLACE AC SURFACE
02-VAR--/0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADOS, ANTHONY $1, 585,000 02/ 10/ 17 0%
02-1H8004 AT VAR OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 4083, Zgg 82; é% 1; 89%
EMERGENCY L. B. 24339 HI GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACI NG BURNEY CA 96013 (530) 949- 1611
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- VAR--/0 SHASTA AND TRI NI TY COUNTIES AT TULLIS, INC. MENDOZA, SERG O $2,985,000 02/10/17  100%
02-1H8504 VARI QUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2, 199, 4;8 %; %g; 1; 74%

F. A REDDI NG, CA 96001

ADDI TI ON TO PLANNED WORK, PLACE RSP REDDI NG, CA 96049 (530) 945- 2437 OVER RUN

PM 2.1
20. 20
201130
02-VAR--/0 I'N SHASTA, SISKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494,250 02/28/ 18 0%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $9,375 03/20/18 0%

REPLACE STRI PI NG REDDI NG, CA 96001 S0 12/31/18

RANCHO CORDOVA CA 95742 (530) 229- 0559
(916) 635-5175
Totals: Authorized Final Amt: $477, 942, 854 Completed to Date: $273, 014,870  Work ThisMonth: $17, 354, 028




03- BUT- 162-7.7/12. 6
03- 0G7304
ACST- P162- (038) E

--0

03- BUT- 191-6. 8/ 8. 6
03- 3F7604
ACHS- STP1- ( 100)

--0

I'N BUTTE COUNTY NEAR OROVI LLE FROM 2 KNI FE RI VER CONSTRUCTI ON
MLE WEST CF RT 99 TO.1 MLE EAST 1764 SKYWAY
OF PAR 4 WAY | NTERSECTI ON

COLD PLANE AC PAVEMENT AND PLACE CH CO CA 95928

(530) 891- 6555

BUTTE COUNTY NEAR PARADI SE FROM 1.9 KN FE RI VER CONSTRUCTI ON
M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY
Al RPCRT RQAD.

REALI GN CURVES, W DEN SHOULDERS CH CO  CA 95928

(530) 891- 6555

COBORN, AUBREY
2060 3RD STREET
OROVI LLE, CA 95965
(530) 713- 7863

SOLANO, MATT
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(530) 218- 4810

$2, 129,304 02/22/18
$1,597,046 03/09/18
$1,597,046 07/26/18
$18, 072,000 02/14/17
$16, 829,525 02/ 27/ 17
$114,524 01/04/19
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT-70-17. 0/ 19. 8 IN BUTTE COUNTY NEAR OROVI LLE FROM . 4 BALDW N CONTRACTI NG CO., | NC. COBORN, AUBREY $1, 385,469 11/01/17 63%
03-0G5304 M LE NORTH OF GARDEN DRI VE OC TO DBA KNI FE RI VER CONSTRUCTI ON 2060 3RD STREET $1;$§3{g';?g é% Sg; 1; 80%

CAVPBELL CREEK OVERFLOW BRI DGE 1764 SKYWAY OROVI LLE, CA 95965 '

COLD PLANE AC PAVEMENT AND RHMVA- O .

CH CO CA 95928 (530) 713- 7863
(530) 891- 6555

03- BUT- 70- 35. 7/ 48 IN BUTTE COUNTY ON ROUTE 70 FROM POST KNI FE RI VER CONSTRUCTI ON JOHNSON, RYAN $985,000 01/11/17  100%
03- 3H0004 MLE 35.7 TO POST MLE 48.0 DIR'S 1764 SKYWAY 2707 NOTRE DAME BLVD. $935, ggg ggf gf; i; 95%

EMERGENCY FA CH GO CA 95928 CH CO, CA 95928

REMOVE MULTI PLE SLIDES, CLEAN ' (530) 895- 5245

PAVEMENT
20. 20
201130
03- BUT-70-41.5/41. 5 I N BUTTE COUNTY ON ROUTE 70 BALDW N CONTRACTI NG COMPANY,  GRANADOS, ANTHONY $3, 485,000 01/10/17 0%
03- 2H7504 APPROXI MATELY 0.6 M LE EAST OF NORTH I NC. DBA KNI FE RI VER 2707 NOTRE DAMVE BLVD. $2, 467, gég 8%5 gg; i; 71%

FORK FEATHER RIVER DIR S EMERGENCY  CONSTRUCTI ON CHI CO, CA 95928

F. A 1764 SKYWAY RD (530) 604-5118

CONSTRUCT SOLDI ER PI LE WALL
20. 20 CH CO, CA 95928
201130
03- BUT- 70- 46. 0/ 47 I N BUTTE COUNTY ON ROUTE 70 KNI FE Rl VER CONSTRUCTI ON JOHNSON, RYAN $1, 495,000 02/11/17  100%
03-3H1704 APPROXI MATELY 0.8 M LES WEST OF SHADY 1764 SKYWAY 2707 NOTRE DAME BLVD. $1, 210, 128 82; ;i; i; 81%

REST STOP TO APPROXI MATELY 0.2 M LES CHI CO, CA 95928

EAST OF SHADY REST STOPDI R CHIGO CA 95928 (530) 895- 5245

RECONSTRUCT RSP EMBANKMVENT
20. 20
201130

44%
74%

78%
97%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-COL-20-5.1/12.5 I N COLUSA COUNTY ON ROUTE 20 FROM 1.6 A TEI CHERT & SON, | NC. GRI FFI TH, GARRETT $2, 305,000 02/18/17 0%
03-3H1604 M LES EAST OF 16/20 SEPARATI ON TO 0.7 PO BOX 15002 379 COLUSA AVE $2, 178, 128 8?15 gg; 1; 94%

M LEWEST OF LEESVILLE ROAD. DIR S SACRAVENTO, CA 95851 YUBA CITY, CA 95991

EMERGENCY FA (530) 682- 3842

REPAI R AND REPLACE CULVERTS, CLEAR
20.20 DI TCHES
201130
03- COL- 20-32.9/39. 3 I N COLUSA COUNTY I N AND NEAR COLUSA KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $1, 698,583 04/ 04/ 18 0%
03-0Gr404 FROM CYNTHI A DRI VE TO N AGARA AVENUE 1764 SKYWAY 2707 NOTRE DAME BLVD. $0 04/25/18 0%
ACNH- P020- (178) E $0 12/01/18

AND FROM 0.3 M LES WEST COF CHI CO, CA 95928
-0 STEI DLMAYER ROAD TO SACRAMEN CHI GO CA 95928 530) 218- 3679

(530) 891- 6555 (530) 218-

RHMA OVERLAY
03- COL- 45-28.8/33. 1 I N COLUSA COUNTY ABOUT 9 M LES NORTH KNI FE RI VER CONSTRUCTI ON STEI NER, BRI AN $2,119, 730 12/22/17 62%
03- 04204 OF COLUSA FROM 0.5 M LE NORTH OF 1764 SKYWAY 2707 NOTRE DAMVE BLVD. 2}' ggi igg 85; 22; ig 76%

PACKER ROAD TO SPENCER ROAD CH GO CA 95928 CHI CO, CA 95928 ' ’

COLD I N PLACE RECYCLE (530) 891- 6555 (530) 218- 3679
03- COL-45-/0 REPLACE THREE FAI LED CULVERTS THAT  TEI CHERT CONSTRUCTI ON COBORN, AL $395,000 02/13/18 0%
03-4H2104 CAUSED SHOULDERS TO ERCDE AWAY 400 SUNRI SE AVE, SU TE 300 2060 THI RD STREET STE 23 05/ 14/ 18 0%

CAUSI NG VERTI CAL DROP OFFS AT EDGE OF B

PAVEMENTS. REGRADE DI TCHES ROSEVILLE, CA 95661 OROVI LLE, CA 95965
0. 20 REMOVE AND REPLACE THREE CULVERTS (530) 713- 7863
201130
03-ED-49-11.3/11.7 IN EL DORADO COUNTY ON ROUTE 49 FROM A TEI CHERT & SON | NC. DBA KOKER, JUANAH $595, 000 08/30/17 0%
03- 3H7604 0.1 MLES SOUTH OF M SSOURI FLAT ROAD TEI CHERT CONSTRUCTI ON 11323 SANDERS DRI VE $504, 8;8 ééj gg; 1; 85%

TO DI AMOND MEADOW COURT DIR S P. O BOX 13557 RANCHO CORDOVA, CA 95742

EMERGENCY L. B. (916) 416- 7612

REPLACE DAMAGED CULVERTS SACRAMENTO,  CA 95853
20. 20
201130
03- ED-49- 16. 9/ 0 IN EL DORADO COUNTY ON ROUTE 49 DOUG VEERKAMP GENERAL LEE, SUSHMA $435,000 10/30/17 0%
03-3H9904 APPROXI MATELY 0.5 M LES NORTH OF ENG NEERI NG, | NC. 11323 SANDERS DRI VE $181, 8;‘(‘) ég; ééj 1; 42%

DI ANA ST. DIR S EMERGENCY F. A 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742

REPAI R ERODED ENMBANKMENT & DAMAGED (916) 718- 8055
o 20 PAVENEN PLACERVI LLE, CA 95667

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 49- 24. 0/ 0 EL DORADO COUNTY NEAR COLOMA FROM 0.1 M C.M CONSTRUCTI ON, | NC. HAMM JEFFREY $17,371,166 12/12/16 85%
03-0F3104 M LE EAST OF MARSHALL ROAD TO 0.3 6413 32ND STREET 1016W STE. 50 $15, 359, 668 01/ 10/ 17 88%
ACST- P049- (69 ) M LE EAST OF LOTUS ROSD. AT SCUTH N MARKET STREi:_I' $766,044 08/14/18 0
-0 FORK AMERI CAN RI VER BR 7 NORTH HI GHLANDS  CA 95660 '
(916) 334 1221 SACRAVENTO, CA 95834
HAD 1 REPLACE BRI DGE 25- 0021 (916) 508-3716
03- ED- 50- 15. 4/ 18. 8 IN EL DORADO COUNTY | N AND NEAR MERCER FRASER COMVPANY WOODRUFF, JARRETT $2, 296,700 04/ 27/ 17 78%
03- 05404 PLACERVI LLE FROM WEBER CREEK BRI DGE 77 WEST SECOND STREET 11323 SANDERS DRI VE $11$§§f'§’1§ 825 %g; i; 67%
TO CARSON ROAD OVERCROSSI NG EUREKA CA 95501 RANCHO CORDOVA, CA 95741 !
COLD PLANE AC PAVEMENT AND (707) 443. 6371 (916) 416- 7548
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 689, 509 04/ 05/ 18 0%
03-0G8704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST ig, 528 2‘215 (2>4515 12 0%
BRI DGE DECK REHABI LI TATI ON '
BENICIA CA 945101195 QALFAX, CA 95713
(925) 372- 8000 (530) 682- 6224
03- ED-50- 21. 5/ 34. 1 IN EL DORADO COUNTY ON ROUTE 50 DOUG VEERKAMP  GENERAL LEE, SUSHVA $2,325,000 03/02/17 0%
03- 3H1804 APPROXI MATELY 0.2 M LES EAST OF ENG NEERI NG 11323 SANDERS DRI VE $380, 5;3 825 géj i; 16%
PARKWAY DRI VE TO 0.1 MLES EAST OF 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
FOREST ROAD DI R S EMERGENCY FA (916) 416- 7548
REPAI R SLI DES AND SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1;$ﬂ%' g;ﬁ cl)g; %g; ig 43%
EMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667 !
FELL & DI SPOSE THE DEAD, DYING & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825
201130
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LANMON CONSTRUCTI ON $5, 575,426 03/ 19/ 18 0%
03- 0G7504 FROM SAWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY ig 04/03/18 0%

State of California Department of Transportation

SOUTH FORK AMERI CAN RI VER BRI DGE
RHVA OVERLAY

YUBA CITY CA 95991
(530) 671- 1370
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 36. 6/ 38. 5 IN EL DORADO COUNTY ON ROUTE 50 FROM DOUG VEERKAMP ENGI NEERI NG, | NC. WOODRUFF, JARRETT $765,000 02/10/17 0%
03-3H0204 APPROX, 0. 6 M LES WEST OF BRIDAL VEI L 2585 COLD SPRI NGS ROAD 11323 SANDERS DRI VE $759, Ogg 825 gg; 1; 99%
FALLSTO APPROX. 1.3 M LES WEST CF RANCHO CORDOVA, CA 95742
BRI DAL VEIL FADIR S EME PLACERVILLE, CA 95667 (916) 416- 7548
REMOVE SLI DE MATERI AL, REPAIR
20.20 SI NKHOLE,
201130
03-ED-50-37.6/37. 6 IN EL DORADO COUNTY ON ROUTE 50 MYERS AND SONS CONSTRUCTI ON, LPLEE, SUSHVA $7, 875,000 03/16/17 0%
03- 3H1004 APPROXI MATELY 0.4 M LES EAST OF 4600 NORTHGATE BLVD., STE. 100 11323 SANDERS DRI VE $7, 573, 8;3 82; ig; 1; 96%
BRIDAL VEIL FALLS DI R S EMERCENCY LB RANCHO CORDOVA, CA 95742
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 (916) 416- 7548
20. 20
201130
03- ED- 50- 43. 6/ 50 I'N EL DORADO COUNTY ON ROUTE 50 FROMDOUG VEERKAMP GENERAL LEE, SUSHMA $3, 885,000 02/11/17 0%
03-3H1204 0.2 MLES WEST OF ALDER CREEK RD. TO ENG NEERI NG, | NC. 11323 SANDERS DRI VE $2, 003, 123 8?; ig; 1; 5204
0.5 MLES WEST OF 33 M LE STONE ROAD 2585 COLD SPRI NG ROAD RANCHO CORDOVA, CA 95742
DI R S EMERGENCY F. (916) 416- 7548
REMOVE SLI DES AND REPAI R SLI POUTS PLACERVILLE, CA 95667
20. 20
201130
03-ED-50-75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COVPANY, | NC. MONTPLAI SI R, JARET $27,098, 401 01/23/17 41%
B,  omKmDE 15170 TELFAIR AV s e s s SIS DAL e
--0) SYLMAR CA 91342

(818) 362- 9200 SOQUTH LAKE TAHOE, CA

HAG2 96150
(530) 682- 5837
03-ED-50-/0 REPLACE WASHED OUT CULVERTS AND HMA  DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/07/18 0%
03-4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD ig 8;‘5 %g; ig 0%
ROADVWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHOE, CA
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957-1110
20.20 EROSI ON
201130
03-ED-50-/4 CULVERT WASHOUTS AND SEVERE ERCSI ON  DOUG VEERKAMP GENERAL KOKER, JUANAH $581 04/07/18 0%
03-4H5304 OF THEHMA LI NED DI TCH DUE TO RUNOFF  ENG NEERI NG, | NC. 11323 SANDERS DRI VE ig 825 %g; ig 0%
CAUSED BY A SEVERE STORM EVENT. 2585 COLD SPRI NGS ROAD RANCHO CORDOVA, CA 95742
DEBRI S PLUGGED THE GRATES (916) 416- 7612
20,20 REPLACE 200 LF OF CULVERTS PLACERVILLE, CA 95667

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-89-13.5/14.5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1,355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, Gég 8?; 82; 1; 34%
RCAD TO 0.3 M LES SOUTH OF CASCADE P.O. BOX 7176 STREET, SU TE 101A
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03-ED-89-16.0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405, 000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $1;$gé§';§§ 82; gg; 1; 34%
PT TO 0.3 MLES SOUTH OF EAGLE FALLS STE 6 '
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDI ER PILE WALL AND 96150
' BARRI ER SLAB .
201130 (530) 957- 1110
03-ED-193-10.1/10. 1 IN EL DORADO COUNTY, NEAR GEORGETOMN, DOUG VEERKAMP GENERAL ENG. | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03-2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- () $0 06/23/11
ROAD DIR S EMERGENCY F. A. PLACERVI LLE CA 95667 PLACERVI LLE, CA 95667
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03-ED-193-23.3/23.3 IN EL DORADO COUNTY ON ROUTE 193 NEAR DOUG VEERKAMP GENERAL LEE, SUSHVA $955, 000 01/23/17 0%
03-2H3904 PLACERVI LLE, 2.0 MLES NORTH OF THE ENG NEERI NG | NC. 11323 SANDERS DRI VE $151, 73;3 8?5 125 g 16%
SOUTH FORK AMERI CAN RI VER BRI DGE 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742
DIR S EMERGENCY FA (916) 416- 7548
RSP ARMOR SLOPE PLACERVILLE, CA
20. 20
201130
03- ED- 193- 26. 4/ 26. 4 IN EL DORADO COUNTY ON ROUTE 193 MYERS AND SONS CONSTRUCTI ON, LPELGHASSEI N, DEAN $2, 942,096 03/13/17 0%
03-3H1304 APPROXI MATELY 0.5 M LES WEST OF RTE 4600 NORTHGATE BLVD., #100 3855 N. FREEWAY $1, 930, Ség 825 (1)25 i; 66%
49 JUNCTION DIR S EMERGENCY LB BLVD., #120
CONSTRUCT SCOLDI ER PI LE WALL SACRAMENTQ, CA 95834 SACRAMENTO, CA 95834
20. 20 (916) 768- 3597
201130
03-ED-193-/0 IN EL DORADO COUNTY AT VARI QUS LAMON CONSTRUCTI ON PHI LLI PS, JODY $513,511 05/01/18 0%
03- 2F2404 LOCATI ONS BETWEEN COOL AND GEORGETOMN 871 VON GELDERN WAY 3065 BLAI R LANE $0 05/18/18 0%

0
CONSTRUCT TURNOUTS PLACERVI LLE, CA 95667 ¥

YUBA CITY CA 95991 916) 799- 7951
(530) 671- 1370 (916)789-
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-GLE-5-/0 IN GLENN AND BUTTE COUNTI ES ON STATEW DE TRAFFI C SAFETY & GRANDY, DWAYNE $405,159 05/15/17  100%
03-2F0704 UPGRADE OVERHEAD S| GN STRUCTURES SI GNS | NC. 2707 NOTRE DAMVE BLVD. $395, 656 055 30; 17 98%
522 LI NDON LANE CH OO CA 95928 $395, 656 06/21/18
NI POMO CA 93444 (530) 713- 7814 SUSPENDED
HA22 (805) 929- 5000
03- GLE- 162- 37. 6/ 54 I'N GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,368,580 03/12/18 0%
2&?%‘;2;_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAVE BLVD. g' gg;' ggﬁ 8‘715 gg; ig 89%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928 ! !
o COLD PLANE AC PAVEMENT & RHVA- G B}
(530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 IN BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. $269, 330 03/13/18 0%
03- 063604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0 04/03/18 0%
REMOVE AC, PLACE POLYESTER CONCRETE $0
ROCKLIN CA 95765
(916) 919- 1624
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOVAS, INC GRANDY, DWAYNE $796, 900 03/22/18 0%
03- 036204 THE SACRAMENTO RI VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. :g 04/16/18 0%
CAVPBELL SLOUGH BRI DGE.
PAI NT TVIO BRI DGES CENTRAL PO NT OR 97502 ?;'33)0’71?7:?228
(541) 664- 3010
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGD PARK AT CCFG CONSTRUCTI ON CATANI A, DAVE $389, 550 05/10/ 18 0%
03-0G8304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, 28 06/ 07/ 18 0%
OF PLACER COUNTY LINE TO 0.1 M LE STE. B
SONCRA  CA 95370
WEST OF MOUNT OLI VE R 209) 743- 4911 NEVADA CI TY, CA 95959
CULVERT REPLACEMENT ( ) ) (530) 218-1752
03- NEV- 49- 6. 3/ 6. 7 I N NEVADA COUNTY NEAR GRASS VALLEY AT KNI FE RI VER CONSTRUCTI ON CATANI A, DAVI D $367,334 05/30/18 0%

03- 2H0904
HSNH- P049- ( 175) E

--0

MOTHER LODE ROAD
SUPERELEVATI ON CORRECTI ON

1764 SKYWAY

CH CO CA 95928
(530) 891- 6555

138 NEW MOHAWK ROAD,
STE. B

NEVADA Cl TY CA 95959
(530) 218- 1752

$0 06/25/18
$0 08/14/18

0%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 49- 22. 5/ 22. 5 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 085,000 01/20/17  100%
03-2H8804 APPROXI MATELY 0.6 M LES SOUTH OF P.O BOX 990010 138 NEW MOHAVK RD. $1, 468, 2;3 8‘71; %; 1; 70%
SOUTH YUBA RIVER BRIDGE DIR S REDDI NG, CA 96099 STE B
EMERGENCY F. A. NEVADA CI TY, CA 95959
20. 20 I NSTALL SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV-49-22.7/22.7 I N NEVADA COUNTY ON ROUTE 49 STEWART ENG NEERI NG, | NC. JOHNSON, JEFF D. $2, 905,000 02/08/17  100%
03-2H9604 APPROXI MATELYO. 84 M LES NORTH OF THE P.O. BOX 990010 138 NEW MOHAVK ROAD, $1, 944, 1;3 82; gg; 1; 67%
SOUTH YUBA RI VER BRIDGE (BR NO. 17- STE B
0007) DIR S EMERGENCY F. A REDDI NG, CA 96099 NEVADA CI TY, CA 95959
0. 20 CONSTRUCT SOLDI ER PI LE WALL (530) 632-6714
201130
03- NEV- 80-12. 5/ 21. 2 I N NEVADA COUNTY ON ROUTE 80 IN AND ACME CONCRETE PAVI NG | NC. CROSBY, TIM $5, 355, 000 03/01/ 17 0%
03- 3H0504 NEAR TRUCKEE, WESTBOUND LANES FROM  DBAACPI 1635 UNDERWOOD $4, 593, 1;3 %; 1;; 1; 86%
DONNER PARK OC TO TRUCKEE RI VER 4124 E. BROADWAY MOUNTAI N ROAD
BRI DGE (17-0012) DIR S EMER
( ) SPOKANE, WA 99202 BURNT RANCH, CA 95527
REMOVE AC, GRIND AC, GRIND-IN PCC (530) 320- 6460
20.20 RUMBLE S
201130
03- NEV- 80-18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $410,515 09/28/17 31%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT ggi ;gg (1);); i;; 1; 54%
| NSPECTI ON FACI LI TY S A 95370 ROAD '
CONSTRUCTI ON 8" WATER SUPPLY LI NE ONCRA
(200) 743- 4911 TRUCKEE, CA 96161
(530) 320- 6460
03- NEV- 80- 19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 319,374 02/ 12/ 18 8%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . 2333‘ gg; 225 325 12 24%
AT FLORI STON AT THE FLORI STON SAND STE 101A '
APPLEGATE, CA 95703
AND SALT HOUSES 530) 885 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE (530) 885- (530) 320- 6460
03- NEV- 80- 23. 5/ 28 I N NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2HA704 HI NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 WEST R VER $724, 523 22; gg; 12 5206
BRIDCE DIR S EMERGENCY F. A 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TRUCKEE, CA95610 OVER RUN
20. 80 (916) 801- 3478

120000
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 24. 7/ 24. 9 I N NEVADA COUNTY ON ROUTE 80 Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $1,915,000 02/10/17  100%
03-2H9804 APPROXI MATELY 2.5 M LES WEST OF 1050 S 21ST STREET 10960 VEST RI VER ST. $955, 5% 825 2‘71; 1; 50%
FLORI STON DI R S EMERGENCY F. A TRUCKEE, CA 96161
REMOVE SLI DE MATERI AL, | NSTALL SPARKS,  CA 89431 (530) 682-7172
UNDERDRAI N
20. 20
201130
03- NEV- 80-/0 I'N NEVADA COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL $5, 431,386 06/ 07/ 18 0%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, | NC. $0 06/28/18 0%
16351 CONSTRUCTI ON Cl RCLE VES %0
IRVINE CA 92606
(949) 252- 0441
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, $11, 944,437 04/ 20/ 18 0%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE I NC. $0 05/16/18 0%
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SW I NDUSTRI AL WAY STE A $0
LI NE
6" AND 8" METHYL NMETHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- PLA-20-42.8/0 IN PLACER COUNTY ON ROUTE 20 ONE HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $985,000 01/31/18 0%

03- 4H2304 M LE EAST OF BOMWAN LAKE ROAD DIR' S P.O. BOX 1599 138 NEW MOHAVK RD, $545, Ogg 82; gi; 12 550
EMERCENCY F. A. SUI TE B
REPAI R ROADVWAY & REPLACE CULVERTS GRASS VALLEY, CA 95945 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- PLA-50-/0 IN EL DORADO AND PLACER COUNTI ES AT DI RT AND AGGREGATE $598, 500 05/ 25/ 18 0%
03- 0H8604 VARI QUS LOCATI ONS I NTERCHANGE, | NC. $0 06/19/18 0%
CS(T;} 000C-(475)E REPLACE CRASH CUSHI ONS 20905 NE SANDY BLVD. $0
FAI RVIEW OR 97024 SUSPENDED
(503) 661- 5093
03- PLA-65-5.0/6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 143,209 02/ 14/ 18 0%
03-0H26U4 FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD $960, 206 03/ 05/18 9
ACNH- P065- (108) E 2520 WARREN DRI VE, $631, 026 03/19/19 3%

--0

BOULEVARD/ STANDFORD RANCH ROAD.
PROVI DE AN AUXI LI ARY LANE FOR VB

BENICIA CA 94510
(707) 742- 6000

SU TE A
ROCKLI N, CA 95677
(530) 632- 6714
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/ 16/17 0%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, 923 fﬁ; 1;; 13 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARVAC ROAD SUTE A
EMERGENCY F. A. REDDI NG, CA 96003 ROCKLI N, CA 95677
REPAI R ERODED ENMBANKMENT & DAMAGED 916) 624- 2851
20. 20 (916)
' PAVEMEN
201130
03- PLA-80-31.8/0 IN PLACER COUNTY ON ROUTE 80 AT LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $685,000 12/27/17 0%
03- 4H1404 I LLI NO STOMWN OC (19 85) DIR S I NC, 33 DEPOT STREET $513, 2;1;3 82; 2519; 12 750
EMERCENCY F. A. 1175 S. AUBURN STREET COLFAX, CA 95713
REPLACE CULVERT & CONCRETE | NVERT COLFAX. CA 95713 (530) 346- 7996
REPAI R '
20. 20
201130
03- PLA- 80- 34. 6/ 34. 9 IN PLACER COUNTY NEAR COLFAX, FROM  GRANI TE CONSTRUCTI ON COVPANY SCHEI BER, TROY $355,000 12/20/10  100%
03-2F2504 1.8 M LES EAST OF ROUTE 174/ 80 P O BOX 50085 33 DEPOT STREET $138, 1% 82; %g; ﬂ 39%
SEPARATI ON TO 0.2 M LES WEST OF LONG VATSOWVI LLE. CA 95077- 5085 COLFAX, CA 95713
RAVI NE BRI DGE ’ | (530) 346- 7513
REMOVE MAT' L, PLACE K- RAIL,
20.10 S| DESLOPE RPR
201130
03- PLA- 80- 35. 1/ 38 IN PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 188,200 03/ 10/ 16 67%
m u:go“_( )0 LONG RAVINE UP TO 0.4 MLES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.O $28§;§’Z’ éég (1)‘115 825 ig 85%
4104 0 MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 '
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 OSIZA;(’QQC’;:?B
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 I'N PLACER COUNTY NEAR GOLD RUN A TEICHERT & SON, INC. DBA ZINK, PHL $3,519, 984 11/16/17 19%
03- 3F4804 ROADSI DE REST AREA RESTORATI ON TEI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $364,446 11/30/17 10%

ACI M 0804- (202) E
--()

400 SUNRI SE AVE, SUITE 300  sT $329,160 11/06/18

COLFAX, CA 95713

ROSEVI LLE CA 95661
(530) 682- 7747

HB33 (916) 757- 6400
03- PLA- 80- 50. 7/ 51 IN PLACER COUNTY ON ROUTE 80 AAT HANSEN BROTHERS ENTERPRI SES ~ MARTI N CLARK $2, 285,000 08/ 09/ 17 0%
03- 3H6804 WHI TMORE MAI NTENANCE STATION DIR'S P.O BOX 1599 P.0. BOX 1807 $1,797,961  11/06/ 17 79%
$0 06/30/18
EVERGENCY L8 GRASS VALLEY, CA 95945 COLFAX, CA 95713
REPAI R EMBANKMENT & | NSTALL ! (530) 218- 4832

GECSTABI LI ZATI
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-54. 7/ 54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152, 923 8‘3‘5 Sg; 12 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807
REPLACE CROSS CULVERT
COLFAX, CA 95713 ggf‘z’zso;ig“a
20. 20 (530) 346- 8150
201130
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17 0%
03-4H0104 DOWNDRAI NS, ELECTRI CAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $176, 1;8 82; gg; 12 18%
DI KE, AND | NSTALLATI ON OF CULVERT COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C GRASS VALLEY, CA 95945 (530) 682- 7747
REPAI R ERODED EMBANKMVENTS
20. 20
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 772,515 03/ 14/ 18 0%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. 23 04/11/18 0%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
80/ 174 SEPARATION & I N YOLO CN SUN VALLEY = CA 91352 SACRAMENTO, CA 95834
6" AND 8" THERMOPLASTI C (818) 834-8199 (916) 847-4916
03-PLA-174-2.3/2.5 I N PLACER COUNTY ON EASTBOUND ROUTE A. TEICHERT & SON INC., DBA CLARK, MARTIN $385,000 01/11/17  100%
03-2H7604 174 APPROXI MATELY 0.3 M LE EAST OF  TEI CHERT CONSTRUCTI ON, P.O BOX 1807 $138,514  03/17/17 %
$0 11/03/17 8%
BEAR RI VER BRI DGE DI R S EMERGENCY P. 0. BOX 13557 COLFAX, CA 95713
F. A (530) 218- 4832 OVER RUN
RECONSTRUCT EMBANKMENT FILL, REPAIR SACRAMENTO  CA 95853
20. 20 ROADVA
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAH M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 835 gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'6'2\';1 22525677
20. 20 (916) 624-
201130
03- SAC-5-22.5/23. 6 I N SACRAMENTO COUNTY ON ROUTE 5 AT MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $4, 465, 000 09/ 22/ 17 0%
03-1G1104 Rl VERFRONT SEAL SLAB, #24 0274M 4600 NORTHGATE BLVD #100 2777 DEL MONTE STREET $4, 123, 1;(5) (1)25 gg; 1; 92%
DIR S EMERGENCY L. B. SACRAVENTO. CA 95834 W SACRAMENTO, CA 95691
PERFORM PAVEMENT ROUGHENI NG ! (916) 799- 3376
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-5-23.8/0 I N SACRAMENTO COUNTY AT THE WESTEND MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $385, 000 10/16/17 0%
03-3H8804 VI ADUCT #24 0069L DIR S EMERGENCY 4600 NORTHGATE BLVD SUI TE 100 2777 DEL MONTE ST. $109, 8;8 éi; %éj 1; 29%

F.A W SACRAMENTO, CA 95691

REMOVE&REPAI R UNSOUND BRI DGE RAI L SACRAMENTO, - CA 95834 (916) 799- 3376

CONCRETE
2020
201130
03-SAC-5-/0 I N SACRAMENTO, EL DORADO, NEVADA, PETERSON- CHASE GENERAL STELLHORN, RANDY $1, 988,803 02/06/17 49%
03- 4F4404 $1, 198,539 02/27/17

PLACER, YOLO AND SOLANO COUNTI ES AT  ENG NEERI NG CONSTRUCTI ON, | NC. 33 DEPOT ST. 60%
ACNH- 000C- ( 444) VAR QUS LOCATI ONS I N $0 05/30/18

16351 CONSTRUCTI ON ClI RCLE VEES COLFAX, CA 95713
-0 UPGRADE EXI STI NG CHANGEABLE MESSAGE

I RVINE CA 92606 (530) 330- 2725

(949) 252- 0441

03- SAC-5-/0 I N SACRAMENTO COUNTY ON ROUTES 5 AND GOLDEN STATE BRI DGE, | NC. MORALES, LEO $405, 000 06/ 23/ 17 0%
03-3H3704 50 AT VARI OUS LOCATIONS DIR S 3701 MALLARD DR 2777 DEL MO NTE ST. $270,333  07/17/17 67%
$0 04/ 06/ 18
EVERGENCY L. B. BENI CI A, CA 94510 VEST SAGRAMENTO, - CA
REPAI R DAMAGED SOUND WALLS i 95691
20. 20 (916) 799- 3376
201130
03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. MORALES, LEO $5, 618, 500 03/ 19/ 18 0%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL MONTE STREET $0 04/09/18 0%

$0 10/04/18
LOCATI ONS
VI STA CA 92081 VEST SACRAMENTO, CA

6" AND 8" THERMOPLASTI C 95691
(760) 727- 8700
(916) 799- 3376

03-SAC-12-/.4
03-3F5704

ACNH PO12- (123) E

--0

I'N SACRAMENTO AND SOLANO COUNTI ES I N CERTI FI ED COATI NGS COVPANY
AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD

RI VER BRI DGE 23- 0024
PAI NT BRI DCGE

FAIRFIELD CA 94534
(707) 639- 4414

SCHNEI DER, JOLIE
324 CAVPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(510)377- 4171

$15, 247,560 09/ 28/ 17 16%

$3, 670,568 10/27/ 17
$1, 499,063 07/06/ 20

24%

03- SAC-50-12.1/23.1
03-0Gr704

I'N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COVPANY WARD, DONALD
EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE

COUNTY LI NE. RANCHO CORDOVA, CA 95742
COLD PLANE AC PAVEMENT & RHVA (916) 801- 3478

$8, 823, 283 02/ 08/ 18 31%
$647,331 02/22/18 79
$572, 442 08/ 14/ 18 °

SACRAMENTO CA 95827

(916) 855- 4400 SUSPENDED
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES MORALES, LEO $614,916 05/ 10/ 18 0%
03- 0G7904 VARI OUS LOCATI ONS INC 2777 DEL MONTE STREET ig fl’gj ;3; 3 0%
TO REMOVE AC, PREPARE, AND TREAT 1410 FLIGHTLINE DRIVE, SU TE \WEST SACRAMENTO, CA
LINCOLN CA 95648 ?222)1799 3376
(916) 543- 9992
03- SAC-50-/0 I N SACRAMENTO AND SUTTER COUNTI ES AT STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3,207,380 03/23/18 36%
03-1G1404 VARI OUS LOCATI ONS 11861 BRANFORD ST. 3855 N. FREEWAY iiy gg;' 828 8;‘; %; ig 57%
6" AND 8" THERMOPLASTI C o2 h
SUN VALLEY CA 91352 zzgﬁﬁéo CA 95834
(818) 834- 8199 '
(916) 847- 4916
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, HAMM JEFFREY $683,245 01/04/18 68%
03- 1H8804 VARl OUS LOCATI ONS Lp $431,506 02/ 02/ 18
HSNH- 000C- ( 467) E 1016 N MARKET BLVD, $169,822 06/26/18 057
0 PLACE H GH FRI CTI ON SURFACE 4600 NORTHGATE BLVD SUI TE 100 STE. 50/ 60
SACRAVENTO CA 95834 ngfeng/ggT?n? 95834
(916) 283- 9950
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREAMVBUI LDER CONSTRUCTI ON $2,154, 061 06/ 01/ 18 0%
03-4F6104 51 AT VARI OUS LOCATI ONS CORP. $0 06/25/18 0%
SN(H)G X067-(079) E UPGRADE METAL BEAM GUARD RAI L 1324 LAWSON LANE $0
PLACENTI A CA 92870
(714) 646- 3697
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHMA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 855 2(2)5 12 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONGRETE M LPI TAS, CA 95035 SACRAVENTO, CA 95834
(916) 386- 1500 916) 718. 8055
20. 20 (916) 718-
201130
03- SAC-80-.4/.4 I N SACRAMENTO COUNTY ON VESTBOUND BAY CI TI ES PAVI NG AND OKPALA, MEAHACK $345,000 01/12/17  100%
03- 2H7404 ROUTE 800.02 M LE EAST OF THE GRADI NG, | NC, 2777 DEL MONTE ST. $55, 323 8;1; 22; 1; 16%
BEG NI NG OF SACRAMENTO COUNTY AT P.O BOX 6227 VEST SACRAMENTO, CA
BRI DGE OVERHEAD #22 DIR S EMERGEN 95691
20, 20 RECONSTRUCT EMBANKNMENT FI LL CONGORD, - CA 94524 (916) 718- 8051

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-80-/0 I N SACRAMENTO, SUTTER, AND YOLO T. P. A CONSTRUCTI ON, | NC. $992,387 02/22/18 0%
03-0G3804 COUNTI ES AT VARI OUS LOCATI ONS 2406 CLUBHOUSE DRI VE $0  03/29/18 0%
REHABI LI TATE BRI DGE DECKS $0
ROCKLIN CA 95765
(916) 919- 1624
03-SAC-99-1.9/19.7 I N SACRAMENTO COUNTY, INCITY OF IN A TEICHERT & SON, INC. DBA MORALES, LEO $1, 051,688 11/02/17 97%
03- 2F5504 SACRAMVENTO COUNTY, IN CITY OF TElI CHERT CONSTRUCTI ON 2777 DEL MONTE STREET 2283’ éég (1)25 g; i; 85%
SACRAMVENTO AT MACK ROAD 400 NORTH SUNRI SE AVE STE 300 WEST SACRAMENTO, CA '
W DEN ON- RAMP AND RECONFI G HI GHWAY 95691
ROSEVI LLE CA 95661 916) 799. 3376
(916) 757- 6400 (916) 799-
03- SAC-99-32.5/33. 5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3,198,410 05/ 10/ 18 0%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, 28 06/ 07/ 18 0%
BLVD OC #120
CONSTRUCT AUXI LI ARY LANE ROSEVI LLE CA 95661 SACRAMENTO, CA 95827
(916) 757- 6400
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CITIES PAVING & GRADING  LEE, SUSHVA $17, 694, 854 02/08/18 20%
AN X067- (077) E AT VAR QUS LOCATI ONS e 3855 N FREEVAY BLVD, S 800044 1u1o/1p  12%
0 | NSTALL RAMP METERS 1450 ClI VI C CT BLDG B #400 STE 120 » OF4
CONCORD  CA 94520 SQSGRAE’ESTS’OSSA 95834
(925) 687- 6666 (916) 718-
03- SAC-160-4.5/9. 4 I N SACRAMENTO COUNTY NEAR RO VISTA MYERS & SONS CONSTRUCTI ON, LP MORALES, LEO $1,785,000 01/18/17  100%
03-2H8604 ON ROUTE 160 FROM 0.3 M LES EAST W 4600 NORTHGATE BLVD, #100 2777 DEL MONTE ST. $1, 738, 4;3 835 225 1; 97%
SHERVAN | SLAND ROAD TO 1.5 M LES W OF SACRAVENTQ, CA 95834 VEST SACRAMENTO, CA
JUNCTION 12 DIR S EME 95691 OVER RUN
REMOVE AND REPLACE ROADVWAY (916) 799- 3376
20.20 STRUCTURAL SECT
201130
03- SAC- 160-6. 9/ 0 I N SACRAMENTO COUNTY ON ROUTE 160 AT CALI FORNI A ENG NEERI NG MORALES, LEO $485,000 12/21/17 0%
03-4H1604 THE THREE M LE SLOUGH BRI DGE (24- CONTRACTORS, | NC. 2777 DEL MONTE ST. $346, 723 83; gg; 12 7204
0121) DIR S EMERGENCY F. A. 20 HAPPY VALLEY ROAD VEST SACRAMENTO, CA
REPAI R CABLE/ STRUCTURE DAMAGE 95691
PLEASANTON, CA 94566
20. 20 (916) 799- 3376

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-160-7.9/8. 2 I'N SACRAMENTO COUNTY ON ROUTE 160 GEORGE REED, | NC. MORALES, LEO $2, 485,000 09/27/17 0%
03- 3H8604 APPROX 0.1 M LE SOUTH OF BRANNAN ISL P.Q BOX 4760 2777 DEL MONTE ST. $803, 8;8 (1)%; gz; 1; 32%
RD RT TO APPEOX 0.4 M LES SOUTH VEST SACRAMENTO, CA
BRANNAN | SL RD RT DIR S EME MODESTO,  CA 95352 95691
2. 20 REPAI R ERODED ENBANKNVENT (916) 799- 3376
201130
03-SIE-49-2.4/2. 6 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF $4, 965,000 02/ 16/ 17 0%
03- 3H0304 APPROXI MATELY 0.2 M LES SOUTH OF 4600 NORTHGATE BLVD SUI TE 100 138 NEW MOHAVK RD. $1, 558, Ogg 825 gg; 1; 31%
LAGER BEER S| DEH LL VI ADUCT (#13- SUI TE B
0023) DIR S EMERGENCY F. A. SACRAMENTO, - CA 95834 NEVADA CI TY, CA 95959
20, 20 I NSTALL 3 SOLDI ER PILE WALLS (530) 632- 6714
201130
03-SIE-49-2.5/2.5 IN S| ERRA COUNTY ON ROUTE 49 HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1, 485,000 01/11/17  100%
03- 2H7904 APPROXI MATELY 0.2 M LE SOUTH OF LAGERP. O. BOX 1599 138 NEW MOHAVK RD $1, 437, sgg 8;1; 825 1; 97%
BEER S| DEHI LL VI ADUCT (#13 0023) CRASS VALLEY. CA 95045 NEVADA CI TY, CA 95959
DIR S EMERGENCY F. A : (530) 632- 6714 OVER RUN
REMOVE SLI DE MATERI AL AND
20. 20 RECONSTRUCT MBGR
201130
03-SIE-49-3.1/3.1 IN S| ERRA COUNTY ON ROUTE 49 MYERS & SONS CONSTRUCTI ON LP  JOHNSON, JEFF D. $365, 000 12/29/ 16 0%
03- 2H5604 APPROXI MATELY 0.6 M LES SOUTH OF 4600 NORTHGATE BLVD, #100 138 NEW MOHAVK ROAD $338, 3;3 825 %5 i; 93%
NORTH YUBA RIVER BRIDGE DIR S CACRAVENTO. CA 95834 STE B
EMERGENCY L. B. : NEVADA CI TY, CA 95959
REPAI R WASHOUT .
20, 20 (530) 632- 6714
201130
03-SI E-49-9.1/0 IN S| ERRA COUNTY ON ROUTE 49 KNI FE RI VER CONSTRUCTI ON DBA JOHNSON, JEFF $1, 985,000 08/ 16/ 17 0%
03-3H7404 APPROXI MATELY 1.4 M LES SOUTH OF BALDW N CONTRACTI NG CO., INC. 138 NEW MOHAWK RD, $279, 1;% éé; ggf g 14%
COWVI CT FLAT PICNIC DIR S EMERGENCY 1764 SKYWAY STE B
F.A NEVADA CI TY, CA 95959
CHI CO, CA 95928 '
REPAI R WASHOUT (530) 632- 6714
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN S| ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY CROSBY, TIM $3,025,000 02/10/17  100%
03- 2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 VEST R VER ST. $501, 522 %; 1(7); i; 17%
49/89 JUNCTI ON DIR S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PILEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADWAY
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GOLDEN STATE BRI DGE, | NC. CROSBY, TIM $6, 485, 000 06/ 08/ 17 90%
03- 3H3504 APPROXI MATELY 2.3 M LES SOUTH OF THE 3701 MALLARD DR 10960 VEST RI VER ST. $3, 883, 1;8 82; gg; 1; 60%

49/ 89 JUNCTION. DIR EMERCGENCY L.B. TRUCKEE, CA 96161

CONSTRUCT VI ADUCT AND RE- ESTABLI SH BENIQI A, CA 94510 (530) 320- 6460
20. 20
201130
03- Sl E-49-/23.3 IN SI ERRA COUNTY ON ROUTE 49 BETWEEN HANSEN BROS. ENTERPRI SES JOHNSON, JEFF $1,985,000 01/12/17  100%
03-2H8304 POST MLES 0.0 AND 23.3 DIR S P.O BOX 1599 138 NEW MOHAVK ROAD $1, 813, 4781 825 Sg; 17 91%

EMERGENCY F. A. STE B $ 17

GRASS VELLEY, CA 95945 ’

REPAI R MUDSLI DES NEVADA CI TY, CA 95959 OVER RUN
20. 20 (530) 632- 6714
201130
03- SUT-20-/4.2 NEAR SUTTER FROM COLUSA COUNTY LINE KN FE RI VER CONSTRUCTI ON $4,153,236 05/ 30/ 18 0%
03-0GL204 TO THE SUTTER BYPASS BRI DGE 18-0005 1764 SKYWAY $0 06/19/18 0%
ACNH- P020- (182) E RAC OVERLAY $0
--0) CH CO CA 95928

(530) 891- 6555

03- SUT-20-/0 SEVERE PAVEMENT DAMAGE FOLLOW NG BALDW N CONTRACTI NG CO., I NC. SOLANO, MATT $685, 000 04/ 02/ 18 0%
03-4H2704 RECENT STORMS. SUBGRADE | S SATURATED DBA KNI FE RI VER CONSTRUCTI ON 2707 NOTRE DAME BLVD ig 05/ 16/ 18 0%

WH CH CAUSEDFAI LURE. SEVERE RUTTING 1764 SKYWAY CHI CO, CA 95928

AND CRACKI NG | S CAUSI NG (530) 218- 4810

COLD PLANE DAMAGED PORTI ONS OF CHICO, CA 95928
20.20 ROADWAY
201130
03- VAR-5- 16. 9/ 22. 8 I N SACRAMENTO COUNTY ON ROUTE 5 AND GRANI TE CONSTRUCTI ON COMPANY MORALEA, LEO $3,985,000 01/18/17  100%
03- 2H8504 50 AT VAR OUS LOCATI ONS AND YOLO 580 WEST BEACH STREET 2777 DEL MONTE ST. $3, 294, 4;3 825 gé; 1; 83%

COUNTY ON ROUTE 50 AND 80 AT VAR OUS VATSO LLE. CA 95076 VEST SACRAMENTO, CA

LOCATI ONS DI R S EMERGENC ’ 95691 OVER RUN
20. 20 REMOVE AND REPLACE PCC SLABS (916) 799- 3376
201130
03- VAR- 20- 17. 0/ 17 I N SUTTER AND YUBA COUNTI ES AT THE NORDI C | NDUSTRI ES, | NC. GRI FFI TH, GARRETT $2, 095, 000 04/ 17/ 17 0%
03- 3H2504 FEATHER RI VER BRI DGE OVERHEAD DIR' S 1437 FURNEAUX ROAD 379 COLUSA AVENUE $1, 001, 1;8 885 égf 1; 48%

EMERGENCY L. B. OLI VEHURST, CA 95961 COLUSA, - CA 95932

PLACE RSP W THI N THE RI GHT- OF- WAY ! (530) 682- 3842

M D- SPAN
20. 20

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR- 20-42. 4/ 45. 1 I N PLACER AND NEVADA COUNTY ON ROUTE LORANG BROTHERS CONSTRUCTI ON, JOHNSON, JEFF D. $735,000 06/29/17 0%
03-3H4304 20 FROM 0.7 M LES EAST OF BOWAN LAKE | NC. 138 NEW MOHAVK RD. $331,4§g 8;; %; 1; 45%
ROAD TO 0.4 MLE WEST OF INT WB 80 1175 S. AUBURN STREET SUTE B
OFF & EB 20 DIR S EM
COLFAX, CA 95713 NEVADA CI TY, CA 95959
20. 20 REPAI R WASHOUTS AND MUDSLI DE REPAI R (530) 632-6714
201130
03- VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT AMERI CAN ClVIL CONSTRUCTORS  RANDHAWA, AMARJI T $506, 126 09/11/17 77%
03-0G5104 VARI OUS LOCATI ONS VEST COAST LLC 1016 NORTH MARKET $zgg, 3;2—, ég; gg; 1; 76%
REPLACE BRI DGE JOI NTS 2990 BAY VI STA COURT, SUITE D BLVD, STE 50 :
SN GA A 94510 SACRMENTQ_CA 95034
(707) 746- 8028 (916) 825-
03- VAR--/ 0 I N SACRAMENTO AND YOLO COUNTIES ON MYERS AND SONS CONSTRUCTI ON LPHAMM JEFF $22, 485,000 06/21/17 0%
03- 0404 ROUTE 50 AT THE SACRAMENTO RI VER 600 NORTHGATE BLVD., STE 100 3951 PERFORMANCE DR. $20, 582, 4;8 82; g(l); i; 92%
VI ADUCT DIR S EMERCGENCY L. B. SACRAMENTO, CA 95838
REMOVE FAI LI NG 3/ 8" MJULTI LAYER SACRAMENTO, - CA 95834 (916) 508- 3716
POLYMER
20. 80
315000
03- VAR--/ 0 I N PLACER COUNTY ON ROUTE 89 FROM THE Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $5, 485,000 06/09/17  100%
03- 3H2004 TRUCKEE Rl VER BRI DGE TO THE 1050 S. 21ST STREET 10960 VEST RI VER $4, 673, 123 2;; gi; i; 85%
PLACER/ NEVADA COUNTY LI NE & | N NEVADA STREET #101A
FROM DEERFI ELD DR DIR S EM SPARKS, WV 89431 TRUCKEE, CA 96161
20. 20 AC PLANI NG AND OVERLAY (530) 628- 7172
201130
03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 POST Q & D CONSTRUCTI ON, | NC. I SKIN, ROY $485,000 01/10/17  100%
03- 3H0404 M LE 24.9/31.78 AND I N SI ERRA COUNTY 1050 S. 21ST STREET 10960 VEST Rl VER $344, 7%8 825 %g; 1; 71%
ON ROUTE 80 POST MLE 0.0/1.6 DR S SPARKS. CA 89431 STREET #101A
EMERGENCY F. A ' TRUCKEE, CA 96161
REMOVE MULTI PLE SLI DES, CLEAN (530) 628- 7172
20. 20 PAVEMVENT
201130
03- VAR--/ 0 IN SI ERRA COUNTY ON ROUTE 89 FROM AL POVBO, | NC. CROSBY, TIM $2, 865,000 02/13/17  100%
03- 3H2204 VEBER LAKE ROAD TO APPROX. 0.2 MLES P.Q BOX 1102 10960 VEST RI VER ST. $1, 564, 7;8 007097 5%
NORTH OF PERRY CREEK DI R S EMERGENCY
TRUCKEE, CA 96160 TRUCKEE, - CA 96161
F. A (530) 320- 6460
20. 20 REPAI R DAMAGED DRAI NAGE SYSTEMS

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- VAR--/0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON MORALES, LEO $1,248,480 05/22/18 0%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $0 06/14/18 0%
ACST- X067- (078) E $0 10/ 03/ 18
VARI QUS LOCATI ONS THROUGHOUT VEST SACRAMENTO, CA
--0) SACRAVENTO AREA LI VERMORE CA 94550 95601
REPLACE SI GNS, SI GN LI GHTI NG (925) 245- 1300 (916) 799- 3376
03-VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAMBERLI N, AARON $1, 344,269 05/10/18 0%
03- 08004 AND YUBA COUNTI ES AT VAR OUS CALI FORNI A, | NC. 2060 3RD STREET :g f{g; ig; ig 0%
LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965
REMOVE AC, PLACE METHACRYLATE & .
TEVPE Az 85282 (916) 996- 0601
(602) 437-1711
03- VAR--/0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A. TEICHERT & SON, INC. DBA ZINK, PHL $2, 135,000 12/18/17 0%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $0 01/10/18 0%
$0 0
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853
20. 20
201130
03- VAR--/0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY STELLHORN, RANDY $2, 435,000 04/ 25/ 17 75%
03-3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 318, 328‘ 8% 8‘11; 1; 54%
ROUTE 80 AT THE KINGVALE UC. DIR'S SPARKS. NV 89431 COLFAX, CA 95713
EMERGENCY F. A. ' (530) 330- 2725
REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03- VAR--/0 I N NEVADA AND SI ERRA COUNTI ES ON GRANI TE CONSTRUCTI ON | NC. OULAD- DAOUD, BRAHI M $3, 485,000 08/ 25/ 17 78%
03-3H8104 ROUTE 80 FROM 0.5 M LES EAST OF FARAD 1900 GLENDALE AVENUE 2520 WARREN DRI VE, $347, 4% ég; %; 1; 10%
UC TO THE NEVADA/ CALI FORNI A STATE SUTE A
LINE DI R S EMERGENCY F. A SPARKS, NV 89431 ROCKLI N, CA 95677
0. 20 REMOVE MJUDSLI DE DEBRI S (916) 624- 2851
201130
03- YOL- 5- 10. 5/ 26 IN YOLO COUNTY AT VAR OUS LOCATI ONS LAMON CONSTRUCTI ON TR, PRESTON $1, 061, 614 03/13/18 70%
03-0G7204 RHVA OVERLAY 871 VON GELDERN WAY $970,695 04/09/18
;ﬁiﬁw CRTH MARKET $285.732 07/03/18 9%

YUBA CITY CA 95991

(530) 671- 1370 SACRAMENTO, CA 95834

(916) 743- 5068
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-16-1.5/1.7 I'N YOLO COUNTY ON ROUTE 16 GOLDEN STATE BRI DGE, | NC. RANDHAWA, ANARII T $8, 595,000 03/17/17 0%
03- 3H1504 APPROXI MATELY 1.2 M LES WEST OF THE 3701 MALLARD DRI VE 3951 PEREORMANCE $3, 299, 723 82; 82; 1; 38%
COLUSA/ YOLO COUNTY LINE DIR' S BENI G A CA 94510 DRIVE, SUTE E
EMERGENCY L. B. ' SACRANMENTO, CA 95838
20. 20 CONSTRUCT SOLDI ER PI LE WALL (916) 825- 7628
201130
03- YOL- 16- 20. 7/ 20. 8 IN YOLO COUNTY ON ROUTE 16 A TEICHERT & SON, INC. DBA TR, PRESTON $295,000 01/11/17 0%
03-2H7704 APPROXI MATELY 0.25 M LE VEST OF TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $131, 528 82; 2% 1; 45%
COUNTY ROAD 79 DIR S EMERGENCY F. A P.Q BOX 15002 SUTE E
REMOVE AND REI NSTALL EXI STI NG SACRAVENTO. CA 95851 SACRAMENTO, CA 95838
20, 20 CULVERT ' (916) 416- 5572
201130
03- YOL-80-5.8/5.8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG JIE $1, 985,000 06/20/17 0%
03-3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $421,875 07/24/17 21%
EVERGENCY L. B. BLVD. SUI TE 50 0 08/31/18
REPLACE APPROACH SLAB & REPAIR BENICI A, CA 94510 )
SACRAMENTO, CA 95834
0. 20 DRAI NAGE (916) 416-5820
201130
03- YOL- 84-13.3/15.7 I'N YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; (2)}15 12 78%
EMERGENCY L. B. P.Q BOX 15002 SUTE E
REPAI R SLI POUTS
SACRAMENTO, CA 95851 SQSEAZ’EQ'TSO:F)?? 95838
20. 20 (916) 757- 6400 (916) 416-
201130
03- YOL-113-11.3/21. 2 I'N YOLO COUNTY I N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COVPANY $11, 318,118 06/ 07/ 18 0%
03- 0304 FROM 0.1 MLE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD $0 06/ 28/18 0%
SEPARATI ON OVERHEAD TO KNI GHTS $0
LANDI NG RI DGECUT BRI DGE SACRAMENTO ~ CA 95827
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/15 I'N YOLO COUNTY I N WOODLAND ON MAIN  PTM GENERAL ENGI NEERI NG CHANDER, RAKESH $438, 834 03/13/18 0%
03-0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%

SNHG- X113- (035) E $0 07/02/18

0 MODI FY SI GNAL CONTROLLERS, | NSTALL 5942 ACORN STREET STE. 120

SACRAMENTO, CA 95834 SUSPENDED

RI VERSI DE CA 92509
(916) 799- 2649

(951) 710- 1000
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $285,000 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $113, 42‘(‘) 8‘11; ig; 1; 40%

COUNTY ROAD 86 DIR S EMERGENCY F. A. WNTERS. CA 95694 SUTE E

REPAI R SLI POUT ' SACRAVENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL-128-/0 4-5' DEEP SINKHOLE I N THE EB TEI CHERT & SON, |NC. DBA HAMM JEFF $485,000 03/30/18 0%
03- 4H3304 DI RECTI ON OF THE ROADWAY AND SHUTDOWN TEI CHERT CONSTRUCTI ON 1016 N MARKET BLVD. , 23 04/ 05/ 18 0%

TRAFFI C LANE AND SHOULDER AREA. VO DS PO BOX 1890 SUl TE 50

AND LOOSE MATERI AL FOUND

DAVI S, CA 95617- 1890 SACRAMENTO,  CA 95834

SAWCUT PAVEMENT, EXCAVATE ROADVWAY, (916) 508-3716
20.20 REGRADE
201130
03- YOL- 275-13.0/ 13 I'N YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS $5, 782,800 05/ 24/ 18 0%
03-0G8104 WEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $0 06/25/18 0%

TOWER BRI DGE $0

MECHANI CAL AND ELECTRI CAL UPGRADES ~ CONCCRD - CA 94520

(925) 826- 5387
03- YOL-999-/0 IN YOLO COUNTY | N VEST SACRAMENTO ON FBD VANGUARD CONSTRUCTI ON LIANG, JIE $3,012,000 03/29/17  100%
2?&\]&@;&2; 0340 E ROUTE 50 FROM 0.4 M LE WEST OF ROUTE 651 ENTERPRI SE COURT 3951 PERFORMANCE DR, $2;$g§78'§§; 82; ;‘11; i; 84%
-(034) 80/ 50 SEPARATI ON TO SACRAMENTO RI VER STE E ’

--0

03-YUB-20-1.2/1.3
03- 1H3504

03- YUB-20-1. 6/ 3. 4
03- 130104
ACNH- P020- (183) E

--0

State of California Department of Transportation

LI VERVORE CA 94550
(925) 245- 1300

VI ADUCT AND ON ROU
I NDI VI DUAL SLAB REPLACEMENT ( RSC)

I'N YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, | NC
DI STRI CT OFFI CE 703 B STREET.

| MPROVE EXI STI NG PARKI NG LOT AT
CH CO CA 95973

(530) 342- 8655

I'N YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON
FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY
OF LEVEE ROAD.

RHVA OVERLAY, DI KE, PCC | SLAND CH CO CA 95928

(530) 891- 6555

13504 SKYPARK | NDUSTRI AL AVE

SACRAMENTO, CA 95831
(916) 416- 5820

CHAVBERLI N, AARON
2707 NOTRE DAME BLVD.
CHI CO, CA 95928
(916) 996- 0601

$934,898 06/ 20/ 17
$880, 688 07/20/ 17
$159, 929 06/27/18

$1, 414,700 05/22/18
$0 06/19/18
$0

86%
92%

0%
0%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 20- 20. 1/ 21. 6 I'N YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC $15, 950, 137  05/21/18 0%
03-2F5904 SMARTSVI LLE FROM 0.5 M LE VEST OF 2100 GOODYEAR RD $0 06/19/18 0%
HSNH- P020- ( 179) E $0 0
MOGANNEY LANE TO MOONEY FLAT ROAD
-0 CURVE REALI GNVENT AND SHOULDER BENIGI A~ CA 94510
(707) 742- 6000
HB1
03- YUB- 20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,281,061 03/19/18 0%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LI NE TO LEVEE CORP. 379 COLUSA AVENUE :g 04/ 03/ 18 0%
0 ROAD; ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-6.1/6. 7 I'N YUBA COUNTY ON ROUTE 49 MYERS & SONS JOHNSON, JEFF $3, 575,000 02/09/17 0%
03- 2H9504 APPROXI MATELY 1.35 M LES NORTH OF 4600 NORTHGATE BLVD., STE. 100 138 NEW MOHAWK RD., $1, 208, Ogg 8?5 125 1; 34%
CAMPTONVI LLE ROAD DI R S EMERGENCY FA SU TE B
CONSTRUCT SOLDI ER PI LE WALL SACRAMENTO,  CA 95834 NEVADA CI TY, CA 95959
20. 20 (530) 632- 6714
201130
03- YUB- 70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0.04 NORDI C | NDUSTRIES, |NC. GRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% 8;; géj 12 38%
NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991
R9.3) DIR S EMERGENC ' (530) 682- 3842
REPLACE PUMPS AT THREE PUVP PLANTS
20. 20
201130

Totals: Authorized Final Amt: $454, 833, 806 Completed to Date: $196, 815,184  Work ThisMonth: $21, 003, 603
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-4.4/4. 4 I N ALAVMEDA COUNTY, | N QAKLAND, AT RGW CONSTRUCTI ON, | NC RUZI C, JOHN $5, 725,000 02/17/17  100%
04- 4K4704 CALAVERAS AVENUE 550 GREENVI LLE ROAD 3401 REGATTA BLVD. $4, 284, 428 8;; éy 1; 750%
CONSTRUCT SOLDI ER PI LE WALL REGRADE RI CHVOND, CA 94804
LI VERMORE, CA 94550 '
SLOPE (925) 606- 2400 (510) 812- 6336 OVER RUN
20. 20. 201
130
04- ALA-13-6. 4/ 9 I N ALAVMEDA COUNTY, | N QAKLAND, AT DI SNEY CONSTRUCTI ON, | NC. RUZI C, JOHN $6, 204, 604 11/29/16  100%
04-2K1804 VARI OUS BRI DGES ON ROUTE 13 859 COMN RD., STE 3 3401 REGATTA BLVD. $4, 064, 723 ééj 5519; 12 66%
REPLACE BALUSTER RAI LI NG
BURLI NGAME, CA 94010 RI CHVOND,  CA 94804
(650) 259- 9545 (510) 812- 6336 OVER RUN
20. 80. 315
000
04- ALA- 24-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR QUS GOLDEN STATE BRI DGE, | NC. $2, 623,806 05/17/18 0%
04- 2K0104 LOCATI ONS 3701 MALLARD DRI VE $0 05/31/18 0%
PATCH SPALLS & REPAI R AC APPROACH $0
BENICIA CA 945101195
(925) 372- 8000
04- ALA-24-5.1/6. 2 I N ALAVMEDA & CONTRA COSTA COUNTIES  MARI NA LANDSCAPE | NC BARTEL, DAVI D $2, 291,280 08/ 06/ 14 0%
04-294944 ROADVAY PLANTI NG 1900 SOUTH LEW S STREET 3401 REGATTA BLVD $1, 798, sgg 82; ﬁ; 13 0%
ANAHEI M CA 92805 RIGHMOND,  CA 94804
(714) 939- 6600 (510) 385- 6755 PLANT EST
SATI S
04- ALA- 61-18. 5/ 0 I N ALAVMEDA COUNTY ON ROUTE 61 AT SAN AMERI CAN ClVIL CONSTRUCTORS  SAFl, SAEED $4, 006,216 06/ 02/ 17 96%
04-0J2904 LEANDRO BAY BRI DGE AND SAN LEANDRO  WEST COAST LLC 25100 SANTA CLARA $3;$ig;ggi 825 gg; 1; 88%
Bl KE BRI DGE 2990 BAY VI STA COURT, SU TE D STREET ’
PRESSURE WASH, SPOT BLAST CLEAN,
BENGA o sasio HAARD, Ch 94544
HVB (707) 746- 8028 (510) 714-
04- ALA-80-1. 8/ 0 NEAR QAKLAND, AT THE SAN FRANCI SCO  THOVPSON BUI LDERS CORPORATI ON HALALI, BEHZAD $16, 864, 874 04/ 06/ 18 0%
04-014114 OAKLAND BAY BRI DGE TOLL PLAZA 250 BEL MARI N KEYS BLVD BLDA 171 BURMA ROAD BLDG 3 $180, 2?;8 8;‘; g;; ig 1%

BUI LDI NG

RECONSTRUCT MAI NTENANCE FACI LI Tl ES.

NOVATO, CA 94949
(415) 456- 8972

OAKLAND, CA 94607
(510) 867- 6107
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-3. 8/ 8 I N ALAVMEDA COUNTY AND CONTRA COSTA  CHRI SP COVPANY ARSHAD, M AN $1, 065, 023 03/ 23/ 18 55%
04- 006004 COUNTY FROM POWELL STREET TO CONTRA 43650 OSGOCD ROAD 3401 REGATTA BLVD. 2332’ ;gi 8;‘; éy 12 42%
COSTA COUNTY LINE AND FROM ROUTE 80/ 4 RI CHVOND, CA 94804 ’
SEPARATI ON TO CUWMM NG FREMONT  CA 94539 (510) 231-7119
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
04- ALA-80-4.6/5.7 I N BERKELEY, FROM POTTER STREET/ ASHBY BRI DGEWAY Cl VI L CONSTRUCTORS, HATEFI, AM R $1,770,201 04/19/17  100%
04-4G2304 AVENUE ON- RAMP TO UNI VERSI TY AVENUE | NC. DARRELL HONAKER 3401 REGATTA $1,767,230 05/09/17 98%
S ('V)GOSO -(116)E OFF- RANP. 4950 ALLI SON PARKWAY, SUI TE A BOULEVARD $5,916  08/31/18
o REPLACE METAL BEAM GUARD RAIL W TH
VACAVI LLE CA 95688 R'S?JN?;?’ 652494804 OVER RN
(707) 455- 7033 (510) 867-
04- ALA- 80-5. 8/ 0 I N ALAVMEDA COUNTY, | N BERKELEY AT FBD VANGUARD CONSTRUCTI ON RUZI C, JOHN $472,880 06/13/18 0%
04-3J5704 UNI VERSI TY AVENUE OC 651 ENTERPRI SE COURT 3401 REGATTA BLVD. 28 07/02/ 18 0%
REPLACEMENT/ PROFI LE GRI NDI NG OF
LI VERMORE CA 94550 (RL?J;V?;? 6(3::694804
(925) 245- 1300
04- ALA- 84-22.9/25. 7 I'N ALAVEDA COUNTY | N AND NEAR LIVER DESI LVA GATES CONSTRUCTI ON PATRI HANI, RAIF $39, 596, 299 09/ 30/ 15 62%
04- 297624 MORE AND PLEASANTON FROM .1 MLE SO GERHARDS 5675- B G BRALTAR $31,130,036  10/20/15 77%
ST(P; P084- (042) E TH OF RUBY HLL DRIVE TO 0.6 MLE 11555 DUBLI N BLVD DRI VE $1, 350,183 11/06/18
o NORTH OF CONCANNON BLVD.
DUBLIN CA 94568- 2909 PLEASANTCN,  CA 94588
EXPRESSWAY W DENI NG - SEGVENT 2 SQU (510) 715- 7421
HB4C (510) 381- 1641
04- ALA-92-1. 0/ 10 I N ALAVMEDA COUNTY AT VAR OUS PETERSON- CHASE GENERAL $1,387,231 05/07/18 0%
04- 2K1604 LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. $0 05/ 30/ 18 0%
REPAI R AC APPROACH AND METHACRYLATE 16351 CONSTRUCTI ON Cl RCLE VES $0
IRVINE CA 92606
(949) 252- 0441
04- ALA-123-.2/ .2 IN ALAVEDA COUNTY, |N EMERYVILLE, AT QO C. JONES & SONS, |NC. RUZI C, JOHN $5, 760,000 09/16/16  100%
04- 2K4604 VEST MACARTHUR BOULEVARD 1520 FOURTH STREET 3401 REGATTA BLVD $3, 109, 8;8 82; (1)613; ig 54%
CONSTRUCT SUBSURFACE HORI Z DRAI NS, RI CHVOND, CA 94804
PAVEMNT BERKELEY, CA 94710 5101812, 6336
(510) 809- 3487 (510) 812- OVER RN
20. 20. 201

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-262- .7/ .7 I N ALAVMEDA COUNTY | N FREMONT AT WARMO C. JONES & SONS, | NC. NGUYEN, VERNON $1,195,236 05/17/17  100%
04-3J4804 SPRI NGS BLVD 1520 FOURTH STREET 25100 SANTA CLARA $1,176,7$g 82522;1; 100%
M LL AND REPLACE W TH HVA.
BERKELEY CA 94710 ilsiiga CA 94542 06/ 25/ 18
(510) 909- 9601 ’ SUSPENDED
(510) 867-6119
04- ALA- 580- 26. 8/ 27. 2 I N CASTRO VALLEY, ON EASTBOUND EAST MYERS AND SONS CONSTRUCTI ON, LO, LAWRENCE $2, 045,552  11/27/17 56%
AG M 580- (073) E CASTRO VALLEY BOULEVARD P 3401 REGATTA BLVD, Moo 57 Osroyis 8%
0 -(073) UNDERCROSSI NG NO.  33- 0235L. 4600 NORTHGATE BLVD SUI TE 100 R| CHVOND, CA 94804
REPLACE BRI DGE DECK. SACRAVENTO  CA 95834 (510) 867- 6035
(916) 283- 9950
04- ALA- 580-41. 4/ 0 I N QAKLAND, BETWEEN FRUI TVALE FBD VANGUARD CONSTRUCTI ON KAVKAR, REZA $1, 437,539 12/13/16 65%
04- 4H2604 AVENUE/ CHAMPI ON STREET AND HAROLD 651 ENTERPRI SE COURT 5675 B Q BRALTAR $1,337,4ég 8;53;51; 93%
STREET / MONTANA STREET. UPGRADE DRI VE
S| DEWALK AND CURB RAMPS LI VERMORE  CA 94550
: 925) 580. 8193 PLEASANTON, CA 94588
UPGRADE SI DEWALK AND CURB RAMPS. ( (510) 385- 8001
04- ALA-580-44. 2/ 44. 4 I N OAKLAND, AT OAKLAND AVENUE AVERI CAN Cl VI L CONSTRUCTORS  LO, LAWRENCE $754,100 03/29/18 40%
AG M 580-(072) E UNDERCROSSI NG NO. 33- 0288. VEST COMST LLC 3401 REGATTA ELVD 316082 oOazvi1s 2%
0 -(072) REHABI LI TATE BRI DGE DECK. 2990 BAY VI STA COURT, SUI TE D RI CHMOND, CA 94804 :
REHABI LI TATE BRI DGE DECK. BENIGIA CA 94510 (510) 867- 6035
(707) 746- 8028
04- ALA- 580- 46. 0/ 46. 8 I N ALAVMEDA COUNTY | N QAKLAND AT CERTI FI ED COATI NGS COVPANY LO, LAWRENCE $13,998,482 12/14/15  100%
0d- 146724 ()1 ROUTE 80/ 580/ 880 SEPARATI ON 2320 CORDELI A RD 3401 REGATTA BLVD $13,7§2,$g§ 12122175 9gw
i i CLEAN AND PAI NT STRUCTURAL STEEL '
065- E -() FAI RFI ELD CA 94534 RI CHVOND,  CA 94804
(707) 639- 4414 (510) 867- 6035 OVER RUN
HA21
04- ALA-580-/8 IN ALAVEDA AND SAN JOAQUI N COUNTIES, BAY CI TIES PAVING & GRADING, DI KE, EDDIE $61, 859,310 10/ 24/ 16 48%
04-3G9U4 ON 1-580 AND | -205, FROM PATTERSON | NC. 5675- B G BRALTAR $28,878,341 11/28/16 46%
AC M-000C- (438) E PASS ROAD TO STROBRI DGE AVENUE. PO BOX 6227 DRI VE $0 03/12/19

--0

HA22

RESURFACE AND RESTORE PAVEMENT ON

CONCORD CA 945246227
(925) 687- 6666

PLEASANTON, CA 94588
(925) 460- 3504
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TREAT BRI DGE DECK 2406 CLUBHOUSE DRI VE

ROCKLI N, CA 95765
(916) 919- 1624

HAYWARD, CA 94544- 2108
(408) 595- 4007
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-2. 2/ 6. 6 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BORTOLUSSI & WATKIN, |NC SI MPSON, JOHN $1, 353,839 12/07/17 46%
04-2537H4 M LE SOUTH OF M SSION BLVD) ROUTE 77 LARKSPUR STREET 3401 REGATTA BLVD. iigg, ggé 15; S% g 2204
262 SEPARATION TO 0.3 M LE NORTH OF Rl CHVOND. CA 94804 '
SAN RAFAEL CA 94901 '
M SSI ON BLVD/ ROUTE 23 (510) 867- 4515
(415) 453- 4675
REPLACEMENT HI GHVAY PLANTI NG
04- ALA- 680-2. 4/ 12. 4 I N ALAVMEDA COUNTY., ALA-680 FROM SR- BAY CI TIES PAVING & GRADI NG, GREWAL, SATI NDER $107, 534,086 11/ 16/ 17 7%
24CI R‘A@ggg (079)E 262 (M SSI ON BOULEVARD) | N FREMONT TOI NC. 5675 B G BRALTAR $19, 176, 825 8%5 825 %? 18%
i KOOPMAN ROAD UNDERCROSSI NG PO BOX 6227 DRI VE
-0 REHABI LI TATE ROADWAY AND CONSTRUCT A 045246927 PLEASANTON, CA 94588
(:9:2'5:):6[87_ 6666 (925) 460- 3502
04- ALA- 680- 6. 8/ 21. 8 IN AND NEAR FREMONT, PLEASANTON, AND BAY CI TIES PAVING & GRADI NG  SANDHU, KHARAKBI R $10, 677,365 02/ 06/ 18 22%
04- 4G1154 $1,746,870 03/ 06/ 18
DUBLI N, FROM SOUTH OF VARGAS ROAD TO | NC. 5675 B G BRALTAR 16%
ACI M- 680- (080) E NORTH OF ALCOSTA BOULEVARD. RANP 1450 CIVI C CT #400 BLDG B DRI VE $0 12/10/18
0 VETERI NG CONGRD CA 94520 PLEASANTON, CA 94588
RAMP METERI NG & TRAFFI C OPERATI ON (925) 687- 6666 (510) 385- 6995
04- ALA- 680-19. 3/ 19. 5 I N ALAMEDA COUNTY, | N PLEASANTON, AT REDGW CK CONSTRUCTI ON CO PATEL, ASUTA $945, 000 03/20/18 50%
04-1Q4704 STONERI DGE DRI VE 21 HEGENBERGER COURT 5675-B G BRALTAR $158, 32(5J 82; gf{; ig 17%
CONSTRUCT RSP REGRDE SLOPES | NSTALL DRI VE
OAKLAND, CA 94621
DRNGE (510)792- 1727 PLEASANTON, CA 94588
20. 20. 201 (925) 460- 3526
130
04- ALA- 680-/ 4 I N FREMONT, FROM SOUTH OF SCOTT BAY CI TI ES PAVI NG & GRADI NG, ALEMAYEHU, WONDWOSEN $18, 721,976 02/01/18 25%
04-3G6034 CREEK ROAD TO AUTO MALL PARKWAY I NC. 5675 B G BRALTAR $7,410,470 02/22/18 39%
ACl M 680- (081) E REHABI LI TATE ROADVWAY AND | NSTALL 1450 CI VI C CT #400 BLDG B DRI VE $0 02/08/19
-0 CONGORD  CA 94520 PLEASANTON, CA 94588
(925) 687- 6666 (510) 385- 5768
04- ALA- 680-/ 100 I N ALAVMEDA COUNTY AT VAR QUS TPA CONSTRUCTI ON I NC. PAVEL  LE, ROBERT $755,355 03/06/17 93%
04- 0K2904 LOCATI ON TYUKAYEV $572,910 04/06/17
25100 SANTA CLARA ST. $0  07/31/18 72%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
. o
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-880-2.4/2. 4 I N ALAVMEDA COUNTY, | N FREMONT, AT GRANI TE ROCK COVPANY MC MASTERS, RI CHARD $2, 618,890 09/08/ 17 65%
04-155434 WARREN AVENUE 5225 HELLYER AVE STE 220 25100 SANTA CLARA $2, 758,594 10/ 06/ 17 93%
ACI(;\/P 880- (080) E | NSTALL PRESSURE GROUTI NG N ok on 95138 STREET $271,579 06/30/18
(408) 497- 0110 HAYWARD, CA 94544 SUSPENDED
(510) 867- 4471
04- ALA- 880-2.9/27. 3 IN ALAVMEDA COUNTY, | N FREMONT, UNION BAY CITIES PAVING & GRADING  SINGH, BAHADUR $54, 756, 767 03/ 15/ 16 80%
04-2J0704 CITY, HAYWARD, SAN LEANDRO, AND INC. DAVID NOTT 25100 SANTA CLARA ST. $50, 189, 486 03/ 29/ 16 91%
HSNH-PL - )8 OAKLAND, FROM 0.4 M LES SOUTH OF 1450 CI VI C CT #400 BLDG B HAYWARD, CA 94544 $239,702 12/ 06/ 18
- 07-(B FREMONT BOULEVARD OVERCROSS (510) 670- 7831
-0 | NSTALL MEDI AN CONCRETE BARRI ER CONCORD ~ CA 94520
(925) 766- 2440
04- ALA- 880-11. 8/ 27. 5 NEAR UNION CI TY, FROM 0.4 MLE NORTH O C. JONES & SONS, |NC. LE, ROBERT $48, 616, 794 02/14/18 6%
04- 4H5804 OF FREMONT BLVD OVERCROSSI NG TO A 1520 FOURTH STREET 25100 SANTA CLARA $965,090  03/20/18 204
ACl M 8801- (081) E STREET UNDERCROSSI NG ALSO 0. 1 M LE STREET $916,795 11/13/19
-0 SOUTH OF WASHI NGTON AVEN BERKELEY  CA 94710 HAYWARD, CA 94542
REHABI LI TATE PAVEMENT. (510) 909- 9601 (408) 595- 4007
04- ALA- 880-18. 4/ 18. 4 IN HAYWARD, 1.7 M LES NORTHEAST OF A JOHN SEMSEN LANDSCAPI NG SI MPSON, JOHN $490, 371 12/16/15 65%
|OT\1/; 1724_521 ) STREET UNDERCROSSI NG AND ROCKAWAY COVPANY 3401 REGATTA BLVD. $434, 9% 8;; gg; ig 90%
0 LANE 21161 LYONS BALD MI' RD RI CHVOND, CA 94804
o ENVI RONMVENTAL M TI GATI ON (SI TE 1 B}
( ) SONCRA  CA 95370 (510) 867- 4515
(209) 743- 4911
04- ALA- 880- 20. 4/ 22. 9 I N ALAVEDA COUNTY, ON ROUTE 880 FBD VANGUARD CONSTRUCTI ON | NC ZHANG, RUI $2,184,017 10/ 26/ 17 96%
04-4H0104 BETWEEN WASHI NGTON AVENUE AND MARI NA 651 ENTERPRI SE COURT 25100 SANTA CLARA $1, 585,477 11/17/17 23%
ACI M 880-(079)E BOULEVARD. STREET $517,336 06/ 26/ 18
--0) LI VERMORE CA 94550
PAVE SI DE SLOPE AREAS. HAYWARD, CA 94544
(925) 245- 1300 (510) 867- 6031
04- ALA- 880- 28. 4/ 29. 2 I N QAKLAND FROM 0.2 M LE SOUTH OF RGW CONSTRUCTI ON, | NC CHEUNG, JOY $59, 818,518 04/30/ 14 72%
04- 0A7104 29TH AVE OC TO 0.3 M. NORTH OF___ 6267 SOUTHFRONT ROAD 25100 SANTA CLARA ST. $45, 975, 600 05/ 13/ 14 —
NHPA- 8801- ( 070) E 23RD AVE OC. MODI FY | NTERCHANGE AND HAYWARD, CA 94544 $647,626 10/26/19
-0 CONSTRUCT SOUNDVALLS. LI VERMORE,  CA 94551 (408) 591- 5122

MODI EY | NTERCHANGE AND CONSTRUCT (925) 606- 2400

HB4N
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 980-/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, BLEYCO | NC BORRAYO, SALVADOR $723,000 10/ 04/17 0%
04-0P5604 I N OAKLAND, ORI NDA, AND CLAYTON, AND 11425 CULL CANYON ROAD 21339 CABOT BLVD 23 18; gg; 1; 0%
AT DI STRICT 4 OFFI CE AND AT VARI OUS HAYWARD, CA 94545
CASTRO VALLEY, CA 94552 '
LOCATI ONS 510) 538. 5228 (510) 377- 4186
I NSTALL BASE RADI O LI NKS (510) 538-
BATA. FUND
I NG
04-CC-4-.1/9.9 I N CONTRA COSTA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS  ARSHAD, M AN $715,266 03/ 09/ 18 0%
04- 1K5904 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD. v odrzriie 0%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
BENICIA CA 94510 (510) 231-7119
(707) 746- 8028
04- CC- 4- 23. 6/ 25. 2 IN CONTRA COSTA CO I N PI TTSBURG AND EMPI RE LANDSCAPI NG | NC BARTEL, DAVID $1,082,300 10/27/17 34%
04-2J0304 ANTI OCH FROM 0.3 M LE VEST OF PO BOX 35 3401 REGATTA BLVD. iéllgg, g;g (1)%; g% %; 45%
LOVERI DGE RD OC TO 0.2 M LE EAST OF RI CHVOND, CA 94804 '
DAVI S, CA 95617
CENTURY BLVD UC 530) 400- 3943 (510) 385- 6755
REPLACEMENT PLANTI NG & | RRI GATATI o (530) 400-
HB4C
04- CC- 4- 25. 8/ 28. 3 I N CONTRA COSTA CO IN PI TTSBURG AND JJ NGUYEN, | NC. BARTEL, DAVID $2, 433,512 05/21/18 0%
04-2J0414 ANTI OCH FROM 0.2 M LE WEST OF 3172 SALEM DR 3401 REGATTA BLVD. 28 825 igf ;2 0%
SOMVERSVI LLE ROAD UC TO 0.1 M LE EAST RI CHVOND, CA 94804
SAN JOSE CA 95127
OF CAVALLO ROAD UC 408) 259- 7982 (510) 385- 6755
REPLACEMENT HI GHWAY PLANTI NG (408) 259-
04- CC- 4- 34. 4/ MB4. 4 I N CONTRA COSTA COUNTY AT VARI QUS AMVERI CAN Cl VI L CONSTRUCTORS  SINGH, RANJEET $1,958,676 05/24/17  100%
04- 437004 LOCATI ONS VEST COAST LLC 3401 REGATTA BLVD $1,872,536 06/22/17 100%
TREAT BRI DGE DECK W TH METHACRYLATE 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804 $0 gg; 24115 12
BENICIA CA 94510 (510) 385- 6886 COVPLETED
(707) 746- 8028
04-CC-4-/T31.5 I N CONTRA COSTA COUNTY, ON ROUTE 4 BRI DGEWAY ClVIL CONSTRUCTORS, HATEFI, AM R $5, 334,140 12/18/17 52%
04-4G0804 FROM ROUTE 80 TO ROUTE 160 AND ON I NC. $2,905,092 01/18/18
ACNH- X013- (034) E 3401 REGATTA BLVD. $363.654 09/25/18 4%

--0

ROUTE 24 FROM 0.3 M LE EAST OF
CALDECOTT TUNNEL TO ROUTE 680
PLACE VEGETATI ON CONTRCOL, CONSTRUCT

4950 ALLI SON PARKVAY, SUITE A RI CHVOND, CA 94804

VACAVI LLE CA 95688
(707) 455- 7033

(510) 867- 6034



State of California Department of Transportation Page 54

Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC-80-/10. 1 I N CONTRA COSTA COUNTY, IN AND NEAR O C. JONES & SONS, |NC. SINGH, RANJEET $31, 585, 387 06/ 29/ 17 34%
2‘(1:;"\1/;]3323 U E R CHVOND, PI NOLE AND HURCULES, FROM 1520 FOURTH STREET 3401 REGATTA BLVD. $$' ;23 éig 8;; Sy 1; 38%

-(117) ALANVEDA/ CONTRA COSTA COUNTY LI NE TO RI CHVOND, CA 94804 9P
-0 | NTERSTATE 80/ STATE RO BERKELEY CA 94710 (510) 385- 6886

PAVEMENT PRESERVATI ON ( CAPM (510) 526- 3424

04-CC-242-1.6/1.6 I N CONCORD, AT BUCHANAN FI ELD VI ADUCT GRANI TE CONSTRUCTI ON COMPANY  HATEFI, AM R $1, 288,666 03/13/18 19%
04- 43104 NO. 28-0186. REHABI LI TATE BRI DGE. 715 COMBTOCK STREET 401 REGATTA BLVD. $372,162  04/03/18 9
ACNH- P242- (003) E ; ;mg oA 04504 $372, 162 10/03/18 2%
-0 T SANTA CLARA CA 95054 '

REHABI LI TATE BRI DGE. (408) 327-7013 (510) 867- 6034

04- CC-580-5.8/5. 8 I N CONTRA COSTA COUNTY, IN RICHVOND, BROSAMER & WALL, | NC. TRI NH, JASON $6, 601, 500 05/ 10/ 18 0%
24C; "\14@223_(075) c AT SCOFI ELD AVENUE UNDERCROSSI NG NO. 1777 QAKLAND BLVD. 3401 REGATTA BLVD 28 05/ 30/ 18 0%
28-140L/ R WALNUT CREEK CA 94596 RI CHVOND,  CA 94804
-0 BRI DGE REPLACEMENT SEI SM C RETROFI T (510) 774- 6007
(925) 932- 7900
HA4S1
04- CC- 680-12. 7/ 17. 6 I N CONTRAC COSTA COUNTY, I N WALNUT  GRANI TE ROCK COMPANY KAVKAR, REZA $2, 845,000 06/05/17  100%
04- 4K2204 CREEK, FROM RUDGEAR ROAD TO MONUMENT 5225 HELLYER AVENUE, STE 220 5675-B G BRALTAR $2, 472, Ogg 825 g?; i; 98%
BLVD DRI VE
SAN JCSE, CA 95138
AC PLANI NG AND OVERLAY '
(209) 663- 8783 P';fgsggogl’oo? 94588
20. 80. 010 (510) 385-
000
04- CC- 680- 24. 3/ 24. 3 IN AND NEAR MARI NA VI STA, AT MOCOCO EMPlI RE LANDSCAPI NG | NC SI MPSON,  JOHN $290, 871 11/22/16 31%
04- 3ABTA4 OVERHEAD BRI DGE. 118 HI CKORY LN 3401 REGATTA BLVD. $159, 6?;8 éﬁf 82; %;3 55%
ENVI RONVENTAL M TI GATI ON.
DAVIS CA 95616 R:S?JN?;? 22’1594804
(530) 400- 3943 (510) 867-
04- CC- 680- 25. 0/ 25. 7 I N CONTRA COSTA AND SCLANO COUNTIES AMERI CAN Cl VI L CONSTRUCTORS  URMENETA, ERIC $332, 758 01/04/17 0%
04-3G4624 ON THE BENI Cl A- MARTI NEZ BRI DGE VEST COAST LLC 3401 REGATTA BLVD. 23 8}1; gg; 1; 0%
FLOOR BEAM M Tl GATI ON 2990 BAY VI STA COURT, SUITE D RI CHVOND, CA 94804
(510) 385- 7665 SUSPENDED

BENICIA CA 94510
(707) 746- 8028
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-MRN-1-.1/.1 I'N MARIN COUNTY, IN MLL VALLEY, AT QA CONSTRUCTORS RUSSELL, STEVE $1, 030,000 05/09/17 95%
04- 0P0O004 THE ROUTE 101 SEPARATI ON 19060 LAUREL DRI VE 756 WEST FRANCI SCO $171, 9;8 825 gg; 1; 17%

MOD DRNG, RELOC ELECT, REPLC AC BLVD.

LOS GATOS, CA 95033
PAVEMVENT SAN RAFAEL, CA 94901

(510) 727- 0900
20. 20. 201 (510) 774- 6297

130

04- MRN-1- 2. 2/ 0 NEAR M LL VALLEY, AT 0.2 MLE NORTH GORDON N. BALL, INC.
04- 155584 OF LORI NG AVENUE. 333 CAM LLE AVENUE 756 FRANCI SCO BLVD
ACNH-PO01- (619) E CONSTRUCT AN EARTH RETAI NI NG SYSTEM VEST

-0 ALAND ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 ;
(510) 774- 6297

RUSSELL, STEVE $1, 339,206 04/18/17 100%
$1, 350,935 05/09/17 99%

$0 06/29/18

04- MRN-1-3.1/50.5 I'N MARIN COUNTY, ON ROUTE 1, FROM 0.2 GORDON N. BALL, | NC

04- 4H8704 M LES WEST OF ERI CA ROAD TO VALLEY 333 CAM LLE AVENUE
HSST- 000C- ( 461) E

RUSSELL, STEVE

756 WEST FRANCI SCO
FORD ROAD; | N NAPA COUNTY, ON ROUTE BLVD.

$2, 455,955 12/08/ 17 60%
$1, 183,351 12/27/17

48%

$754, 740 09/27/18

--0

29, FROM PM 48.0 TO

ALAMO CA 94507

SAN RAFAEL, CA 94901

I NSTALL CENTER- LI NE RUMBLE STRI PS. (925) 838-5675 (510) 774- 6297

HB1

04- MRN-1-6.6/0 NEAR MJI R BEACH, 0.3 M LE NORTH OF THOVPSON BUI LDERS CORPORATI ON CHO, G NA $4, 755,000 07/21/17 100%

$4,511,287 08/09/17

04- 359004 SEACAPE DRI VE. 250 BEL MARI N KEYS BLVD BLDG
ACST- P0O1- ( 624) E CONSTRUCT T1 . BAGK WALL C\ZZTFRANC' SCO BLVD $0 05/07/18  °%
--0) ’ NOVATO CA 94949
SAN RAFAEL, CA 94901 OVER RUN
(415) 456- 8972 (510) 385. 8178
HB4
04-MRN-1-7.7/7.8 IN MARI N COUNTY ON ROUTE 1 NEAR MJ RGORDON N. BALL, |NC. CHO, G NA $4,373,335 08/09/17  100%
04- 359104 BEACH, 0. 2 M LE NORTH OF COLD STREAM 333 CAM LLE AVENUE $4,289, 712 08/ 15/ 17
ACST- P001- (625) E FIRE ROAD C\Z;FRANC' SCO BLVD. $183,353 06/30/18 96%
--0) OONS ALAMD CA 94507
TRUCT Tl E- BACK WALL SAN RAFAEL, CA 94901 OVER RUN
(925)838-5675 (510) 774- 6297
HB4
04- MRN-1-7.8/7.8 IN MARI N COUNTY, NEAR MJI R BEACH, AT GORDON N BALL, |NC. CHO, G NA $2,160, 000 08/ 16/ 17 85%
04- 4K6904 0.2 M LE NORTH OF COLD STREAMFI RE 333 CAM LLE AVENUE 756 WEST FRANCI SCO $2, 070, 823 825 %g; 1; 96%
ROAD BLVD.
CONSTRUCT SOLDI ER PI LE WALL ALAMD, ~ CA 94507 SAN RAFAEL, CA 94901
(925) 838- 5676 (510) 385- 6178
20. 20. 201

130
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20. 20. 201
130

CONSTRUCT SOLDI ER PI LE WALL

SANTA ROSA, CA 95407
(707)585- 1221

SAN RAFAEL, CA 94901
(510) 385- 8178
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-8. 1/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $1, 764,000 06/ 15/ 17 75%
ﬁn‘: 4566?21 ) AT 2.2 MLES NORTH OF MJ R BEACH ROAD 250 BEL MARI N KEYS BLVD., 756 WEST FRANCI SCO $531, 223 825 ég; 1; 30%
CONST SOLDI ER PILE WALL AND RSP BLVD.
--0) BLDG A, NOVATO, CA 94949
SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
131
04- MRN-1-8. 2/ 8. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, THOVPSON BUI LDERS CORPORATI ON CHO, G NA $3, 665, 000 06/ 15/ 17 81%
04- 4K8404 FROM 2.3 TO 2.6 MLES NORTH OF MJIR 250 BEL MARI N KEYS BLVD., 756 FRANCI SCO BLVD $3, 505,479 06/ 15/17 96%
$0 07/30/18
WOODS ROAD VEST
CONSTRUCT SOLDI ER PI LE WALLS BLDG. A NOVATO, CA 94949 SAN RAFAEL. CA 94901
(415) 456-8972 510) 385- 8178
20. 20. 201 (510) 385-
130
04- MRN- 1-9. 8/ 0 IN MARI N COUNTY, NEAR STI NSON BEACH, GHILOTTI CONSTRUCTI ON CHO, G NA $6,480 12/06/17 0%
04- 4Q2604 AT LONE TREE CREEK COVPANY, | NC. 756 WEST FRANCI SCO 23 1(2); gg; 1; 0%
RECONSTRUCT FAI LED CULVERT 246 GHI LOTTI AVE. BLVD.
i s cassaor ST o seos
20. 20. 201 (510) 385-
130
04- MRN- 1- 10. 9/ 10. 9 IN MARI N COUNTY, NEAR STI NSON BEACH, DRILL TECH DRILLING & CHO, G NA $16, 865, 000 01/31/17 70%
04-4K2404 AT 1.3 M LES SOUTH OF PANORAM C SHORI NG, | NC. 756 WEST FRANCI SCO $12, 299, 3;3 2%;21; 1; 73%
HI GHVAY NORTHJUNCTI ON 2200 WMORE WAY BLVD.
CONSTRUCT SOLDI ER PI LE WALL
ANTI OCH, CA 94509 S:';'OR;?;:E;’N? 94901
20. 20. 201 (925) 978- 2060 (510) 385-
130
04- MRN\- 1- 10. 9/ 0 I'N MARI N COUNTY NEAR STI NSON BEACH AT GHI LOTTI CONSTRUCTI ON CO . RUSSELL, STEVE $1, 740, 257 08/ 05/ 15 54%
04- 452204 1.2 MLES SOUTH OF NORTH PANORAM C 246 GHI LOTTI AVENUE 756 W FRANC! SCO BLVD $1, 639,651 08/19/15 94%
STP- POO1- (589) E $4,875 03/22/20
0 H GHWAY SANTA ROSA. CA 95407 SAN RAFAEL, CA 94901
o CONSTRUCT RETAI NI NG WALL/ ROAD " .
(707) 585- 1221 (510) 774- 6297
HA23
04- MRN-1-11.5/11. 5 IN MARI N COUNTY, NEAR STI NSON BEACH, GHI LOTTI CONSTRUCTI ON CHO, G NA $28, 520,322 06/09/17 97%
04-0P1304 AT 0.6 MLE SOUTH OF PANORAM C COVPANY, | NC, 756 WEST FRANCI SCO $16, 897, 6;3 225 gi; 1; 82%
HI GHVAY NORTH JUNCTI ON 246 GHI LOTTI AVENUE BLVD.



State of California Department of Transportation Page 57

Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 1-22. 8/ 22. 8 IN MARI N COUNTY, NEAR OLEMA, AT VALENTI NE CORPORATI ON RUSSELL, STEVE $3, 980, 000 06/21/17 45%
04- 4K8504 G ACOM NI CREEK 111 PELI CAN WAY 756 WEST FRANCI SCO $984, 6;‘(‘) 8% Si; 1; 2504
CONSTRUCT SHEET PI LE WALL, REPLACE BLVD.
SAN RAFAEL, CA 94901
CULVERT SAN RAFAEL, CA 94901
20. 20. 201 (510) 385- 8178
130
04- MRN- 1- 24. 7/ 0 IN MARI N COUNTY NEAR OLEMA AT 1.8 BRI DGEVAY Cl VI L CONSTRUCTORS, RUSSELL, STEVE $2, 613,369 04/ 26/ 18 20%
2&1_32881‘_ 633) £ M LES SOUTH OF SIR FRANCI S DRAKE I NC. 756 FRANCI SCO BLVD. iggg ;82 05/18/18 13%
(633) BOULEVARD 4950 ALLI SON PARKWAY, SUI TE A \\EST ’
0
o REPLACE CULVERTS W TH BRI DGE
VACAVI LLE CA 95688 S:TOR?SQE;’ZQ? 94901
HA23 (707) 455- 7033 (510) 774-
04- MRN- 1- 33. 4/ 33. 4 IN MARI N COUNTY, NEAR PT. REYES TEAM GHI LOTTI, |NC. STREATER, HAL $2, 400,000 05/05/17  100%
04- 4K5004 STATI ON, ATM LLERTON GULCH BRI DGE 2531 PETALUMA BLVD. SO 1009 CLEGG COURT $2, 046, 1;3 82; gg; i; 85%
CONSTRUCT SHEET PILE WALL, BI O PETALUMA, CA 94954
PETALUMA, CA 94952
ARMORI NG (707) 249- 9601 OVER RUN
20. 20. 201
130
04- MRN- 1- 35. 3/ 35. 3 IN MARI N COUNTY, NEAR MARSHALL, AT  ARGONAUT CONSTRUCTORS STREATER, HAL $1, 350, 000 05/ 23/ 17 0%
04- 4K8604 3.2 MLES SOUTH OF MARSHALL- PETALUMA 360 SUTTON PLACE 1009 CLEGG COURT, ig 05/ 23/ 17 0%
ROAD SANTA ROSA, CA 95407 STE. G
COVP GRTNG, CONST GABI ON WALL, RPLC ' PETALUMA, CA 94954
CLVRT .
20. 20. 201 (707) 249- 9601
130
04- MRN- 1- 50. 1/ 50. 5 IN MARI N AND SONOMA COUNTI ES NEAR GHI LOTTI CONSTRUCTI ON CO. | NC. Hl SLOP, SCOTT $8, 901,550 01/04/ 17 57%
m 209594 VALLEY FORD FROM 0.4 M LES SOUTH OF 246 GHI LOTTI AVENUE 4030 OCCl DENTAL RD, $5§;§33'§32 8;5 (3)25 1; 62%
C ) ESTERO AMERI CANO BRI DGE TO 0.2 M LE SUTE A ’
-0 NORTH OF ESTERO AMVER! CAN S/;E';ASSSS/;Z;A 95407 SANTA ROSA, CA 95401
REPLACE BRI DGE. (707) 585- (707) 576- 3482
HA21
04- MRN- 37-11. 7/ 12 IN MARI N COUNTY, | N AND NEAR NOVATO, GHILOTTI CONSTRUCTI ON SHARMA, JOY $7, 915,000 02/11/17 92%
04- 4K3304 FROM ROUTE 101 SEPARATI ON TO NOVATO  COVPANY, | NC. 1009 CLEGG COURT - $5, 692, 228 825 é% 1; 79%
CREEK BRI DGE 246 GHI LOTTI AVE. SUTE G
RPLC & RGRAD PVMI, CONST DRAI NAGE & PETALUMA 4954
BARR SANTA ROSA CA 95407 (510) 385:5(7:'229 95
20. 20. 201 (707) 585- 1221

130
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN- 101- 15. 4/ 15. 4 NEAR SAN RAFAEL ON ROUTE 101 AT GORDON N. BALL, INC. CHO, G NA $588, 285 01/ 16/ 18 10%
g‘ém(mé‘l‘ 497 E M LLER CREEK BRI DGE NO. 27- 0004 333 CAM LLE AVENUE 756 FRANCI SCO BLVD 2121 ;gg 8;; 82; 12 204
QL01-(327) BRI DGE SCOUR M Tl GATI ON. VEEST '
-0 ALAMD  CA 94507 WEST RAFAEL, CA 94901
(925) 838- 5675 ’
(510) 385-8178
04- MRN- 101- 18. 6/ 27. 7 IN MARI N COUNTY | N NOVATO AND NEAR  GHI LOTTI BROS/ RM HARRI S JV CHO, G NA $2,628,549 11/05/15  100%

04- 264H34

04- MR\- 101- 26. 5/ 27. 6
04- 264094

NHP- QL01- (261) N

21L- -()

HBS5

04- MRN- 101-/ 0
04- 4G4604
NHP- QLO1- (277) E

--0

HA21

04- MRN- 101-/ 26. 8
04- 006204

04- MRN-131-3. 9/ 4. 4
04- 332104
ACNH- X041- (134) E

--0

BURDELL AT VARI OQUS LOCATI ONS FROM
SCQUTH NOVATO BOULEVARD OVERCROSSI NG

TO 0.3 M LE NORTH OF REDW

SOUND WALL AND HI GAHWAY PLANTI NG

I'N MARI N AND SONOVA COUTI ES, ON
REALI GN HI GHWAY/ CONSTRUCT BRI DGE

I'N MARI N COUNTY, AT VARI OUS LOCATI ON,
FROM SPENCER AVE OVERCROSSI NG TO
NORTH BRANCH GALLI NAS CREEK BRI DGE

UPGRADE BRI DGE RAI L

525 JACOBY STREET

SAN RAFAEL CA 94901
(925) 335- 3000

GH LOTTI BROS / RM HARRI S JV
525 JACOBY STREET

SAN RAFAEL CA 94901
(415) 454- 7011

GHI LOTTI BROS/ RM HARRI S JV
525 JACOBY STREET

SAN RAFAEL CA 94901
(925) 335- 3000

I'N MARI N AND SONOVA COUNTI ES FROM 0.5 MYERS AND SONS CONSTRUCTI ON,

M LE NORTH OF THE BEG N OF MARI N
COUNTY LINE TO END OF SONOVA COUNTY

LI NE

REPLACE PAVENMENT DELI NEATI ONS

LP
4600 NORTHGATE BLVD STE 100

SACRAMENTO CA 95834
(916) 283- 9950

I N SAUSALI TO, CORTE MADERA, LARKSPUR, QUI MJ CONTRACTI NG | NC,
AND TI BURON, ON ROUTES 101 AND 131 AT 5830 DI XON AVENUE WEST

VARI OQUS LOCATI ONS.

DI XON CA 95620
(707) 693- 0289

State of California Department of Transportation

756 FRANCI SCO BLVD
VEST

SAN RAFAEL CA 94901
(510) 385- 8178

SHARMA, JYOTSNA

1009 CLEGG COURT, STE
G

PETALUWMA, CA 94954
(510) 385-5732

STREATER, HAL
1009 CLEGG CT, STE G
PETALUMA, CA 94954
(707) 249- 9601

DUNCAN, RI CHARD

1009 CLEGG CT., SUITE
G

PETALUMA, CA 94954
(510) 812- 6444

RUSSELL, STEVE
756 WEST FRANCI SCO
BLVD.

SAN RAFAEL, CA 94901
(510) 774- 6297

$2, 556,650 12/02/15
$6,525 07/31/19

$50, 205, 956 01/ 21/ 16
$34, 899,209 02/18/16
$768, 575 01/09/19

$8, 749,709 01/28/16
$8, 749,829 03/03/16
$0 07/15/18

$7,277,778 04/19/18
$0 05/23/18
$0 10/29/18

$657,540 11/07/17
$297,637 12/18/17
$139,220 11/05/18

97%

72%
69%

73%
99%

0%
0%

34%
45%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP-12-/3. 3 I N NAPA AND SOLANO COUNTI ES FROM BORTOLUSSI & WATKI N, | NC. BAI LEY, JESSI CA $598, 166 07/31/15 54%
04-2641A4 ROUTE 29 TO RED TOP ROAD 77 LARKSPUR STREET 3401 REGATTA BLVD $439, 6% 82; ég; %g 75%
H GHWAY PLANTI NG REPLACEMENT
SAN RAFAEL CA 94901 RI CHVOND,  CA 94804
(415) 453- 4675 (510) 385- 8163
HB4C
04- NAP-29-1.0/9.9 IN MARI N, NAPA, SOLANO AND SONOMA ST. FRANCI S ELECTRIC, INC. BORRAYO, SALVADOR $3,910,000 01/14/13  100%
04- 4H6904 COUNTI ESAT VARI OUS LOCATI ONS. REPAI R 975 CARDEN STREET 21339 CABOT BLVD. $3,891,957 01/14/13 99%
DAMAGED TRAFFI C OPERATI ON SYSTEMS HAYWARD, CA 94545 $0 06/30/18
SAN LEANDRO, CA 94577
(TOS) DUE TO THEFT, HARDW 510) 377- 4186
(510) 639- 0639 (510) OVER RN
REPAI R DAMAGED ELECT SYSTEMS ( TOS)
20. 20. 201
130
04- NAP-29-2. 4/ 2. 4 I N NAPA COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF $318,318 05/25/ 18 0%
04- 1K6104 REPAI R APPROACH SLABS $0 06/19/18

04- NAP- 29-11. 9/ 0
04- 4G4904
CNHG- P029- (131) E

--0

04- NAP- 29- 13. 5/ 25. 5
04- 4H2004
ONHP- P029- (134) E

--0

HB4

04- NAP- 29- 20. 4/ 20. 8
04- 2594A4

State of California Department of Transportation

I' N NAPA, ON SOUTHBOUND ON- RAMP FROM

SOLANO AVENUE TO ROUTE 29.
CONSTRUCT CONCRETE BARRI ER.

CALI FORNI A, I NC.
1310 W 23RD STREET

TEMPE AZ 85282
(602) 437-1711

FBD VANGUARD CONSTRUCTI ON
550 GREENVI LLE ROAD

LI VERVORE, CA 94550
(925) 245- 1300

I'N AND NEAR NAPA AND YOUNTVI LLE, FROMGHI LOTTI BRCS., | NC
NORTH OF TRANCAS STREET/ REDWOOD ROAD 525 JACOBY STREET

TO MEE LANE.

REPAI R PAVEMENT & ADA | MPROVEMENT

I'N NAPA COUNTY NEAR YCOUNTVI LLE FROM
0.2 MLE SQUTH TO 0.2 M LE NORTH OF

WASHI NGTON STREET

REPLACEMENT HI GHWAY PLANTI NG

SAN RAFAEL CA 94901
(415) 454- 7011

EMPI RE LANDSCAPI NG | NC
PO BOX 35

DAVI S, CA 95617
(530) 400- 3943

| SADA, DARREN
324 CAVMPUS DRI VE,
SUTE T

FAI RFI ELD, CA 94534
(925) 250- 5595

BRAR, PARANDEEP
324 CAMPUS LANE,
SUTE T

FAI RFI ELD, CA 94534
(925) 260- 6460

SI MPSON,  JOHN
3401 REGATTA BLVD.
RI CHVOND, CA 94804
(510) 867- 4515

$0

0%

$905, 564 10/ 11/17 92%

$844,268 11/17/17
$70, 758 06/ 25/ 18

91%

06/ 28/ 18

$15, 396, 415 11/ 30/ 17 20%

$3, 249, 446  12/22/17
$1, 336,677 10/02/18

21%

$354, 141 10/ 28/ 16 0%

$206, 976 11/28/16
$0 07/01/22

0%

PLANT EST
SATI S
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 29- 36. 9/ 38. 1 IN CALI STOGA, ON ROUTE 20 FROM GRANI TE CONSTRUCTI ON COVPANY PATENI A, DANI LO $669,598 02/28/18 58%
2&??)1(322_(059) c POSTM LE 36.9 TO 38.1 AT VAR OUS 1324 S STATE ST 324 CAVPUS LANE, iggg, 22? 82; i% 12 93%

LOCATI ONS; ALSO ON ROUTE 128 FROM SUTE T '
-0 POSTM LE 4.0 TO 4.5 AT VAR OUS L UKI AH CA 95482 FAl RFI ELD, CA 94534

CONSTRUCT ADA CURB RAMPS (707) 467-4100 (510) 224- 6309
04- NAP- 29-37. 0/ 0 IN NAPA COUNTY | N CALI STOGA AT NAPA VALENTI NE CORPORATI ON PATENI A, DANI LO $5, 820, 274 03/17/17 31%
ACST- P02S- (126) E R VER BR DGE 111 PELI CAN WAY 324 CANPUS LANE SU TE 420,613 oo/ 1610 O1%

REPLACE BRI DGE. T
-0 SAN RAPAEL ~ CA 94901 FAI RFI ELD, CA 94534

(415) 453- 3732 ’
(510) 224- 6309

04- NAP- 29- 40. 0/ 46 IN NAPA, SONOMA AND LAKE COUNTI ES, | NTEI CHERT CONSTRUCTI ON PATENI A, DANI LO $6, 255,000 10/31/17  100%
04- 00104 AND NEAR NAPA AND CALI STOGA, AT PO BOX 13557 324 CAVPUS LANE, $4, 412, 723 (1)(7)5215 1; 71%

VARI OUS LOCATI ONS SUTE T

SACRAMENTO, CA 95853
(916) 757- 6455

REPAI R FI RE DAVAGE FAI RFI ELD, CA 94534

(510) 224- 6309

20. 20. 201

130

04- NAP-121-9.2/9. 4 I N NAPA COUNTY | N NAPA AT SI LVERADO GCHI LOTTI CONSTRUCTI ON CO. | NC. DOS SANTCS, FERNANDO $3,037,691 12/01/16 66%

I e AL 246 Lo A 524 RS LA AT LT g
BRI DGE REPLACEMENT ( SCOUR) SUTE T :

--() SANTA RCSA CA 95407

FAI RFI ELD, CA 94534

(707)585- 1221
(510) 385- 6774

HA21
04- NAP- 121-14. 8/ 14. 8 NEAR NAPA, AT 1.5 M LES SOUTH OF AVERI CAN Cl VIL CONSTRUCTORS | SADA, DARREN $505, 000 04/ 04/ 18 0%
04-3J7404 WOODEN VALLEY ROAD. VEST COAST LLC 324 CAMPUS LANE STE, $0 04/25/18 0%
STER- 25E8- (004) E I NSTALL ROCK BOLTS AND FLEXI BLE 2990 BAY VI STA COURT, SUITE D T. $0 10/31/18

0 FAl RFI ELD, CA 94534 SUSPENDED

BENI CI A CA 94510

(707) 746- 8028 (925) 250- 5595

04- NAP- 121-17. 4/ 18. 3 IN NAPA COUNTY, NEAR NAPA, FROM 1.2 G D. NI ELSON CONSTRUCTI ON, PATENI A, DANI LO $1, 230,000 06/ 16/ 17 67%
04-0P1404 TO 2. 1M LES NORTH OF WOODEN VALLEY I NC. 324 CAVPUS LANE, STE $1, 154, 364 06; 16; 17 94%
ROAD 147 CAM NO ORUGA T $0 06/15/18
REPLACE CULVERTS
NAPA, CA 94558 F:'lsF'ZE';Dv%gg 94534 SUSPENDED
20. 20. 201 (707) 253- 8744 (510) 224-

130
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- NAP- 128-/0 ON STATE HI GHMAY | N NAPA AND SONOVA  AMERI CAN Cl VI L CONSTRUCTORS  HI SLOP, SCOTT $1, 227,000 10/18/17 80%
345-358(2)8‘(1} 458) £ COUNTI ES AT VARI OUS LOCATI ONS VEST COAST LLC 4030 OCCI DENTAL ROAD $1;$g§f'gég é% Sg; 1; 88%
0 (458) PLACE HI GH FRI CTI ON SURFACE 2990 BAY VI STA COURT, SUTE D UNIT A ’
BENICIA CA 94510 Sﬁg;%fﬁ;g? 95401
(707) 746- 8028 (707) 249-
04-SCL-9-/4.8 IN SANTA CLARA COUNTY, NEAR SARATOGA, GRANI TE ROCK COMPANY JHAJJ, AVRI NDER $5, 715,000 01/26/17  100%
04- 4K2704 FROVBANTA CRUZ COUNTY LI NE TO SANBORN 120 GRANI TE ROCK WAY 1007 KNOX AVENUE $5, 679, 928 8%5 gg; i; 100%
ROAD
SAN JOSE. CA 95136 SAN JOSE, CA 95122 06/ 29/ 18
REMOVE SLIDE DEBRI'S, GRADI NG REPAIR (510) 385- 6854
AC (408) 574- 1400
20. 20. 201
130
04- SCL-9-/0 I N SANTA CLARA COUNTY ON ROUTES 9, TRUESDELL CORPORATI ON OF $1,118,118 05/ 25/ 18 0%
04-1K5704 17, 82, 85,87, 101, & 152 AT VAR OUS CALI FORNI A, | NC. $0 06/19/18 0%
LOCATI ONS (32 BRI DGES) 1310 W 23RD STREET $0
REPLACE EXP. JO NT SEALS, TREAT BRDG
TEMPE AZ 85282
(602) 437-1711
04-SCL-17-3.0/3. 1 I N SANTA CLARA COUNTY, NEAR LOS CASE PACI FI C COVPANY LAYMOUN, MOAI D $2,071,000 03/03/17  100%
04-4K4104 GATCS, AT NORTH OF | DYLW LD ROAD 2121 ARDMORE ROAD 1007 KNOX AVE $2, 076, Ogg 82; 82; 1; 100%
REPAI R CULVERTS AND SLOPE,
PASO ROBLES, CA 93446 SAN JCSE, CA 95122 06/04/18
GROUT (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL-35-9.5/9.5 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY LAYMOUN, MOAI D $4,385,000 03/28/17  100%
04-4K7104 GATCS, AT 0.3 MLE NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $4, 305, 3;3 83; g?; 1; 98%
CUMBRES ROAD SAN JOSE  CA 95138 SAN JOSE, CA 95122
CONSTRUCT SO L NAI L WALL ' 1 7-67
(408) 574- 1400 (510) 867- 6753 OVER RUN
20. 20. 201
130
04- SCL- 35-9. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS REDWOOD ENGI NEERI NG LAYMOUN, MOAI D $955,000 02/18/17  100%
04- 4K6404 GATCS, FROM LAS CUMBRES ROAD TO 1.2  CONSTRUCTI ON 1007 KNOX AVE $638, 4;3 83; g; 1; 67%
M LES NORTH OF LAS CUMBRES ROAD 2336 EL CAM NO REAL SAN JOSE, CA, 95122
TRAFFI C & EROSI | ON CONTROL, SLOPE (510) 867-6753 OVER RUN

20. 20. 201
130

REPAI R

REDWOCD CI TY, CA 94063
(925) 819- 2960
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 35-10. 5/ 10. 5 I N SANTA CLARA COUNTY, NEAR LOS DI SNEY CONSTRUCTI ON, | NC. LAYMOUN, MOAI D $27,345,000 04/28/17  100%
04-4K8004 GATOS, AT 1.2 MLES NORTH OF LAS 859 COWAN ROAD, SUI TE 3 1007 KNOX AVE $7,777,096  04/28/ 17 28%
$0 07/31/18
CUVBRES ROAD BURLI NGAME, CA 94010 SAN JOSE, CA 95122
CONSTRUCT SOLDI ER PILE AND SO L NAIL ’ (510) 867- 6753 OVER RUN
(650) 259- 9545
WALLS
20. 20. 201
130
04- SCL-35-12.4/12. 4 I N SANTA CLARA COUNTY, NEAR LOS GRANI TE ROCK COVPANY MALONZO, GENE- EARL $1, 265, 000 06/ 08/ 17 6%
04- 4K9304 GATCS, AT 3.2 MLES NORTH OF LAS 5225 HELLYER AVE, SUITE 220 1007 KNOX AVE $194, 328 82; gg; 1; 15%
CUMBRES ROAD SAN JOSE CA 95138 SAN JOSE, CA 95122
JACK CULVERT, | NJECTI ON GROUTI NG ' .
(408) 574- 1400 (408) 595- 4019
20. 20. 201
130
04- SCL-85-11.5/17.2 I N SANTA CLARA COUNTY | N SARATOGA AND CHRI SP COVPANY $999, 848 05/ 25/ 18 0%
04- 009404 CUPERTI NO FROM 0.5 M LE NORTH OF 43650 OSGOOD ROAD $0 07/02/18 0%
W NCHESTER BOULEVARD OVERCROSSI NG TO %0
0.5 M LE SOUTH OF STE FREMONT ~ CA 94539
REPLACE PAVEMENT DEL| NEATI ONS (510) 656- 2840
04- SCL- 85-19. 9/ 20. 2 I N SANTA CLARA COUNTY I N SUNNYVALE  GRANI TE ROCK COVPANY MALONZO, GENE $3, 054,543 02/ 15/ 18 16%
04-4G3304 AND MOUNTAI N VI EW AT STEVENS CREEK 5225 HELLYER AVE STE 220 $621,268 03/12/18
ACNH- P085- ( 059) E 1007 KNOX AVE. $621, 268 10/01/18 20%
0 BRI DGE. SAN JOSE CA 95138 SAN JOSE, CA 95122
o DECK- ON- DECK NORTHBOUND AND OVERLAY B}
(408) 574- 1400 (408)595-4019
04- SCL-85-/5. 6 I N SANTA CLARA COUNTY ON ROUTE 85 IN GRANI TE CONSTRUCTI ON COMPANY CHO, EUNM $4, 052,234 05/ 08/ 18 0%
04- 3K6504 SAN JOSE FROM ROUTE 85/101 SEPARATI ON715 COMSTOCK STREET 1007 KNOX AVE 23 2?; gg; 12 0%
TO GUADALUPE RI VER BRI DGE SANTA CLARA CA 95050 SAN JOSE, CA 95122
COLD PLANE AC PAVEMENT AND PLACE 408) 210- 82
(408) 327- 7013 (408) 210- 8203
HM
04- SCL-101-.8/.9 I N SANTA CLARA COUNTY, NEAR G LROY, GOLDEN STATE BRI DGE, | NC. PANDYA, NI LESH $4,879,000 12/18/17 44%
04- 4K1304 AT SARGENT BRI DGE OVERHEAD 3701 MALLARD DRI VE 1007 KNOX AVE $1, 466, 328 é;; %?; i; 30%
REPLACE BALUSTER RAI LI NG
BENI CI A, CA 94510 Sﬁg‘;gg’ 32@395122
(925) 372- 8000 (408) 592-
20. 20. 201
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message

04- SCL-101-5.1/5.1
04- 234604

HA23

04- SCL- 101- 28. 5/ 40. 7
04- 4H0004
ACNH QLO1- (322) E

--0

04- SCL- 101- 52. 0/ 52. 6
04- 235624
CNHP- 000C- (366) E

--0)

HA21

04- SCL- 152- 6. 1/ 35. 2
04- 4H3604
SSRG P152- (092) E

--0

04- SCL- 152- 13. 2/ 0
04- 2A4414
HSNH- P152- (091) E

--0)

HB1

04- SCL- 152- 13. 8/ 14. 7
04- 1G8704
HSNH- P152- ( 094) E

--0

HB4N

I N SANTA CLARA COUNTY, AT 101
SOUTHBOUND OFF- RAMP TO MONTEREY
ROAD.

FILL VO DS UNDER PAVEMENT AND

GRANI TE ROCK COVPANY
5225 HELLYER AVE STE 220

SAN JOSE CA 95138
(408) 574- 1400

NEAR SAN JOSE, FROM BLOSSOM HI LL ROAD GRANI TE ROCK COVPANY
TO TRI MBLE ROAD AT VARI QUS 5225 HELLYER AVE STE 220
LOCATI ONS. PAVE BEYOND GORE AREAS.

GORE AREAS CONCRETE PAVI NG SAN JCSE  CA 95138

(408) 574- 1400

I N SANTA CLARA AND SAN NMATEO
COUNTI ES | N PALO ALTO AND EAST PALO
REPLACE BRI DGE STRUCTURE

GH LOTTI BROS/ RM HARRI S JV
901 HOWE ROAD

MARTI NEZ, CA 94553
(925) 335- 3000

I'N AND NEAR G LROY, FROM 1.1 MLES
EAST OF WATSONVI LLE ROAD TO MERCED
COUNTY LI NE. | NSTALL RUMBLE STRI PS.
I NSTALL RUMBLE STRI PS.

CAL STRIPE, |INC
2040 E. STEEL RD

COLTON CA 92324
(909) 884- 7170

NEAR G LROY, ON CANADA ROAD, 5.2 M LEEMPI RE LANDSCAPI NG | NC
EAST OF ROUTE 152/ CANADA ROAD 118 HI CKORY LN
| NTERCHANGE.

PLANTI NG AND ENVI RONVENTAL DAVIS  CA 95616

(530) 400- 3943

NEAR G LROY, FROM 0.6 M LE WEST TO GRANI TE ROCK COVPANY
0.2 MLE EAST COF THE PRUNEDALE AVENUE P. O. BOX 50001

I NTERSECTI ON. CONSTRUCT SHOULDERS,
I NSTALL RUMBLE STRI PS

DRAI NAI GE | MPROVEMENTS & SHOULDER

WATSONVI LLE, CA 95076
(831) 768- 2700

PANDYA, NI LESH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3433

NGUYEN, HUNG

1007 KNOX AVE.

SAN JOSE, CA 95122
(408) 254- 5700

ABELA, FERNANDO
1700 S. AMPHLETT
BLVD. , STE 101

SAN MATEO, CA 94402
(650) 573- 3831

PANDYA, NI LESH
1007 KNOZ AVE.
SAN JOSE, CA 95122
(408) 592- 3433

PANDYA, NI LESH
1007 KNOX AVE.
SAN JOSE, CA 95122
(408) 254- 5847

PANDYA, NI LESH
1007 KNOX AVE
SAN JOSE, CA 95122
(408) 592- 3433

$298, 639 04/03/18
$0 04/18/18

$0
$1, 380,990 10/26/17
$758, 845 11/17/17
$729,715 10/15/18
$16, 759, 829 04/ 28/ 15
$16, 016,586 05/15/15
$669, 562 06/ 29/ 18
$1, 047,000 08/15/17
$1, 007,927 09/07/17
$8,828 10/30/18
$1, 408,124 03/ 14/ 17
$1, 160,999 04/12/17
$4,320 12/30/22
$3, 782,565 11/07/17
$447,255 11/30/17
$447,255 11/15/18

0%
0%

64%
55%

99%
94%

48%
95%

15%
80%

14%
12%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 237-.3/10. 8 I N SANTA CLARA COUNTY AT VAR OUS MYERS AND SONS CONSTRUCTI ON, $2, 004,479 05/ 04/ 18 0%
04- 1K7804 LOCATI ONS LLC ig 05/ 29/ 18 0%
TREAT BRI DGE DECK W TH METHACRYLATE 4600 NORTHGATE BLVD #100
SACRAVENTO CA 95834
HVB (916) 283- 9950
04- SCL- 237-3.0/ 3 I N SANTA CLARA COUNTY, | N SUNNYVALE, PULLNMAN SST, |NC. PATEL, NI'M $932, 000 08/29/17 17%
04- 0P5204 AT THE NORTH MATHI LDA AVE 675 STONE ROAD 1007 KNOX AVE $132, 0;3 fﬁ; gg; i; 14%
UNDERCRGSSI NG BENI Gl A CA 94510 SAN JOSE, CA 95122
REPAI R DMED CONCRETE G RDERS & ' (408) 595- 4003
Ol APHRAGNE (707) 741- 3141
20. 20. 201
130
04- SCL- 237-/.2 IN MOUNTAI N VI EW FROM EL CAM NO REAL GRANI TE CONSTRUCTI ON COMPANY  CHAHAL, HARPAL $1,279,301 08/16/17  100%
04- 216604 417,720 09/07/17
SNHG. P237- (013) (ROUTE 82) TO EAST OF CHURCH STREET. 715 COVMSTOCK STREET 25100 SANTA CLARA §417 720 08/ 18/ 18 33%
I NSTALL MEDI AN BARRI ER STREET '
--0) SANTA CLARA CA 95050 AYWARD. CA 94544
(408) 327- 7013 '
(510) 867- 6091
04- SCL-280-2.9/4. 4 SCL & SM PUVP STATI ONS: 35-0292W 37- YERBA BUENA ENGI NEERI NG AND  PANDYA, NI LESH $2, 160, 000 10/ 13/ 16 96%
04- 1K5204 0259W 37-0267W 37-0318W CONSTRUCTI ON, | NC. 1007 KNOX AVE $2, 064, Ggg é% ég; 12 96%
REPAI R DAMAGED PUMP STATI ONS 1340 EGBERT AVE. SAN JOSE, CA 95122 06/ 29/ 18
SAN FRANCI SCO, CA 94124 (408) 254- 5847
20. 20. 201 (415) 822- 4400
130
04- SCL- 280-15. 0/ 15 I N SANTA CLARA COUNTY, IN LOS ALTOS GRANI TE ROCK COMPANY NGUYEN, HUNG $919,016 06/06/17  100%
04- 4H8804 906,912 07/18/17
e (e PLLS AT EL MNTE RORD LADERCROSSI NGS225 HELLYER AVENLE 1007 KN AVENE P W o
--0) SAN JOSE CA 95138 (408) 254’ 5700
(408) 574- 1400 OVER RUN
04- SCL- 280-18. 2/ 18. 6 IN SANTA CLARA COUNTY, I N THE TOAN OF PELAG C ENG NEERI NG BEHNI VAL, NACHHATAR $578,134 04/18/18 0%
04-2G3504 LOS ALTCS HILLS FROM 0.2 MLE SOUTH 3600 HARBOR BLVD. #85 (NEI L) $0 05/18/18 0%
HSI M- 280- (148) E TO 0.2 M LE NORTH OF PAGE M LL ROAD 25100 SANTA CLARA $0 09/17/18
-0 UNDERCROSS! NG OXNARD ~ CA 93035 STREET

| MPROVE SI GNI NG AND STRI PI NG (805) 984- 3421

HAYWARD, CA 94545
(510) 867- 6032
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL- 680-7. 6/ M. 9 I N SANTA CLARA AND ALAMEDA COUNTI ES JJ NGUYEN, | NC. SI MPSON, JOHN $1, 240,052 12/18/17 25%
04-2537C4 IN M LPI TAS AND FREMONT FROM 0. 02 3172 SALEM DR 3401 REGATTA BLVD. 2222, ;;g 82; 23; %g 48%
M LE SOUTH OF ROUTE 237 TO EAST RI CHVOND, CA 94804 ’
WARREN AVENUE UNDERCROSSI NG SAN JOSE  CA 95127 (510) 867- 4515
REPLACEMENT PLANTI NG (408) 259- 7982
04- SCL-880-1.3/1.3 I N SANTA CLARA COUNTY, | N SAN JOSE AT GRANI TE ROCK COVPANY CHO, EUNM $1, 809,298 11/29/17 12%
04- 1G8604 1,453,506 01/18/18
VB 980- (082) E BASCEI_]'\?/IU?;I_/ENUE O:F;ER'\A/:\EIIP;'SAN N 5225 HELLYER AVENUE #220 ;2,?173222( ACXE_QSIZZ $ S935 995 071 30/ 19 77%
--0) " SAN JOSE CA 95138 208 210’ 8203
(408) 574- 1400 (408) 210-
04- SF-35-2.0/3. 2 IN THE CI TY AND COUNTY OF SAN GRANI TE ROCK COMVPANY DAVI D, JOSE $5,567, 014 02/14/17  100%
%—\lﬁKgggg_ 011 E FRANCI SCO, ON STATE ROUTE 35 (SLOAT 5225 HELLYER AVENUE, STE 220 585 || NDA MAR BLVD. $5, ;8%’ g;g 8?5 %25 1; 97%
(011) BLVD), BETVEEN ROUTE 1(19TH AVE) AND PACI FI CA CA 94044 ’
--0) SAN JOSE, CA 95138
SKYLI NE BLVD. 408) 574 1400 (650) 738- 3827 OVER RUN
COLD PLANE 3 | NCHES OF EXISTING AC  (408)574-
04- SF-80-5.1/5.7 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENGI NEERI NG ANMORA,  DANNY $437,000 05/09/18 0%
04- 1Q8604 FRANCI SCO, AT SFOBB, AT VEST APPROACH CONTRACTORS 171 BURMA ROAD, BLDG :g fl)gj gg; ig 0%
AND ANCHORAGE 20 HAPPY VALLEY ROAD 4
REPLACE SEI SM C JO NT HEADERS, SEAL
STRI PS PLEASANTON, CA 94566 ?:f;fg&_g;:“m
BATA. . FUN (925) 461- 1500
DED
04- SF-80-5.6/7.6 IN THE CI TY AND COUNTY OF SAN CALI FORNI A ENG NEERI NG LAVRI N, THOMVAS $14, 318,947 03/22/18 1%
04-34424 FRANCI SCO AT THE SAN FRANCI SCO CONTRACTORS | NC, 171 BURMA ROAD, BLDG igg, ggg 8‘21; cl);; %g 0%
OAKLAND BAY BRI DGE 20 HAPPY VALLEY ROAD #4 :
REPLACE SEI SM C DAMPERS ON SFOBB
PLEASANTON CA 04566 CHLAD, CA 94507
HA21 (925) 461- 1500 (510) 867-
04- SF- 80- 6. 0/ 70 IN THE CI TY AND COUNTY OF SAN THE DUTRA GROUP COOPER, CHEE $4,185,000 12/15/16 0%
04-3G4454 FRANCI SCO, AT THE SAN FRANCI SCO- 2350 KERNER BLVD., SUITE 200 171 BURMA ROAD, $4, 078, 828 ég; éi; 12 97%
OAKLAND BAY BRI DGE, AT PIER W BUI LDI NG 4
RECONSTRUCT BRI DGE FENDER SAN RAFAEL, CA 94901- 5595 OAKLAND, CA 94607
(415)258-6876 510) 385- 4830
BATA. FUND (510) 385-

I NG

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-7.8/7.9 IN THE CI TY AND COUNTY OF SAN GOLDEN STATE BRI DGE, I NC HALALI, BEHZAD $1,415,000 01/17/17  100%
04-2K9604 FRANCI SCO, AT THE SAN FRANCI SCO- 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $1, 390, Ség 8}1; 12; 1; 100%
OAKLAND BAY BRI DGE, AT YERBA BUENA 3
BENI Cl A, CA 94510 06/ 13/ 18
I SLAND TUNNEL 925) 272- 5000 OAKLAND, CA 94607 OVER RUN
REPAI R TUNNEL CONCRT, DRAI NAGE, (925) 272- (510) 867- 6107
BATA. ... T 3O/ NT SEAL
oL
04- SF-80-8.2/8.6 EASTERN SPAN OF SFOBB (SAS) IN THE  GOLDEN STATE BRI DGE, | NC. SHEDD, BILL $3,280,000 12/11/15  100%
04- 0K6914 CITY & COUNTY OF SAN FRANCI SCO 3701 MALLARD DRI VE 171 BURMA ROAD, BLDG $3, 261, 7;8 825 ég; 12 100%
I NSTALL GREASE CAPS RPR PRESTRESS #3 06/ 13/ 18
TENDONS PETL O Sh oas10 OAKLAND, CA 94607 OVER RN
(925) 372- 8000 510) 385- 6912
TOLL....B (510) 385-
ATA
04- SF-80-8. 3/ 0 IN THE CI TY OF AND COUNTY OF SAN KI EW T/ MANSON A JV BOAL, BRI AN $44,189, 091 03/29/18 29%
04-013584 FRANCI SCO FROM 0.6 M LE EAST OF 4650 BUSI NESS CENTER DRI VE 171 BURMA ROAD $10, 837, 123 8115 8?5 12 250
YERBA BUENA TUNNEL AND | N ALANMEDA OAKLAND, CA 94607
COUNTY FROM 0.9 MLE WEST OF T FAIRFIELD CA 94534 (510) 714- 7074
DI SMANTI LI NG OF MARI NE FOUNDATI ON (707)704-9979
04- SF-82-/.1 I N SANTA CLARA AND SAN FRANCI SCO DREAMBUI LDER CONSTRUCTI ON $3,817,061 05/01/ 18 0%
04- 4H7514 COUNTI ES ON ROUTE 80, 82, AND 130 AT  CORP. $0 05/18/18 0%
HSST- 000C- (460) E VARI OUS LOCATI ONS. 1324 LAVBON LN $0
-0 | NSTALL PEDESTRI AN CROSSWALK SAFETY
PLACENTI A CA 92870
(714) 646- 3697
04- SF-101-.8/2.9 IN THE CI TY AND COUNTY OF SAN TRUESDELL CORPORATI ON OF $464, 464 05/ 23/ 18 0%
04- 1K6004 FRANCI SCO FROM THI RD STREET CALI FORNI A, | NC. $0 06/19/18 0%
UNDERCROSSI NG TO CESAR CHAVEZ 1310 W 23RD STREET $0
UNDERCROSSI NG
BRI DGE DECK CLEANI NG AND TREAT WTH |EMPE  AZ 85282
HVB (602) 437-1711
04- SF-101-/ V. 4 I N SANTA CLARA, SAN MATEO AND SAN SPECI ALI ZED PAVEMENT MARKI NG, | NORI, DOUGLAS $10, 971,565 04/ 06/ 18 0%
04-0Q6304 FRANCI SCO COUNTI ES FROM SANTA CRUZ/ | NC. 1700 S. AMPLETT ig 05/ 03/ 18 0%

State of California Department of Transportation

SANTA CLARA COUNTY LI NE TO MARKET
STREET
REPLACE PAVEMENT DELI NEATI ONS

11095 SW I NDUSTRI AL WAY STE A

TUALATIN OR 97062
(503) 885- 0420

BLVD., STE 101
SAN MATEQ, CA 94402
(650) 333- 4036
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SM1-4.2/4.2 I'N SAN MATEO COUNTY ABQUT 11 M LES DREAMBUI LDER CONSTRUCTI ON BOOSHEHRI , FRED $850, 061 11/30/ 17 8%
04- 436504 241,344 12/18/ 17
ACST- P0O1- ( 629) E SQUTH OF PESCADERO AT 3.0 MLES R, 2350 PAGE MLL ROAD 2241 344 10/31/18  28%
0 SQUTH OF PI GEON PO NT ROAD. 1324 LAVWSON LN PALO ALTO, CA 94304 ’
STORM DAMAGE REPAI R (650) 222-7241 SUSPENDED

PLACENTI A CA 92870
(714) 646- 3697

04-SM1-13.5/15.1

20. 20. 201
130

04-SM1-17.0/17.5

84

CONSTRUCT SOLDI ER PI LE WALL AND RSP

20. 20. 201
130

04-SM1-17.9/17.9

04-SM 1-38.2/39.7

SM 9790- (13 )

HE14

04- SM 1-39.6/40.1

20. 20. 201
131

I N SAN MATEO COUNTY, NEAR PESCADERO,
04- 0P1604 FROM PESCADERO ROAD TO 1.6 M LES
NORTH OF PESCADERO ROAD

CONSTRUCT GABI ON WALLS RSP &
SHEETPI LE WAL

I N SAN MATEO COUNTY, NEAR SAN
04- 4K4604 GREGORI O, AT0.9 M LE SOUTH OF ROUTE

I'N SAN MATEO COUNTY AT VARI QUS
04- 1K6204 LOCATI ONS
TREAT BRI DGE DECK W TH METHACRYLATE

I N SAN MATEO COUNTY NEAR PACI FI CA ON
04-1123H4 ROJUTE 1 FROM 4.7 MLES TO 0.6 M LE
SOUTH OF LI NDA MAR BOULEVARD

-0 | NSTALL | RRI GATI ON SYS, HW PLANTS

IN G TY OF PACI FICA I N THE COUNTY OF
04-2K9104 SAN MATEO NEAR THE DEVI LS SLI DE
BYPASS TUNNEL

ENVI RONVENTAL M TI GATI ON MANDATES

YERBA BUENA ENG NEERI NG &
CONSTRUCTI ON
1340 EGBERT AVE

SAN FRANCI SCO, CA 94124
(415) 822- 4400

RGW CONSTRUCTI ON, | NC.
6267 SOUTHFRONT ROAD

LI VERVORE, CA 94551
(925) 606- 2400

AMERI CAN Cl VI L CONSTRUCTORS
WEST COAST LLC

2990 BAY VI STA COURT, SU TE D

BENICIA CA 94510
(707) 746- 8028

EMPI RE LANDSCAPI NG | NC
118 HI CKORY LANE

DAVI S CA 95616
(530) 400- 3943

PACI FI C STATES ENVI RONMENTAL
CONTRACTCRS, | NC.
11555 DUBLI N BLVD

DUBLIN, CA, 94568
(925) 803- 4333

BOOSHEHR!, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

BOOSHEHR!, FRED
2350 PAGE M LL ROAD
PALO ALTO, CA 94304
(650) 222- 7241

DAVI D, JOSE
525 LI NDA MAR BLVD
PACI FI CA, CA 94044
(650) 738- 3827

SI MPSON,  JOHN
3401 REGATTA BLVD

RI CHVOND, CA 94804- 4594
(510) 867- 4515

BAI LEY, JESSI CA
3401 REGATTA BLVD
RI CHVOND, CA 94804
(510) 385- 8163

$3, 485, 000
$720, 714
$0

$2, 985, 000
$1, 486, 443
$0

$1, 333, 000
$0
$0

$1, 870, 637
$1, 587, 555
$0

$1, 960, 000
$740, 662
$0

06/ 20/ 17 100%

06/ 20/ 17
12/31/18  21%
OVER RUN

02/10/17  100%
02/ 10/ 17
06/13/18  100%
06/ 13/ 18
OVER RUN
05/ 02/ 18 0%
05/ 29/ 18 0%
07/01/ 13 0%
08/07/13
10/ 16/ 19 0%
PLANT EST
SATI S

08/18/16  97%
08/ 18/ 16
07/31/18 8%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 40. 4/ 48 IN AND NEAR MONTARA, PACI FI CA AND GRANI TE ROCK COVPANY WASHI NGTON, MARCUS $12, 698, 906 02/27/18 23%
04-4H2104 DALY CI TIES, FROM 1.3 M LES NORTH OF 5225 HELLYER AVE STE 220 585 LI NDA MAR BLVD. $3, 250, 871  03/20/18 26%
ACNH- P001- (630) E $2, 989,868 11/30/18

2ND STREET TO SULLI VAN AVENUE PACI FI CA  CA 94044
--0) SAN JOSE CA 95138 '

OVERCROSSI NG 408) 574- 1400 (650) 738- 3804

REHABI LI TATE PAVEMENT. (408) 574-
HML
04- SM 1-43. 7/ 46. 5 IN SAN MATEO COUNTY ON MULTI PLE SPECTRUM CONSTRUCTI ON GROUP,  WASHI NGTON, MARCUS $1,232,011 05/17/17 83%
04- 435604 BRI DGES ALONG ROUTES 001, 101, 114, [INC. 585 LI NDA MAR BLVD $807,431 06/09/17 65%

280, AND 380 32 EDELMAN PACI FI CA, 94044 $22,178 07/31/18

TREAT BRI DGE DECKS .

| RVI NE CA 92618 (650) 738- 3804

HVB (949) 299- 1400
04- SM 1-44. 0/ 44. 1 I N PACI FI CA, AT SAN JOSE AVENUE BRI DGEWAY CI VI L CONSTRUCTORS, DAVI D, JOSE $3, 585,263 04/ 12/ 18 0%
04- 43504 PEDESTRI AN OVERCROSSI NG NO. 35- 0240. | NC. 585 LI NDA MAR BLVD. $0 05/03/18 0%
ACNH-P001- (623) E REPLACE PEDESTRI AN OVERCROSS! NG 4950 ALLI SON PARKWAY, SUITE A PACI FI CA, CA 94044 $0 11/02/18

--0)
VACAVI LLE CA 95688 (650) 738- 3827

(707) 455- 7033

04-SM 1-/0 AT 10TH STREET IN MONTARA CA GRANI TE ROCK COVPANY WASH NGTON, MARCUS $3,000 02/29/16 0%
04- 1K5604 SHI FT TRAFFI C LANES AND CONSTRUCT 120 GRANI TE ROCK VAY, 585 LI NDA MAR :g 02/29/16 0%
RSP
SAN JCSE, CA 95136 PACI FI CA, CA 94044
(650) 222- 7516
20. 20. 201
130
04- SM 35-9.8/9.9 IN SAN MATEO COUNTY, NEAR SKYLONDA, DI SNEY CONSTRUCTI ON, | NC. BOOSHEHRI , FRED $2,985,000 02/13/17  100%
04- 4K4804 AT 0.1 MLE NORTH OF CHAPMAN ROAD 859 COWAN ROAD, SUI TE #3 2350 PAGE M LL ROAD $1, 768, 4;8 22; %i; i; 59%
CONSTRUCT SOLDI ER PI LE TI E- BACK WALL
BURLI NGAVE, CA 94010 PALO ALTO, CA 94304
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-11.5/11. 4 IN SAN MATEO COUNTY, NEAR SKYLONDA, AMERI CAN Cl VI L CONSTRUCTORS  BOOSHEHRI, FRED $5, 985, 000 04/ 06/ 17 63%
04- 4K5504 AT 0.6 MLE NORTH OF MORSE LANE WEST COAST LLC 2350 PAGE M LL ROAD $49, 228 8‘3‘5 2613; i; 1%
CONSTRUCT SHEET PI LE AND TI E- BACK 2990 BAY VI STA COURT, SUTE D pALO ALTO, CA 94304
WALLS .
BINIClA CA 94510 (650) 222- 7241
20. 20. 201 (707) 746- 8028

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-13.1/13. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA, GOLDEN STATE BRI DGE, |NC. BOOSHEHRI , FRED $1,785,000 03/01/17  100%
04-4K2104 AT 0.1M LE NORTH OF BEAR GULCH ROAD 3701 MALLARD DRI VE 2350 PAGE M LL ROAD $1, 251, 12; 82; fﬁ; 1; 100%
CONSTRUCT SOLDI ER PI LE WALL
BEN QA CA 94510 PALO ALTO, CA 94304 06/ 04/ 18
(650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 35-21. 0/ 23 I N SAN MATEO COUNTY ON ROUTE 35 FROMTELFER PAVEMENT TECHNOLOG ES, $1, 884,614 06/ 06/ 18 0%
04- 3K6304 2 M LES SOUTH OF SOUTH JUNCTI ON ROUTE LLC $0 06/25/18 0%
ACNH X081- (031) E 92 TO ROUTE 92 AND I N MENLO PARK ON PO BOX 398323 $0
-0 ROUTE 109 FROM NOT
RUBBERI ZED BONDED WEARI NG COURSE SAN FRANCI SCO CA 941398323
HM (916) 383- 1756
04- SM 35- 28. 7/ 30 IN SAN MATEO IN DAILY CI TY FROM JCT. G BORTOLOTTO & COVPANY WASHI NGTON, MARCUS $489,169 05/17/17  100%
04- 0K9604 ROUTE 1 TO END OF COUNTY LI NE 582 BRAGATO RD 585 LI NDA MAR BLVD. $554, 5;1;3 82; ig; i; 100%
DI GOUTS
SAN CARLOS CA 94070 PQSOF;EQ’ 3;:/8494044 05/22/18
(650) 595- 2591 (650) 738- COMPLETED
04- SM 82-1.4/25. 1 IN SAN MATEO COUNTY AT VAR OUS ST FRANCI S ELECTRI C COMPANY  BOOSHEHRI, FRED $4,316, 727 07/28/ 16 88%
04- 436514 LOCATI ONS 975 CARDEN STREET 2350 PAGE M LL ROAD $4, 330, 253 08/ 24/ 16 97%
HSNH- PPO8- ( 029) E | NSTALL CROSSVALK SAFETY PALO ALTO, CA 94304 $10, 363 06/ 29/ 18
--0) SAN LEANDRO CA 94577 (650) 855- 7777
(510) 639- 0639
04- SM 84-8.7/7.8 I N SAN MATEO COUNTY, NEAR LA HONDA, JMB CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $785,000 07/05/17  100%
04- 4K8904 AT 0.5 M LE EAST OF PESCADERO CREEK 132 SOUTH MAPLE AVENUE $516, 869 07/05/17 9
SOUTH SAN FRANGI SCO, 2350 PAGE MLL ROAD $0 06/15/18  100%
ROAD 94080 PALO ALTO, CA 94304 06/ 18/ 18
REPAI R DRAI NAGE SYSTEM CONSTRUCT (650) 222- 7241 OVER RUN
(650) 267- 5300
RSP
20. 20. 201
130
04- SM 84-12.0/12. 5 IN SAN MATEO COUNTY, NEAR SKYLONDA, REDWOOD ENG NEER! NG BOOSHEHRI, FRED $435,000 06/06/17  100%
04- 4K9004 FROM 0.3 MLES TO 2.5 MLES WEST OF CONSTRUCTI ON 2350 PAGE M LL ROAD $253, 9;3 82; gg; i; 58%
ROUTE 35 JUNCTI ON ( SKYLI NE BLVD) 2336 EL CAM NO REAL PALO ALTO, CA 94304
AC PAVI NG AND LEVELI NG, REPLACE (650) 222- 7241 OVER RUN

20. 20. 201
130

CULVERT

REDWOCD CI TY, CA 94063
(925) 819- 2960
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 84-15. 4/ 16. 1 I N SAN MATEO COUNTY, NEAR SKYLONDA,  GRANI TE CONSTRUCTI ON COMPANY BOCSHEHR!, FRED $6, 460, 000 01/12/17  100%
04- 4K1604 FROM GRANDVI EW DRI VE TO FRI ARS LANE 715 COMBTOCK STREET 2350 PAGEM LL ROAD $5, 444, 9;3 8613; ég; 1; 84%
CONSTRUCT SOLDI ER PI LE TI E- BACK
SANTA CLARA, CA 95054 PALO ALTO, CA 94304
VALLS (650) 222- 7241 OVER RUN
20. 20. 201
130
04- SM 84-16.3/17. 6 IN SAN MATEO COUNTY, NEAR SKYLONDA,  CALI FORNI A ENG NEERI NG BOOSHEHRI , FRED $4,305,407 05/18/17  100%
04-0P4904 FROM 0.3 MLE TO 1.6 MLES EAST OF  CONTRACTORS, | NC. 2350 PAGE M LL ROAD $2, 521, 423 22; g; 1; 59%
FRI ARS LANE 20 HAPPY VALLEY ROAD PALO ALTO, CA 94304
CONSTRUCT SOLDI ER PI LE RETAI NI NG .
oot PLEASANTON, CA 94566 (650) 222- 7241 OVER RUN
20. 20. 201 (925) 461- 1500
130
04- SM 84- 27. 9/ 28 IN SAN MATEO COUNTY, | N MENLO PARK, KOFFLER ELECTRI CAL MECHANI CAL PATEL, NI'M $21,000 03/06/18 0%
04- 16504 AT RAVENSWOOD PUVP PLANT, AT 0.2 M LE APPARATUS REPAIR, | NC. 1007 KNOX AVE 23 22; gg; 12 0%
SOUTH OF THE UNI VERSI TY AVE 527 WH TNEY STREET SAN JOSE, CA 95122
REPAI R PUMPS AND | NSTALL CONTROL .
SAN LEANDRO, CA 94577 (408) 595- 4003
SYSTEM
20. 20. 201
130
04- SM 84-28. 8/ 29. 3 IN SAN MATEO AND ALAMEDA COUNTY IN  GORDON N. BALL, |NC. CHAHAL, HARPAL $928,405 03/18/15 0%
04-1J5204 MENLO PARK AND FREMONT FROM 0. 6 333 CAM LLE AVENUE 25100 SANTA CLARA $888, 7;3 835 825 ig 0%
M LES EAST OF ROUTE 109 TO BEG NI NG ALAVD CA 94507 STREET
OF DUVBARTON BRI DGE AND AT (925) 838. 5675 HAYWARD, CA 94544 PLANT EST
COSTRUCT PUBLI C ACCESS (510) 867- 6091 SATI S
04- SM 92-.9/.9 I N SAN MATEO COUNTY, NEAR HALF MOON RGW CONSTRUCTI ON, | NC. WASHI NGTON, MARCUS $1, 975,000 07/ 14/ 17 87%
04-0P1504 BAY, AT 0.7 MLE EAST OF MAIN STREET 6267 SOUTHFRONT ROAD 585 L1 NDA MAR BLVD. $989, 3;(3) 8;5 %‘115 1; 50%
CONSTRUCT SOLDI ER PI LE WALL
LI VERMORE, CA 94551 PQSOF'ZSQ’ 7?'1“694044
(925) 606- 2400 (650) 222-
20. 20. 201
130
04-SM 92-3.2/7.3 I N SAN MATEO COUNTY NEAR SAN MATEO  GRANI TE ROCK COVPANY $4, 234,450 05/ 22/ 18 0%
04-0P6504 FROM PI LARCI TOS CREEK ROAD TO ROUTE 5225 HELLYER AVE #220 $0 06/19/18 0%
ACNH P092- (040) E $0

--0

280/ 92 SEPARATI ON
COLD PLANE AC PAVEMENT AND OVERLAY

SAN JOSE CA 95138
(408) 574- 1400
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM92-11.0/11. 4 IN SAN MATEO COUNTY | N SAN MATEO ON  GHI LOTTI CONSTRUCTI ON CO. I NC. | NORI, DOUGLAS $16, 239, 000 01/ 20/ 17 99%
04-235524 ROUTE 92 FROM ALAMEDA DE LAS PULGAS 246 GHI LOTTI AVENUE 1101 CHESS DRI VE $16, 240, 461 02/ 14/ 17 95%
ACNH- X081- ( 30E) $350, 409 06/ 22/ 18

OVERCROSSI NG TO THE HAYWARD PARK FOSTER CI TY, CA 94404
-0 OVERHEAD AND ON ROUTE 82 SANTA ROBA ~ CA 95407 (650) 573- 4329

I NTERCHANGE | MPROVENMENT (707)585-1221

04- SM 92-14. 4/ 18. 8 IN SAN MATEO AND ALAMEDA COUNTI ES ON LI BERTY MAI NTENANCE, |NC. DBA HI NH, M NH $50, 698,593 12/ 18/ 15 59%
04- 34864 ROUTE 92 AT SAN MATEO HAYWARD OH O LI BERTY MAI NTENANCE, | NC. 25100 SANTA CLARA ST. $50, ;?g' ggg fﬁ; 13; ig 99%
STRUCTURAL STEEL PAI NTI NG 777 N. MERI DI AN RD. HAYWARD, CA 94544- 2108 !

YOUNGSTOM  OH 44509 (408) 592- 3785

(330) 755- 7711

04- SM 92-15. 3/ 15. 5 IN THE CI TY AND COUNTY OF SAN BLEYCO | NCORPORATED ATAKO, KI NGSTON $3, 745,923 09/ 19/ 17 40%
04- 3G3054 FRANCI SCO AND SAN MATEO COUNTY AT 11425 CULL CANYON ROAD 171 BURMA ROAD, BLDG $499, 423 (1)15 gg; 1; 13%
VARl OUS LOCATI ONS 1
REPLACE THE EXI STI NG FOG HORNS, ??fg?g?;ig CA 94552 OAKLAND, CA 94607
Aot (650) 222- 7529
04- SM 101-1.6/2. 2 IN SAN MATEO COUNTY AT VAR OUS DI SNEY/ O. C. JONES J. V. ABELA, FERNANDO $43, 398,575 02/10/17 73%
04- 235654 LOCATI ONS ON RTE101 FROM UNI VERSI TY 1520 FOURTH STREET 1101 CHESS DRI VE $29$igg, g;lg f{g; ég; :11; 67%
AVE OC TO 0.2M N OF HENDERSON UC & FOSTER CI TY, CA 94404 !
ON RTE 114 FROM 0.2M S OF BERKELEY  CA 94710 (650) 573-3831
RECONSTRUCT | NTERCHANGE (650) 259- 9545
HE11
04- SM 101-6. 0/ 6 IN SAN MATEO AND SANTA CLARA M KE BROWN ELECTRI C CO TRUONG, HENRY $660,941 09/21/16  100%
04- 4A92A4 COUNTI ES, AT VARI OUS LOCATI ONS 561- A MERCANTI LE DRI VE 1007 KNOX AVENUE $558, Oég 325 g(l)j 12 84%
I NSTALL TRAFFI C SYSTEM COTATI . CA 94931 SAN JOSE, CA. 95122
(707) 269- 8100 (510) 385- 7053 OVER RUN
STI P. TRAN
SFR
04- SM 101-16. 3/17. 1 IN SAN MATEO COUNTY ON ROUTE 101 AT  GHI LOTTI CONSTRUCTI ON COMPANY | NORI, DOUGLAS $49, 430,594 06/ 25/ 14 77%
04- 235844 THE BROADWAY | NTERCHANGE | N I NC $49, 705, 675 07/ 17/ 14
NHP- QLO1- ( 237) E BURLI NGAVE 246 GH LOTTI AVENUE iég#EgﬂgsiYDRgE944 on $57,403 08/08/18 2%
L 62-04 1-(3 ’
(3) RECONSTRUCT | NTERCHANGE BROADWAY | C (650) 573- 4329
--() SANTA ROSA CA 95407

HE11l (707)585-1221
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-/ 6 I N SAN MATEO COUNTY | N STATE H GHWAY GREAT AMERI CAN | NSURANCE CO  TRUONG, HENRY $5,421,779 01/28/13  100%
04-4A9254 IN SAN MATEO AND SANTA CLARA COUNTI ES BOND CLAI M DI VI SI ON 1007 KNOX AVE. $5'173'2$g 82;33513 95%
AT VARI QUS LOCATI ONS 3017 DOUGLAS BLVD. SUI TE 300 SAN JOSE, CA 95122
I NSTALL TRAFFI C SYSTEM ROSEVI LLE. CA 95661 (510) 385- 7053 OVER RUN
WeCP (209) 541- 0920
04- SM 280- 8. 5/ 10 IN SAN MATEO COUNTY, NEAR BELMONT, RGW CONSTRUCTI ON, | NC. KOOS, CHARLES $1,833,896 07/12/17  100%
04- 0P2504 FROM 0.2 M LE TO 1.2 MLES SOUTH OF 6267 SOUTHFRONT ROAD 585 LI NDA MAR $1,641,6;g 82;32;%; 100%
THE ROUTE 92 SEPARATI ON LI VERVORE, CA 94551 PACI FI CA, CA 94044 06/ 08/ 18
REPLACE CULVERTS, BACKFILL SI NKHOLES (825) 606- 2400 (510) 715- 6644 COVPLETED
20. 20. 201
130
04- SM 280-9. 4/ 0 IN SAN MATEO COUNTY, IN THE CITY OF RGW CONSTRUCTI ON, | NC. BOOSHEHRI, FRED $810, 461 06/ 24/ 15 62%
04-4G5914 BELMONT, AT 1.4 M LES SOUTH OF ROUTE 6267 SOUTHFRONT ROAD 2350 PAGE M LL ROAD $7$§’f33 8;;%%558 98%
92 PALO ALTO, CA 94304 '
LI VERMORE, CA 94551 '
REPAI R Pl PE SYSTEM AND BACKFI LL (925) 606- 2400 (650) 855- 7777
04- SM 280- 10. 8/ 10. 8 I N SAN MATEO COUNTY NEAR BELMONT AT NORCAL GENERAL CONSTRUCTI ON  BORRAYO, SALVADOR $855,401 06/ 20/ 16 57%
04-3J4304 ROUTE 280/ 92 SEPARATI ON CORPORATI ON 21339 CABOT BLVD. $807,5§g 82;%3512 100%
REMOVE AND REPLACE HPS W TH LED 1950 MAJESTIC CT HAYWARD, CA 94545
SAN JOSE CA 95132 (510) 377- 4186
(408) 886- 0335
04- SM 280- 20. 4/ 20. 4 IN SAN MATEO, I N SAN BRUNO, AT CEDAR REDWOOD ENG NEER! NG WASHI NGTON, MARCUS $841, 075 06/01/17 98%
04- 0P2804 M LLSLANE CONSTRUCTI ON 585 LI NDA MAR BLVD. $723,9§g 82523;%; 86%
REPLACE CULVERTS, CONSTRUCT RSP 2336 EL CAM NO REAL PACI FI CA, CA 94044
REDWOCD CI TY, CA 94063 (650)222-7516
20. 20. 201 (925) 819- 2960
130
04- SM 380-5.9/6. 8 IN SAN MATEO COUNTY AT VAR OUS O GRADY PAVI NG | NC. WASHI NGTON, MARCUS $1, 375,074 05/ 06/ 17 90%
04- 0K9704 LOCATI ONS 2513 WYANDOTTE ST. 585 LI NDA MAR BLVD $1,149'9gg 8;;%?;%; 83%
. S MOUNTAI N VI EW CA 94043 PACI FI CA, CA 94044 05/ 29/ 18
(650) 738- 3804 COVPLETED

(650) 966- 1926
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04- SOL- 29-. 8/ 3 I N SOLANO COUNTY AT VARI OUS LOCATI ONS ST. FRANCI S ELECTRI C RYAN RASTEGARPOUR, HAVED $1,242,825 09/19/16  100%
04- 436524 | NSTALL CROSSWALK SAFETY DUNHAM 324 CAVPUS LANE, $1, 216,524 10/ 05/ 16 100%
HSNH- PP02- ( 124) E $0 04/27/18
0 975 CARDEN STREET SUTE T 06/ 13/ 18
SAN LEANDRO CA 94577 F?:)7RF:3§;D;51(1:§ 94534 COVPLETED
(510) 639- 0639 (707) 863-
04-SOL-37-.1/9.9 I N SOLANO COUNTY AT VARI OUS LOCATI ONS AVERI CAN Cl VI L CONSTRUCTORS $2, 624,044 06/11/18 0%
04- 2K0004 TREAT BRI DGE DECKS W TH VEEST COAST LLC $0 06/28/18 0%
2990 BAY VI STA COURT, SUI TE D $0
BENICIA CA 94510
(707) 746- 8028
04- SOL- 37-9. 8/ 26. 6 I N SOLANO COUNTY, ON ROUTE 80 AT GORDON N BALL, [INC. SCHNEI DER, JOLIE $644, 000 08/16/17 40%
04-0P3304 ULATI S CREEK AND AT THE ROUTE 37 WEST 333 CAM LLE AVE. 324 CAWPUS LANE, STE $53,205 08/ 16/17 8%
TO ROUTE 29NORTH AND SOUTH CONNECTCR T $53,205 07/30/18
REPLACE JT SEALS AND ELASTOMER! C BRG ?;2!;183?52‘7‘207 FAI RFI ELD, CA 94534
PADS . .
20. 20. 201 (510) 377- 4171
130
04- SOL-37-9.9/9.9 I N SOLANO COUNTY ON MULTIPLE BRIDGE ETIC SINGH, JATI NDER $355,208 05/18/17  100%
04- 0K4504 ALONG ROUTES 37, 80, 680, & 780 2285 MORELLO AVENUE 324 CAVPUS LANE, $333,234  06/09/17 00,
TREAT BRI DGE DECKS SUTE T $55, 652 06/ 20/ 18
PLEASANT HI LL CA 94523 Al REIELD. CA 94534 06/ 15/ 18
(925) 602-4710 510) 715- 7309 CANPLETED
HM (510) 715-
04- SOL- 80-11. 3/12. 9 I N SOLANO COUNTY, IN THE CITY OF DESI LVA GATES- VI KI NG JV AQUI NO, NOEL $52, 111, 788 03/19/ 14 92%
m-POQggy 025) N FAI RFI ELD, ON | NTERSTATE 80 AT THE 11555 DUBLIN BLVD 324 CANPUS LANE, $51, Sgg' ggg 835 22; ig 100%
- X095- (025) COWECTOR FROM | NTERSTATE 80 VEST SUTE T '
-0 BOUND TO STATE ROUTE 12 VEST FAl RFI ELD, CA 94534
iz RECONSTRUCT 1- 80 WB/ SR VB CONNECTOR  ( 925) 829-9220 (707) 580- 4429
04- SOL- 80- 20. 9/ 20. 9 I N SOLANO COUNTY, IN FAIRFIELD, AT R N R CONSTRUCTI ON, [|NC. AQUI NO, NOEL $545,000 05/ 07/ 18 0%
04- 1Q7304 NORTH TEXAS STREET 8589 THYS COURT 324 CAVPUS LANE, STE. $0 055 07; 18 0%
RECONST PORTI ONS CF BRIDGE GRS & (oo o - $0 12/31/18
DI APHRVS FAl RFI ELD, CA 94534
20.20. 201 (707) 580- 4429

130
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04- SOL-80-31.3/32.9 NEAR VACAVI LLE, AT MERI DI AN ROAD M C.M CONSTRUCTI ON, | NC. TRAN, QUANG $5, 721, 637 01/20/ 17 100%
04- 4G5104 . 5,282,798 02/06/17
A M-0BO - (368) E OVERCROSSI NG NO. 23-0147 AND M DWAY 6413 32ND STREET 324 CAVPUS LANE, $ Soa 825 07112/ 18 92%
ROAD O/ SING NO.- 23-0148. NORTH HI GHLANDS CA 95660 SUTE T ’
-0 REHABI LI TATE AND REPLACE BRI DGES. (916) 334 1221 FAl RFI ELD, CA 94534 OVER RUN
A2l (510) 773- 8499
04-SOL-80-/44.7 IN SOLANO COUNTY FROM CARQUI NEZ CHRI SP COMPANY DOS SANTOS, FERNANDO $2, 928,063 03/23/18 50%
04- 06104 BRI DGE TO YOLO COUNTY LI NE PO BOX 1368 324 CAMPUS LANE SUI TE g;g, ggg gg; %; ig 27%
REPLACE PAVEMENT DELI NEATI ON T '
FREMONT ~ CA 94538 FAI RFI ELD, CA 94534
(510) 656- 2840 '
(510) 385-6774
04-SOL-113-7.0/9.6 I'N SOLANO COUNTY NEAR DI XON FROM VI NTAGE PAVI NG COMPANY, |NC  RASTEGARPOUR, HAMED $895, 864 05/01/18 0%
04- 3K5704 HASTI NGS | SLAND ROAD TO BROAN ROAD 119 MAIN ST 324 CAVPUS LANE 28 825 (Zf% 12 0%
AND FROM M DWAY ROAD TO ADAMS STREET WNTERS CA 95694 FAl RFI ELD, CA 94534
COLD PLANE AC PAVEMENT, PLACE HVA )
(530) 795- 0132 (707)863-5119
HML
04- SOL- 505-/10. 6 I'N SOLANO COUNTY, I N VACAVILLE CITY TELFER PAVEMENT TECHNOLOG ES, RASTEGARPOUR, HAMED $9, 632,052 05/17/18 0%
04- 3K6704 ON ROUTE 505 FROM 505/ 80 SEPARATION LLC 324 CAMPUS LANE :g 8?; ?éj ig 0%
TO YOLO COUNTY LI NE 4522 PARKER AVE. BLDG 700 #35 FAI RFI ELD, CA 94534
ASPHALT CONCRETE RESURFACI NG -
MCCLELLAN, CA 95652 (707)863-5119
HM (916) 383- 1756
04- SOL-780-6.8/7.3 NEAR VALLEJO, AT LAUREL STREET BRI DGER N R CONSTRUCTI ON, | NC. SCHNEI DER, JOLIE $5, 277,800 02/01/17 100%
04- 4G4504 NO. 23-01109. 8589 THYS COURT 324 CAVPUS LANE, $5, 235,416 02/ 27/ 17 96%

ACI M 780- (369) E
--0) SACRAMENTO CA 95828
(916) 379- 0957

$153,079 12/15/18
SUTE T

FA RFI ELD, CA 94534
(510) 377-4171

04- SON-1-19. 6/ 0 I'N SONOVA COUNTY NEAR JENNER AT 0.1 GORDON N. BALL, INC. HI SLOP, SCOTT $1,175,626 06/02/17  100%
04- 459204 M LE SOUTH OF RUSSI AN Rl VER BRIDGE. 333 CAM LLE AVENUE 4030 OCCl DENTAL ROAD, $1,151,585 06/26/17 409,
ACST- P001- (594) E CONSTRUCT SOLDI ER Pl LE VALL SUTE A $0 05/25/18
--0) ' ALAMD CA 94507 05/ 31/ 18

SANTA ROSA, CA 95401 COWPLETED

(925) 838- 5675
(707) 576- 3482

HA23
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07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1- 30. 5/ 0 NEAR FORT ROSS, AT 2.6 M LES SOUTH OF GRANI TE CONSTRUCTI ON COMPANY HI SLOP, SCOTT $4, 292,888 01/20/17 94%
04- 330804 FORT ROSS ROAD 585 WEST BEACH STREET 4030 OCCI DENTAL RD, $4,216,909 02/07/17 98%
ACNH- P001- (618) E CONSTRUCT SOl L NAI L VALLS SUTE A $34,750 06/29/18
--0) WATSONVI LLE CA 95076 SANTA RCSA. CA 95401 06/ 28/ 18
(707)467-4100 707) 576- 3482
HA23 (707) 576-
04- SON-12-9. 6/ 0 I'N SONOVA COUNTY NEAR SEBASTOPOL ON  GHI LOTTI CONSTRUCTI ON COVPANY HI SLOP, SCOTT $8,694,685 03/11/14  100%
g#ﬁ-lgéigfl(ns) c ROUTE 12 AT LAGUNA DE SANTA ROSA I NC. 4030 OCCl DENTAL ROAD $8, 621, 723 82; gg; 1;1 98%
0 BRI DGE NO. 20- 0035 246 GHI LOTTI AVE UNIT A
o REPLACE BRI DGE FOR SCOUR
SANTA ROSA, CA 95407 S’;E:AZESS‘?%;A 95401 OVER RUN
HA21 (415) 747- 6057 (707) 249-
04- SON- 12- 15. 5/ 16 I N SONOVA COUNTY | N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON, S| MPSON, JOHN $2, 204, 675 12/ 15/ 16 0%
2&&3@&8_ SN PETALUMA AND SANTA ROSA ON ROUTE 12 | NC 3401 REGATTA BLVD. $1, 404, 6% 8(135 (1)%5 %Z 0%
PO 15 1 EOE)) AND ON ROUTE 101 AT VARI QUS 726 ALFRED NOBEL DRI VE RI CHVOND, CA 94804
) ) CONSTRUCT FOLLOW UP LANDSCAPI NG. )
--() HERCULES, CA 94547 (510) 867-4515 PLANT EST
HB5 (510) 741- 9226 SATI S
04- SON-12-17. 6/ 18. 5 I'N SONOVA COUNTY, | N SANTA ROSA, FROMGH LOTTI BROS., |NC. HI SLOP, SCOTT $445,000 06/01/17  100%
04-0P1804 0.1 MLE WEST OF HOEN AVENUE TO 0.4 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $389, Ogg 825 8%5 i; 99%
M LE EAST OF FARMERS LANE AN RAFAEL. CA 94901 BLDG A
REPAI R AC PAVEMENT '
(415) 256. 2232 SANTA ROSA, CA 95401 OVER RUN
(707) 249- 4732
04- SON-12-17.7/18. 2 I N SONOVA COUNTY | N SANTA ROSA ON GHI LOTTI BROS., INC. HI SLOP, SCOTT $4,527,986 12/ 06/ 17 34%
2‘&,@4@%323- Lon e ROUTE 12 FROM FARMERS LANE TO 0. 2 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $1, gg;, i;‘ fﬁj 3‘115 12 24%
(124) M LE VEST OF BRUSH CREEK ROAD. AN RAAEL  OA 94901 UNT A :
-0 I NSTALL CONCRETE MEDI AN BARRI ER AND SANTA ROSA. CA 94501
(415) 454- 7011 '
(707) 249- 4732
04- SON- 12-19. 0/ 28 I'N SONOVA AND NAPA COUNTIES, IN AND GHI LOTTI BROS., |NC. DUNCAN, RI CHARD $7, 365,000 10/17/17 80%
04- 0Q0004 NEAR SANTA ROSA AND SONOWA, AT 525 JACOBY STREET 1009 CLEGG COURT, $4, 093, sgg (1);); g; i; 56%
VARI OUS LOCATI ONS STE. G
REPAI R FI RE DAVAGE SAN RAFAEL, CA 94901 PETALUVA. CA 94954
20. 20. 201 (510) 812- 6444
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04- SON- 101-29. 3/ 43. 4 I N SONOVA COUNTY | N AND NEAR W NDSOR DESI LVA GATES COSNTRUCTI ON PERALTA, MARI ANNE $53, 267,894 03/03/17 57%
04-0J6404 AND HEALDSBURG FROM W NDSOR LANE 11555 DUBLI N BLVD. 2030 OCCl DENTAL ROAD $42, 967,554 03/ 24/ 17 6%
ACNH QLO1- (307)E UNDERCROSSI NG TO ROUTE 101 / 128 UNT A $7,180,912 10/03/18
-0 SEPARATI ON Etf;'g;gcﬁzgg568 SANTA ROSA, CA 95401
REHABI LI TATI ON ROADWAY. ( ) ) (707) 249- 9604
04- SON- 101- 33. 4/ 34. 8 I'N SONOVA COUNTY ON ROUTE 101, IN ANDGHI LOTTI BROS., |NC. PERALTA, MARI ANNE $960, 697 11/09/17 38%
04-4G4804 NEAR HEALDSBURG, FROM GRANT AVENUE 525 JACOBY STREET 4030 OCCl DENTAL ROAD, $592, 277  11/30/17 61%
HSNH QL01- ( 315) E UNDERCROSS! NG TO CANYON ROAD UNT A $8,423 10/16/18
-0 UNDERCRGCSSI NG AT VARI QUS LO SAN RAFAEL ~ CA 94901 SANTA ROSA, CA 95401
HB1 UPGRADE LUM NARI ES, ROADSI GN, HVA (415)454-7011 (707) 249- 9604
04- SON- 101-37. 1/ 37. 2 I N SONOVA COUNTY, | N HEALDSBURG, AT DESILVA GATES CONSTRUCTI ON PERALTA, MARI ANNE $2, 845,000 03/09/17 91%
04- 4K4504 0.9 MLE NORTH OF DRY CREEK ROAD L. P. 4030 OCCl DENTAL $2,198, 788 03/09/17 77%
CONSTRUCT SOLDI ER PI LE Tl E- BACK WALL 11555 DUBLI N BLVD. BLDG A $0 06/05/18
DUBLI N CA 94568 SANTA ROSA, CA 95401
20. 20. 201 (925) 829- 9220 (707) 249- 9604
130
04- SON-101-/4. 5 I N SONOMA COUNTY, FROM THE MARI N/ GHI LOTTI CONSTRUCTI ON CO. | NC. SHARMA, JYOTSNA $27, 204,934 04/09/18 1%
04-2640N4 SONOVA COUNTY LI NE TO PETALUMA BLVD 246 GHI LOTTI AVENUE 1009 CLEGG COURT $61,375 04/27/18 0%
PL16- 6204- (127) RCH? $61,375 12/20/19
0 SQUTH | NTE NCE SANTA ROSA CA 95407 PETALUMA, CA 94954
o CONSTRUCT HOV LANES .
(707)585. 1221 (510) 385- 5732
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N SEBASTOPOL FROM GHI LOTTI CONSTRUCTI ON CO, | NC HAL STREATER $1, 034,017 05/03/17  100%
04- 2K4404 M LL STATI ON ROAD TO COOPER ROAD $1, 035,324 05/22/17 99%
DI GOUTS $0 06/30/ 18
: 07/ 02/ 18
(707)585- 1221 (707) 249- 9601 OVER RUN
04- SON- 116- 25. 0/ 27. 9 I N SONOVA COUNTY | N AND NEAR ARGONAUT CONSTRUCTORS $2, 335,336 06/ 04/ 18 0%
04- 3K6104 SEBASTOPOL FROM M LL STATI ON ROAD TO 360 SUTTON PLACE 23 06/ 25/ 18 0%

0.1 MLE EAST OF COOPER RQOAD

COLD PLANE AC PAVEMENT AND PLACE SANTA ROBA ~ CA 95407

(707) 542- 4862
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-116-27.9/32. 5 I N SONOVA COUNTY NEAR SEBASTOPOL AND GHI LOTTI CONSTRUCTI ON CO | NC. DUNCAN, Rl CHARD $2,314,179 06/ 13/ 17 0%
04-3J4904 COTATI ON ROUTE 116 FROM 0.1 M LE 246 GHI LOTTI AVENUE 1009 CLEGG COURT $4, 923 825 g% 1; 0%
EAST OF COOPER ROAD TO 0.2 M LE EAST SANTA ROSA CA 95407 PETALUMVA, CA 94954
OF G LCHRI ST ROAD (707) 585- 1221 (510) 812- 6444 SUSPENDED
COLD | N PLACE RECYCLI NG
04- SON- 116-39. 9/ 40. 1 I N SONOVA COUNTY, NEAR PETALUMA, FROMPI AZZA CONSTRUCTI ON STREATER, HAL $1,575,000 05/02/17  100%
04- 4K9604 0.6 MLE TO 0.9 M LE EAST OF P.O BOX 573 1009 CLEGG COURT, $965, 9;(7) 825 %; i; 61%
LAKEVI LLE HI GHWAY PEN £ A 94051 STE. G
RECONSTRUCT EMBANKMVENT W 2707) 876 ’3410 PETALUMA, CA 94954 OVER RUN
LI GHTVEI GHT FI LL (707) 876- 707) 249- 9601
20. 20. 201 (707)
130
04- SON-116-41. 8/ 44. 7 I N SONOVA COUNTY NEAR SCHELLVI LLE AT GHI LOTTI CONSTRUCTI ON SI MPSON,  JOHN $1, 979,746 10/ 04/ 12 0%
04-283824 VARI OQUS LOCATI ONS FROM 0.2 M LE EAST COMPANY, | NC. 340 REGATTA BOULEVARD $1, 815,165 11/06/12 0%
QCHS'P1§6;(°44)E OF ADOBE ROAD TO 0.4 MLE WEST OF 246 GHI LOTTI AVENUE Rl CHVOND, CA 94804 $0 07/26/19
- - ARNOLD DRI VE (510) 867- 4515 PLANT EST
I NSTALL PLANTS AND | RRI GATI ON SANTA ROBA, CA 95407 SATI S
HB1 SWPPP (707) 585- 1221
04- SON- 116-43. 3/ 43. 3 I N SONOVA COUNTY, NEAR SCHELLVI LLE, ENGELKE CONSTRUCTI ON, | NC. STREATER, HAL $940, 000 02/01/17  100%
04- 4K2904 AT 0.1M LE EAST OF COUNTY DUMP ROAD 120 GROVE CT. 1009 CLEGG CT., STE. $359’023 82;2%51; 100%
CONST GEOSYNTH REI NF EMBNKMWNT, RPLC G
HEALDSBURG, CA 95448 06/13/18
CULVRT PETALUMA, CA 94954 COVPLETED
20. 20. 201 (707) 249- 9601
130
04- SON- 128-16. 2/ 16. 2 I N SONOVA COUNTY, NEAR KELLOGG, AT  GHILOTTI CONSTRUCTION CO. | NC. HI SLOP, SCOTT $1, 480,000 01/16/17 96%
04- 4K2004 MAACAMA CREEK 246 GHI LOTTI AVE. 4030 OCCl DENTAL ROAD, $1,099,3$g 8%512;1; 74%
CONSTRUCT BI O- ARMORI NG, | NSTALL RSP BLDG A
SANTA ROSA, CA 95407 SANTA ROSA CA 95401
(707)585- 1221 '
20. 20. 201 (707) 249- 4732
130
04- VAR- -/ 0 IN MARI N, NAPA AND SONOMA COUNTIES,  AMERI CA PACI FI C CONSTRUCTI ON RUSSELL, STEVE $218,820 11/09/16 75%
04-4A6704 ON VARI OUS ROUTES, AT VAR OUS 7161 Cl TRUS VALLEY AVE 756 WEST FRANCI SCO $163,9;g ég;gg;ig 75%

HB71

State of California Department of Transportation

LOCATI ONS.
I NSTALL CURB RAMPS.

EASTVALE CA 92880
(559) 577- 9999

BLVD.
SAN RAFAEL, CA 94901
(510) 774- 6297
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-VAR--/0 I N ALAVEDA AND CONTRA COSTA COUNTI ES, STATEW DE TRAFFI C SAFETY & RUZI C, JOHN $1, 125,414 01/09/ 18 30%
04-0J0004 ON VARI OUS ROUTES AT VAR QUS SI GNS | NC $488,511  02/02/18
ACHS- 000C- ( 459) E ; 3401 REGATTA BLVD. $191,032 12/01/18 3%
o (459) | NTERSECTI ON' LOCATI ONS PO BOX 845703 Rl CHVOND, CA 94804 :
ENHANCE PEDESTRI AN CROSSI NGS. (510) 812- 6336

LOS ANGELES CA 90084
(805) 929- 5070

Totals: Authorized Final Amt: $1, 368, 844, 589 Completed to Date: $775, 219,671  Work ThisMonth: $30, 501, 609
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 1- 8. 0/ 23 VARl QUS AREAS DAMAGED BY STORVS. JOHN MADONNA CONSTRUCTI ON CO  SILVA, RICK $83, 985,000 01/15/17 42%
05- 1H7804 REMOVE SLI DE MATERI AL, |NSTALL ROCK | NC 775 ARLI NTON ST $54, 262, 1% 8% ég; 1; 65%
NETS AS NEEDED, TRAFFI C CONTROL DI RS PO BOX 5310 CAMBRI A CA 93428
ORDER EFA 05A1959 (805) 927- 4559
REMOVE SLIDE MAT, |NSTALL ROCK NETs OAN LUIS CBISPO CA 93403
20. 20. 201
130
05- MON- 1- 11. 7/ 63 I N MONTEREY COUNTY FROM W LLOW CREEK AMERI CAN Cl VIL CONSTRUCTORS  TYLER LAVERI NG $2, 775,722 04/ 12/ 18 0%
05- 1H6604 BRI DGE TO GARRAPATA CREEK BRI DGE VEST COAST LLC 1529 SALI NAS HWY 23 05/ 16/ 18 0%
POLYESTER CONCRETE OVERLAY, 2990 BAY VI STA COURT, SU TE D MONTEREY, CA 93940
BENICIA CA 94510 (831)375- 1621
HM (707) 746- 8028
05- MON- 1- 23. 0/ 45. 4 MON CNTY NEAR BI G SUR LUCI D TO CALPORTLAND CONSTRUCTION CO  SI LVA, RICK $5, 485, 000 03/ 17/ 17 90%
05- 13404 PFEI FFER CANYON. REMOVE SLI DE 1625 E DONOVAN RD 775 ARLI NGTON ST $4, 974, l;é 82; ;;; i; 91%
MATERI AL, REBU LD EMBANKNMENT/ DRAI NAGE CAMBRI A, CA 93428
SYSTEM RESTORE ROADVWAYDI RS EFA SANTA MARI A, CA 93456 (805) 927- 4559
REMOVE SLI DE MATERI AL AND RESTORE
20. 20. 201 ROADVAY
130
05- MON- 1- 28. 2/ 28. 4 I N MONTEREY COUNTY ON RT 1 NEAR BIG DON CHAPI N COVPANY | NC GARCI A, SANTI AGO $585,000 02/10/17  100%
05-1J1104 CREEK REPAI R ROCK FALL BARRI ER, 560 CRAZY HORSE CANYON RD 8115 PRUNEDALE NORTH $420, 922 22; ;g; i; 100%
RECONSTRUCT MBGRAND REPAI R ROADWAY SALINAS. CA 93907 RD
DI RS EFA 05A1971 ' PRUNEDALE, CA 93907
REPAI R ROCK FALL BARRI ER, REPAIR (831) 455- 5466
20. 20. 201 ROADVAY
130
05- MON- 1- 45. 5/ 45. 5 REPLACE BRI DGE @ PFElI FFER CANYON GOLDEN STATE BRI DGE | NC LAVER NG, TYLER $23,985,000 02/16/17  100%
05-1J1304 BRI DGE | NBI G SUR 3701 MALLARD DR 1529 HW 68 $21, 633, 723 (ﬁ; (1)25 1; 90%
REPLACE PFEI FFER CANYON BRI DGE I N MONTEREY, CA 93940
BENI Cl A CA 94510
BI G SUR (831) 375- 1621 OVER RUN
20. 20. 201
130
05- MON- 1- 47. 0/ 58 BI G SUR REMOVE SLI DE MATERI AL, GRANI TE ROCK COVPANY DUSSELL, PATRI CK $1, 985,000 03/03/17  100%
05-1J3204 REPAI R EMBANKMVENTS, TEMP TRAFFI C PO BOX 50001 8115 PRUNEDALE NORTH $1, 403, 2;3 835 gg; 1; 71%
CONTROL AS NEEDED DI RS EFA 05A1983 RD
REMOVE SLI DE MATERI AL/ REPAI R VATSOWILLE CA 95077 PRUNEDALE, CA 93907 OVER RUN
EMBANKMVENTS .
20. 20. 201 (831) 663- 8966
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-72.2/81. 1 I'N MONTEREY COUNTY ON ROUTES 1 & 68 GRANI TE CONSTRUCTI ON COMPANY $2,898,136 03/29/18 0%
05-1C9904 AT VARI OUS LOCATI ONS 580 WEST BEACH STREET $0  04/20/18 0%
ACNH X053- (030) B ROADS| DE SAFETY | MPROVEMENTS $0
--() WATSONVI LLE  CA 95076
(831) 763- 6100
HA25
05- MON- 68- 1. 6/ L4. 1 I N MONTEREY COUNTY, JUST EAST OF GRANI TE CONSTRUCTI ON COMPANY  TYLER LAVERI NG $3, 086,885 02/13/18 0%
05- 14504 Pl EDMONT AVENUE TO WEST OF THE JCT 715 COMBTOCK STREET 1529 SALI NAS HW/ $0 03/12/18 0%
SNHG- P068- ( 026) E RTE 001/ 068 $0
--0) SANTA CLARA CA 95050
CENTERLI NE RUMBLE STRI P & OGAC (408) 327- 7013 (831) 375- 1621
HB1
05- MON- 68- 3. 9/ 10. 8 IN AND NEAR MONTEREY, FROM ROUTE 1/ 68 MERCER FRASER COMPANY TYLER LAVERI NG $3,702,472 02/01/18 0%
05- 1H3804 SEPARATEI ON TO SPCA ROAD PO BOX 1006 1529 SALI NAS HWY 21% ggg gi; i?; 12 0%
OVERLAY W TH BONDED WEARI NG COURSE EUREKA  CA 95502 MONTEREY, CA 93940 :
(707) 443- 6371 (831)375- 1621
05- MON- 68-4. 0/ 18. 1 ON ROUTE 68 | N MONTEREY COUNTY PTM GENERAL ENG NEERI NG FARSHAD KESHAVARZI $1,576,067 02/ 14/ 18 37%
05- ON1904 155,120 03/05/18
ACNF POBS- ( 025) E BETWEEN THE 1/ 68 NORTH JUNCTI ON AND SERVI CES | NC. 8115 PRUNEDALE NORTH 2155 120 09/ 19/ 18 10%
SPRECKELS BOULEVARD (KP 6. 4/29. 1) 5942 ACORN ST. ROAD '
-0 I NSTALL TRAFFI C MANAGEMENT SYSTEM RIVERSI DE  CA 92504 PRUNEDALE, CA 93907
HB4N (951) 710- 1000 (831)588- 1439
05- MON- 68- 17. 4/ 18 I N MONTEREY COUNTY ON ROUTE 68 NEAR VI KI NG CONSTRUCTI ON COVPANY  TYLER LAVERI NG $18, 428,871 01/22/16 49%
05- OF7004 SALI NAS FROM 0.2 M LE EAST OF PO BOX 1508 1529 HW 68 $15, 485,129 02/12/16 9
NHP- PO68- ( 024) E RESERVATI ON ROAD. UNDERGROSS] NG TO Ry OA 93640 $474,447 02/13/20  °4%
-0 SPRECKELS BOULEVARD UNDERCROSS RANCHO CORDOVA -~ CA 95741 (831) 375- 7804
BRI DGE W DENI NG (916) 852- 5530
HA21
05- MON-101-32.0/101.4 | N MONTEREY AND SAN BENI TO COUNTI ES SAFETY STRIPI NG SERVI CE, | NC. BERTHA ROVAN $3, 041,064 02/22/18 27%
05-1J7204 FROM ROUTE 101/198 SEPARATI ON TO THE 6868 AVENUE 305 140 DUBO S ST. SUI TE $1;$2§2'g$g 82; 225 ig 34%
SANTA CLARA COUNTY LI NE E '
REPLACE EXI STI NG STRI PE GOSHEN CA 93227 SANTA CRUZ, CA 95060

(559) 651- 1022
M (831) 427- 4706
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 47. 7/ 53. 9 IN AND NEAR GREENFI ELD FROM TEAGUE  GRANI TE CONSTRUCTI ON COVPANY NORRI'S, AMY $5, 286,145 10/30/15  100%
ag;\l ;E2604_( 1o AVENUE TO WALNUT AVENUE OC 715 COMBTOCK STREET 102 VW TLEY GARDENS $5, 155, 523 ééj gg; 12 100%
CONCRETE MEDI AN BARRI ER, | NSI DE
1282- E -() SANTA CLARA, CA 95054 DRI VE 05/22/18
(408) 327- 7013 PASO ROBLES, CA 93446 OVER RUN
LBl (805) 550- 1306
05- MON- 101-53. 9/ 57. 1 I N MONTEREY COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., INC. ROVAN, BERTHA $3,177,051 06/07/17  100%
05- 13804 GREENFI ELD FROM WALNUT AVENUE 398 SUNRI SE TERRACE 140 DUBO' S ST. STE E $2,982,363 06/26/17 96%
HSNH GQLO- (321) E OVERCROSSI NG TO 1.2 M LES NORTH OF 7 $71,211  07/27/18 ’
-0 HUDSON ROAD. . ARROYO GRANDE, CA 93420 (82’3\]1?4;:7%570? 7000 OVER RUN
- MVEDI AN BARRI ER AND | NSI DE SHOULDER  (805)473-3016
05- MON- 101- 91. 2/ 99. 2 I'N MONTEREY COUNTY, |N AND NEAR JJ NGUYEN, |NC. SANTI AGO GARCI A $2,392,140 04/ 04/ 17 48%
2&%35“1‘_(3“) c PRUNEDALE AT VARI OUS LOCATI ONS, FROM3172 SALEM DR 8115 PRUNEDALE NORTH $1, 173, 6;8 8‘3‘5 gf; 1; 49%
0.2 MLES NORTH OF LI TTLE BEAR CREEK
-0 UNDERCROSSI NG TO 0.3 M SAN JOSE  CA 95127 E%EEDALE CA 93907
LANDSCAPE M Tl GATI ON (408) 259- 7982 :
(831) 455- 5466
05- MON- 101-/0 IN MONTEREY, SANTA CRUZ AND SAN HI GHMAY SPECI ALTY COMPANY | NC BEACH, KATIE $699, 987 04/ 06/ 18 0%
gg—T(l}Gg(l)gé(Ml) c BENI TO COUNTI ES AT VARI OUS LOCATI ONS PO BOX 141 140 DUBO'S ST SUI TE E :g 05/16/18 0%
0 UPGRADE SI GNS PALO CERDO CA 96073 SANTA CRUZ, CA 95060
(530) 949. 5631 (831) 455- 5707
HB1
05- MON- 156-. 1/ 1. 1 I'N MONTEREY COUNTY AT CASTROVI LLE GRANI TE ROCK COMPANY $1, 884,156 03/12/18 0%
05-1J2804 FROM ROUTE 1/ 156 SEPARATI ON TO ROUTE 5225 HELLYER AVE STE 220 $0 04/03/18 0%
ACNH- P156- (022) B 156/ 183 SEPARATI ON $0
-0 AC OVERLAY- RHVA (TYPE G SAN JOSE  CA 95138
(408) 574- 1400
HM
05- MON- 183-2. 0/ 8. 6 I'N MONTEREY COUNTY ON ROUTE 183 FROMGRANI TE CONSTRUCTI ON COMPANY  SANTI AGO GARCI A $826,535 06/14/17  100%
SSTG $183- (004) E o re | St en NABLE SR pp | VBTOC STREET B115 PRUNEDALE NORTH P45 500 Or30r1g  100%
--0) SANTA CLARA CA 95050 05/ 30/ 18
PRUNEDALE, CA 93907 COVPLETED

HB1

(408) 327- 7013

(831) 455- 5466
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 198-22. 4/ 22. 8 I N MONTEREY COUNTY ON ROUTE 198 GRANI TE CONSTRUCTI ON COVPANY  RI CK SI LVA $1,170,262 06/22/17  100%
05- 106604 ABOUT 22 M LES EAST OF SAN LUCAS FROM2716 S. GRANI TE COURT 775 ARLI NGTON STREET $1,090,258 07/21/17 09,
ACST- S198- (073) E $69, 250 06/ 20/ 18

0.2 MLE WEST TO 0.2 M LE EAST OF CAMBRI A CA 93428

' 06/ 20/ 18

--0) FRESNO CA 93706

NORTH FORK ROAD 550) 441 5700 (805) 471- 2102 COVPLETED
- W DEN SHOULDERS AND CORRECT (559) 441-
05-SB-1-/19. 3 I N SANTA BARBARA COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON MURDOCK, KEVI N $15, 697, 483 04/ 05/ 18 14%
05- 1F7104 LOMPOC FROM LAS CRUCES SEPARATI ON TO 1625 E DONOVAN RD $3,116, 199 04/25/18
ACNH- P001- ( 632) E ROUTE 246 égfiEPEE' SKER LARE, $2. 864, 414 12/11/18  20%
-0 PAVEMENT PRESERVATI ON SANTA MARI A CA 93454 SANTA MARI A, CA 93454

(805) 345- 3581
(805) 441- 8439

HA22
05- SB- 101-1. 6/ 4 LI NDEN DEBRI S REMOVAL, REMOVE DEBRI'S SECURI TY PAVI NG COMPANY | NC  KLINE, JASON $785,000 01/09/18 72%
05-1J6504 FLOW MATERI AL& REPAI R OR REPLACE 13170 TELEFAI R AVE 3690 SANTA CLAUS LANE $762, 12‘(‘) 8% 1(2)5 12 97%
DAMAGED HW FACI LI TIES DI RS EFA CARPI NTERI A, CA 93013
SYLMAR, CA 91342
05A2053 (805) 684- 0015
REPAI R OR REPLACE DAMAGED FACI LI TI ES
20. 20. 201
130
05- SB-101-2.2/3. 3 I N SANTA BARBARA COUNTY I N SECURI TY PAVI NG COMPANY, | NC. KLINE, JASON $55, 556, 151 06/ 20/ 16 39%
ﬁlabflg%%(zgom CARPI NTERI A FROM 0.2 MLE SOUTH OF 13170 TELFAIR AVE 3561 FOOTHI LL RD %3, 222 ?gg 2;; ég; 12 50%
CARPI NTERI A CREEK BRI DGE TO 0.3 M LE SYLMAR  CA 91342 CARPI NTERI A, CA 93013 P LS
-0 NORTH OF LI NDEN AVENUE OVERCR (805) 698- 2393
RECONSTRUCT | NTERCHANGES (2) AND (818) 362- 9200
HE11
- - - . . ’ ’ 0
05- SB- 101- 17. 2/ 45. 9 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COMPANY CURTI S JOHNSON $2, 074,642 08/ 17/ 17 31%
05-1C9704 LOCATI ONS FROM 0.6 M LE NORTH OF LAS 5335 DEBBI E RD CARPI NTERI A $1, 940,423 08/29/17 92%
ACNH QLO1- (319) E POSI TAS ROAD OC TO 1.3 M LES SOUTH OF CONSTRUCTI ON $165,565 07/10/19
--0) GAVI OTA TUNNEL SANTA BARBARA CA 93111
LA2s ROADSI DE SAFETY | MPROVEMENTS (805) 964- 9951 (805) 684- 0015
05- SB- 101- 20. 0/ 20. 2 NORTH BOUND SR-101 PM20. 0/ 20.2 AT GRANI TE CONSTRUCTI ON COVPANY  BRANDT, ANDREW $485,000 12/16/17  100%
05-1J6204 TURNPI KEOFF/ ON RAMP. REMOVE DAMAGED 580 WEST BEACH STREET 35 S LA PATERA LANE $10, 9;3 ég; ég; 1; 81%
HVA PAVI NG REPAI R PAVI NG DI SYSTEM STE E
DI RS EFA 05A2058 WATSONVI LLE, CA 95076 COLETA CA 93117
REMOVE/ REPAI R PAVI NG & DI SYSTEM .
20. 20. 201 (805) 692- 6762

130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 22. 3/ 23 I N SANTA BARBARA COUNTY | N GOLETA CCFG CONSTRUCTI ON CURTI' S JOHNSON $487,433 02/16/18 9%
05- 00714 FROM 0.2 M LE EAST OF FAI RVI EW AVENUE 393 MORNI NG STAR DR 3690 SANTA CLAUS LN. $169, 691  04/03/18 350
OVERCROSSI NG TO 0.2 MLE WEST OF SAN CARPI NTERI A CA 93014 $169, 691  10/17/21
PEDRO CREEK BRI DCE SONCRA ~ CA 95370 (805) 748-5218
(209) 743- 4911
LANDSCAPE M TI GATI ON
HA22
05- SB- 101- 36. 6/ 36. 6 I'N SANTA BARBARA COUNTY ABOUT 9 TRUESDELL CORPORATI ON OF M CHAEL MORTENSEN $677,200 02/08/18  100%
05-1H6704 M LES NORTH OF GOLETA AT RUFUG O ROAD CALI FORNI A, | NC. 35 S LA PATERA LN $603,067 03/05/18 .0,
UNDERCROSSI NG 1310 W 23RD STREET SUTE E $0 825 ggj 12
PLACE POLYESTER CONCRETE OVERLAY- - TENPE A7 85282 GOLETA CA, 93117 COVPLETED
HM (602) 437-1711 (805) 698- 2601
05- SB-101-/13. 5 MONTECI TO STORM DAMAGE REPAIR | N SB GRANI TE CONSTRUCTI ON COMPANY KLI NE, JASON $25, 985,000 01/09/18  100%
05-1J6304 CNTY FROM VENTURA CNTY LI NE TO GARDEN 585 WEST BEACH STREET 3690 SANTA CLAUS LANE $9,222,529 01/11/18 350
STREET U.C BRI DGE. REMOVE SLIDE SO LLE. A 93013 CARPI NTERI A, CA 93013 $0 07/00/18
MATERI AL RPAI R HWDI RECT ’ (805) 684- 0015 OVER RUN
REPAI R/ REPLACE STORM DAMAGED HW
20. 20. 201 FACI LI TI ES
130
05- SB- 101-/ 91 I N SANTA BARBARA AND SAN LUI'S OBI SPO CHRI SP COVPANY DAVI D BALLENTI NE $3, 616,280 03/ 02/ 18 39%
05-1J7304 COUNTI ES FROM THE VENTURA COUNTY LI NE 2280 SOUTH LI LAC AVE 270 E HW 246 STE E $2,109, 177 04/03/18 58%
TO ROUTE 101/ 166 SEPARATI ON MAI L#10 $1,035,008 09/12/18
BLOOM NGTON CA 92316
REPLACE STRI PE (510) 656. 2840 BUELLTON, CA 93427
M (805) 688- 5920
05- SB-135-/1 I N SANTA BARBARA COUNTY AT LOS ALAMOS GRANI TE CONSTRUCTI ON COMPANY BENNETZEN, LILIAN $930, 546 03/29/18 58%
2?{8%@2;32; 008) E FROM 0.1 M LE SOUTH OF ROUTE 101/ 135 5335 DEBBIE RD 2053 PREI SKER LANE, iié%v ggg 8‘71; ig; ig 220
- P135-(008) SEPARATION TO 0.3 M LE NORTH OF DEN SUTE E ’
--0) SANTA BARBARA CA 93111
STREET 805) 964- 9951 SANTA MARI A, CA 93454
22 PAVEVENT PRESERVATI ON (805) 964- (805) 441- 6935
05- SB- 144-/ 0 SR 144, 150 & 192 IN CITY OF CALPORTLAND COVPANY BRANDT, ANDREW $5, 985,000 01/09/18  100%
05-1J6404 MONTECI TO. REMOVE DEBRI S FLOW 1625 E DONOVAN RD 35 S LA PATERA LANE $2, 743, 260 01; 11; 18 99%
MATERI AL, REPAI R/ REPLACEDAMAGED STE E $0 07/28/18
H GHWAY FACI LI TIES DI RS EFA 05A2055 SANTA MARI A, CA 93456 GOLETA, CA 93117
20. 201201 REPAI R DAMACGED HW FACI LI TI ES (805) 692- 6762

130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB-192-8.0/12. 5 SB COUNTY | N/ NEAR STA BARBARA, SECURI Y PAVI NG COMPANY INC  BRANDT, $19, 985,000 01/09/18 0%
05-1J6604 MONTECI TO &CARPI NTERI A. 13170 TELFAI R AVE ANDREW MOUSAVI AN, $0  02/06/18 0%
REPLACE/ REPAI R 5 BRI DGES: 51- 0108, RUSSELL $0
51-0109, 51-0110, 51-0111 & 51-0112 SYLMAR, CA 91342 35 S LA PATERA LN STE
DI R E
20. 20. 201
130 REPLACE 5 BRI DGES & 3 BRI DGE RAILS GOLETA, CA 93117
(805) 692- 6762
05- SB-192-15. 4/ 15. 6 SB CNTY NEAR CARPI NTERI A AT ARROYO  LASH CONSTRUCTI ON | NC BRANDT, ANDREW MORTENSE $9, 976, 000 02/ 20/ 18 0%
05-1J6704 PARI DA BRI DGE 51-0113. REPLACE PO BOX 4640 N, M CHAEL gg 02/ 27/ 18 0%
BRI DCE, CONSTRUCT DRAI NACE SYSTEMS & 35 S LA PATERA LANE
RESTORE ROADWAY DI RS EFA 05 SANTA BARBARA, CA 93140 #E
20, 20. 201 REPLACE BRI DGE, CONSTRUCT (805) 963- 3553 GOLETA, CA 93117
136 : DRAI N, RESTORE RDW (805) 692- 6759
05- SB- 246-12.3/16. 7 ON ROUTE 246 | N SANTA BARBARA COUNTY PAPI CH CONSTRUCTI ON CO. INC. MURDOCK, KEVIN $18, 746,709 02/27/15  100%
05-0Cs404 NEAR LOVPOC, FROM CEBADA CANYON ROAD 398 SUNRI SE TERRACE 2053 PREI SKER LANE, $17, 754, 122 825 gg; ig 100%
TO HAPGOOD ROAD SU TE E
ARROYO GRANDE, CA 93420 05/29/18
PASSI NG LANES AND OPERATI ONAL SANTA MARI A, CA 93454 COVPLETED
(805) 473- 3016 805) 441. 8439
HE13 (805) 441-
05- SBT- 101- 4. 6/ 6. 9 I N SAN BENI TO COUNTY ABOUT 9 MLES  TELFER PAVEMENT TECHNOLOG ES, FARSHAD KESHAVARZI $1, 080, 668 01/ 24/ 18 0%
05-1J2004 SOUTH OF G LROY FROM 0.3 M LE SOQUTH LLC 8115 PRUNEDALE NORTH ig 02/ 09/ 18 0%
TO 0.2 MLE NORTH OF ROUTE 129/101 4522 PARKER AVE BLDG700 STE35 ROAD
SEPARATI ON AND FROM 0. 3 PRUNEDALE, CA 93907
M LL AND REPLACE WTH RHVA OVERLAY  MOCLELLAN CA 95652 (831) 588- 1439
(916) 383- 1756
05- SBT-101-5.2/5. 3 SAN BENI TO COUNTY NEAR SAN JUAN GOLDEN STATE BRI DGE | NC DUSSELL, PAT & MORENO, $985,000 03/19/18 0%
05-1J6804 BAUTI STA AT THE SAN BENI TO RI VER 3701 MALLARD DR JUAN gg 03/20/18 0%
BRI DGE. REPLACE BRI DGE JO NT SEALS NORT
BEN GA CA 94510 8115 PRUNEDALE H
DIR S ORDER EFA 05A2083 ROAD
REPLACE BRI DGE JO NT SEALS
130 (831) 663-
05-SCR-1-7.5/17. 4 IN SANTA CRUZ CO ON RTE 1 FM 0.1 M S GRANI TE CONSTRUCTI ON COMPANY DEVI N PORR $1, 603,930 08/17/17 17%
05- 1C1004 1,073,645 09/07/17
NP X087- (031) E OF LARKI N VALLEY RD TO RTE 1/17 SEP, 715 COVMBTOCK STREET 140 DUBO S STREET, $ S90s 879 1910918 66%
AND ON RTE 17 FROM 0.1 SOUTH OF 1/17 SUTE E '
-0 SANTA CLARA CA 95054
SEP TO 0.1 M N COF 408) 327- 7000 SANTA CRUZ, CA 95060
ROADS| DE SAFETY | MPROVEMENTS (408) 327- (831) 427- 4706

HB1



--0

HB1

M LE EAST OF LAKEVI EW ROAD TO SCHOOL
ROAD
OPEN GRADE OVERLAY AND MBGR UPGRADE

SAN JOSE, CA 95138
(408) 574- 1400

SANTA CRUZ CA 95060
(831) 427- 4706
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SCR-1-/0 SANTA CRUZ CNTY @ VARI OUS GRANI TE CONSTRUCTI ON COVPANY  BEACH, KATI E $7,985,000 01/24/17  100%
05- 1H7904 ROUTES/ LOCATI ONSREMOVE SLI DE MATERI AL 580 WEST BEACH STREET 140 DUBO S STREET, $7, 151, 328 8% Si; 1; 90%
FROM ROADVAYS/ SLOPESRECONSTRUCT STE E
FAI LED EMBANKMVENTS. DI RS EFA 05A1 WATSOWILLE, CA 95076 SANTA CRUZ, CA 95060 OVER RUN
REMOVE SLI DE MATERI AL, FI X (831) 455- 5707
20. 20. 201 ENBANKVENTS
130
05- SCR-9-11. 0/ 11 SANTA CRUZ COUNTY ON ROUTE 9 NEAR GORDON N BALL, INC BEACH, KATIE $4, 320,000 09/06/17 85%
05-1J4004 BROOKDALE AT PM 11.0. REPAIR SLI POUT 333 CAM LLE AVE 140 DUBO' S ST STE E $1, 082, 623 83; 82; 1; 2504
DAMACE BY CONSTRUCTI NG SI DEHI LL SANTA CRUZ, CA 95060
VI ADUCT DI RS EFA 05A2016 ALAMD, - CA 94507 (831) 427- 4706
REPAI R SLI POUT DANMAGE
20. 201201
130
05- SCR-17-.7/1. 4 IN SANTA CRUZ COUNTY, ON ROUTE 17 IN GRANI TE ROCK COMPANY DEVI N PORR $5, 806, 152 09/ 30/ 16 20%
05- 0Q6004 SANTA CRUZ BETWEEN 0.74 M NORTH 5225 HELLYER AVENUE, STE 220 140 DUBO S ST #E $4, 995,096 10/28/16 81%
ACNH PPO1- (112) E ROUTE 1/ 17 SEPARATI ON AND S| MS ROAD $241,782 06/ 10/ 19
SAN JOSE. CA 95138 SANTA CRUZ, CA 95060
-0 BEULAH PARK UNDERCROSSI N g 831)427- 4706
(408) 574- 1400 (831)
STORM VWATER M TI GATI ON
05- SCR-17-5.8/12.5 HW 17 VINE HI LL SANTA CRUZ COUNTY  GRANI TE ROCK COMPANY PORR, DEVI N $1, 485,000 01/23/17 70%
05-1J0804 REMOVE/ HAUL OFF SLI DE PO BOX 50001 140 DUBO S STREET STE $1, 033, 8;8 8%5 gz; i; 70%
MATERI AL, STABI LI ZE SLOPE, RESTORE ROCK E
NETS, TEMP TRAFFI C CONTDI RS EFA 05A WATSOWILLE, CA  95077-5007 SANTA CRUZ, CA 95060 SUSPENDED
REMOVE SLI DE MATERI AL, STABI LI ZE (805) 427- 4706
20. 20. 201 SLOPE
130
05- SCR-17-9. 8/ 10. 8 I N SANTA CRUZ COUNTY ON RTE 17 NEAR CASE PACI FI C COVPANY PORR, DEVIN $3,333,509 02/17/17  100%
05-1J1204 GLENNWOOD. PROTECT EMBANKMENT SLOPE 2121 ARDMORE RD 140 DUBO S ST STE E $2, 971, 3;3 855 (1)15 1; 89%
W TH M CRO PI LES, REPAI R DAMAGE, SANTA CRUZ, CA 95060
PASO ROBLES CA 93446- 7199
TRAFFI C CNTROLDI RS ORDER (831) 427- 4706 OVER RUN
REPAI R DAMAGED SLOPE, TRAFFIC
20. 20. 201 OONTRAL
130
05- SCR-129-1.8/9.9 I N SANTA CRUZ AND SAN BENI TO GRANI TE ROCK COMPANY BEACH KATI E $3, 896,671 05/16/17 75%
05- 1F0304 COUNTI ES NEAR WATSONVI LLE FROM 0.4 5225 HELLYER AVENUE, STE 220 $3, 869,106 06/09/17
HSST- S129- (017) E 140 DUBA'S ST STE E $282,033 07/25/18 96%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-129-9. 5/ 10 ON ROUTE 129 BETWEEN 0.4 M LE WEST OF GRANI TE ROCK COVPANY ROVAN, BERTHA $5, 164,554 07/21/15  100%
fé's $T24G04_(129) OLD CH TTENDON ROAD AND 0.1 M LE EAST 5225 HELLYER AVENUE, STE 220 140 DUBO S STREET, $5, 00%38? 83; %; 12 100%
OF CHI TTENDON UNDERPASS SU TE E
6E-0) CURVE REALI GNVENT SAN JCSE, CA 95138 SANTA CRUZ, CA 95060 OVER RUN
--() (408) 574- 1400 ’
HBL (831) 455- 5707
05- SLO- 1- 64. 0/ 66. 9 IN SAN LU S OBl SPO COUNTY ABOUT 9 EMPI RE LANDSCAPI NG | NC $2,142,135 06/11/18 0%
05- 492824 M LES NORTH OF SAN S| NEON, FROM PO BOX 35 $0 06/28/18 0%
ACST- S001- (638) E Pl EDRAS BLANCAS LI GHTHOUSE ROAD TO $0
-0 ARROYO DE LA CRUZ BRI DGE. DAVIS  CA 95616
LANDSCAPE PLANTI NG AND VETLAND (530) 400- 3943
HA42
05-SLO-1-/0 IN SAN LU S OBI SPO AND SANTA BARBARA STOUDENM RE CORPORATI ON STI MBON, PATRI CK $1,185,109 04/ 12/ 16 19%
05- 1G3504 COUNTI ES AT VARI OUS LOCATI ONS 1680 EL CAM NO REAL SUITE 4 2053 PREI SKER LANE, $1, 1;3 gi; 2(2)5 13 0%
TREAT BRI DGE DECK/ REPLACE SEALS SUTE E
ATASCADERO CA 93422
(805) 461- 1454 SANTA MARI A, CA 93454
VB (805) 748- 6733
05-SLO-1-/0 IN SAN LU'S OBl SPO AND SANTA BARBARA SOUZA CONSTRUCTI ON ANTHONY DEANDA $1, 257,426 04/07/17  100%
05- 1&35A4 COUNTI ES AT VARI OUS LOCATI ONS PO BOX 3810 2053 PREI SKER LANE, $1, 143, 4;3 82; %; i; 100%
TREAT BRI DGE DECK/ REPLACE SEALS
SAN LUI'S OBI SPO CA 93403 SUTE E 06/18/18
SANTA MARI A, CA 93454 COVPLETED
HVB (805) 748- 3854
05-SLO-41-11. 3/ 16 IN SAN LU S OBI SPO COUNTY IN AND__ CALPORTLAND CONSTRUCTI ON $3, 786,866 02/ 22/ 18 0%
05-1J2604 NEAR ATASCADERO FROM 0.2 M LES SOUTH P.O. BOX 1280 $0 03/19/18 0%
OF LOS ALTCS ROAD TO EL CAM NO REAL $0
AC OVERLAY- RHVA ( OPEN GRADED) SANTA MARI A~ CA 93456
(805) 345- 3581
HM
05-SLO-41-/0 I N MONTEREY AND SAN LU S OBI SPO STOUDENM RE CORPORATI ON DEANDA, ANTHONY $295,245 03/ 14/ 16 77%
05- 13204 COUNTI ES AT VARI OUS LOCATI ONS 7536 MORRO ROAD 2053 PREI SKER LANE, $195,324 04/07/16 71%

SEAL BRI DGE DECK W TH METHACRYLATE SUTE E $0 09/16/16

ATASCADERO, CA 93422
SANTA MARI A, CA 93454

(805) 461- 1454
(805) 542- 4765
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46-32. 2/ 37. 2 IN SAN LU S OBI SPO COUNTY | N AND NEAR GRI FFI TH COVPANY NORRI S, AMWY $4,140,348 06/ 13/ 18 0%
05-1J1704 PASO ROBLES FROM Al RPORT ROAD TO 1128 CARRI ER PARKWAY AVENUE 102 S WHI TLEY GARDENS $0 06/28/18 0%
ACNH- P046- (056) E $0
0 GENESSO ROAD ______ BAKERSFI ELD CA 93308 DRI VE
HVA OVERLAY RHVA- G ( BWO) PASO ROBLES, CA 93446

(661) 392- 6640 805 550. 1306
HM (805) 550-
05- SLO- 46- 37. 6/ 40. 4 IN SAN LU S OBI SPO COUNTY NEAR PASO PACI FI C RESTORATI ON GROUP, NORRI S, AMY $967,084 10/09/14 0%
05- 330764 ROBLES FROM 0.5 M LE EAST OF GENESEOI NC. 102 S. VW TLEY $907, 722 11/14/14 0%
NH(P; P046- (050) E ROAD TO 0.2 M LE WEST OF ALMOND DRI VE PO BOX 429 GARDENS DR. $0 07/16/18
o LANDSCAPE M TI GATI ON

PERRIS CA 92572 P/gs;) ESELE;GCA 93446 PLANT EST
HEL4 (951) 940- 6069 (805) 550- SATIS
05- SLO- 46- 46. 0/ 50. 2 NEAR SHANDON FROM 0.2 M LE EAST OF  BROSAMER & WALL, |NC NORRI S, AMWY $43,904,329 02/10/16 60%
05-330784 MCM LLI AN CANYON ROAD TO 0.4 M LE 1777 OAKLAND BOULEVARD STE300 102 WHI TLEY GARDEN $42é§gg, ;22 gg; 225 18 95%

VEST OF LUCY BROWN ROAD DRI VE '

WALNUT CREEK, CA 94596
(925) 932- 7900

CONVERT TO 4- LANE EXPRESSVAY PASO ROBLES, CA 93446

(805) 550- 1306

HE13
05- SLO 58- 6. 9/ 30 IN SAN LU S OBI SPO COUNTY ABOUT 6 PAPI CH CONSTRUCTI ON CO., | NC. $7,218,219 03/19/18 0%
05- 135204 M LE EAST OF SANTA MARGARI TA FROM 398 SUNRI SE TERRACE $0 04/11/18 0%
ROUTE 229 TO NAVAJO CREEK BRI DGE $0
RHVA (TYPE G OVERLAY ARROYO GRANDE, CA 93420
(805) 473- 3016
HM
05- SLO 101-. 8/ 69. 3 IN SAN LU S OBI SPO AND MONTEREY STERNDAHL ENTERPRI SES | NC. BENNETZEN, LILIAN $3, 240,152 02/01/18 61%
05- 107404 COUNTI ES FROM THE ROUTE 101/ 166 11861 BRANFORD ST. 2053 PREI SKER LANE, ﬁ: 21‘7"' 32;‘ 8;5 ig; 12 96%
SEPARATI ON TO ROUTE 101/ 198 SU TE E ' '
SUN VALLEY CA 91352
SEPARATI ON 818) 834. 8199 SANTA MARI A, CA 93454
" REPLACE EXI STI NG STRI PE (818) 834- (805) 441- 6935
05- SLO- 101- 46. 0/ 50. 7 IN SAN LU S OBI SPO COUNTY I N PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $3, 225,938 05/10/ 17 96%
2(5:;\‘ hmqgg‘ll_(m) c ATASCADERO AND TEMPLETON FROM TRAFFI C398 SUNRI SE TERRACE 2053 PREI SKER LANE, $3, 099, 428 8?15 gg; i; 95%
WAY UNDERCROSSI NG TO VI NEYARD DRI VE SU TE E
-0 OVERCROSS| NG ARROYO GRANDE,  CA 93420 SANTA MARI A, CA 93454

RESURFACE ROADBED W TH RHWVA- O (805) 473-3016 (805) 748- 6095
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 101-50. 7/ 58. 8 IN SAN LU S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON CO., | NC. DE ANDA, ANTHONY $7,017,654 03/08/18 50%
05-1J3004 PASO ROBLES FROM VI NEYARD DRI VE 398 SUNRI SE TERRACE 3230 RI VERSI DE AVE, $156, 228 035295 18 204

OVERCROSS| NG TO NORTH PASO ROBLES #130 $41,273 08/16/18

ARROYO GRANDE, CA 93420

OVERHEAD 805) 473- 3000 PASO ROBLES, CA 93446
Y M LL AND OVERLAY W TH RUBBERI ZED ( ) ) (805) 748- 6095
05- SLO-101- 63. 2/ 69. 3 IN SAN LOU S OBl SPO COUNTY AND SECURI TY PAVI NG COVPANY, | NC. BORRELLI, ANDREW $55, 102, 200 11/ 16/ 16 58%
05- 030404 MONTEREY COUNTY NEAR PASO ROBLES 13170 TELFAIR AVE $19, 392,462 12/09/16
ACNH PQLO- ( 306) E 3230 RIVERSIDE AVE, $1,601,820 05/15/19  °%

FROM 0.5 M LES SO SAN MARCOS CREEK #130 POV
-0 BRI DGE TO 0.2 M LE SO BRADLEY S;EZAEGZCSZ(E;;SM PASO ROBLES, CA 93446

H GHWAY REHAB NORTH PASO ROBLES (818) 362- (805) 331- 3023

HA22

Totals: Authorized Final Amt: $497, 101, 126 Completed to Date: $274, 769, 584 Work ThisMonth: $12, 145, 301
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 5- 15. 8/ 62. 3 ON FRE 5, AT 16 BRIDGES, FROM 1 M LE PETERSON- CHASE GENERAL DADAWALLA, DIN $2, 741,747 03/ 06/ 18 60%
06- 0U9804 N OF THE RTE 5/198 JCT TO 3.9 M LES SENG NEERI NG CONSTRUCTI ON, I NC. 3240 N. M LLBROOK AVE $1§;§§§'3§‘f 83; %; 12 51%
OF THE FRE/ MER CO LI NE 16351 CONSTRUCTI ON Cl RCLE VES FRESNO, CA 93726 ’
OVERLAYS, JO NT SEALS, APPROACH .
IRVINE CA 92606 (559) 417- 5927
HML (949) 252- 0441
06- FRE- 5-/ 10 I'N FRESNO COUNTY FROM KI NGS/ FRESNO COTELFER PAVEMENT TECHNOLOG ES, DADWALLA, DI N $4, 080, 494 04/ 18/ 18 24%
Xg &ngg_(lso)E LINE TO 0.9 M LES SOUTH OF EL DORADO LLC 3240 N. M LLBROOK iigg’ igg 05/16/18 11%
0 AVENUE OC 4522 PARKER AVE BLDG700 STE35 AVENUE '
o Dl GOUTS & RHVA TYPE O OVERLAY
MCCLELLAN CA 95652 F;{E;Nf’ﬂc’:gine
HML (916) 383- 1756 (559) 417-
06- FRE- 33-10. 7/ 11. 3 I N FRESNO COUNTY NEAR HURON AT TELFER PAVEMENT TECHNOLOG ES, $3, 358,000 05/ 10/ 18 0%
06-0V1704 VARI OUS LOCATI ONS LLC $0 05/29/18 0%
AC;S)T' X019-(031) E BOUNDED VEEARI NG COURSE, RHMA, 4522 PARKER AVE BLDG700 STE35 $0
MCCLELLAN CA 95652
HML (916) 383- 1756
06- FRE- 33-/0 I'N FRESNO AND KI NGS COUNTI ES ON VI KI NG CONSTRUCTI ON COVPANY ~ MARK MVENGONI $2,342,736 10/ 27/ 16 72%
06- 0K8004 ROUTES 33, 41, 43, AND 233/152 IN 11315 SUNRISE GOLD CIR., STE 3240 N. M LLBROOK $2,207,150 11/28/16 93%
STP- 000C- (442) E FRESNO. KI NGS. AND MADERA  COUNTI ES $266,312 08/21/18
) ) FRESNO, CA 93726 06/ 30/ 18
-0 AT VAR OUS LOCATI ONS RANCHO CORDOVA ~ CA 95742
916) 852. 5530 (559) 243- 3543
SEI SM C RESTORATI ON (
HA21
06- FRE- 41-22. 8/23. 7 I N FRESNO COUNTY | N FRESNO ROUTE 41  GRANI TE CONSTRUCTI ON COMPANY MARK MENGONI $2, 694,399 01/10/18 50%
06-0T3204 SOUTH BOUND FROM M STREET UC TO 2716 S. GRANI TE COURT 3240 N. M LLBROOK $1, 793,600 02/02/18 66%
$886, 929 07/10/ 18
TULARE AVENUE OC FRESNO CA 93706 FRESNO CA 93726
CONSTRUCT AUXI LI ARY LANE .
(550) 441- 5700 (559) 243- 3543
06- FRE- 41- 23. 0/ 30. 4 I N FRESNO COUNTY | N FRESNO FROM O J. MCLOUGHLI N ENG NEERI NG CO., $1,778,310 06/ 06/ 18 0%
06- 0Wr704 STREET UNDERCROSSI NG TO HERNDON  AVE | NC. $0 06/25/18 0%
ACNH P041- (139) B UNDERCROSSI NG 10641 FULTON COURT $0
-0 PCC GRIND & | NSTALL JOI NT SEALS

RANCHO CUCAMONGA CA 91730
(909) 944- 1037
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-41-29. 3/ 33. 4 I N FRESNO AND MADERA COUNTI ES ON EMVETT' S EXCAVATI ON, | NC. CARY CRUZ $2, 715,604 05/ 11/ 17 96%
06- 0Q6304 ROUTE 41 AT VAR OUS LOCATI ONS 6207 EAST CLI NTON AVE 3240 N. M LLBROOK AVE $2,522,083 05/30/17
. 92%
NHP- 000C- ( 436) E CONSTRUCT STAVPED GOVORETE FRESNO. CA 93726 $0 05/22/18
--0) FRESNO CA 93727
(559) 347 9188 (559) 243- 3881
06- FRE-41-33.1/33. 4 ON ROUTE OLD ROUTE 41 BETVEEN PM VI KI NG CONSTRUCTI ON COMPANY ~ MARK VENGONI $4, 633,572 10/ 13/ 16 29%
06- ON9904 33.3/33.4 (FRESNO COUNTY) AND PM 11315 SUNRI SE GOLD CIR #A 3240 N. M LLBROOK $3, 205,933 11/03/16 69%
NHP- P041- (599) E 0.0/0.2 (NMADERA COUNTY) FRESNO. CA 93726 $156, 040 04/02/19
-0 B.RI DGE SEI SM C RETROFI T RANCHO CCRDOVA — CA 95742 ’
(916) 852. 5530 (559) 243- 3543
HA21
06- FRE- 63-2.0/ 4 I N FRESNO AND MADERA COUNTI ES AT GRANI TE CONSTRUCTI ON COMPANY ~ MOHAMMAD SAM M $1,864,942 02/ 06/ 18 70%
06-0v2104 VARl OUS LOCATI ONS 2716 S. GRANI TE COURT 3240 N. M LLBROCK ﬁ 281’ ‘2122 8?5 g%j 12 84%
DI GOUTS/ M LL & REPLACE WI'l H RHVA FRESNO CA 93706 FRESNO, CA 93726 ' '
(559) 441- 5721 (559) 243- 3814
HML
06- FRE- 99- 16. 0/ 0 I N FRESNO COUNTY ON ROUTE 99 FROM 0. 4 DAWSON- MAULDI N $1, 080,918 05/ 30/ 18 0%
06- 0V5604 M N OF CHESTNUT AVE OC TO 0.4 M S  CONSTRUCTI ON, I NC. $0 06/25/18 0%
ACNH P099- (619) E OF SOUTH CALWA OH P.O. BOX 8397 $0
-0 W DEN RAMP & | NSTALL TRAFFI C SI GNAL
HUNTI NGTON BEACH CA 92615
HB4N (714) 378- 1533
06- FRE- 99- 20. 2/ 31. 6 I N FRESNO AND MADERA COUNTI ES | N AND GRI FFI TH COVPANY $5, 389, 672 03/ 06/ 18 0%
06- 0V2504 NEAR FRESNO FROM VENTURA AVENUE 1128 CARRI ER PARKVAY AVENUE $0 03/19/18 0%
OVERCROSSI NG TO AVENUE 7 $0
OVERCROSS! NG BAKERSFI ELD CA 93308
™ RHMA- OPEN GRADED ( BWC) OVERLAY (661) 392- 6640
06- FRE- 99-22.7/28. 1 ON ROUTE 99 | N FRESNO COUNTY BETWEEN SECURI TY PAVI NG COMPANY, | NC. MCGUIRE, TIM $4, 090,349 08/ 08/ 17 18%
Rg\l&%ggg (613)E BELMONT AVENUE OC AND SHAW AVENUE OC 13170 TELFAI R AVENUE 2750 N PARKWAY DRI VE $2;$ggg' fgg f{g; gi; g 71%
i I NSTALL RAMP METERI NG AT VAR OUS '
--0) SYLMAR CA 91342 FRESNO,  CA 93722

(818) 362- 9200 (559) 259- 2081

HB4N
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water A Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- FRE- 99- 23. 5/ 26. 7 IN THE CI TY OF FRESNO, ON ROUTE 99  GRANI TE CONSTRUCTI ON COVPANY KI MURA, JUSTIN $133, 781,918 06/ 30/ 16 73%
06- 2HT104 FROM CLI NTON AVENUE TO ASHLAN AVENUE PO BOX 50085 $111,508, 671  07/25/16
2750 N. PARKWAY DRI VE $3 010,853 01/ 10/ 19 83%
E 99 REALI GAVENT WATSONVI LLE CA 95077 FRESNG, CA 93722 o
(559) 441- 5700 (559) 246- 9536
HML
06- FRE-168-1.7/9.5 IN FRESNO AND CLOVI S FROM THE 180/ 168 DREAMBUI LDER CONSTRCUTI ON CORPMARK MENGONI $3, 250,167 06/15/17  100%
R&Eﬁigg-(oes) c SEPARATI ON TO SHEPHERD AVE M LE EAST 1324 LAWSON LN 3240 N. M LLBROOK $3, 107, 7;3 8675; ig; :11; 100%
OF TEMPERANCE AVENUE__ FRESNO CA 93726
--0) PLACENTI A CA 92870 06/13/18
OVERCRGOSSI NG (714) 646- 3697 (559) 243- 3543 COVPLETED
FREEWAY MAI NTENANCE ACCESS
06- FRE- 168-11. 8/18. 5 I N FRESNO COUNTY NEAR CLOVI S FROM EMVETT' S EXCAVATI ON, | NC. MARK MENGONI $1,334,290 02/22/18 72%
06- 0v2304 SHEPHERD AVENUE TO SAMPLE ROAD 6207 E CLI NTON AVE 3240 N. M LLBROCK 2;;21 ggg 825 (2)5735 12 58%
RHVA OVERLAY FRESNO CA 93727 FRESNOG, CA 93726 07/02/ 18
(559) 347 0188 (559) 243- 3543
HML
06- FRE- 180- 36. 2/ 38. 7 ON ROUTE 180, | N FRESNO COUNTY A. TEICHERT & SON | NC. DBA $5,228,705 08/07/17  100%
06- 463804 BETWEEN JAMES ROAD AND LAKE AVENUE  TEI CHERT CONSTRUCTI ON $3,835,969 08/29/17 73%
ADD PASSI NG LANES MENDOTA PASSI NG 400 SUNRI SE AVE. SUl TE 300 $5,387  06/20/18
ROSEVI LLE CA 95661 OVER RN
HB4N (916) 757- 6400
06- FRE- 180-57. 9/ 62. 4 IN FRESNO FROM 0.7 M VEST OF ROUTE WABO LANDSCAPE & CONSTRUCTI ON, HAl DAR HADDADI N $4, 058,312 03/ 19/ 15 28%
06- 0Q2104 180S/ 41 SEPARATION TO 0.1 M EAST OF INC. 3240 N. M LLBROOK $3, 809, 954 06/ 22/ 15 93%
PEACH AVE OC 726 ALFRED NOBEL DRI VE FRESNO, CA 93726 $7,449 10/15/19
FREEWAY LANDSCAPI NG HERCULES  CA 94547 (559) 897- 7223
(510) 741- 9226
06- FRE- 180- 74. 1/ 78. 6 NEAR CENTERVI LLE AND M NKLER, FROM  SECURI TY PAVI NG COVPANY, | NC. HADDADI N, HAI DAR $54, 295,326 04/ 05/ 17 42%
06- 342534 16, 363, 536 04/ 26/ 17
ACNH- S180- (059) E \:ERiL SOZ,CCESM&:NC;ENUE TO BAST OF 13170 TELFAIR AVE i;‘ég,\g 'Q:AAL;E?S?( AVE s $425 700 09/30/19 0%
-0 2C TO 4E ON NEW ALI GNVENT KI NGS SYLMAR ~ CA 91342 ’
(559) 243- 3856

(818) 362- 9200
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 198-3. 3/ 0 I N FRESNO COUNTY NEAR COALI NGA AT PAPI CH CONSTRUCTI ON CO., | NC. HAROLDSEN, BRENT $4,368,230 03/06/ 18 29%
06- 0Wr304 VARI OUS LOCATI ONS FROM FRAME LANE TO 398 SUNRI SE TERRACE 3240 N. M LLBROOK ii' 853' g%g 8;1; 82; 12 44%
FI RESTONE AVENUE AVENUE Y
2 IN HVA- TYPE A & RHVA TYPE G ARROYO GRANDE,  CA 93420 FRESNO, CA 93726
(805) 473- 3016
(559) 243- 3852
06- KER-0-/ 0 IN KERN, KI NGS AND FRESNO COUNTI ES AT STURGEON ELECTRI C CALI FORNI A, AVARJI T DHALI WAL $12, 140, 643 08/08/17 51%
06- 056104 VARI OUS LOCATI ONS ON ROUTES 5, 46, LLC. 1824 NORR' S RD. $6;$%g'g;1§ 82; g?; g 51%
58, 99, 178 AND 204 13501 BENSON AVE BAKERSFI ELD, CA 93308 '
W RE THEFT RESTORATI ON .
CH NGO CA 91710 (661) 391- 4766
HA23 (909) 536- 8693
06- KER- 5- 43. 3/ 52. 8 I N KERN COUNTY NEAR BUTTONW LLOW FROMSAFETY STRI PI NG SERVI CE, | NC. SAM DHALI WAL $438,872 03/06/18  100%
06- 0X5104 0.3 M LE NORTH OF KERN RIVER UTI LI TY 6868 AVENUE 305 1824 NORRI S ROAD $428, Zég 825 ig; 12 100%
RCAD OVERCROSSI NG TO 0.7 M LE NORTH GOSHEN CA 93227 BAKERSFI ELD, CA 93308 06/ 20/ 18
OF ROUTE 5/58 SEPAR (550) 651. 1022 (661) 391- 4741 COVPLETED
6" TRAFFI C STRI P TAPE ON PCC
06- KER- 5- / 87 IN KERN COUNTY ON ROUTE 5 AT VAR OUS MYERS AND SONS CONSTRUCTI ON,  SAM DHALI WAL $3,432,690 03/19/18 29%
Lccan s P 1524 o s R o0z D010
REMOVE AND PLACE 6" TRAFFIC STRIPE 4600 NORTHGATE BLVD STE 100  BAKERSFI ELD, CA 93308 '
SACRAVENTO CA 95834 (661)391-4741
(916) 283- 9972
06- KER- 14-58. 3/ 62. 3 NEAR Rl DGECREST, ON ROUTE 14 FROM 0.5 GRANI TE CONSTRUCTI ON CO SAM DHAL| WAL $22, 257,709 03/14/17 80%
CSTP- X029- (126) £ MLE NORTH CF THE ROUTE 178 560 VEEST BEACH ST 1824 NORRI S ROAD P51 500,417 OB og/1s  B4%
i i VEST/ ROUTE 14 | NTERSECTI ON TO 1.7 e
-0 M LES NORTH OF THE ROUTE 178 VATSOWILLE ~ CA 95076 661) 391- 4742
(831) 724- 1011 (661)
CONVERT EXI STI NG 2- LANE TO 4- LANE
06- KER- 33- 27. 0/ 34. 2 IN KERN COUNTY NEAR DERBY ACRES FROMGRI FFI TH COVPANY AMARI| T DHALI WAL $1,225,341 03/19/18  100%
06- 0vV2504 0.2 MLE SOUTH OF SHALE ROAD TO 1128 CARRI ER PARKVWAY AVENUE 1824 NORRI S ROAD $1,235,352 04/03/18 g9,
ACST- P033- (087) E $0 05/30/18
--0) RESERVE ROD BAKERSFI ELD CA 93308 BAKERSFIELD,  CA 93308 05/31/18
RHVA TYPE G ( BONDED WVEEARI NG COURSE) (661)391-4766 COVPLETED
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
06- KER- 33-/ 0 IN KERN COUNTY | N AND NEAR TAFT ON  CAL STRIPE, INC CLAY LOVAX $640, 236 12/20/ 17 88%
06- 0V3004 ROUTE 33 AND ROUTE 119 AT VAR OUS 2040 E. STEEL RD 1824 NORRI S ROAD $449, 444 02/ 02/ 18 81%
SSTG X029- (136) E $13,790 07/31/18
0 LOCATI ONS COLTON A 92324 BAKERSFI ELD, CA 93308
CONSTRUCT CENTER LI NE RUMBLE STRI PS (909) 884- 7170 (661)391-4766
HB1
06- KER- 46- 7. 3/ 19. 3 IN KERN COUNTY NEAR LOST HILLS FROM TELFER PAVEMENT TECHNOLOG ES, AMARJI T DHALI WAL $4,814,098 02/22/18 89%
N e TS RDTOL2 MLE Ve o mare LG 102 v s v B I o
0 - (055) 33 AND I N AND NEAR WASCO FROM J PO BOX 398323 e 07/ 02/ 18
o STREET TO ROUTE 99 (661) 391- 4767
BVC OVERLAY TYPE O & G SAN FRANCI SCO CA 941398323
(916) 383- 1756
06- KER- 46- 30. 5/ 33. 5 ON STATE ROUTE 46, FROM THE SECURI TY PAVI NG COVPANY, | NC. AMVARJI T DHALI WAL $25,369, 880 01/11/18 12%
06- 442544 | NTERSECTI ON OF LOST HILLS ROAD TO 13170 TELFAI R AVENUE 1824 NORRI S ROAD $2,534,543 02/02/18 10%
PLUL- 6206- ( 021) E $440,564 03/11/20
0.9 M LES EAST OF THE | NTERSTATE 5 BAKERSFI ELD, CA 93308
--0) | NTERCHANGE SYLMAR CA 91342
(818) 362- 9200 (661) 391- 4766
2- LN CONVENTI ONAL HI GHMAY TO 4- LN
HE13
06- KER- 46- 57. 3/ 57. 8 IN KERN COUNTY ON SR 46 NEAR WASCO AT SEMA CONSTRUCTI ON, | NC. HI SHAM ALNATOUR $14, 899,502 05/05/17 30%
06- 0k4604 SR 46/ 99 SEPARATI ON BRI DGE 320 GODDARD WAY SUI TE 150 1824 NORRI S ROAD $8, 551,085 05/30/17 57%
ACNH X029- (129) E $743, 278
0 BRI DGE REPLACEMENT IRVINE CA 92618 BAKERSFI ELD, CA 93308
(949) 470- 0500 (661) 391- 4747
HA21
06- KER- 58- 52. 7/ 55. 5 I N BAKERSFI ELD FROM ROUTE 58/ 99 SECURI TY PAVI NG COVPANY, | NC. $22, 008, 254 05/01/18 0%
06-0G3514 SEPARATI ON TO COTTONWOOD ROAD 13170 TELFAI R AVENUE $0  05/29/18 0%
ACNH- PO58- (128) E ROADWAY REHABI LI TATI ON ( 3R) $0
--0) SYLMAR CA 91342
(818) 362- 9200
HA22
06- KER- 58- 55. 4/ 59. 7 I N BAKERSFI ELD FROM COTTONWOOD RD. SECURI TY PAVI NG COVPANY, | NC. CLAY LOVAX $32,942,496 12/29/17 23%
06- 054704 UNDERCROSSI NG TO 0.3 M LES EAST OF 13170 TELFAI R AVENUE 1824 NORRI S ROAD $3, 600,305 02/02/18 11%
ACNH- P058- (126) E RTE 58/ 184 SEPARATI ON BAKERSH ELD. CA 93308 $1, 450,441 04/ 03/ 19
-0 PAVEMENT REHABI LI TATI ON SYLMAR ~ CA 91342 ’
(2R (661)391-4767

(818) 362- 9200
HA22
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58-/ 6 IN KERN AND SAN LU S OBI SPO COUNTI ES GRI FFI TH COVPANY AMARI| T DHALI WAL $1,681,141 03/19/18  100%
06- 0v1904 NEAR MC KI TTRI CK FROM SAN LU S OBl SPO1128 CARRI ER PARKWAY AVENUE 1824 NORRI S ROAD $1,648,2$g 82;1;;12 100%
COUNTY LINE TO 3.4 M LES WEST OF BAKERSFI ELD, CA 93308 06/ 19/ 18
BAKERSFI ELD CA 93308
REWARD RD (661) 392- 6640 (661)391-4766 COVPLETED
™ REPAI R FAI LED AREAS AND RESURFACE
06- KER- 65- 1. 6/ 25. 2 IN KERN COUNTY NEAR OF BAKERSFI ELD  STERNDAHL ENTERPRI SES | NC. SAM DHALI WAL $506, 045 01/ 29/ 18 90%
06- 0U9904 FROM | MPERI AL STREET TO THE COUNTY 11861 BRANFCRD ST. 1824 NORRI S ROAD $401,231 03/05/18 77%
SNHG- P065- ( 110) E LI NE ROAD BAKERSE ELD, CA 93308 $0 05/30/ 18
-0 I NSTALL CENTERLI NE AND SHOULDER SUN VALLEY = CA 91352 ’
(818) 834- 8109 (661) 391- 4742
HB1
06- KER- 99- . 3/ 15. 9 STATE ROUTE 99 | N KERN COUNTY, PM A-C ELECTRI C COVPANY MOHAMVAD SAM M $977,120 06/30/17 99%
Xgﬁgﬁgggg (612)E 0.3/15.9, PM 21.8/57.3 2921 HANGAR WAY 3240 N. M LLBROOK AVE $§32’i32 gg;géﬁi; 93%
i I NSTALL VEHI CLE DETECTI ON SYSTEMS
--0) BAKERSFI ELD CA 93308 FRESNG, CA 93726
(661) 410- 5368 (559) 243- 3814
HB4N
06- KER- 99- 10. 5/ 20. 5 NEAR BAKERSFI ELD FROM 1.2 M. NORTH SECURI TY PAVI NG COVPANY, SAM DHALI WAL $16, 661, 109 10/ 02/ 17 20%
06- OR1404 $4,881,026 10/ 27/ 17
OF HERRI NG RD. OC TO PACHECO RD. 13170 TELFAI R AVENUE 1824 NORRI S ROAD 299%
ACNH- P099- (614) E oR PAVENENT REMABLI LI TATI ON $3, 098,532 03/ 15/ 19
0 SYLMAR  CA 91342 BAKERSFI ELD, CA 93308
(818) 362- 9200 (661) 391- 4742
HA22
06- KER- 99- 26. 8/ 0 I N KERN COUNTY | N BAKERSFI ELD ON BRI DGEVAY Cl VI L CONSTRUCTORS, CLAY LOVAX $2, 339, 207 09/ 30/ 16 89%
06-0k8104 ROUTE 99 AT Al RPORT DRI VEG AND AT I NC. 1824 NORRI S RD $2,298,270 11/03/16 98%
AC??'PXOZ'(125)E OVERCROSSI NG AND ON ROUTE 178 AT 4950 ALLI SON PARKVWAY, SU TE A BAKERSFI ELD, CA 93312 $2,268 08/21/18
o GOLDEN STATE AVENUE SEPARATI ON (661) 391- 4767
SEl SM C RESTORATI ON VACAVILLE = CA 95688
HA21 (707) 455- 7033
06- KER- 99- 49. 3/ 57. 6 IN KERN AND TULARE COUNTI ES ON ROUTE GRI FFI TH COVPANY MARTI NEZ BLAS $4,503,986 01/16/ 18 38%
06- 0v1804 99 FROM SHERWOOD AVE OC TO AVE 0 OC & 1128 CARRI ER PARKWAY AVENUE 8530 W ROOSEVELT AVE 21’;;3’;22 8;;8%5%2 39%

HVL

ON ROUTE 190 FROM 0.1 M LE EAST OF
ROAD 232 TO 0.2 MLE
BOUNDED WEARI NG COURSE, RHVA&TYPE O

BAKERSFI ELD CA 93308
(661) 392- 6640

VI SALI A CA 93291
(559) 651- 8321
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-/57. 5 I N KERN COUNTY ON ROUTE 99 AT VAR OUS STERNDAHL ENTERPRI SES | NC. $4,167,440 03/19/18 0%
06- 0X4804 LOCATI ONS 11861 BRANFORD ST. $0 04/11/18 0%
REMOVE & PLACE 6" THERMAL STRI PE $0
SUN VALLEY CA 91352
(818) 834- 8199
06- KER-155-1. 1/ 1. 9 NEAR DELANO AT BROWNI NG ROAD TO 0.4 GRANI TE CONSTRUCTI ON CO. AVARJI T DHALI WAL $2, 632,052 03/ 15/ 17 40%
06- 0P2904 M LE EAST OF BROANI NG ROAD 585 WEST BEACH STREET 1824 NORRI S ROAD $2,552,121 04/06/ 17 96%
SSTG S155- ( 005) E | NTERESECTI ON | MPROVEVENTS EAKERSE| ELD, CA 93308 $2,418 11/08/18
--0) WATSONVI LLE  CA 95076 561) 301 4756
(831) 724- 1011 (661) 391-
HB1
06- KER- 184-4.0/7. 6 I N KERN COUNTY ON ROUTE 184 FROM_ GRANI TE CONSTRUCTI ON CO. $3,412, 256 05/ 30/ 18 0%
06- 0vV2004 PANAMA LANE TO DI M LLER DRI VE AND ON3005 JANES ROAD $0 06/ 25/18 0%
ACST- X029- (139) B ROUTE 223 FROM ST THOMAS STREET TO $0
--0) ROUTE 58 BAKERSFI ELD CA 93308
COLD PLANE, REPAI R PAVEMENT (661) 399-3361
HML
06- KIN-5-9.0/26. 7 I'N KINGS AND FRESNO COUNTI ES ON SAFETY STRI PI NG SERVI CE, | NC. DADAWALLA, DI M $1, 192,287 03/22/18 57%
06- 0X4704 ROUTE 5 AT VARI OUS LOCATI ONS 6868 AVENUE 305 3240 N. M LLBROOK AVE iggg,ggi 8?;235%2 20%
6" THERMVAL TRAFFI C STRI PE FRESNO, CA 93726 !
GOSHEN CA 93227 5501 417. 5927
(559) 651- 1022 (559) 417-
06-KIN-5-/9 I'N KI NGS COUNTY FROM KERN COUNTY LI NE GRANI TE CONSTRUCTI ON COVPANY GANDRATHI, SUNI L $18,413,811 02/22/18 34%
06- 054904 TO 0.9 M LES SOUTH OF EQUI PMENT 2716 S. GRANI TE COURT 3240 N. M LLBROOK $8, 863,470 03/19/18 48%
ACI M 005- (201)E UNDERCRGSS! NG $2,807,371 10/ 25/ 18
--0) FRESNO CA 93706 AVENUE
PAVEMENT REHABI LI TATI ON (2R
(2R) (559) 441- 5721 F?Eg“gggcﬁ7gg726
HA22 (559) 999-
06-KIN-33-/7.7 I'N KINGS COUNTY FROM KERN COUNTY LI NE PAPI CH CONSTRUCTI ON CO., | NC. GANDRATHI, SUNIL $1,733,473 01/26/18  100%
06- 0v2404 TO 0.1 M LE SOUTH OF ROUTE 41 398 SUNRI SE TERRACE 3240 N. M LLBROOK AVE $1,643,9gg 82;33;%2 100%
FRESNO, CA 93726
———————— ) 05/ 24/ 18
RHVA- G W TH REPAI R FAI LED AREA ARROYO GRANDE, CA 93420 (559) 999- 5733 COVPLETED

HVL

(805) 473- 3016
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-33-/7.8 I'N KINGS COUNTY ON ROUTES 33 & 43 AT BUSH ENG NEERI NG | NCORPORATED DADAVALLA, DI M $507,660 12/08/17  100%
gg:l'OG-T?(ggi-(OOB)E VARI OUS LOCATI ONS 518 N. REDI NGTON STREET 3240 N. M LLBROOK $429, 523 82; iéj 12 100%
CONSTRUCT CENTER LI NE AND SHOULDER

--0) HANFORD CA 93230 /;\Fgggi CA 93726 06/18/18

(559) 840- 0599 Coo 417 co0e COVPLETED
HB1 (559) 417-
06- KI N-41-8. 1/ 16 I'N KINGS COUNTY FROM ROUTE 33 TO AVI SON CONSTRUCTI ON, | NC. HAROLDSEN, BRENT $2,881,270 05/10/18 0%
06- 0v8604 FRESNO COUNTY LI NE AT VAR OUS 40434 BRI CKYARD DR 3240 N. M LLBROOK $0 05/31/18 0%
SNHG- P041- ( 135) E $0

0 LOCATI ONS MADERA CA 93636 AVENUE

o CONSTRUCT CENTER LI NE AND SHOULDER

(559) 431- 0317 F?Eg'\gfgszzne
HB1 (559) 243-
06- KI N- 41- 34. 4/ 35 I'N KI NGS COUNTY NEAR STRATFORD AT GRANI TE CONSTRUCTI ON' COVPANY $1, 494,555 05/ 30/ 18 0%
06-0T2404 KANSAS AVENUE 2716 S. GRANI TE COURT $0 06/ 25/18 0%
HSNH- PO41- (138) E | NTERSECTI ON | MPROVENENTS $0
--() FRESNO CA 93706

(559) 441- 5700
06- KI N-41-40. 6/ 41. 1 ON ROUTE 41 IN KINGS COUNTY AT BUSH BORTOLUSSI & WATKIN, |NC. $539,251 05/30/17  100%
06-416014 STREET | NTERCHANGE BUSH STREET 77 LARKSPUR STREET $409, 887 06/ 22/ 17 76%
ACNH P0O41- (133) E U C $3,944 02/23/21
-0 LANDSCAPE ARCHI TECTURE PLANTI NG SAN RAFAEL ~ CA 94901

(415) 453- 4675
HA25
06- KI N-198-8. 9/ 10. 1 IN LEMOORE, ON ROUTE 198 AT 19TH WABO LANDSCAPE & CONSTRUCTI ON, MOHAMVAD SAM M $675,962 01/ 02/ 15 0%
06 328514 o AVENUE I NC. 3240 N. M LLBROOK $6§2* o8 2;5 gf; . 0%

0 (064) LANDSCAPI NG AND PLANT ESTABLI SHVENT 726 ALFRED NOBEL DRI VE AVENUE '

HERCULES CA 94547 F§§§N25OC2332726 PLANT EST
HEL1 (510) 741- 9226 (559) 250- SATI S
06- KI N- 198- 15. 5/ 0 NEAR HANFORD AT HANFORD- ARMONA ROAD  GRANI TE CONSTRUCTI ON COVPANY $3,694, 979 04/11/18 0%
06- 0QB204 UNDERCROSSI NG EAST OF HANFORD- ARMONA 2716 S. GRANI TE COURT $0 05/ 16/ 18 0%
SNHG- P198- (079) E $0

--0

HB1

State of California Department of Transportation

ROAD
CONSTRUCT ROUNDABOUT

FRESNO CA 93706
(559) 441- 5700
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N- 198- 16. 5/ 17. 2 ON RTE 198 | N HANFORD AT 12TH AVENUE WABO LANDSCAPE & CONSTRUCTI ON, GANDRATHI , SUNI L $1,053,477 08/11/17  100%
06- 487514 817,641 08/29/17
ACNH- P198- (074) E OVERCROSSING - 12TH AVENUE ' NG 3240 N M LLBROX $51577 461 02/24/20 8%
0 OVERCROSSI NG 726 ALFRED NOBEL DRI VE AVENUE :
o REPLACEMENT PLANTI NG
HERCULES CA 94547 F§§§N89902722726 OVER RUN
HA22 (510) 741- 9226 (559) 999-
06- KI N-198-18. 4/ 0 I N HANFORD AT WESTBOUND OFF- RAMP CAL ELECTRO, INC. GANDRATHI, SUNI L $655,989 06/26/17  100%
gﬁfrgﬁigg-(ws) | NTERSECTI ON TO REDI NGTOV 4TH STREET 3710 ELECTRO WAY 3240 N. M LLBROOK $620, 3{’;(53 8;; ﬂ; i; 100%
I NSTALL SI GNALS AND MODI FY CURB AVENUE
-0 REDDING ~ CA 96002 FRESNO, CA 93726 SUSPENDED
(530) 223-5937 (559) 999- 5733
HB1
06- MAD- 41- . 1/ 32. 4 I N MADERA COUNTY ON SR 41, SR 49, ANDCAL STRIPE, INC MOHAMMAD SAM M $328,278 11/09/17  100%
06-0U7104 SR 145 AT VARl OUS LOCATI ONS 2040 E. STEEL RD 3240 N. M LLBROOK $297,597  11/30/17 40,
SSTG X039- (034) E OONSTRUCT RUMBLE STRI PS FRESNO. CA 93726 $0 06/12/18
-0 COLTON ~ CA 92324 (559) 243- 3814 06/ 13/ 18oowp
(909) 884- 7170 LETED
HB1
06- MAD- 41- 36. 1/ 44. 8 I'N MADERA COUNTY FROM 0.6 M LE NORTH M CHELS PI PELI NE CONSTRUCTI ON CARY CRUZ $380, 806 02/ 22/18 15%
06- 0V6704 OF JUNCTI ON ROUTE 49 TO 0.5 M LE 1715 16TH STREET SE 3240 N. M LLBROOK $73, 0;3 82; f{g; ig 20%
NORTH OF ROAD 630 SALEM OR 97302 FRESNO, CA 93726
REPLACE, REPAI R AND RELI NE CULVERTS .
(503) 364. 1199 (559) 243- 3881
06- MAD- 41- 36. 3/ 40. 8 IN AND NEAR OAKHURST FROM 0.5 M GRANI TE CONSTRUCTI ON' COVPANY $3, 668,222 06/ 13/ 18 0%
06- OR1604 NORTH OF ROAD 426 TO 0.1 M NORTH OF 2716 S. GRANI TE COURT $0 06/ 28/18 0%
ACNH- P041- (136) E ALLEN ROAD. $0
-0 RESURFACE ROADWAY W TH HMA TYPE A FRESNO  CA 93706
(559) 441- 5700
HA22
06- MAD- 41- 40. 8/ 45. 7 IN MADERA AND MARI POSA COUNTIES AT A TEICHERT & SONS | NC. DBA $5, 028,020 05/01/18 0%
06- 0W504 VARl OUS LOCATIONS TEI CHERT CONSTRUCTI ON :g 05/18/18 0%

2 INCHES OF HVA W TH DI GOUTS 400 SUNRI SE AVE. SUI TE 300

ROSEVI LLE CA 95661
(916) 757- 6400



State of California Department of Transportation Page 98

Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 99- 10. 0/ 26. 6 IN MADERA COUNTY | N AND NEAR MADERA GRANI TE CONSTRUCTI ON COVPANY CARY CRUZ $2,013,954 03/30/17  100%
06- 0Q6104 FROM 0.3 M SOUTH OF ROUTE 145/ 99 2716 GRANI TE COURT 3240 N. M LLBROOK $1,710,162 04720717 50,
ACNH- P099- (599) E $0 12/05/17
0 SEPARATI ON TO ASH SLOUGH FRESNO A 93706 FRESNO, CA 93726
ROADSI DE SAFETY | MPROVEMENTS (559) 441- 5700 (559) 243- 3881
06- TUL- 0- 37.3/41. 3 I'N TULARE COUNTY NEAR GOSHEN FROM 0.9 PAPI CH CONSTRUCTI ON CQ., | NC. $3, 182,874 12/12/17 0%
06-0T8004 M LE NORTH OF AVENUE 280 398 SUNRI SE TERRACE $0 01/05/18 0%
OVERCROSSI NG TO 0.2 M LE NORTH OF $0
GOSHEN OVERHEAD ARROYO GRANDE, CA 93420
R A C OVERLAY (805) 473- 3016
HML
06- TUL- 65- 15. 1/ 18 ON STATE ROUTE 65 IN TULARE COUNTY A TEICHERT & SON INC. DBA  BLAS MARTI NEZ $14,869,180 11/30/16  100%
06- 434014 FROM AVE 120 TO 0.1 M LE SOUTH OF TEI CHERT CONSTRUCTI ON 8530 W ROOSEVELT AVE $14, 133, 2;3 (1)25 iéj 12 100%
ROUTE 190/ 65 SEPARATI ON 400 SUNRISE AVE. SUITE 300 V| SALIA CA 93291 06/ 18/ 18
W DEN 2 LANE CONVENTI ONAL HI GHWAY ROSEVI LLE CA 95661 (559) 651- 8324 COVPLETED
(916) 757- 6400
06- TUL- 65-20. 1/ 31. 5 IN TULARE COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON $7, 631,555 04/18/ 17 88%
06- 0Q2604 PORTERVI LLE FROM SOUTH OF HENDERSON 400 SUNRI SE AVE. SUI TE 300 $6, 361,235 05/00/17 85%
CNHP- PO65- ( 106) E AVE LC TO JUNCTI ON ROUTE 137 $1, 530,733 07/24/18
-0 PAVEMENT PRESERVATI ON ROSEVILLE ~ CA 95661
(916) 757- 6400
HA22
06- TUL- 65- 31. 6/ 39. 6 IN TULARE COUNTY | N AND NEAR EXETER A. TEI CHERT & SON | NC. DBA $4, 164, 497 09/ 28/ 17 40%
06- 00804 FROM JUNCTI ON ROUTE 137 TO JUNCTION  TEI CHERT CONSTRUCTI ON $1, 464,270 10/27/17 350
ACNH PO65- (107) E ROUTE 198 400 SUNRISE AVE. SUITE 300 $647,468 08/31/18
-0 AC OVERLAY
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
06- TUL- 99-31. 2/32. 5 I'N TULARE COUNTY I N TULARE AT WABO LANDSCAPE & CONSTRUCTI ON $1, 070,833 09/28/17 95%
06- 332214 CARTM LL AVENUE OVERCROSSI NG 726 ALFRED NOBEL DR $892,577 10/ 27/ 17 84%

LANDSCAPE M TI GATI ON $207,342 06/ 20/ 18
HERCULES CA 94547
(510) 741- 9226

HA25
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99- 39. 6/ 41. 3 ON ROUTE 99 | N TULARE COUNTY I N GRANI TE CONSTRUCTI ON COVPANY HARCLDSEN, BRENT $30, 877,485 02/ 24/ 17 66%
06-471504 GOSHEN FROM NORTH OF M LL CREEK 2716 S. GRANI TE COURT 3240 N. M LLBROOK $243$$19‘2121 égg 22; éi; 1; 81%
DI TCH TO NORTH OF NORTH GOSHEN AVENUE '
OVERHEAD (BRI DGE NO. 46-55 R/ L) FRESNO CA 93706 FRESNO, CA 93726
(559) 441- 5700 NO,
HELL RECONSTRUCT | NTERCHANGE BETTY DRI VE (559) 243- 3852
06- TUL- 99-/53. 9 IN TULARE, FRESNO, AND MADERA CHRI SP COVPANY MOHAMMAD SAM M $3, 566, 351 03/ 06/ 18 87%
06- 0X5004 COUNTI ES ON ROUTE 99 AT VAR OUS 43650 OSGOCD ROAD 3240 N. M LLBROOK iiig, ggg gg; ;% ig 13%
LOCATI ONS R CA 94539 FRESNO, CA 93726- 5866 '
PLACE 6" THERMAL TRAFFI C STRI PE (510“)06156_2840 (559) 243- 3814
06- TUL- 190- 15. 1/ 16. 9 I N PORTERVI LLE FROM PROSPECT ST TO  GRANI TE CONSTRUCTI ON COMPANY MARTI NEZ BLAS $2,324,748 02/08/ 18 25%
06- 0S3104 PLANO ST 2716 S. CGRANI TE COURT 8530 W ROOSEVELT AVE $492,606 02/21/18 o
SNHG P190- (023) E ' $433,019 09/17/18 2%
CONSTRUCT CONCRETE MEDI AN BARRI ER VI SALI A CA 93291
--0) FRESNO CA 93706
(559) 441- 5700 (559) 651-8321
HB1
06- TUL- 190- 20. 9/ 21. 2 ON ROUTE 190, | N TULARE COUNTY, NEARLEE' S PAVING |NC. SHELLEY MAGGARD $2,899,741 09/23/15  100%
gg}g?gigg-(ozo) c PORTERVI LLE BETWEEN 0.2 M LE WEST OF 1212 NORTH PLAZA DRI VE 8530 W ROOSEVELT AVE $2, 855, 4;3 ég; 8;; ig 100%
ROAD 284 AND 0.1 M LE EAST OF ROAD VI SALI A CA 93291
PL62- 06 O- ( 3E) 284 VISALIA CA 93291 550) 651. 8319
--0) | NTERSECTI ON | MPROVENENT (559) 651- 1300 (599651
HB1
06- TUL- 190-/ 8 FROM 99/ 190 SEPARATION TO 0.4 MLE  YARBS GRADI NG AND PAVI NG | NC. MARTI NEZ BLAS $12,093, 451 11/29/17 0%
06- 461504 (022) VEST OF ROAD 184 11339 S PEACH AVE 8530 W ROCSEVELT AVE 28 02/02/18 0%
i i AC OVERLAY, SHOULDER W DENI NG, LEFT
0 FRESNO CA 93725 VI SALI A CA 93291
(559) 834- 4818 (559) 651-8321
HA22
06- TUL- 198- 10. 4/ 11. 2 IN VI SALI A FROM BURKE ST OVERCROSSI NG GRANI TE CONSTRUCTI ON' COVPANY $668, 887 01/29/18 70%
06-0U7204 TO 0.5 MLE EAST OF BEN MADDOX WAY 2716 S. GRANI TE COURT $611,836 02/21/18 91%

SNHG- P196- (078) E OVERCROSS! NG $74,379 07/13/18

-0 CONSTRUCT RUMBLE STRI PS FRESNO  CA 93706
(559) 441- 5700

HB1
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District 06

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 198-11. 7/19. 7 I'N TULARE COUNTY IN AND NEAR VI SALIALEE' S PAVING |NC. HUERTA, JAVI ER $20, 623, 717 12/ 01/ 17 21%
06- 053404 FROM LOVERS LANE UC TO ROUTE 245 1212 N PLAZA DR 8530 W ROOSEVELT AVE $3, 447,582 12/26/ 17 16%
ACNH- P198- (077) E PAVEMENT REHABI LI TATI ON (2R) VI SALL A CA 93201 $1, 451,008 03/26/19

--() VISALIA CA 93291 (559) 286. 7500

(559) 651- 1337

HA22

06- TUL-216-1.9/2.9 I'N TULARE COUNTY I N AND NEAR VI SALI AWABO LANDSCAPE & CONSTRUCTI ON, BLAS MARTI NEZ JR $332,261 06/ 25/ 15 32%
06-430714 FROM LOVERS LANE TO 0.1 M LE EAST OF I NC. 8530 W ROOSEVELT AVE $314, Zgg fﬂ; 18; ig 94%

COVBTOCK STREET 726 ALFRED NOBEL DRI VE VI SALI A CA 93291
I NSTALL LANDSCAPI NG .
HERCULES CA 94547 (559) 651-8321
HB4C (510) 741- 9226
Totals: Authorized Final Amt: $568, 705, 341 Completed to Date: $290, 112, 086 Work ThisMonth: $31, 260, 300
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-2.7/12.1 IN LA COUNTY, I N LOS ANGELES AND LONGGRI FFI TH COVPANY TON, THANG $2, 642,766 11/ 15/ 16 98%
07-290804 BEACH FROM E. ANAHEI M STREET TO 3050 E. BI RCH STREET 17912 CRUSADER AVE. $2, 473,541 12/09/16 93%
ACST- PP00- (616) E $53,322 09/ 26/ 18
0 VERMONT AVENUE BREA. CA 92821 SUI TE 101
o UPGRADE PEDESTRI AN FACI LI TI ES '
(714) 984- 5500 CE?;' IS’ 1;’2290703
HB71 (562) 402-
07-LA-1-11.5/ 26 IN LA COUNTY FROM FI GUEROA ST E/O R ALDRIDGE ELECTRIC, |NC. WANG, PAUL $3, 645,042 05/ 17/ 17 0%
07-309904 TE 110 TO N/ O RTE 105 844 EAST ROCKLAND ROAD 13230 FI RESTONE BLVD $2;$é;1;1'g§§ 8?5 gg; i; 59%
| MPROVE TRAFFI C SI GNAL | TS MNGT SYS SUITE E-2 '
LI BERTYVI LLE |L 60048 SANTA FE SPRINGS. CA
(847) 680- 5200 90670 '
HB4N
(562) 345- 3144
07-LA-1-20.9/21.2 IN LOS ANGELES COUNTY, | N HERMOSA ALFARO COMMUNI CATI ONS HERRERA, EDGAR $139,580 05/01/18 0%
07-4T9904 BEACH AT VAR OUS LOCATI ONS CONSTRUCTI ON, | NC. 18730 S W LM NGTON :g f{g; gg; ig 0%
CONTRUCT ADA CURB RAMPS 620 S BRADFI ELD AVENUE AVE STE 103
COVPTON CA 90221 g’gzjzcoo DOM NGUEZ, - CA
HB71 (310) 669- 8949
(310) 609- 0364
07-LA-1-23.9/26. 1 IN LOS ANGELES COUNTY, FROM ROSECRANS ALL AMERI CAN ASPHALT GALLARDO, SAM $1, 365,835 06/ 07/ 17 63%
07- 318204 BLVD TO BEG TUNNEL 400 EAST 6TH STREET 18730 S. W LM NGTON iggi’ ;gg 88; gg; i; 65%
DI GOUTS FROM ROSECRANS BLVD TO BEG '
CORONA CA 92879 QXE' STElOSNGUEZ -
(951) 736- 7600 CHO BOM '
VL 90220
(310) 609- 0264
07-LA-1-35.2/59.9 IN LOS ANGELES COUNTY, ON ROUTE 1 CAL STRIPE I NC. SAYKALI , ZARI F $295,295 03/22/16 95%
07-3W204 BETWEEN [-10 AND SR-23 ROAD 2040 E. STEEL ROAD 12975 W CULVER BLVD ggg, 36152 8;‘; %g; ig 83%
| NSTALL PAVEMENT DELI NEATORS & '
COLTON CA 92324 LioAgf'lELf:;wCA' 90066
(909) 884- 7170 (310) 821-
HV4
07-LA-1-41.7/41.7 IN LOS ANGELES COUNTY, | N MALI BU, AT PROCON BUI LDERS, |NC. SAYKALI, ZARIF $244,251 01/16/18 1%
07-3P7904 0.2 MLE WEST OF TUNA CANYON ROAD 9526 TOPANGA CANYON BLVD. 12975 W CULVER BLVD $4,000 03/20/18 2%

HA22

REPAI R DRAI NAGE BENCHES ON HI LLSI DE

CHATSWORTH, CA 91311
(818) 674- 4330

LOS ANGELES, CA 90066
(310) 821- 1847

$0 09/26/18
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-41.8/42.8 IN LA COUNTY FROM PM41.8 TO PM 42.8 ORTI Z ENTERPRI SES | NC. DIPSIA M $1,295,000 03/20/17  100%
07-1XC204 TO REPAIR FAI LED SLOPE BY STABI LI ZING6 CUSHI NG STE 200 12975 W CULVER BLVD $859’328 82;%1;1; 66%
RDWAY AND CLEAN DRAI NAGE SYSTEM |RVINE CA 92618 LOS ANGELES, CA 90066
DR S EMERCENCY FORCE A ’ (310) 345- 6270 OVER RUN
REPAI R FAI LED SLOPE & CLEAN DRAI NAGE
20.20 SYSTM
201130
07-LA-1-46.9/62.9 IN LOS ANGELES COUNTY, IN THE CI TY OF ALL AVERI CAN ASPHALT SAYKALI, ZARIF $2,182,590 03/30/ 16 99%
07-4Y6704 MALI BU AND LOS ANGELES COUNTY, 400 E. 6TH STREET 12975 W CULVER BLVD $2'éig'ggg 8?;%5;12 97%
BETWEEN MALI BU LAGOON AND LA/ VEN LOS ANGELES CA 90066 '
CORONA CA 92879
COUNTY LI NE. 951) 736. 7600 (310) 345- 6274
PAVEMENT PRESERVATI ON (951) 736-
HML
07-LA-1-51.4/51.8 I'N MALI BU FROM NORTH OF SEA VI STA C. A. RASMUSSEN, | NC. RILEY, JAMES $5, 475,943 06/ 26/ 17 66%
giéi?iiﬂg.(004)5 DRI VE TO VI A ESCONDI DO ROADVWAY 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $lé2$§’1§; 81;%2;%; 31%
SLOPE AND SO L STABI LI ZATI ON BLVD #102 !
-0 VALENCI A CA 91355 THOUSAND OAKS, CA 91320
(661)367-9040 805) 480- 4928
HA23 (805) 480-
07-LA-1-/21.9 IN LOS ANGELES COUNTY, | N VAR OQUS VSS | NTERNATI ONAL, | NC. GALLARDO, SAM $5,617,120 03/23/18 6%
07- 36604 CI TIES, FROM SAN GABRI EL RI VER TO PO BOX 981330DRI VE 18730 S, W LM NGTON 2121233 82;%;;12 0%
ARTESI A BLVD BEACH AND HERMOSA AVE. #103 :
PREVENTI VE PAVEMVENT MAI NTENANCE - VEST SACRAMENTO ~ CA 95798 RANCHO DOM NGUEZ. CA.
(916) 373- 1500 90220 '
HML
(310) 609- 0266
07-LA-1-/0 LA & VEN COUNTI ES VARl OUS LOCS I N ARBORVELL | NC. RILEY, JAMES $1,780,000 05/12/16  100%
07-4X9304 1,101, 103, 150&118 TO FELL/ CHI P&HAUL 2337 AMERI CAN AVENUE 1525 RANCHO CONEJO $1,172,2$; 8;;22;12 100%
AVAY 718 DAMAGED | NFESTED TREES BLVD. SU TE 102
HAYWARD, CA 94545 06/25/18
DIR S EMERGENCY FORCE ACCO THOUSAND QAKS, CA 91320
FELL, CH P&HAUL DANMAGED DI SEASED (805) 480- 4928
20.20 TREES
201130
07-LA-2-10.6/12.7 IN LOS ANGELES COUNTY, FROM SYCAMORE CALMEX ENG NEERI NG | NC MOHSENZADEH, ALl $1, 647,656 04/17/17 41%
07- 38304 AUR TO N JCT 101/ ROUTE BREAK 2764 S VI STA AVE 13171 TELFAI R AVE $1’563’5$3 22;23;1; 97%

HVL

GLENDALE BLVD UNDERCROSSI NG

o couts BLOOM NGTON  CA 92316

(909) 635- 8273

SYLMAR, CA 91342
(818) 746- 0669



--0)

HBS5

| NTERCHANGE

ROADWAY W DENI NG & STRI PI NG ( SEG 5) SYLMAR CA 91342

(818) 362- 9200

SUI TE 360
CERRI TOS CA 90703
(562) 860- 3085
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-14.4/21.6 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL KVAN, KI A $497,694 03/08/18 0%
07-3v8604 AND GLENDALE FROM OAK GLEN PLACE ENG NEERI NG CONSTRUCTI ON, | NC. 2090 FERN LANE 23 835 SZ; 12 0%
OVERCROSSI NG TO FERN LANE 1792 KAl SER AVE. GLENDALE, CA. 91208
UNDERCROSSI NG (562)572-6016
REPLACE SI GN PANELS I RVINE ~ CA 92606
HV4 (949) 370- 4157
07- LA- 2- 20. 0/ 20 IN LOS ANGELES COUNTY ON VAR OUS RO STURGEON ELECTRI C CALI FORNI A, ALONZO BERNARD $5, 556, 291 11/ 28/ 16 63%
07-240704 UTES AT VARI OUS LOCATI ONS LLC 13230 Fl RESTONE BLVD $4,374,294 01/11/17 79%
AC(S)T PO0O- (446) E HAR UPGRADE & MODI F FOR AMBER ALERT 13501 BENSON AVE SUITE E-2 $23,354 03/04/19
CH NGO CA 91710 SANTA FE SPRI NGS CA
HB4N (909) 591- 0000 90670
(562) 345- 3145
07-LA-5-1.7/3.9 IN LOS ANGELES COUNTY ON ROUTES 5, PETERSON- CHASE GENERAL CHUNG, DEREK $528, 758 04/26/17  100%
07-3W904 101, 5, 710 VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON, | NC. 902 SAN GABRI EL BLVD $5é2, igg 825 %g; i; 96%
BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VEES ROSEMEAD, CA 91770 : 06/ 28/ 18
IRVINE CA 92606 (626) 342- 7345
HVB (949) 252- 0441
07-LA-5-2.7/4 IN LOS ANGELES COUNTY | N SANTA FE FLATI RON VEEST | NC FREMPONG, SAM $82,735,319 08/14/12  100%
07-215934 SPRI NGS AND NORWALK FROM 0.1 M LE 1770 LA OOSTA MEADOWS DRIVE 13230 S FI RESTONE $82, 741,002 09/18/12 98%
NORTH OF CARMENI TA ROAD OVERCROSS! NG BLVD SU TE A $27,420 03/20/19
TO 0.1 MLE NORTH OF SIL SAN MARCOS CA 92078
: (760) 916- 9100 SANTA FE SPRI NGS, CA OVER RUN
W DEN AND REALI GN FREEWAY 90670
HB5 SWPPP
(562) 345- 9865
07-LA-5-4.0/5.8 IN LOS ANGELES COUNTY | N NORWALK FROMSECURI TY PAVI NG COMPANY |NC  ARABE, JEROVE $127, 875,027 08/ 23/ 12 97%
07-215944 0.4 MLE SOUTH OF SAN ANTONI O DRIVE 13170 TELFAI R AVENUE 13230 Fl RESTONE BLVD $109, 701, 063  09/18/ 12 85%
UNDERCROSSI NG TO 0.7 MLE NORTH OF SUITE A-2 $1,778,200 06/19/18
Pl ONEER BOULEVARD UN S;EZAE’GZOQZ?);MZ SANTA FE SPRI NGS CA
ROADVAY W DENI NG ( SEG 4) (818) 362- 90670
HB5 SWPPP
(562) 345- 3125
07-LA-5-5.8/6.8 I N SANTA FE SPRI R NGS FROM NORTH OF SECURI TY PAVI NG COMPANY | NC  FAYAD, HASSAN $86, 322,942 04/ 24/ 14 63%
07-215954 ORR AND DAY OVERHEAD TO ROUTE 605 13170 TELFAI R AVENUE $59, 957,378 05/ 13/ 14
CMLN- 6207- (068) N 18000 STUDEBAKER RD. $210,084 12/31/20 9%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-6.8/11.8 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. OREGEL, MARTI N $946,969 11/29/17 65%
07- 3Wr804 SPRI NGS, Pl CO RI VERA, DOAREY, MONTEBEL ~ 605 E COMMVERCI AL ST 11229 S. WOODRUFF AVE $921, 9gg ég; Sg; 1; 96%
LO AND CI TY OF COMMERCE FROM ROUTE DO
ANAHEI M CA 92801 EY, CA 90241 06/ 25/ 18
5/ 605 SEPARATION TO 0.2 M (562) 401- 3333
REPLACE CONCRETE SLABS (714) 855-4201
HML
07-LA-5-13.7/26.7 IN LOS ANGELES COUNTY, | N LOS ANGELES POVELL CONSTRUCTORS | NC SHALVI R, ALl ASGHAR $3,946,829 01/05/17  100%
27- 30?%_(529)8 AND GLENDALE, FROM |-710 TO SR- 34 8555 BANANA AVENUE 2090 FERN LANE $4, 129, 2;3 8%5 gf{; i; 100%
CHS SAFETY | MPROVEMENTS; UPGRADE METAL
--0) FONTNA CA 92335 G;E';Dggf 7;2391208 05/31/18
(909) 356- 8880 (818) 254- COMPLETED
HB1
07-LA-5-13.8/19.2 IN LOS ANGELES COUNTY LA-5 PAVEMENT SECURI TY PAVI NG COMPANY, |NC. CHUNG DEREK $15, 945,981 05/31/16 70%
07-300704 REHAB FROM ROUTE 5/ 710 SEPERATI ON TO13170 TELFAI R AVE 902 SAN GABRI EL BLVD $9, 714,207 06/ 20/ 16 60%
NHPI - 0052- ( 979) E $0 07/31/18
MAI N STREET UNDERCROSSI NG ROSEMEAD, CA 91770
--0) PUMI REHAB SYLMAR CA 91342 (310) 345. 6203
(818) 362- 9200
HA22
07- LA-5-16. 1/ 17 IN LOS ANGELES ON ROUTE 5 FROM EUCL  PETERSON- CHASE GENERAL AZI MA, HASSAN $5, 674,161 01/18/18 0%
07-296404 I D AVE TO SEVENTH ST, ON RTE 10 FRO MENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD $0 02/09/18 0%
AC?‘)H X037-(202) E LA R VER TO RTE 5 AND ON RTE 60 F ROM16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD STE100 $0
o SOTO ST TO 0.2 ME EL MONTE CA 91731
ROADWAY SAFETY | MPROVEMENT IRVINE  CA 92606 (626)572-6732
HB34 (949) 252- 0441
07-LA-5-18.2/26.7 IN LOS ANGELES COUNTY I N LOS YAKAR TRAN, DANGLONG $738,476 03/26/14 0%
07-284204 ANGELES, GLENDALE, AND BURBANK FROM 689 EAST SAN BERNARDI NO ROAD 2090 FERN LANE $762,495 04/17/14 0%
STPE-005 - (093) E ROUTE 5/ 10 SEPARATI ON TO ROUTE 5/ 134 GLENDALE, CA 91208 $2,016 08/20/18
--0) SEPARATI ON COVINA CA 91723
909) 599. 1612 (818) 637- 2506 PLANT EST
| MPROVE | RRI GATI ON AND PLANTI NG (909) 599- SATI S
TEA10
07- LA-5-18.4/23.2 IN LOS ANGELES COUNTY, AT VARI QUS POWELL CONSTRUCTORS, | NC. AMADI , PATRICl A $4,596, 797 01/ 20/ 16 57%
%ﬁ?ggg{(g )1 LOCATI ONS FROM ROUTE 5/ 10 SEPARATI ON 8555 BANANA AVENUE 13171 TELFAI R AVENUE $4, 322123;1 8%5 gg; ig 95%
TO 0.2 MLES NORTH OF FLECTCHER DRI VE STE 101 :
--0) UNDERCRCSS] NG FONTANA CA 92335
909) 356- 8880 SYLMAR,  CA 91342
STORM WATER M TI GATI ON, CONSTRUCT ( ) ) (818) 364- 2760

HA42
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-19.6/19.9 IN LOS ANGELES CITY, FROM 0.1 MLE  SEMA CONSTRUCTI ON, |NC. GQUIRGU' S, SHERIF $3, 115,556 05/ 25/ 18 0%
07-308004 SOUTH OF NORTH BROADWAY AVENUE 320 GODDARD WAY SUI TE 150 1041 W BADI LLO STE $0 06/19/18 0%
ACIM-005-(107)E OVERCROSSI NG TO 0.1 M LE NORTH OF 112 $0
-0 PASADENA AVENUE OVERCROSSI NG I RVINE  CA 92618 COVI NA CA 91722
PAVEMENT PRESERVATI ON (949) 470- 0500 (626) 339- 1601
HA22
07- LA-5-20.3/53.9 IN LOS ANGELES COUNTY ON ROUTES 5, ODONNELL CONSTRUCTION, INC.  KWAN, KIN $1,372,223 04/26/ 17 95%
07-3v2304 14, 110, 118 AND 710. 559 W COVI NA BLVD 2090 FERN LANE $1,279,8gg ggfﬁffié 90%
BRI DGE PRESERVATI ON:  PATCH DECK
SAN DI MAS CA 91773 G;E'Z\'D?;E 65/;691208
(909) 394- 4510 (562) 572-
HVB
07- LA-5-20.3/20. 3 IN LOS ANGELES, ROUTE 005 PM 20.31  CL COATINGS, INC. DBA CL EL JAMAL, JAMAL $16, 726,000 06/ 30/ 15 79%
%LE%Y%384-(107)E PAI NT BRI DGE I NDUSTRI AL COATI NGS, | NC. 2090 FERN LANE $16'6§§'§§é g;;ég;ig 99%
0 11650 WESTERN AVE. GLENDALE, CA 91208 '
STANTON CA 90680 (818) 637-2506
HA21 (562) 305- 1520
07- LA-5-25.2/25.9 IN THE CI TIES OF LOS ANGELES AND VEST COAST PUBLIC WORKS, INC. EL JAMAL, JAMAL $3,080,880 12/07/15 97%
a;ha?gfgf_( Jo GLENDALE, ON THE COLARADO FREEWAY 10101 ETON AVE 2090 FERN LANE $2’§22’§Si 82;%5;%2 89%
EXTENSI ON, FROM SOUTHBOUND ROUTE 5 GLENDALE, CA 91208 ’
310-9E -() ON- RAMP TO WEST COLORADO STR CHATSVORTH ~ CA 91311 (818) 637- 2506
CONSTRUCT MEDI AN BARRI ER (818) 256- 9401
HB1
07-LA-5-25.2/27.5 IN LOS ANGELES ON ROUTE 5 FROM YAKAR AZI MA, HASSAN $2,604,723 11/07/13 0%
07-2777U4 COLORADO EXTENSI ON TO HAZEL STREET 689 EAST SAN BERNARDI NO ROAD 3212 RCSEMEAD BLVD, $2,428,814 12/09/13 9
NHPI - 005- (086) E ’ $26,159 07/01/18 0%
NP1+ 005-(086) PUC AND ON ROUTE 134 FRAMVICTORY o SUI TE 100
0 BOULEVARD/ RI VERSI DE DRI VE TO S (909) 5’99_ 1612 EL MONTE, CA 91731 PLANT EST
HA4? ERCSI ON CONTROL AND SLOPE PAVI NG (626)572-6732 SATI S
07- LA-5- 25. 6/ 26 IN LOS ANGELES COUNTY IN LOS ANGELESC. A. RASMUSSEN, |NC. EL JAMAL, JAMAL $2, 658,322 04/ 04/ 18 0%
07-292304 FROM 0.1 M LE SOUTH TO 0.2 M LE NORTH28548 LI VI NGSTON AVENUE $0  04/26/18 0%
CI Mz 005- (123)E $0

--0

HB1

OF ROUTE 5S/ 5 SEPARATI ON

W DENI NG OFF- RAMP AND BRI DGE VALENGI A~ CA 91355

(661) 367- 9040
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07-LA-5-26.6/31.3 IN LA COUNTY RTE 5 TO REMOVE EXI ST  SECURI TY PAVI NG COMPANY INC  SHIH, JAMES $635,000 03/22/17  100%
07- 1XE004 SLABS &REPLACE W RAPI D SET CONCRETE 13170 TELFAIR AVE 601 S. GLENOAKS BLVD $638,080 05/05/17 0,

ALSO REPAIR MANHOLE COVERS & ASSOC. o oo STE 310 $0 05/31/18

POT HOLES DIR S EMERGEN ' BURBANK, CA 91502 OVER RUN

REMOVE & REPAI R FAI LED PAVEMENT (818)535-4110
20. 20 SLABS
201130

07- LA-5-26.7/29. 4 IN LOS ANGELES COUNTY I N LOS
07-121844 ANGELES, GLENDALE AND BURBANK FROM
CMLN-6207- (055) ROUTE 5/ 134 SEPARATI ON TO MAGNOLI A

-0 BOULEVARD OVERCROSSI NG

SECURI TY PAVI NG COVPANY, INC SHIH, JAMES
13170 TELFAI R AVENUE 601 S GLENOAKS BLVD
SUI TE 310

BURBANK, CA 91502

$71, 357,424 12/06/10 90%
$59, 659, 722 12/ 20/ 10

82%

$499, 354 03/07/19

SYLMAR, CA 91342

CONSTRUCT HOV LANES

(818) 362- 9200

(818) 333- 9876

HB5 SWPPP
07-LA-5-29.4/31.6 IN LOS ANGELES COUNTY | N BURBANK FROMSECURI TY PAVI NG COMPANY | NC  GURFI NKEL, VLADI M R $200, 070, 964 11/ 29/ 12 69%
?K/; 1(2)(1@/\?078) WEST MAGNCLI A BOULEVARD OVERCROSSI NG13170 TELFAI R AVENUE 13171 TELFAI R AVE, $135éggg, gg; (1)25 gg; %g 67%
TO 0.3 MLE NORTH OF BUENA VI STA STE 101 '
-0 STREET/ W NONA AVENUE (Sg'ig’??wcgzggmz SYLMAR CA 91342
REALI GN ROUTE 5 AND RAI LROAD TRACKS . .
. SvPPP (562) 572- 5538
07-LA-5-C 43.9/ C46. 3 IN LA, RT 5 TRUCK LANES CNTY LN ROAD SECURI TY PAVI NG COVPANY, | NC. AL-JANAL, ABDUL $16, 153,330 01/13/16 73%
07-302904 OVERHEAD TO 0.2 M LE SOUTH OF WELDON 13170 TELFAI R AVE 13171 TELFAI R AVE $15, 917,078 02/01/16 97%
N 0
NTTS- oo; -E) )3 CANYON OVERCROSS! NG AR oA 01302 101 $26,889 04/ 16/ 19
- - ROADVAY REHAB SYLMAR, CA 91342
(818) 362- 9200 (805) 797- 1348
HA22
07- LA-5- 44. 2/ 46 IN LOS ANGELES COUNTY, FROM |-210 I C CHUMD CONSTRUCTI ON | NC SHI H, JAMES $4,708, 771 12/ 12/ 16 58%
07- 306004 TO 1/2 MLE SOUTH OF WELDON CANYON 14425 JOANBRI DGE STREET $4,457,006 01/30/17
ACNH X037- (197) E ROAD g&lT: S%ENOAKS BLVD $11,550 07/26/19 95%
--0) s BALDW N PARK CA 91706
AFETY ENHANCEMENT BURBANK, CA 91502
(626) 960- 9502 (818) 535 4110
HB4N
07- LA-5-45.4/61. 2 IN AND NEAR SANTA CLARI TA, FROM 0.5 GUY F. ATKI NSON CONSTRUCTI ON W DJAJA, DANI EL $128, 796,383 04/ 17/ 17 43%
07-252624 M LES SOUTH OF |-5/SR-14 SEPARATION LLC $55, 001, 061 05/18/17 0
ACI M 005- (122)E 25061 W AVENUE $4, 154, 437 06/22/20 3%

--0

HA22

TO 1.7 M LES NORTH CF LAKE HUGHES

ROAD UNDERCROCSSI NG

ROADWAY REHABI LI TATI ON

18201 VON KARVAN AVE STE 800

IRVINE CA 92612
(949) 855- 9755

STANFORD, STE70
VALENCI A CA 91355
(661) 257- 0273
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-54.1/0 LA-5 & LA-126 | N SANTA CLARI TA & | BARRA GENERAL ENG NEERI NG | NCOSORI O, OSCAR $1, 115,000 01/10/ 18 32%
07- 1XG404 VALENCI A CI TIES TO REPAI R RYE CANYON 4325 TYROLITE ST 25061 W AVENUE $163, 5;‘(‘) 82; gi; 12 15%
FI RE DAMAGE | NCL. ROAD FACI LTI ES, STANFORD #70
SLOPES & DRAI NAGE SYSDIR S RIVERSI DE,  CA 92509 VALENCI A, CA 91355
20. 20 REPAI R FI RE DAMAGE ON LA-5 & LA-126 (661) 257- 0273
201130
07-LA-5-/88.6 IN LOS ANGELES COUNTY, FROM PM 0/ 88. 6 SPECI ALI ZED PAVEMENT MARKI NG YOUNG F. $14, 213,969 05/25/18 0%
07-4v2404 REPLACE PAVEMENT DELI NEATI ON I NC. $0 06/19/18 0%
11095 SW I NDUSTRI AL WAY STE A $0
TUALATIN OR 97062
HV4 (503) 885- 0420
07-LA-5-/1.5 IN LOS ANGELES AND ORANGE COUNTI ES | NSECURI TY PAVI NG COMPANY, |NC. SAKER GEORGE $143, 822,090 05/27/ 16 27%
07-2159U4 BUENO PARK, LA M RADA, CERRI TOS SANTA 13170 TELFAI R AVE 13230 FI RESTONE BLVD $42, 229,047 07/15/16 29%
NHPI - 0052- ( 981) N $1, 782,876 05/19/21
FE SPRI NGS FROM ARTESI A BLVD SANTA FE SPRI NGS, CA
MO06- 62 0- (062) N UNDERCRGSS! NG TO NORTH FO SYLMAR CA 91342 90670
;_I‘Bé) W DEN AND REALI GN FREEWAY (SEGMENT  (818)362-9200 (562) 345- 3125
07-LA-10-2.1/14.8 IN LOS ANGELES COUNTY, FROM SR-1 TO CROSSTOWN ELECTRI CAL & DATA, ALONZO, BERNARD $2, 974,652 11/ 30/ 15 75%
07- 308604 1-110 I NC. $2, 677,905 12/17/15 .
NHPI - X037- (187) E UPGRADE RAMP METERI NG SYSTEM 5463 DI AZ ST o) TIRESTANE BLYD so o208 OO
0 . STE E-2
| RWNDALE CA 91706 S;ggg FE SPRINGS, CA
HB4N (626) 813- 6693
(562) 345- 3145
07-LA-10-11.0/ 14 IN LOS ANGELES COUNTY I N LOS ANGELES H GHLAND CONSTRUCTION, INC. DI PSIA M CHAEL $1,466,011 08/22/17  100%
07-296004 FROM WEST BOULEVARD OVERCROSSI NG TO 133 N. PI XLEY STREET 12975 W CULVER BLVD $1, 130,921  09/12/17 76%
ACI M 010-(833)E 0.2 MLE EAST OF VERVONT AVENUE $210,174 07/ 24/ 18
o . ORANGE  CA 92868 LOS ANGELES, CA 90066
0 UNDERCROSS! NG 4 536 o1en (310) 345- 6270 OVER RUN
ROADVAY SAFETY | MPROVEMVENT (714) 538-
HB34
07-LA-10-14.3/17. 8 IN LOS ANGELES COUNTY I N LOS ANGELE SJ. MCLOUGHLI N ENG NEERI NG HONG, HAI $1, 283,275 05/21/ 18 0%
07-3v2404 ON ROUTE 10 FROM HOOVER ST UC TO LOS CO., I NC. 1041 W BADI LLO ST. $0 05/30/18 0%
ANGELES RI VER BRI DGE AND OH AND ON 10641 FULTON COURT STE 112 $0 01/15/19
ROUTE 60 FROM LOS AN COVI NA, CA. 91722
PATGH DECK SPALLS, PLACE RANCHO CUCAMONGA CA 91730 (951) 232. 3742

HVB (909) 944- 1037
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-15.0/18. 3 IN LOS ANGELES AT VARI QUS LOCATIONS CL COATINGS, |NC DBA CL EID E $29, 156, 056 06/ 04/ 18 0%
07-296604 FROM 0.1 MLE EAST OF ROUTE 10/110 | NDUSTRI AL COATINGS, |INC $0  06/29/18 0%
ACI M 010- (840)E $0 0

SEPARATI ON TO ROUTE 10/5/101 SEPARA 11650 WESTERN AVE
-0 TION

PAI NT AND REHABI LI TATE BRI DGE AND STANTON CA 90680
HA21 (562) 285- 6520
07-LA-10-17.0/48. 3 IN LOS ANGELES COUNTY, FROM PM 17. 0 TOPAVE- TECH | NC. | ZADPANAH, MOE $5, 093, 600 03/ 29/ 18 0%
07-4ve104 48.3 2231 LA M RADA DRI VE 3212 ROSEMEAD BLVD :g 04/ 26/ 18 0%

REPLACE STRI PI NG

(760) 727- 8700 626) 572, 6732

HV4 (626) 572-
07-LA-10-22.3/28.2 IN LA CO FR PM 22.3/28.2 IN ALHAMBR  SPECTRUM CONSTRUCTI ON GROUP, | ZADPANAH, MOE $2, 964,254 11/16/17 55%
07-318004 A, SAN GABRI EL, EL MONTE, SEVERAL BRI NC. 3212 ROSEMEAD $584,493  12/18/17 20%

ACI M 010- (838) E
--0)

CLOSURE POUR, DECK METH, POLYESTER 32 EDELMAN BOULEVARD #100 $103,277  09/10/18

EL MONTE, CA 91731

IRVINE CA 92618
(626) 572- 6732

HA21 (949) 299- 1400
07- LA- 10- 24. 8/ 46. 7 IN LOS ANGELES COUNTY ON ROUTES 10, PETERSON- CHASE GENERAL | ZADPANAH, MOE $4,125,949 05/22/17  100%
07-3W2004 39, 164 AND 710. ENG NEERI NG CONSTRUCTI ON, | NC. 3212 ROSEMEAD BLVD $3, 907, 9;3 825 gg; i; 93%

BRI DGE PRESERVATI ON: PATCH DECK 16351 CONSTRUCTI ON Cl RCLE VES syl TE 100 06/ 25/ 18

IRVINE CA 92606 EZZGVO5J7§, 6%291731 OVER RUN
HVB (949) 252- 0441 (626) 572-
07- LA-10-33.2/37.2 LA COUNTY IN CI TY OF BALDW N PARK ANDANMES CONSTRUCTI ON, | NC. PUNJABI, RAJ $95, 523, 655 02/ 10/ 14 76%
07-1170L4 VST COVI NA FROM PUENTE AVENUE TO 2000 AMES DRI VE 1041 W BADI LLO, $74, 474,870 02/ 27/ 14 77%
CMLN- 6207- (059) O TRUS STREET $801,502 08/13/19
-- BURNSVI LLE, MN 55306 SUITE 112
0 CONSTRUCT HOV LANES & SOUNDWALLS ’ COVI NA, CA 91722

(952) 435- 7106
(626) 339- 1601

HB5

07-LA-10-37.2/42. 4 IN LA COUNTY FROM CI TRUS STREET IN  GUY F. ATKI NSON CAO, RUDY $178,108,187 11/16/15  32%

RIL'PIl_lgglng_(szg) c VEST COVINA TO ROUTE 57 IN POMONA 18201 VON KARMAN AVE STE 800 721 BREA CANYON RD $§i, ;gg, ggi (1325 gg; 15 510
W DEN FREEWAY, CONSTRUCT HOV LANES STE 6 Y

LN62- 07 0- (0) IRVINE CA 92612 VALNUT. CA 91780

--0) (949) 382- 7172 !

Hes (909) 594- 3739
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?Cmbn Bid + CCO Ammred %Ti
ontract : id + S rove bTime
Fed Aid E’Tg;]m Wwater Description Eﬁgﬁ%r:r Comp To date E'ztp Comp % Work
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07- LA-14-24.3/29.9 IN LOS ANGELES COUNTY I N LOS ANGELE SC. A RASMUSSEN, | NC. SALMAN, RI DWAN $2, 046, 974 04/ 23/ 18 0%
07-3W604 AND SANTA CLARI TA AT VAR OUS 28548 LI VI NGSTON AVENUE 25061 W AVE STANFORD, $0 05/16/18 0%
LOCATI ONS FROM ROUTE 14/5 SEPARATI O N SU TE 70 $0 09/21/18
TO FRI ENDLY VALLEY PARKWA VALENCI A CA 91355 VALENCI A, CA 91355
oL DI G QUTS, SLURRY SEAL, AND COLD PLANE (661) 367- 9040 (661) 257- 0273
07- LA-14-27.6/28.6 IN LA COUNTY RTE 14 TO REPAIR FAILED BALTAZAR CONSTRUCTION, INC  TIEU, FRED $460, 000 04/28/17  100%
07- 1XE504 SLOPETHAT HAS SLID TO RDWAY, CLEAN 236 E. ARROWN HWY 45120 13TH STREET $383,419 06/22/17 83%
DEBRI S&PLACETEMP RAI LI NG @ SHOULDER VEST $0 03/28/18
TO PREVENT DEBRI S DIR COVINA, - CA 91722 LANCASTER, CA 93534
20. 20 STORM CLEANUP & REPAI R OF SLOPES (661) 726-0148
201130
07- LA- 14- 30. 6/ 30. 6 IN SANTA CLARI TA AT SOUTHBOUND ON- DEANGELO BROTHERS, LLC RESLER C. $479, 482 05/ 21/ 18 0%
07-317004 RAMP FROM S| ERRA HI GHVAY AND | N 100 NORTH CONAHAN DRI VE $0  06/25/18 0%
CNHG- PO14- (077) B PALMDALE AT NORTHBOUND OFF- RAMP TO $0
-0 ROUTE 138/ PALMDALE BOULEVAR HAZLETON  PA 18201
PLACE H GH FRI CTI ON SURFACE (570) 459- 5800
HB1
07-LA-14-32.1/60.7 I N SANTA CLARI TA AND PALMDALE FROM  MYERS AND SONS CONSTRUCTI ON, MOHSENZADEH, ALl $6, 069, 240 06/ 29/ 17 25%
%ngviigi'(E ) 2&?T:LEECEEE;HDngEANL:DE;éggs::xER Zgoo NORTHGATE BLVD SUI TE 100 ot TELPAIR AYE $1719$3 21;2351; o
#101
—0 PCC GRIND, SLABS REPAIR, CPOL SYLMAR CA 91342 SUSPENDED

HVL

07-LA-14-33.2/58.3
07-291004

HB71

07-LA-22-.9/1.3
07- 286604
ACNH X037- (201) E

--0

HA42

SACRAMENTO CA 95834
(858) 243- 8272

I'N LOS ANGELES I N SANTA CLARI TA TO
SI ERRA HI GHWAY, | NSTALL ADA RAMPS,
UPGRADE ADA RAMPS CONSTRUCT PCC SI D
EVWALK

UPGRADE ADA CURB RAMPS & SI DEWALKS

V A P CONSTRUCTI ON | NC
15705 Bl RCHWOOD ST

LA M RADA CA 90638
(714) 253- 3270

STORM WATER M TI GATI ONS FOR LCS
CERRI TOS CHANNEL & ALAM TGS BAY
WATERSHED ON SR-22, SR-91 & |-405
CONSTRUCT STORM WATER TREATMENT

ORTI Z ENTERPRI SES, | NC.
6 CUSH NG WAY SUI TE 200

IRVINE CA 92618
(949) 753- 1414

(818) 746- 0669

AMADI, PATRI Cl A
13171 TELLER AVE
Sul TE 101
SYLMAR, CA 91342
(805) 391- 3555

AR AS, JUAN
11229 SOUTH WOODRUFF
AVENUE

DOWNEY, CA 90241
(562) 401- 3333

$665, 575 02/01/18
$0 02/21/18
$0

$8, 980,134 02/22/18

$855,379 03/12/18

$71,914 10/15/19

0%
0%

5%
10%
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07-LA-27-/11 LA 27 TOPANGA CANYON FROM LA-1 UNI ON ENG NEERI NG COMPANY, | NCSAYKALI, ZARI F $1, 985,000 02/03/17  100%
07- 1XC004 JUNCTI ON NORTH TO MULHOLLAND DR PO BOX 1000 12975 W CULVER BLVD. $993, 5;% fﬁ; gg; 1; 50%
| NTERSECTI ON CLEAR RDWY OF DEBRI S & LOS ANGELES, CA 90066
STABI LI ZE SIDE SLOPES DIR S EME VENTURA, - CA 93002 (310) 345- 6274 SUSPENDED
CLEAR ROADWAY OF DEBRI' S & STABI LI ZE
20. 20 SLOPE
201130
07-LA-47-.8/.8 IN LA COUNTY VAR OUS ROUTES 47,110 & O DONNELL CONSTRUCTION, INC. BU, KEVIN $312,000 02/21/17  100%
07-1XC404 405 REPAI R WASHED OUT SUPPORT SLOPES 559 W COVI NA BLVD. 11229 S. \WDODRUFF $316, 323 8‘21; gg; 1; 98%
& SI NKHOLON LA 405 @ ROSECRANS AVE UC AVE. 06/ 25/ 18
DUE TO STORVEDI R S SAN DI MAS, CA 91773
DOMNEY, CA 90241 OVER RUN
REPAI R SLOPES & SI NKHOLES DUE TO (562) 401- 3333
20.20 STORVE
201130
07-LA-47-.8/.8 IN LOS ANGELES COUNTY, | N LOS ANGELES BEADOR CONSTRUCTI ON COVPANY, TON THANG $1, 395,300 04/ 26/18 0%
2&&2%2‘7‘_(0“) c AT SAN PEDRO PARK AND RIDE FACILITY INC. 18000 STUDEBAKER RD. 23 05/18/18 0%
ADJACENT TO HARBOR BOULEVA RD OFF 26320 LESTER Cl RCLE SUl TE 360
- () RAMP
CORONA CA 92883
STORM DAMAGE REPAI R AND RESTORE .
HA23 (951) 674- 7352 (562) 860- 3085
07-LA-47-.8/.8 LA COUNTY LA-47 VI NCENT THOMAS BRI DGE GOLDEN STATE BRI DGE | NC TON, THANG $4, 610,000 03/ 20/ 18 0%
07- 1XH004 BRDG #53- 1471 BOTH DI RCTNS@ND BENTS 3701 MALLARD DR 18000 STUDEBAKER RD ig 04/17/18 0%
11&12REMOVE/ REPLACE FI NGER JO NT SUl TE 360
BENI CI A, CA 94510
ASSMBLI ES@ENTDI R S EM CERRI TOS, CA 90703
REMOVE/ REPLACE JOI NG ASSEMBLI ES@END (562) 916- 7962
20. 20 BENTS
201130
07-LA-47-.9/2 IN THE CI TY OF LOS ANGELES AT TERM  GOLDEN STATE BRI DGE, |NC. TON, THANG $15, 614, 505 04/ 06/ 16 29%
07- 290704 I NAL | SLAND, VI NCENT THOMAS BRI DGE 53 3701 MALLARD DRI VE $5, 439,336 04/18/16 9
NHP- P047- (011) E 1471 gﬂgi SS;JSADER AVE $1, 552,982 10/21/19 35%

--0

HA21

07-LA-47-3.4/4.6
07- 138204
NHBR- P047- ( 010) N

--0

HA21 SWPPP

BENICIA CA 945101195
(925) 372- 8000

BRI DGE SEI SM C RESTORATI ON

I'N LOS ANGELES COUNTY I N LONG BEACH M C M CONSTRUCTI ON | NC
AND LOS ANGELES ON RQUTE 47 FROM 460 N. HENRY FORD AVENUE
OCEAN BOULEVARD TO ROUTE 103
JUNCTI ON AND ON ROUTE 103 FROM
REPLACE STEEL BRIDGE WTH CI P

W LM MGTON, CA 90744
(562) 432- 4343

CERRI TCS CA 90703
(562) 860- 3085

LEON, DAN

450 N. HENRY FORD
AVENUE

W LM MGTON, CA 90744
(562) 472- 6032

$372, 373, 110
$291, 874, 284
$8, 957, 622

06/30/11  67%
07/13/11
11/12/20 8%
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07-LA-47-1.8 ON RTE 47 FROM 0.1 M LE SOUTH OF RTE AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $873,200 05/01/18 0%
07-1v8604 47/ 110 SEP TO HARBOR BLVD UC 933 N. BATAVI A ST. 18000 STUDEBAKER RD 23 05/ 23/ 18 0%
GRI NDI NG & REPLACE SLABS, BWC SUl TE 360
ORANGE CA 92867
CERRI TOS, CA 90703
(714) 769-7025 (562) 860- 3085
HML
07-LA-57-4.4/12.1 IN LOS ANGELES COUNTY, IN THE CI TIES MYERS AND SONS CONSTRUCTI ON, KAROUT, REDA $12, 622,614 07/22/16 97%
07- 302604 OF DI AVOND BAR, POMVONA, AND SAN LP $12,361,976 08/11/16 91%
STP- PO57- (062) E DI MAS, BETWEEN SR-60 AND | -210 4600 NORTHGATE BLVD. SUI TE 10 $330,685 07/02/18
-0 PAVEMENT REHABI LI TATI ON
SACRAVENTO CA 95834
HA22 (916) 283- 9950
07-LA-57-7.7/12.2 IN LOS ANGELES ON SR-57 (BETWEEN |-10 H GHLAND CONSTRUCTION, INC. GU RGU S, SHER F $750, 548 01/ 24/ 18 3%
07-291204 AND |-210), ON SR-60 (1-5 TO 133 N. PI XLEY STREET 1041 W BADI LLO ST $5,300 02/21/18 1%
NWOOD $0 05/02/ 19
GREE AE) ORANGE CA 92868 SUITE 112
| NSTALL SI GNAL, LI GHTI NG AND COVI NA, CA 91722 SUSPENDED
(714)538-5156 (626) 339- 1601
HB71
07-LA-60-.3/3.1 IN LOS ANGELES COUNTY I N AND NEAR LOS GRI FFI TH COVPANY HAI LU MESFI N $2,515,675 09/ 06/ 16 29%
07- 288204 ANGELES FROM BOYLE AVENUE 3050 E. BIRCH ST. 1201 BALDW N PARK $1, 824, 434 09/ 28/ 16 71%
NHP- X037- (191) E UNDERCROSS| NG TO EASTERN AVENUE LD, $34, 755 05/ 14/ 21
-0 OVERCROSSI NG FROM EYCLI D UNDER CR BREA  CA 92821 BALDW N PARK CA 91706
iz STORM WATER SOURCE CONTROL (714) 984-5500 (213) 453- 7555
07-LA-60-3.7/6.3 IN THE CI TIES OF LOS ANCELES, ODONNELL CONSTRUCTION, INC.  AZI MA, HASSAN $2,849,017 01/ 16/ 18 20%
07- 295804 MONTEREY PARK, MONTEBELLO FROM MEDNI K 559 W COVI NA BLVD 3212 ROSEMEAD BLVRD, $1,537,210 02/02/18 54%
ACNH P060- (151) E AVE TO MARKLAND DRI VE STE 100 $377,265 09/ 09/ 19
-0 ROADSI DE SAFETY | MPROVEMENTS SAN DIMAS  CA 91773 EL MONTE, CA 91731
(909) 394- 4510 (626) 572. 6732
HB34
07-LA-60-7.4/8.1 IN LA COUNTY, IN CITY OF MONTEBELLO POWELL CONSTRUCTORS, | NC. CHUNG, DEREK $7,014,086 11/16/15  100%
07-3X7114 AT PARAMOUNT BOULEVARD OVERCROSSI NG 8555 BANANA AVENUE 902 SAN GABRI EL BLVD $7,110,092 12/01/15 99%
STP- 19P1- (004) E REALI GN RAVP & APPROACHES TO NEW BR $3,998 07/27/18
0 FONTANA  CA 92335 ROSEMEAD, CA 91770 06/ 15/ 18
(310) 345- 6203 OVER RUN

HA23

(909) 356- 8880
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-60-23.8/24.5 LA COUNTY, | N DI MOND BAR AND POWELL CONSTRUCTORS, | NC. SANDOVAL, MARTI N $5, 411,972 01/08/16  100%
07-255104 | NDUSTRY AT GRAND AVENUE/ SR 57/60 | C 8555 BANANA AVENUE 721 BREA CANYON RD #6 $4, 164,883 01/25/16 79%
CONTRUCT ON- RAVPS * PHASE 1 $358,101  12/31/18

FONTANA CA 92335 VALNUT,  CA 91789

(909) 356- 8880 (909) 594- 9311 SUSPENDED
HE11

07- LA-60-24. 4/ 25. 3 IN LOS ANGELES COUNTY | N DI AMOND BAR ORTI Z ENTERPRI SES, | NC.
07-279114 AND CI TY OF | NDUSTRY FROM GRAND 6 CUSHI NG SUl TE 200
TTDG 6204- (076) AVENUE OVERCROSSI NG TO 0.1 M LE WEST
-0 OF PROSPECTCR ROAD UNDER | RVINE CA 92618

(949) 753- 1414

CONSTRUCT RAMPS/ AUXI LI ARY LANE

SANDOVAL, MARTI N
721 BREA CANYON ROAD,
SUI TE 6

WALNUT, CA 92789
(909) 594- 3720

$15, 922,319 09/19/16 54%
$15, 469, 446 09/ 28/ 16

97%

$217,630 09/30/19

07-LA-91-6.1/11. 4 IN LOS ANGELES COUNTY ON ROUTE 91 SECURI TY PAVI NG COMPANY, | NC. FREMPONG, S.
07-1v8804 FROM 0.1 M LE EAST OF VERMONT AVE TO 13170 TELFAIR AVE
NHP- X037- (193) E BUTLER AVE UNDERCROSSI NG AND ON ROUTE
-0 110 FROM 0.3 M LE SOU SYLMAR CA 91342
(818) 362- 9200

PCC CRIND, SLABS REPAIR, GRI ND

$4, 689, 689 05/ 19/ 16 95%
$4, 375,467 06/ 13/ 16 9204
$627,260 10/ 31/18 0

HML
07-LA-91-6.3/6.3 IN LOS ANGELES COUNTY, ON ROUTE 405, MYERS AND SONS CONSTRUCTI ON, HERRERA, EDGAR $1, 481,146 11/16/16 99%
07-307204 IN THE CI TY OF | NGLEWOOD, AND ROUTE LP 18730 S. W LM NGTON $1, 233,263 12/09/16 82%
AC?‘)H X037-(194) E 91, ROUTE 105, ROUTE 110, |IN THE CI TY 4600 NORTHGATE BLVD, SUITE 10 AVE #103 $34,947  06/30/18
T OF LOS ANGELES VAR RANCHO DOM NGUEZ, CA SUSPENDED
I NSTALL H GH FRI CTI ON SURFACE SACRAMENTO ~ CA 95834 90220
HB1 (916) 283- 9950
(310) 609- 0264
07-LA-91-6.3/8. 4 IN LOS ANGELES & LONG BEACH, AT OHL USA, INC. GALLARDO, SAM $10, 084, 432 03/ 16/ 18 0%
07-286704 VARI OUS LOCATION IN THE VICINITY OF 1920 MAIN ST STE 310 18730 S W LM NGTON $8, 600 04/09/18 0%
ACNH X037- (203) E DOM $8,600 02/ 28/ 20
NCUEZ: CHANNEL IRVINE CA 92614 AVE STE#103
-0 | MPLEMENT STORM WATER M TI GATI ON RANCHO DOM NGUEZ, CA SUSPENDED
(949) 242- 4432 90290
HA42
(310) 609- 0266
07-LA-91-6.5/ 11 IN LOS ANGELES COUNTY ON ROUTES 91  AUTOBAHN CONSTRUCTI ON | NC. TON, THANG $8, 025,994 12/30/ 15 84%
07-290104 AND 105 AT VAR OUS LOCATI ONS 933 N. BATAVI A ST. 17912 CRUSADER AVE. $8, 282,735 01/25/16 96%
HSNH-PG -( )X | NSTALL CONCRETE BARR ERS & Ul TE 101 $323,723 12/21/18
7184- E -() ORANGE CA 92867

HB1

(714) 769- 7025

CERRI TGS, CA 90703
(562) 860- 3085
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-7.0/7.2 I N CARSON, ON EASTBOUND 91 AT MAI N ST SEMA CONSTRUCTI ON, | NC. HERRERA, EDGAR $696, 111 06/12/17  100%
07-4T6304 / ALBERTONI OFF RAMP-ON RAMP AREA 320 GODDARD WAY SUI TE 150 18730 S. W LM NGTON $655,2$g 82582;1; 100%
RE- GRADE SLOPE, | MPROVE DRAI NAGE, :
IRVINE CA 92618 QXE #103 NGUEZ A 06/ 05/ 18
(949) 470- 0500 90;500 bov ’ SUSPENDED
HA42
(310) 609- 0264
07-LA-91-11.3/20.7 IN LOS ANGELES COUNTY, BETWEEN |-710 USS CAL BU LDERS TRAN, KELVIN $16, 133,976 01/13/16  100%
07- 306204 I N LONG BEACH AND 183RD STREET I N 8051 MAI N STREET V\OODR $14, 057,182 02/ 03/ 16
NHP- PO91- ( 142) E CERR TOS 11229 S UFF $840,399 09/30/18  °0%
-- STANTON CA 90680 AVENUE
0 MAJOR ROADWAY REHABI LI TATI ON DOWNEY, CA 90241
(714) 828- 4882 562) 401- 3333
HA22 (562) 401-
07-LA-91-11.4/11. 4 IN LOS ANGELES COUNTY, | N LONG BEACH, POAELL CONSTRUCTORS | NC HERRERA, EDGAR $1,243,190 01/18/18 53%
07-291704 AT THE BUTLER- ARTESI A UNDERCROSSI NG 8555 BANANA AVENUE $622,202 02/02/18
ACNH. POOL- ( 146) E 18730 S W LM NGTON $154 145 00/ 27/ 18 50%
0O BRI DCE FONTNA CA 92335 AVE #103
o UPGRADE BRI DGE RAI LI NGS NCHO DOM
(909) 356- 8880 59220 NGUES,  CA
HA21
(310) 609- 0364
07-LA-91-11.8/14.1 IN THE CI TY OF LONG BEACH, FROM LOS STL LANDSCAPE, | NC. AR AS, JUAN $1, 099, 603 10/ 31/ 17 28%
07-296204 ANGELES RI VER BRI DGE TO DOANEY AVENUE 8122 COVPTON AVE. 11229 SOUTH WOODRUEF $877,972  11/17/17 80%
ACNH- P091- (145) E ENHANCE Hl GHVAY VORKER SAFETY BY AVENUE $75,608 07/26/ 18
--0) LOS ANGELES CA 90001 EY A 90241
(323) 581-8200 562) 401- 3333
HB34 (562) 401-
07-LA-91-12.9/13.7 IN LOS ANGELES COUNTY LONG BEACH WB CALPROMAX ENGI NEERING |INC  HERRERA, EDGAR $433,096 09/12/16  100%
07-4T7704 91 ONRAMP FROM NB CHERRY AVE EB 91 650 N. ROSE DR #186 18730 S W LM NGTON $421,1;€ ég;ég;ig 100%
ONRAMP FROM SB PARAMOUNT BLVD AVE STE 103
PLACENTI A CA 92870 05/30/ 18
MODI FY SI GNAL/ LI GHTI NG RANCHO DOM NGUEZ, CA SUSPENDED
(714) 757- 5738 90220
HB4N
(310) 609- 0264
07-LA-101-1.3/6.3 IN LOS ANGELES COUNTY AT VAR OUS VESTCOAST PUBLI C WORKS, INC  AZI MA, HASSAN $993,840 10/11/17 0%
07-298604 LOCATI ONS 20058 VENTURA BLVD #318 $0 11/20/17
ACNH QLO1- (323) E 8212 RCSEMEAD BLVD $0 08/17/18 0%

0 ROADSI DE SAFETY | MPROVEMENTS

HB34

WOODLAND HILLS CA 91364
(818) 256- 9401

#100
EL MONTE, CA 91731
(626) 572- 6732
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-101-1.5/29. 1 IN LOS ANGELES COUNTI ES I N LOS PONELL CONSTRUCTORS | NC VENKATARANAN, $14, 474,557 02/21/18 6%
07-300404 ANGELES AND NEAR CALABASAS FROM 0.1 8555 BANANA AVENUE KALYANAKRI SHNAN $47, 760 03; 20; 18 0%
ACNH QLO1- (332)E M LE SOUTH OF ROUTE 101/ 110 A A 9203 9795 CRANECRD ST $47,760 03/20/ 20
-0 SEPARATI ON TO 0.1 M LE NORTH OF MUR PACO MA, CA 91331
HA4? SO L STABI LI ZATI ON & STORM WATER (909) 356- 8880 (714) 376-2022
07-LA-101-1.8/15.6 IN LA CNTY IN LA AT VAR LOCS FROM YAKAR PATEL, PRAVIN $898, 460 12/23/14 0%
07- 28384 BEAUDRY AVE TO HAZELTI NE AVE AVENUE 689 EAST SAN BERNARDI NO RD 902 SAN GABRI EL BLVD $824,360 01/29/15 0%
STPE- X037- (173) E PLANTI NG AND | RRI GATI ON SOSEMEAD CA 91770 $1,800 05/22/19
--0) COVINA CA 91723 626)572. 6700
(909) 599- 1612 (626) 572- PLANT EST
HB34 SATI S
07-LA-101-2.8/7.4 IN LOS ANGELES COUNTY I N LOS ANGELES STL LANDSCAPE, | NC. PATEL, PRAVIN $257,434 01/09/18 1%
07-307904 AT VAR OUS LOCATI ONS FROM ALVARADO 8122 COMPTON AVE. 902 SAN GABRI EL BLVD $4, 6;3 285 525 12 204
STREET UNDERCROSSI NG TO CAHUENGA ROSEMEAD, CA 91770
BOULEVARD UNDERCROSSI NG LGS ANGELES ~ CA 90001 (626) 572- 6700
PAVEMENT REHABI LI TATI ON (323) 581- 8200
HA22
07-LA-101-11.4/11. 8 IN LOS ANGELES AT ROUTE 101/134/170 MARTI NEZ LANDSCAPE CO., INC. AMADI, PATRICIA $1, 278,755 09/ 29/ 15 0%
07-292104 1,331,652 10/14/15
NHP- X037- ( 182) E | NTERCHANCGE 12357 SAN FERNANDO ROAD 13171 TELFAIR AVE s $17.100 06/ 30/ 18 0%
MAI NTENANCE SAFETY *2012 SHOPP SUl TE 101 '
--0) SYLMAR CA 91342 SYLMAR CA 91342
(818) 364- 9188 618) 364. 2760 PLANT EST
HB34 (818) 364- SATI S
07-LA-101-11.8/35. 3 IN LA COUNTY FROM JUNCTI ON 170 TO MYERS AND SONS CONSTRUCTI ON,  VENKATARAMAN, $56, 616, 655 11/19/14  100%
07-294704 VI RGENES CANYON ROAD LP KALYANAKRI SHNAN $52, 660, 498  12/10/ 14 95%
NHF) QLo1-(247) E SLAB REPLACEMENT/ COLDPLANE AC O'L 4600 NORTHGATE BLVD 9225 CRANFORD AVE $303,453  07/20/18
SACRAVENTO CA 95834 fgf; ;/:;3 (1:2321331
HA22 (916) 283- 9950
07- LA-101-16.7/16. 7 IN LOS ANGELES NORTHBOUND 101 OFF- PETERSON- CHASE GENERAL SAYKALI, ZARIF $321,125 05/11/15  100%
07-476104 RAMP AT SEPULVEDA BOULEVARD ENG NEERI NG CONSTRUCTI ON, | NC. 12975 CULVER BLVD. $313, 023 8?5 g?; ig 97%
CURB RAMPS/ MODI EY SI GNAL/ LI GHTI NG 16351 CONSTRUCTI ON Ol RCLEVEST | 0S ANGELES, CA. 90066
(310) 821- 1847 OVER RUN

HB4N

State of California Department of Transportation

I RVINE, CA 62606
(949) 252- 0441
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Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-101-29.2/38. 1 IN LOS ANGELES COUNTY BETVEEN MUREAU C. A. RASMUSSEN, | NC. VENKATARANAN, $6, 374,244 12/09/ 16 50%
2&&3381 (045) ROAD AND VENTURA COUNTY LI NE 28548 LI VI NGSTON AVENUE KALYANAKRI SHNAN $4;$5233§' 2256 8;; 2519; 1; 73%
i STORM WATER M Tl GATI ON BEST ’
--() VALENCI A CA 91355 21(2;] ﬁANETng:\a/E'
(661) 367- 9040 818) 765. 1939
HA42 (818) 768-
07- LA- 101-30. 9/ 38. 2 IN LOS ANGELES AND VENTURA COUNTIES  STL LANDSCAPE, | NC. RILEY, JAMES $1, 466, 694 12/01/ 17 52%
2&?)1((1)?‘71-(200) c AT VAR OUS LOCATI ONS 8122 COVPTON AVE. 1525 RANCHO CONEJO ﬁfgé’ ggg (1)55 (1)35 i; 20%
I NSTALL/ MODI FY ADA RAMPS & BLVD STE102 !
--() LOS ANGELES CA 90001 THOUSAND OAKS. CA 91320
(323) 581-8200 213) 507- 7938
HB71 (213) 507
07-LA-101-/1.9 IN LA FROM RTE 5 TO RTE 110 RV CONCRETE, | NC. CHUNG, DEREK $5, 738,851 02/ 28/ 18 11%
07-300804 REPLACE CONCRETE PAVEMNT & ADA CURB 605 E COMMERCI AL ST $595,435  03/20/18
ACNH QLO1- (331) E igéEﬁggszz' E;?;VD $572,035 05/29/19  10%
--() ANAHEI M CA 92801 (626) 579 6700
(714) 855- 4201
HA22
07-LA-101-/25.9 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL VENKATARANAN, $13, 135,458 05/12/ 16 53%
07-2827U4 AT VARI OUS LOCATI ONS FROM ROUTE 5/ 60 ENG NEERI NG CONSTRUCTI ON, | NC. KALYANAKRI SHNAN $8, 356, 722 05/26/ 16 63%
NHP- X037- (192) E $208,319 07/20/ 18 0
O SEPARATION TO 0.1 M LE VEST OF 16351 CONTRUCTION CI R VEST 9225 CRANFCRD AVE. '
o VENTURA BLVD OC AND ON R
ROADSI DE SAFETY | MPROVVENTS I RVINE  CA 92606 fﬁfg :25.?2321331
HB1 (949) 252- 0441
07-LA-103-.9/1.2 IN LOS ANGELES COUNTY ON ROUTE 103 AT CL COATINGS, INC. DBA CL BU, KEVIN $2,952,356 04/ 13/ 16 87%
%L;‘;fggfl 004) E ANAHEI M STREET OVERHEAD | NDUSTRI AL COATI NGS, | NC. 11229 S. \NOCDRUEF $2, 309, 223 84515 (1)25 12 78%
0 (004) CLEAN AND PAI NT STEEL BRI DGE 11650 WESTERN AVE. AVENUE
STANTON A 90680 ?:\2;/;526102/3320241 SUSPENDED
HA21 (562) 305- 1520
07- LA-105-6.6/8 IN LOS ANGELES COUNTY AT 1-105/1-110 ALDRIDGE ELECTRIC, |NC. OREGEL, MARTI N $2, 481,294 11/15/16 27%
07-297404 | NTERCHANGE 844 EAST ROCKLAND ROAD WOODR $591,558  01/11/17 0
ACHS- | MGX- (371) 9 11229 S. UFF $0 05/30/18  24%

--0

HB1

State of California Department of Transportation

I NSTALL SAFETY LI GHTI NG AT

LI BERTYVI LLE
(847) 247-5274

IL 60048

AVE.
DOMEY, CA 90241
(562) 401- 3333
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-12.0/15.9 IN LOS ANGELES COUNTY ON ROUTE 105  JABRE CONTRACTI NG | NC. VWANG, M $358,320 05/25/18 0%
07-3v9704 FROM 0.1 M LE WEST OF BULLI S ROAD 1813 MANZANI TA LANE $0 06/14/18 0%
UNDERCROSSI NG TO CLARK AVENUE $0
OVERCRGOSSI NG AT VARI QUS LOCATI O MANHATTAN BEACH  CA 90266
" PLACE Pl PE LI NER & REPAIR CULVERTS  (810)720-0277
07-LA-105-12.7/14. 1 IN LOS ANGELES COUNTY AT ROUTE 105  PTM GENERAL ENG NEERI NG HERRERA, EDGAR $3,377,428 12/11/15 95%
07-297204 AND 710 | NTERCHANGE SERVI CES | NC. 18730 S. W LM NGTON $3,179,591 12/22/15 93%
NHFS'X°37'(185)E I NSTALL SAFETY LI GHTI N& SI GNI NG 5942 ACORN ST. AVE #103 $0 09/30/18
R VERSI DE CA 92504 sg;ggo DCM NGLEZ,  CA SUSPENDED
HB1 (951) 710- 1000
(310) 609- 0264
07-LA-105-/18. 1 IN LOS ANGELES COUNTY, FROM KDC I NC., DBA DYNALECTRIC ALONZO, BERNARD $4, 470,797 11/09/ 17 11%
07-304604 CALI FORNI A STREET AND | MPERI AL 4462 CORPORATE CENTER DR. 13230 FI RESTONE BLVD. $237,931  12/18/17 50
ffigﬁ 105- (020) E H GHWAY TO STUDEBAKER ROAD e At ToE Or o072 STE E. 2 $156, 083 04/ 06/ 20
UPGRADE TRANSPORTATI ON MANAGEMENT SANTA FE SPRI NGS, CA SUSPENDED
(714) 828- 7000 90670
HB4N
(562) 345- 3145
07-LA-110-.7/24.1 IN LOS ANGELES AND CARSON FROM GAFFEY ALL AMERI CAN ASPHALT TON, T. $29, 757,315 04/03/18 0%
07-3009U4 STREET TO 0.1 M LE SOUTH OF COLLEGE 400 E SI XTH ST $0 05/16/18 0%
ACI M 110-(841)E STREET OVERCROSSI NG $0
-0 MAJOR PAVEMENT REHABI LI TATI ON CORONA -~ CA 92879
(951) 736- 7600
HA22
07-LA-110-8.0/9 IN LOS ANGELES COUNTY, FROM 405/110 OHL USA, INC GALLARDO, SAM $16, 722,074 02/ 27/ 18 2%
07-293704 | NTERCHANGE TO TORRANCE BLVD OFF- 1920 MAIN STREET STE 310 $337,113  03/09/18
AC M X037- (199) E 18730 S. WLM NGTON $337, 113 03/30/ 21 2%
0 RAVP IRVINE CA 92614 AVE #103
o W DEN SHOULDER & AUXI LI ARY LANE
(949) 242- 4432 sggggo DOM NGUEZ, - CA
HB4N
(310) 609- 0266
07-LA-110-9. 8/ 14 IN LOS ANGELES COUNTY ON ROUTES 110 PETERSON- CHASE GENERAL HERRERA, EDGAR $1,438,546 03/ 14/ 17 99%
07-3W404 AND 105 ENG NEERI NG CONSTRUCTI ON, 18730 S. W LM NGTON $1’3§§'§§é 8?55251; 93%
BRI DGE PRESERVATI ON: REPLACE JOINT 16351 CONSTRUCTI ON Cl RCLE VES AVE. STE 103
IRVINE CA 92606 sg;;oo DOM NGUEZ, - CA
HVB (949) 252- 0441

(310) 609- 0264
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07-LA-110-10.1/20.4 IN LOS ANGELES COUNTY, | N LOS ANGELES KANAAN CONSTRUCTI ON, | NC HERRERA, EDGAR $538,804 05/01/18 0%
07-314704 FROM ROUTE 110/ 91 SEPARATI ON TO 30TH230 S | RW NDALE AVE 18730 W W LM NGTON 23 83; gi; 12 0%
STREET OVERCROSSI NG AVE STE 103
SAFETY | MPROVEMENTS: | NSTALL BARRI ER AZUSA CA 91702 RANCHO DOM NGUEZ, CA
(626) 334- 5775 90220
HA22
(310) 609- 0364
07-LA-110-17.9/19.5 IN THE CI TY OF LOS ANGELES ON ROUTE WESTCOAST PUBLI C WORKS, |NC. HERRERA, EDGAR $869, 998 10/30/17 83%
07-295904 110 FROM SLAUSON AVENUE TO MK JR. 20058 VENTURA BLVD, #318 18730 S W LM NGTON $4,125 11/17/17 0%
ACIM 110-(834)E BLVD UNDERCRCSS! NG $0 09/30/ 18
--0) WOODLAND HILLS CA 91364 AVE. #103
ROADSI DE SAFETY | MPROVEMENTS RANCHO DOM NGUEZ, CA
(818) 256- 9401 90220
HB34
(310) 609- 0364
07-LA-110-23.7/25.5 IN LA CITY, NORTHBOUND SR-110 FOUR- FERREI RA CONSTRUCTI ON CO,, GUI RGU' S, SHERIF $1, 976,913 01/31/17 98%
2&?_'_921(1)3_ . LEVEL STRUCTURE TO NORTHBOUND | - 5 I NC. 1041 W BADI LLO SUI TE $1, Sgg' ggg 83; 215 1; 04%
0 (188) SEPARATI ON 15188 VI STA DEL R O AVE 112 '
o I NSTALL SAFETY LI GHTI NG
CHINO CA 91710 ?f‘?zfleg\lgégc«:eginz SUSPENDED
HB1 (909) 606- 5900
07- LA- 110- 24. 0/ 30. 4 IN LA COUNTY I N LOS ANGELES AND PETERSON- CHASE GENERAL PATEL, PRAVIN $6, 305, 449 03/ 23/ 18 0%
%ﬁgi% 019) E SOUTH PASADENA FROM COLLEGE STREET  ENG NEERI NG CONSTRUCTI ON, | NC. 9020 SAN GABRI EL BLVD :g 8‘515 g; ;? 0%
0 -(019) OVERCROSSI NG TO GRAND AVENUE OVERCR 16351 CONSTRUCTI ON Cl RCLE VES ROSEMEAD, CA 91770
o 0SSl NG (626) 572- 6700
I NSTALL CONCRETE BARRIER, LI GHTING | RVINE  CA 92606
HB1 (949) 252- 0441
07-LA-118-/14.3 IN AND NEAR THE CI TY OF LOS ANGELES, SECURI TY PAVI NG COMPANY, |NC. AL-JANMAL, A $19, 929, 678 12/29/16 63%
OA&?;EIZDi(ng 65E FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVE 13171 TELFAI R AVE. $11é$gi, ggg 215 %g; 1; 55%
o - (65E) 210; ALSO ON ROUTE 27 (TCPANGA CANYON 0 o #101 :
BOULEVARD) FROM DEVON 818 362. 9200 SYLMAR, CA 91342
HAD? REHABI LI TATE PAVEMENT ( ) ) (805) 797- 1348
07- LA-134-.8/13 IN LOS ANGELES COUNTY I N LOS J. MCLOUGHLI N ENGI NEERI NG CO , KWAN, KIN $940, 682 03/ 29/ 18 23%
07- 36904 ANGELES, BURBANK, GLENDALE AND I NC. 2090 FERN LN ig' 288 f{g; %Z ig 1%
PASADENA ON ROTE 2 AT E2- W34 10641 FULTON COURT GLENDALE, CA 91208 ’
CONNECTOR OC AND ON ROUTE 134 FROM .
RANCHO CUCAMONGA CA 91730 (562)572- 6016
CAHUE
HVB (909) 944- 1037

State of California Department of Transportation

BRI DGE PRESERVATI ON



State of California Department of Transportation Page 118
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
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07-LA-134-1.6/2.7 IN LOS ANGELES COUNTY | N BURBANK FROMMARTI NEZ LANDSCAPE CO , SHALVIRI, ALI $976, 732 11/21/14 0%
07-287204 0.1 MLE WEST OF PASS AVENUE 12357 SAN FERNANDO ROAD 2090 FERN LANE $979, 450 12531;14 0%
NHP- P134- (037) E OVERCROSS! NG TO BOB HOPE DRI VE GLENDALE, CA 91208 $1,950 11/02/18
--0) SYLMAR CA 91342
UNDERCRGSSI NG 818) 364- 9188 (818) 637- 2506 PLANT EST
STORM WATER SOURCE CONTROL (818) 364- SATI S
HA42
07-LA-134-5.4/5. 4 BRI DGE PAINT , SPALL REPAIR TECHNO COATI NGS | NC. SHIH, JAMES $1, 595,342 05/17/18 0%
07- 3v6804 BRI DGE PRESEVATI ON 1391 S. ALLEC ST. :g 06/19/18 0%
ANAHEI M CA 92805
(714) 635- 1130
HVB
07- LA-138-44.9/44.9 IN LA | NTERSECTI ON OF PALMDALE AND V A P CONSTRUCTI ON | NC TIEU, FRED $332,075 06/22/16 89%
07-4P0204 12TH ST 15705 Bl RCHWOOD ST 45120 13TH STREET $3461023 825%2512 100%
I NSTALL TRAFFI C SI GNAL VEEST
LA MRADA CA 90638 LANCASTER, CA 93534
(714) 253- 3270 o1 726, D140 SUSPENDED
HBAN (661) 726-
07- LA- 138- 46. 7/ 50 IN LOS ANGELES ROUTE 138 FROM 30TH  C. A. RASMUSSEN, | NC. TIEU, FRED $4,273,250 03/20/ 18 33%
07-307404 STREET E TO E AVENUE S 28548 LI VI NGSTON AVENUE 45120 13TH STREET $486,085 04/11/18 11%
ACNH P138- (059) E PAVENVENT PRESERVATI ON & AVER| CANS VEST $450, 210 03/28/19
-0 VALENCI A~ CA 91355 LANCASTER, CA 93534
(661)367-9040 661) 726- 0148
HA22 (661) 726-
07- LA- 138-58. 5/ 60. 2 IN LA COUNTY NEAR PEARBLOSSOM FROM C. A RASMUSSEN, | NC. TIEU, FRED $8, 320,236 02/ 22/ 17 32%
07- 293504 0.7 M WEST OF 121ST STREET TO 28548 LI VI NGSTON AVENUE 45120 13TH STREET $649,056 03/13/17 8%
ACNH- P138- (056) E LONGYI EW ROAD $354,580 06/ 26/ 19
-- VALENCI A CA 91355 VEST
0 WDEN (SEG 9)FR 2 TO 4 LN W MEDI AN LANCASTER, CA 93534
(661) 367- 9040 6611 726. 0148
HE13 (661) 726-
07- LA- 170- 14. 6/ 20. 6 IN LOS ANGELES COUNTY, FROM ST 101  C. A. RASMUSSEN, | NC. AL- JAVAL, ABDUAL $2, 601, 437 05/ 08/ 17 99%
07- 3804 170 SEP 53-1336R TO JCT 5. 28548 LI VI NGSTON AVENUE $2, 266,210 05/30/17 9
ACNH- P170- (005) E 13179 TELFAIR AVE $0 01/22/18 o7

--0

HVL

DI GOUTS & SLURRY SEAL RAMPS, CPCL

VALENCI A CA 91355
(661) 367- 9040

SYLMAR CA 91342
(805) 797- 1348
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-11.1/14. 8 IN LA COUNTY & CITY OF GLENDALE 210 BURNS PACI FI C CONSTRUCTI ON | NCSHALVI RI, ALI $8,920,000 10/27/17  100%
07-1XF804 FWY FROM SUNLAND BLVD TO LA TUNA CNY 505 E THOUSAND QAKS BLVD 2090 FERN LANE $8, 154,086  11/28/17 91%
ROAD TO REPAI R FI RE DAMAGE TO GLENDALE CA 91208 $0 08/31/18
FACILITIES & SLOPES DIR S E THOUSAND CAKS,  CA 91360 ’
(818) 637- 2506
REPAI R & CLEAN DEBRI'S FROM FI RE
20. 20 DAVAGE
201130
07- LA-210- 15. 6/ 18. 5 FROM LOWELL AVENUE TO WALTONI A DR MARTI NEZ LANDSCAPE CO., INC SHALVIRI, ALI $917,026 12/01/17 83%
07-295204 ROADSI DE SAFETY | MPROVENENTS 12357 SAN FERNANDO ROAD $708, 888 12/18/17
ACI M 210-(836)E é?ZZDiEEN g:Nglzos $124,828 07/16/18 ' °
--() SYLMAR CA 91342 ’
(818) 364 9188 (818) 254- 7383
HB34
07-LA-210-16.1/25. 8 IN & NR GLENDALE & LA CANADA FLINTR FLATI RON VEST, | NC. CHAUDHARI , SUSHI LKUVAR $111, 332,735 02/ 06/ 15 70%
07-2881U4 $100, 455, 168 02/ 27/ 15
NHPI - 210- (823) | DGE FR DUNSMORE AV/ N LOS ROBLES AV 1770 LA COSTA MEADOWNS DRI VE 1201 BALDW N PARK 6. 180, 406 07/ 09/ 18 89%
) ) ROADWAY REHABI LI TATI ON ' '
--() SAN MARCOS CA 92078 BLVD.
(760) 916- 9100 BALDW N PARK, CA 91706
A2 (213) 453- 7555
07- LA-210-18. 8/ 24. 9 IN LOS ANGELES COUNTY, IN THE CI TIES FERREI RA CONSTRUCTI ON CO, , MANNAA, HASSAN $5, 033,964 12/ 30/ 15 90%
'?IL-PIlZgiy L OF PASADENA AND LA CANADA FLI NTRI DGE, | NC. 13171 TELFAI R AVE. $4, 2%' ggg 8;; %g; 12 87%
i () BETWEEN JUNCTION |-210/SR-134 AND 15188 VI STA DEL RI O AVE STE 101 :
831- E-() JUNCTI ON | - 210/ SR-2 CH NO CA 91710 SYLMAR, CA 91342
I NSTALL COMMUNI CATI ON LI NKS FOR .
HB4N (909) 606- 5900 (818) 364-2760
07-LA-210-22.3/25.8 L. A COUNTY ON RTE 210, 134 & 710 GRI FFI TH COVPANY EL JAMAL, JAMAL $2,985,000 07/29/15  100%
07-4X6304 CONNECTRTO REPLACE 12 EXI ST 3050 E BI RCH STREET 2090 FERN LANE $2,477,763 11/19/15 83%
| RRI GATI ON  CONTROLLERSW NEW SMART BREA CA 92821 GLENDALE, CA 91208 $0 82; gg; 12
CONTRLLR PER DROUGHT EXEC ORDRDI R ’ (818) 254- 7455 OVER RUN
REPLACE | RRI GATI ON CONTROLLERS
20. 20
201130
07- LA-210-24.7/44.9 IN LOS ANGELES COUNTY, | N VAR QUS SELECT ELECTRIC, |NC. YUE, WARREN $12, 225,940 01/ 06/ 16 86%
07-306404 CI TIES ALONG | -210 CORRI DOR, BETWEEN 2790 BUSI NESS PARK DRI VE 1041 W BADI LLO STE $10, 440, 681 02/ 24/ 16 85%
NHPI -210 -( )1 SR 134 & SR.57 112 $520,968 10/15/18
830- E-() I NSTALL & UPGRADE TRANSPORTATI ON VI STA, CA 92081 COVI NA, CA 91722

(619) 460- 6060
HBAN (626) 339- 1601
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210-28. 4/ 28.9 LA-210 3LOCS FROM S| ERRA MADRE TO SGV ENTERPRI SES | NC SHALVIRI, ALI $1, 435,000 04/ 30/ 18 8%
07- 1XH304 FOOTH LLTO REPAI R&REPLACE DRAI NAGE 615 LAS TUNAS DR STE J 2090 FERN LANE $249, 854 05/30/18 17%
PI PES & REPLACEDAMAGED S| DEWALKS DUE GLENDALE, CA 91208 $0  09/30/18
TO WNTER STORM DIR S EM ARCADIA, - CA 91007 (818) 254- 7383
REPAI R DRAI NAGE Pl PES & SI DEWALKS
20. 20
201130
07- LA- 210- 28. 5/ 30. 8 IN LOS ANGELES COUNTY | N PASADENA AND VELARDE CONCRETE CONSTRUCTI ON, HAI LU, MESFI N $1,563,478 01/03/18 25%
07- 36704 ACADI A FROM S| ERRA MADRE BOULE VARD | NC. 1201 BALDW N PARK $634, 474  02/02/18 39%
UNDERCROSS| NG TO BALDW N AVENU E 523 S. BRAND BLVD STE 201 BLVD $319,789  11/02/18
UNDERCROSSI NG
UDERGROSSI NG San FERWCD Casigs0  SALDWN PARK O 91706
HVB (818) 898- 2300 (213) 435-
07- LA-210-39.7/39. 7 IN LOS ANGELES COUNTY, ON ROUTE 210 ALFARO COMMUNI CATI ONS FARDOUN, M KE $514, 877 03/19/18 0%
07-3P6804 AT THE | NTERSECTI ON OF VESTBOUND CONSTRUCTI ON, | NC. 1041 W BADI LLO ST. $0 04/16/18 0%
ROUTE 210 OFF RAMP TO AZUSA AVENUE/ 620 S BRADFI ELD AVENUE SUITE 112 $0 03/21/19
FI RST STREET. COVI NA CA 91722 SUSPENDED
COVPTON CA 90221
MODI FY AND UPGRADE TRAFFI C SI GNAL .
(310) 669- 8949 (626) 339- 1601
07- LA-210-39.8/42. 2 IN LOS ANGELES COUNTY | N AZUSA FROM YAKAR CAO, RODOLFO $1,502, 715 12/29/ 14 0%
07- 287304 1,472,627 01/29/15
N He (mge  CTILEDATOUMSITO GECIM AR 000 BT S BEWONIO 7z ek w00 SHARET RN o
--0) COVINA CA 91723 VALNUT. CA 91789
(909) 599- 1612 ’ PLANT EST
HAd2 (213) 712- 4785 SATI S
07- LA-210-/15.8 IN LOS ANGELES COUNTY I N LOS ANGELESWESTERN STRUCTURES AMADI, PATRICI A $2,567,019 02/15/17  100%
07-3v2204 AND GLENDALE FROM NORTH CONNECTOR 6005 TYLER STREET 13171 TELFAI R AVENUE $2, 350,357 03/ 24/17 89%
OVERCROSSI NG TO HONOLULU AVENUE STE 101 $625 06/30/18
R VERSI DE CA 92503
UNDERCRGSSI NG 951) 352- 4300 SYLMAR, CA 91342 OVER RUN
o BRI DGE PRESERVATI ON: PATCH DECK (951) 352- (818) 364- 2760
07-LA-210-/0 LA COUNTY VAR LOCS ( PORTER RANCH, GRI FFI TH COVPANY AL- JAMAL, ABDUL $1, 095, 000 01/10/ 18 76%
07-1XG304 SYLMAR, LAKEVI EW TERR&SUNLAND) CREEK 3050 E Bl RCH STREET 13171 TELFAI R AVE $76, 294 02; 09; 18 2%
FI RE DAMAGE REPAI R FACI LI TI ES, DRAI NGE SU TE 101 $0 07/17/18
SYS, SLOPES, S| GNSDI R S BREA, CA 92821 SYLMAR, CA 91342
20. 20 CREEK FI RE DAVAGE REPAI R (805) 797- 1348



--0)

HA23

REPAI R PCC SLAB *DI R

SANTA FE SPRINGS CA 90670
(562) 929- 1128

UNIT A
SANTA FE SPRINGS, CA
90670

(562) 345- 9865
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-3.5/9.9 IN LOS ANGELES COUNTY, | N RANCHO VSS | NTERNATI ONAL, | NC. FREMPONG, S. $2,026,120 05/ 16/ 18 0%
07-4W604 PALOS VERDES, LOM TA, TORRANCE AND LOS 3785 CHANNEL DRI VE $0  05/30/18 0%
CSTP- P213- (006) E ANGELES, FROM AVENI DA APRENDA TO ROUTE $0
--0) 213/ 405 SEPARATI ON WVEST SACRAMENTO CA 95691
APPLY SLURRY SEAL TO ROADWAY (916) 373- 1500
HVG
07- LA-405-8.7/11. 2 IN LOS ANGELES COUNTY, | N CARSON, ODONNELL CONSTRUCTION, INC.  HERRERA, EDGAR $2,202,562 12/30/ 15 38%
07-287404 FROM ALAMEDA STREET TO AVALON 559 W COVI NA BLVD 18730 S W LM NGTON $2,296,978 01/14/16 oo
HSNH-PIG -( )4 $0 05/31/18
BOULEVARD AVE STE 103 06/ 25/ 18
2-  97-(E) SAN DI MAS CA 91773
| NSTALL CONCRETE BARRI ERS & METAL RANCHO DOM NGUEZ, CA.
--0) (909) 394- 4510
rB1 90220
(310) 609- 0264
07- LA-405-8.8/8.8 IN LOS ANGELES COUNTY, | N CARSON, AT MURPHY | NDUSTRI AL COATINGS,  FREMPONG SAM $5,696,175 10/12/15  100%
07-4Y7004 DOLORES YARD OH BRI DGE STRUCTURE) I NC. 13230 Fl RESTONE BLVD $6,365,100 10/30/15 00
N';::S' 402 i E) )2 BRI DGE PRESERVATI ON - PAI NT STEEL 2704 GUNDRY AVE SUTE A $0 06/29/18
SIGNAL HILL CA 90755 i/gg/g FE SPRINGS, CA
HA21 (562) 427- 7720
(562) 345- 3122
07- LA- 405- 12. 6/ 21. IN LOS ANGELES COUNTY, FROM |-110 TO PETERSON CHASE GENERAL GALLARDO, SAM $13, 691, 007 04/ 06/ 16 50%
07-290004 1-105 ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $7,792,579 04/26/16 57%
N';:'?' 402 i E) )2 | NSTALL CONCRETE BARRI ERS & UPGRADE 1792 KAl SER AVENUE AVE #103 $378,083  01/30/19
| RVI NE CA 92614 EQZ\ICFDZO DOM NGUEZ, CA SUSPENDED
HB1 (949) 252- 0441
(310) 609- 0264
07- LA- 405- 20. 5/ 28 IN LOS ANGELES COUNTY | N HAWMHORNE,  SECURI TY PAVI NG COVPANY, |NC. RAM NMAHI NDA $13,177,195 03/01/16  100%
07-300604 I NGLEWOOD AND CULVER CI TY FROM 0.2 13170 TELFAIR AVE 12975 W CULVER BLVD $12, 164, 711 03/ 17/ 16 94%
Ng';' 4(;5'( )3 M LE NORTH OF EL SEGUNDO BOULEVARD SYLMAR  CA 91342 LOS ANGELES, CA 90066 $0 10/31/18
- E-0 UNDERCROSSI NG TO VENI CE §18) 562. 6200 (310) 920- 7449 OVER RUN
PAVEMVENT REHABI LI TATI ON (818) 362-
HA22
07- LA- 405- 20. 6/ 20. IN LOS ANGELES, NORTH BOUND 405 TO  GRI FFI TH COVPANY FREMPONG, SAM $10, 782,807 12/29/ 16 48%
07-3X8704 EAST & VEST 105 CONNECTOR 12200 BLOOWFI ELD AVENUE $9, 870,434 01/19/17
ACNH X037- (198) E 13230 FIRESTONE BLVD $263,291 10/16/18 0%
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 07

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-24.3/24.3 I'N LOS ANGELES COUNTY ON ROUTE 405 AT PETERSON- CHASE GENERAL GALLARDO, SAM $320,351 01/26/18 51%
07-4T8704 LA TI JERA BOULEVARD OVERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 18730 S. W LM NGTON $2,018 02/21/18 1%

SI MG 405- (036) E
--()

$0 07/31/18

UPGRADE MBGR TO CONCRETE BARRI ER 16351 CONSTRUCTI ON Cl RCLE VES AVE #103

IRVINE CA 92606 RA NGUEZ, CA

HB1 (949) 252- 0441 90220
(310) 609- 0266
07- LA- 405- 28. 7/ 39. 2 IN LOS ANGELES, FROM 0.3 M LE SOUTH PETERSON- CHASE GENERAL RAM MAHI NDA $1,179,679 01/09/18 64%

$755,286 02/02/18
$542,536 05/01/19

07-307804 02 OF NATIONAL BLVD UC TO 0.2 M LE
ACI M- 405- (037) B NORTH VENTURA BLVD UC
-0 RAMP PAVEMENT REPAI R & ADA CURB

ENG NEERI NG CONSTRUCTI ON, | NC. 12975 W CULVER BLVD
16351 CONSTRUCTI ON Cl RCLE VES | 0S ANGELES, CA 90066

64%

HA22

IRVINE CA 92606
(949) 252- 0441

(310) 920- 7449

07- LA-405-34.0/35.9 I'N LA-405 FROM GETTY CENTER DRI VE TO J MCLOUGHLI N ENG NEERI NG CO | NRAM MAHI NDA $1, 875,000 12/20/17 80%

07- 1X&204 BEL Al R CREST ROAD TO REPAIR ALL 10641 FULTON COURT 12975 W CULVER BLVD $662, 22(23 8%5 ig; ig 35%
DAMAGE FROM SKI RBALL FI RE | NCLUDI NG LOS ANGELES, CA 90066
RDSIDE FACILITIES DIR S RA » CA 91730 (310) 920- 7449
REPAI R FI RE DAMAGE FROM SKI RBALL
20. 20
FI RE
201130
07- LA- 405- 48. 0/ 48. 5 IN LA 405 FW BETWN RI NALDI ST & RTE GRI FFI TH COVPANY SALMAN, RI DWAN $1, 061,000 03/28/17  100%
07-1XC704 5/ 405SEPARATI ON TO REPAI R WASHDOUT 3050 E Bl RCH STREET 25061 AVE STANEORD $431, 4;3 82; gg; i; 83%
SUPPRT SLOPECLEAN CULVERT/ DRAI NAGE BREA CA 92821 #70
I NLET DUE STRM DMGEDI R ' VALENCI A, CA 91355 OVER RUN
STORM DAMAGE REPAI R SLOPES & (661) 257- 0273
20. 20 DRAI NAGE
201130
07- LA-405-/29. 5 IN LOS ANGELES COUNTY FROM 0.2 M LE WSELECT ELECTRIC, |NC WANG, PAUL $5, 066, 880 01/ 04/ 17 60%
07- 257104 OF ATHERTON ST OC TO 0.2 MLE E OF 11250 FI RESTONE BLVD 13230 FI RESTONE BLVD $2,324,239  01/30/17 40,
ACI M 405 - (983)E NATI ONAL UG AND FROM VENTURA BLVD UC U TE E 2 $169, 806 05/01/19
-0 TO RTE 5/ 405 SEP NORWALK, ~ CA 90650
562) 807- 1860 SANTA FE SPRI NGS, CA
BN UPGRADE EXI STI NG COVMUNI CATI ON ( 90670
(562) 345- 3144
07- LA-605-4. 3/ 14. 1 IN LOS ANGELES COUNTY ON ROUTE 605  PETERSON- CHASE GENERAL ROBI LLOS, RAMON $1, 757,826 02/ 16/ 18 0%
07- 36604 FROM PM R4.3 TO PM R14.1 FROM 183RD ENG NEERI NG CONSTRUCTI ON, | NC. 13230 Fl RESTONE ig 03/ 20/ 18 0%
STREET UC TO WEST WHI TTI ER UP 16351 CONSTRUCTI ON Cl RCLE VES BOULEVARD
METH. DECK, JO NT SEALS AND SPALL
IRVINE CA 92606 i’g’g‘;’g FE SPRINGS, CA
HVB (949) 252- 0441

(562) 345- 9901



State of California Department of Transportation Page 123
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA- 605- 10. 1/ 25. 6 IN LOS ANGELES COUNTY | N SANTA FE RV CONCRETE, | NC. M VANG $2,327,999 12/20/ 17 23%
07-309804 SPRINGS AND | RW NDALE FROM TELEGRAPH 605 E COMMERCI AL ST $1,974,729 01/04/18 80%
CIM> 605-(991)E RD UCTO ROSE HILLS RD OC AND FROM $563,392 03/04/19
-0 RAMONA BOULEVARD OC TO RO ANAHEI M~ CA 92801
- SAFETY | MPROVEMENTS GRI NDI NG (714) 855-4201
07- LA- 605-15. 5/ 19. 5 ROUTE 605 PM 15.5/19.5 FROM ROSE HI LL RV CONCRETE, | NC. ARI AS, JUAN $1, 036,629 04/17/18 14%
07-307704 ROAD OVER CROSSI NG THE VALLEY 605 E COMMVERCI AL ST 11229 SOUTH WOODRUFE $1,500 05/03/18 0%
ACI(;\/L 602- (992) E BOULEVARD UNDER CRCSS! NG e o 92501 AVENUE $1,500 01/09/19
o RAMP PAVEMENT REPAIR & ADA CURB DOK
(714) 855- 4201 562EZE>1C§§320241
HA22 (562) 401-
07- LA- 605-19. 9/ 19. 9 IN LOS ANGELES COUNTY | N BALDW N PARK PETERSON- CHASE GENERAL HAI LU, MESFIN $565, 026 02/ 15/18 0%
07- 3W6504 AT WALNUT CREEK UNDERCROSSI NG ENG NEERI NG CONSTRUCTI ON, | NC. 1201 BALDW N PARK 28 03/ 20/ 18 0%
BRI DGE PRESERVATI ON 16351 CONSTRUCTI ON Cl RCLE VES BLVD
IRVINE CA 92606 Bgli?/\g:??:é CA 91706
HVB (949) 252- 0441 (213) )
07- LA- 605-/ 20. 2 SLAB REPLACEMENT AND GRI NDI NG PETERSON- CHASE GENERAL WANG, M KE $22,861,289 07/21/14  100%
07-295704 PAV PRESERVATI ON, SLAB REPL/ GRNDNG ENG NEERI NG CONSTRUCTI ON I NC 1122 \DODRUFF $21, 348,726 08/ 06/ 14 9
NHPI - 605 - (967) E ’ 9S. U $0 04/30/18 2%
0 16351 CONSTRUCTI ON Cl RCLEVEST AVENUE 06/ 08/ 18
I RVINE, CA 92606 Dzol"";a;éscggggz“ COVPLETED
HA22 (949) 252- 0441 (213) 798-
07-LA-710-5.7/6.8 IN LOS ANGELES COUNTY I N LONG BEACH R J. NOBLE COVPANY ROBI LLOS, RAMON $1, 499, 744 05/ 01/ 18 0%
07- 19704 FROM 0.1 M LE SOUTH OF PI CO AVENUE 15505 EAST LI NCOLN 13230 Fl RESTONE 28 05/ 16/ 18 0%
NORTHBOUND ONRAMP OVERHEAD TO 0. 1 BOULEVARD
M LE SOUTH OF ROUTE 1/ 710 ORANGE ~ CA 92865 SANTA FE SPRI NGS, CA
- COLD PLANE AND OVERLAY (714)637-1550 90670
(562) 345- 9901
07-LA-710-9.4/18. 4 IN LA COUNTY | N LONG BEACH AND SOUTH MARTI NEZ LANDSCAPE CO., INC. TON, THANG $1,517,160 05/29/ 15 0%
ﬁﬂb |1f33%61_ 622 GATE ROUTE 405 TO FI RESTONE BLVD- 12357 SAN FERNANDO ROAD 17912 CRUSADER AVE. $1, gfg, ggg %5 255 13 0%
s (822) REQUI RED LANDSCAPE M T GATI ON SR CA o134 SUI TE 101 :
LANDSCAPE *POR OF 18310 CERRI TOS, CA 90703 PLANT EST
(818) 364- 9188
(562) 860- 3085 SATI S

HA22
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-710-15.8/24. 4 IN LOS ANGELES COUNTY IN THE CI TIES STL LANDSCAPE, | NC. ARI AS, JUAN $2, 243,534 08/01/ 16 0%
ey S SUMOTEmL GpRRGTY o iz Tl A preik S e T
-0 ANGELES RI VER TO SLAUSO LGS ANGELES = CA 90001
(323) 581- 8200 DOMEY, CA 90241 PLANT EST
HA4? STORMMATER SOURCE CONTROL (562) 401- 3333 SATI S
07- LA-710- 16. 7/ 20. 5 IN LOS ANGELES COUNTY, | N LYNWOOD CALMEX ENGI NEERI NG | NC VWANG, M $5, 091, 955 05/ 22/ 18 0%
07- 3W404 SOUTH GATE AND BELL FROM 0.3 M LE 2764 S VI STA AVE $0 06/19/18 0%
ACNH 710-(842) B SOUTH OF | MPERI AL HI GHMAY TO $0
-0 STANDARD O L PI PELI NE OVERCROSSI BLOCM NGTON - CA 92316
RHVA OVERLAY DI GOUT (909) 546- 1311
HML
07-LA-710-17.2/26.4 IN LA COUNTY ON ROUTE 710 AT VAR OUS SH MM CK/ MYERS & SONS J V VWANG, M KE $120, 919,425 04/04/12  100%
07-202114 LOCATI ONS FROM LOS ANGELES RI VER 16481 SCI ENTI FI C WAY $111,585,162 04/30/12 0
ACNH- 7101- (809) N 11229 S, VIDODRUFF $1,750,856 07/10/18 9%
o -(809) BRI DGE TO RAMONA BOULEVARD | RVINE CA o261 AVENLE » 750,
UNDERCROSSI NG (949) 333- 1500 DOMNEY, CA 90241 OVER RUN
LONG LI FE PAVEMENT & W DEN BRI DGES .
A2 - (562) 401- 3333
07- LA-710-17. 3/ 26. 3 IN LOS ANGELES COUNTY AT VARI QUS VELARDE CONCRETE CONSTRUCTI ON, WANG, M KE $985,869 03/30/16 57%
07-2v9404 LOCATI ONS ON ROUTES 710, 60 AND 10. I|NC. 11229 S. WDODRUFEF $808, 02(5) 82; %g; ig 92%
PLACE METHACRYLATE ON BRI DGE DECK, 523 S. BRAND BLVD. STE 201 AVENUE
SAN FERNANDO CA 91340 DzOluJ3JE\7(,98C2938241
HVB (818) 898- 2300 (213) 798-
07- LA-710-20.9/24. 6 IN LA COUNTY | N COMVERCE AND BELL FLATI RON VEST, INC. 1770 LA LEE, PETER $80, 751, 801 02/ 16/ 18 2%
07-202124 FROM SOUTH ATLANTI C BLVD TO TRIGGS  COSTA MEADOWS DRI VE SAN 11229 S WOODRUFE $2,702,503 03/09/18 30
ACIM 710-(839)E STREET MARCOS, CA. 92073 AVENUE $2, 506, 841 03/ 20/ 22
-0 PAVEMENT REHAB & BRI DGE W DENI NG 1770 LA COSTA MEADOWS DRIVE  DOWNEY, CA. 90241
HA22 SAN MARCOS CA 92078 (562) 401- 3333
(909) 597- 8413
07-VEN-1-.7/.8 I'N VENTURA COUNTY PCH VEN-1 | N MALI BUBALTAZAR CONSTRUCTION, INC  SHOHET, HOUSHANG $570,000 12/13/17 99%
07- 1XF904 TO REPAI R SI NKHOLE CAUSED BY DAMAGE 236 E. ARROW HWY 1525 RANCHO CONEJO $111, 1;‘(‘) 8% 3‘11; 12 20%
PI PE LEAK CAUSI NG SUPPORT SLOPE TO OVl NA CA 91722 BLVD #102
WASH QUT DIR S EMERGE ' THOUSAND OAKS, CA 91320
20. 20 REPAI R SI NKHOLE DANMAGE (805) 480- 4928

201130
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Statement of Ongoing Contractsas of 06/20/18 07/ 05/ 18
District 07
M
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-1-21.2/28.5 VEN 101 N'B ONRAMP FROM MAIN STREET C. A RASMUSSEN | NC RILEY, JAMES $3, 200, 000 04/ 19/ 17 99%
07- 2X0504 TO VEN SANTA BARBARA COUNTY LINE & 28548 LI VI NGSTON AVE 1525 RANCHO CONEJO $2, 009, Ogg 82; g; 1; 63%
VEN 1 STATE BEACHES TO REPAI R BLVD. SUI TE 102
SI NKHOLES &ERGCSI ON DAMGEDI R S VALENGI A, CA 91355 THOUSAND OAKS, CA 91320
REPAI R CLEAN STORM DAMAGE & SI NK (661) 367- 9040 (213)507- 7938
20. 20 HOLES
201130
07- VEN- 23- 20. 9/ 24. 2 I'N VENTURA COUNTY, AT BARDSDALE AND  TORO ENERPRI SES, | NC. TEHRANI, J. $874,935 05/ 16/ 18 0%
07- 3Wi304 FI LMORE, FROM GRI MES CANYON BRI DGE TOPO BOX 6285 $0 06/14/18 0%
CSTP- P023- (038) E ROUTE 126 $0
-0 MAI NTAI N ROADWAY W TH ASPHALT OvRLY OXNARD  CA 93031
(805) 483- 4515
HML
07- VEN- 33-2. 8/ 8 VEN- 150, 33 & 101 THOVAS FI RE REPAIR CROWN FENCE COMPANY SHOHET, HOUSHANG $885,000 01/11/18 0%
07- 1XG504 MBGR REPLACE MBGR REPLACE GUARD RAI L 12118 BLOOMFI ELD AVENUE 1525 RANCHO CONEJO ig 03/05/18 0%
TERM NAL SYSTEM & CRASH CUSH ON @ VAR BLVD SU TE 102
SANTA FE SPRINGS, CA 90670
LOCATIONS DIR S EM THOUSAND OAKS, CA 91320
THOMAS FI RE MBGR REPAI R/ REPLACE @ (805) 480- 4928
20. 202011 VAR LOCS
30
07- VEN- 33- 13. 2/ 30. 5 VENTURA RTE 33 NO. OF QJAl RD TO ACE FENCE COVPANY DAVI S, ALAN $2, 785,000 01/23/18 0%
07- 1XG704 SESPE CRKTHOMAS FI RE DAMAGE I N VEN 727 GLENDORA AVE 1525 RANCHO CONEJO ig 03/ 20/ 18 0%
COUNTY MBGR RPLCREPAI R, TERM NAL
LA PUENTE, CA 91744 BLVD SUITE 102
SYSTMS & CRASH CUSHI ON DIR S THOUSAND OAKS, CA 91320
FI RE MBGR DAMAGE GUARDRAI L (805) 480- 4928
20. 20 REPLCE/ REPAI R
201130
07- VEN- 33- 13. 9/ 30. 5 IN VENTURA CTY VEN 33 0.2 M NORTH  POWELL CONSTRUCTORS | NC. DAVI S, ALAN $10, 755,000 01/11/18  100%
07-1XG804 COZY OJAI RD TO SESPE CREEK TO REPAI R8555 BANANA AVE 1525 RANCHO CONEJO $2, 257, 3;8 855 gii 13 98%
THOVAS FI RE DAVAGE & SUBSEQUENT STORM__ o BLVD #102
SLOPE DAMAGDI R S EM ’ THOUSAND OAKS, CA 91320 OVER RUN
20, 20 REPAI R THOVAS FI RE & STORM DANAGE (805) 480- 4928
201130
07- VEN- 33- 15. 4/ 52 IN VEN COUNTY RTE 33 FROM MATILIJA  BURNS PACI FI C CONSTRUCTI ON | NCI RA, ALFRED $4,670,000 04/07/17  100%
07- 1XC904 HOT SPRINGS RD TO CORRAL CANYON CREEK 505 E THOUSAND OAKS BLVD 1525 RANCHO CONEJO $4, 254, 128 825 égf i; 91%
TO SCALESLOPES & REMOVE LOOSE THOUSAND OAKS. A 91360 BLVD SU TE 102
UNSTABLE MATERIAL DIR S EME QS ’ THOUSAND OAKS, CA 91320 OVER RUN
REPAI R TO DMGED ROADWAY & UNSTABLE (805) 480- 4928
20. 20 SLoPE

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-15. 7/ 15. 8 IN VEN ALONG NB LN @VICINITY OF PM C. A. RASMUSSEN, | NC. I RA, ALFRED $6, 398,487 11/28/ 16 18%
07- 305204 15.7 OF PM15.7 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $3,923,934  12/21/16 61%
ST- 47C8- (004) E REPAI R SLOPE FAI LURE $66,189 01/11/22
BLVD #102
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 805) 480- 4928
HA23 (805) 480-
07- VEN-33-/6 ON ROUTE 33, BETWEEN 101 AND 0.4 M LE ORTI Z ENTERPRI SES, | NC. DAVI S, ALAN $7,901, 422 03/ 14/ 16 82%
RIL-PZZ(gglf 186) & NORTH OF CASI TAS VI STA ROAD AND ON 6 CUSHI NG SUl TE 200 1525 RANCHO CONEJO $7, 222’ Sgé 82; gg; ig 93%
A - (186) ROUTE 101 BETWEEN NORTH OF WESTLAKE URVINE  CA 92618 BLVD STE102 '
0 BOULEVARD AND NORTH O 949) 753. 1414 THOUSAND OQAKS, 91320
HA42 STORMAMTER M TI GATI ON THROUGH ( ) ) (805) 480- 4928
07- VEN- 34-10. 4/ 12. 1 I'N VENTURA COUNTY RTE 34 AT UNI ON ENGI NEERI NG COVPANY, | NCARROYO, HECTCR $650, 000 03/27/17 87%
07- 1XC504 I NTERSECTI ON OF LAS POSAS TO REMOVE & PO BOX 1000 1525 RANCHO CONEJO $531, 8;3 825 215 1; 829
REPLACE 8 EXI STNGDRAI NAGE SYSTMB & BLVD SU TE 102
VENTURA, CA 93002 06/ 25/ 18
REPAI R DAMAGED ROADWAY DIR S THOUSAND QAKS, CA 91320
REPAI R DRAI NAGE SYSTEMS DUE TO (805) 480- 4928
20.20 STORVE
201130
07- VEN- 34-14. 0/ 17. 7 I'N VENTURA COUNTY | N CAMARI LLO FROM C. A. RASMUSSEN, | NC. RILEY, J $2,074, 642 05/30/ 18 0%
07- 3W6904 TEMPLE AVENUE TO ROUTE 118 28548 LI VI NGSTON AVENUE $0 06/25/18 0%
CSTP- P034- (005) E SLURRY SEAL AND DI GOUTS $0
--0) VALENCI A CA 91355
(661) 367- 9040
HML
07- VEN-101-.1/4.5 I'N VENTURA COUNTY IN THE CITY OF DI VERSI FI ED LANDSCEPE CO. IRA, A $671,909 05/22/18 0%
07-4U0004 THOUSAND OAKS FROM COUNTY LI NE TO 21730 BUNDY CANYON ROAD 1525 RANCHO CONEJO ig 82; ;g; %g 0%
MOORPARK ROAD UNDERCROSSI NG BLV. STE102
HI GHMAY PLANTING SINGS, ELECTRICAL W LDOWAR CA 92595 THOUSAN OAKS, CA. 93065
(951) 245- 1686 805 480. 4928
HB4N (805) 480-
07- VEN-101-.1/4.5 I'N VENTURA COUNTY NEAR THOUSAND OAKS SECURI TY PAVI NG COVPANY I NC | RA, ALFRED $28, 772,124 11/21/13 69%
%Zl;_lé?%g‘;_ 1651 E FROM VENTURA COUNTY LI NE TO ROUTE 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $28, 8221 ggg 15; ég; 12 99%
(165) 101/ 23 | NTERCHANGE BLVD #102 ’

--0

HBAC

State of California Department of Transportation

SYLMAR CA 91342

W DEN FREEWAY, RAMPS, RECONSTR MED

(818) 362- 9200

THOUSAND OAKS, CA 93065
(805) 480- 4928
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN-101-17.7/17. 7 I'N VENTURA COUNTY, I N CAMARI LLO, AT HI GHLAND CONSTRUCTION, INC.  RILEY, JAMES $808,314 05/ 16/ 18 0%
07- 40204 CENTRAL AVENUE OVERCROSSI NG 133 N. PI XLEY STREET 1525 RANCHO CONEJO 23 06/14/18 0%
G RDER AND BRI DGE RAI L REPLACEMENT
CRANGE  CA 92868 $h¥88iL§lgiKS CA. 91320
(714) 538- 5156 913)507.7938
HVB (213) 507-
07- VEN-101-/43. 6 IN LOS ANGELES AND VENTURA COUNTIES  CHRI SP COVPANY SHOHET, HOUSHANG $13, 000, 000 04/ 09/ 18 0%
07-4W2304 ,I'N VAR OUS Cl TI ES FROM ROUTES 101 43650 OSGOCD ROAD 1525 RANCHO CONEJO :g 05/ 16/ 18 0%
AND 10 SEPARATI ON TO BATES ROAD
FREMONT CA 94539 BLVD, STE102
UNDERCRGSSI NG 510) 656- 2840 THOUSAND QAKS, CA. 91320
. REPLACE STRI PI NG (510) 656- (805) 480- 4928
07- VEN- 118-10. 9/ 17. 9 I'N VENTURA COUNTY | N AND NEAR MOOPARK TORO ENTERPRI SES, | NC. I RA, ALFRED $2,979, 625 04/18/18 0%
07-3W004 ON ROUTE 118 FROM ROUTE 34 TO SPRING 2101 E. VENTURA BLVD. 1525 RANCHO CONEJO 28 05/16/18 0%
ROAD AND ON ROUTE 23 FROM SPRI NG ROAD BLVD STE102
OXNARD CA 93036
TO VHI TE SAGE ROA 805) 483. 4515 THOUSAND OAKS, CA 91320
oL DI GOUTS SLURRY SEAL SHOULDER ( ) ) (805) 480- 4928
07- VEN-118-19. 1/ 30. 5 I'N VENTURA COUNTY, | N MOORPARK AND  SECURI TY PAVI NG COVPANY, |INC. |RA, ALFRED $911,097 01/10/18 18%
2£$ﬁ8;$23_(066)E SIM VALLEY, FROM 0.3 M LE EAST OF 13170 TELFAI R AVENUE 1525 RANCHO CONEJO $371,9§g 8;;25;%2 41%
ARROYO SIM OVERHEAD TO 2.1 M LES BLVD STE102
-0 VEST OF LOS ANGELES COUNTY SYLMAR * CA 91342 THOUSAND QAKS, CA 91320
PAVEMENT REHABI LI TATI ON (818)362- 9200 (805) 480- 4928
HA22
07- VEN- 126- 8. 2/ 12. 6 I'N VENTURA COUNTY AND NEAR SANTA C. A RASMUSSEN, |INC. ARROYO, HECTOR $2,035,067 01/10/18 42%
géha}%igg-(os4)E PAULA AT VARI OUS LOCATI ONS FROM 0.2 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO 2282’822 2352;512 44%
M LE EAST OF TODD ROAD OVERHEAD TO BLVD #102 '
-0 0.1 MLE WEST OF SANTA PAU V:;EN§;¢ 982091355 THOUSAND OAKS, CA 91320
STORM WATER M TI GATI ON ( ) ) (205) 480- 4928
HA42
07- VEN- 126- 13. 6/ 34. 6 IN VEN FR HAUN CRK BRIDGE / CNTY LN GRANI TE CONSTRUCTI ON COMPANY DAVI S, ALAN $16, 938,816 01/11/18 9%
07-301404 SLAB REPLACE & CP OL AC 5335 DEBBI E RD $42,900 02/02/18 9
ACNH 126- (055) E 1525 RANCHO CONEJO $13,200 05/ 21/ 20 0%

--0

HA22

SANTA BARBARA CA 93111
(805) 964- 9951

BLVD STE102
THOUSAND OAKS, CA 91320
(805) 480- 4928
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 126-/13. 6 I'N VENTURA COUNTY ON VEN 126 FROM C. A RASMUSSEN, |INC. ARROYO, HECTCOR $11,977,002 01/24/18 18%
07-302204 ROUTE 101 TO HAUN CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $62, 700 02/21/18 1%
ACNH- P126- (056) E PAVENENT REHAB BLVD STEL02 $33,900 04/12/18
-0 VALENCI A~ CA 91355 THOUSAND OAKS, CA 91320
(661) 367-9040 (805) 480- 4928
HA22
07- VEN- 150- 19. 9/ 32. 7 I'N VENTURA COUNTY VEN- 150 FROM REEVES ALCORN FENCE COMPANY I RA, ALFRED $935,000 01/11/18 54%
07- 1XG604 ROADNEAR QJAI TO ROYAL QAKS PL.IN P.O BOX 1249 1525 RANCHO CONEJO $226, 1;3 82; gg; ig 24%
SANTA PAULA REPLACE/ REPAI R MBGR & BLVD SUI TE 102
CRASH CUSI ON REPLACEDI R SUN VALLEY, CA 91353 THOUSAND QAKS, CA 91320
THOMAS FI RE DAMAGE REPAI R/ REPLACE (805) 480- 4928
20. 20
MBGR
201130
07- VEN- 150- 20. 1/ 0 IN VEN COUNTY A CULVERT UNDERNEATH  SUMVER CONSTRUCTI ON | NC DAVI S, ALAN $485,000 11/29/17 0%
07- 1XQ004 RTE 150TO REPLACE DAMAGED RCB CULVERT 15245 TELEGRAPH RD 1525 RANCHO CONEJO ig 01/11/18 0%
& REPAIR OTHER DAMAGE RELATED TO BLVD #102
SANTA PAULA, CA 93060
DRAI NAGE SYSTEM DIR S EM THOUSAND OAKS, CA 91320
20. 20 REPAI R DAMAGED RCB CULVERT (805) 480- 4928
201130
07- VEN- 150- 27. 4/ 29. 4 IN VENTURA COUNTY NEAR SANTA PAULA C. A RASMUSSEN, |NC. DAVI S, ALAN $3,092,316 06/30/16  100%
gﬁff;gf‘(om) c AT 1.1 MLES VEST OF SI SAR CREEK AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2, 9;;5?? 8;; %g; ig 95%
AT 0.8 MLE SOUTH OF SANTA PAULA BLVD STE102 ’
--0) VALENCI A CA 91355
CREEK. 661) 367 9040 THOUSAND OAKS CA 91320 OVER RUN
REPAI R SLOPE FAI LURE (661) 367- (805) 480- 4928
HA23
07- VEN-232-. 4/ 4.1 IN VENTURA AT AND NEAR EL RIO, FROM GRANI TE CONSTRUCTI ON COMPANY RILEY, J. $2, 022,220 06/07/18 0%
07- 3W204 ROUTE 232/ 101 SEPARATI ON TO ROUTE 118 585 WEST BEACH STREET $0  06/28/18 09%
HSST- S232- (002) E $0 0
SLURRY SEAL & SHOULDER BACKI NG
--0) WATSONVI LLE CA 95076
(760) 732- 0915
HML
Totals: Authorized Final Amt: $2, 585, 558, 145 Completed to Date: $1, 639, 885,962  Work ThisMonth: $47, 614, 588

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
08-RIV-10-20.1/99. 1 FROM M LLARD CANYON WASH BRIDGE TO J. MCLOUGHLI N ENG NEERI NG CO , KOURY, PETER $1,937,121 03/30/17  100%
08-1G3904 TARO DI TCH BRI DGE (VAR LOCS) I NC. 73800 DI NAH SHORE DR $1, 889, 4;2 8‘11; éz 1; 100%
MVETHACRYLATE BRI DGE DECKS, 10641 FULTON COURT 104 & 105
RANCHO CUCAMONGA CA 91730 (ngg/') BDEiEsg’wCA 92211
(909) 944- 1037
08-RI V-10-24.2/0 ALSO RI V-111-R60. 04, SBD- 10- J. MCLOUGHLI N ENG NEERI NG CO , CASTRO, ROBERTO $1,132,700 11/17/17 86%
08- 008904 11. 64/ R38. 53, SBD-215-3.72; AT VAR INC 850 SOUTH VI A LATA $855,581  11/30/17 5,4,
AC'(;V‘OOOG(“G’E’) E LOCS ON R V-10 (56-0482, 56-0496, 10641 FULTON COURT SUI TE 100A $0
o 56-0167R 56-0004L/R), ON RIV-1 COLTON, CA 92324 SUSPENDED
M SC WORK | NCLUDI NG DECK REHAB, RA CUCAMONGA ~ CA 91730 (951) 830- 6864
HA21 (909) 944- 1037
08-RIV-10-44.4/51.7 I N/ NEAR | NDI O FROM MONTEREY AVE OC TOCALMEX ENG NEERI NG | NC WU, KHO $5,304, 631 11/ 16/ 17 18%
08- 100604 JEFFERSON OC COLD PLANE & OVERLAY 2764 S VI STA AVE 73800 DI NAH SHORE $4, 428,968 12/18/17 83%
ACIM 010- (109)E $0 01/02/19
W TH RHVA (TYPE G DRI VE
-0 COLD PLANE 0.1 & OVERLAY WTH 0.25 BLOOMNGTON  CA 92316 PALM DESERT. CA 92211
(909) 546- 1311 951) 232 6263
HA22 (951) 232-
08- Rl V- 10-52. 2/ 62 I'N RI VERSI DE COUNTY AT VARI OUS HAZARD CONSTRUCTI ON KOURY, PETER $13, 451,220 04/ 06/ 18 2%
08- 166204 LOCATI ONS 6465 MARI NDUSTRY DRI VE 73800 DI NAH SHORE $44, 928 8‘115 %; ig 0%
PREVENTATI VE MAI NTENANCE - OVERLAY
SAN DIEGD ~ CA 92121 Ei:_\lxlxilzgém CA 92211
(858) 587- 3660 ’
(909) 844- 0619
08- Rl V- 10- 74. 0/ 105. 4 IN R VERSI DE COUNTY NEAR DESERT GRANI TE CONSTRUCTI ON COMPANY VU, KHO $65, 362,388 03/02/16  100%
08- 1E8604 CENTER FROM 1.9 M E/ O CACTUS CITY 38000 MONROE STREET 73-800 DI NAH SHORE DR $64, 605,918 03/17/16 ;..o
N 0
NHPI-010 -( )5 REST AREA TO 0.4 M E/ O STATE RTE 177 #104 $0 03/28/18
049- E -() INDIO CA 92203
JCT 260) 775- 7500 PALM DESERT, CA 92211
REHABI LI TATE PAVEMENT ( ) ) (951) 232- 6263
08-RIV-10-134.3/144.1 | N RI VERSI DE COUNTY FROM 0.76 M LES PAVE- TECH | NC. WU, KHO $5,977,094 04/27/16  100%
08- 130804 WO VELL ROAD TO 0.27 MLES E/ O 2231 LA M RADA DRI VE 73800 DI NAH SHORE DR $5,490,302 05/24/16 g9,
NHP- 0105- ( 050) E $0 04/27/18
--0) DRACKER DRI VE VI STA CA 92081 #104/105
REHABI LI TATE PAVEMENT PALM DESERT, CA 92211 SUSPENDED

(760) 727- 8700

(951) 232- 7674
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RI V-15-23.8/33. 4 NEAR LAKE ELSI NORE FROM NI CHOLS ROAD AMERI CA PACI FI C CONSTRUCTI ON  BERGEVI N, M KE $359,285 05/17/17  100%
22; &nggi-(ms) c TO TEMESCAL CANYON ROAD 7161 C TRUS VALLEY AVE 9227 STELLAR COURT. $344, 8% 825 gg; 1; 100%
PLACE SHOULDER RUMBLE STRI PS SU TE B
--() EASTVALE CA 92880 A 92883
(559) 577- 9999 CORONA
(951) 232- 3739
08-RI V-15-41.8/51.5 IN AND NEAR CORONA AND NORCO FROM PETERSON- CHASE GENERAL BERGEVI N, M KE $364, 461 04/21/17  100%
08- 12404 PARKRI DGE AVE UC TO ROUTE 15/ 60 ENG NEERI NG CONSTRUCTI ON, 9225 STELLAR COURT $341, 4;3 8?; (1)25 i; 100%
SEPARATI ON | NSTALL VERTI CAL 16351 CONSTRUCTI ON Cl RCLE VES CORONA, CA 92883
CLEARANCE SI GNS (951) 232-3739
REPLACE | NTERI OR SHEAR KEYS; Ja Nt | RVINE  CA 92606
(949) 252- 0441
08- Rl V- 15-45. 6/ 47. 3 I N NEAR NORCO FROM 6TH ST OC TO 0.2 PACI FI C RESTORATI ON GROUP, BENSON, DAVI D $455,719 02/ 02/ 17 0%
08-1C6104 M S/ O 68TH ST CC. I'NC. 790 S. VIA LATA SU TE $3g§* 233 oaamal 0%
SEDI MENT STABI LI ZATI ON & ERCSI ON 325 E ELLIS AVE 100 :
PERRIS CA 92570 03;102\"320243;324 PLANT EST
HAA2 (951) 940- 6069 (951) 232- SATIS
08-RI V-15-/52.3 I'N RI VERSI DE AND SAN BERNARDI NO CAL STRIPE, INC CASTRO ROBERTO $23,024,999 03/19/18 8%
08-1J3504 COUNTI ES FROM SAN DI EGO COUNTY LINE 2040 E. STEEL RD 850 SOUTH VI A LATA $4, 830, Zgg 8411; ;g; ig 21%
TO 0.4 M NORTH OF EL CERRI TO ROAD SUl TE 100A
AND FROM 15/ 60 SEPARATI ON COLTON  CA 92324 COLTON, CA 92324
REPLACE TRAFFI C STRIPE TO CURRENT  (909)884-7170 (951) 830- 6864
08-RI V-15-/41.7 IN CORONA FR SAN DI EGO CO LN TO 0.2 DYNALECTRI C HARI KA, | NDERJEET $15, 441, 720 07/14/ 17 31%
OASC; &G7(7)(1J‘51_ i) E M WO 15/91 SEP 4462 CORPORATE CENTER DR 790 S. VI A LATA, $6, 712, 1;8 835 (1)25 1; 43%
(244) I NSTALL TMS FI ELD ELEMENTS SUl TE 100
--() LOS ALAM TOS CA 90720 COLTON. CA 92324
(714) 828- 7000 "
LBAN (951) 232- 6293
08-RIV-18-9.1/17. 8 NEAR CRESTLINE, FROM ARROWHEAD ALL ANMERI CAN ASPHALT SKEI TH, JONATHAN $11, 388,565 10/11/17 1%
2&&%823_(058) c SPRINGS RD TO JCT 18/ 138 PO BOX 2229 850 VI A LATA STE. 104 $202, 322 égj gg; g 206
0 M LL AND OVERLAY PAVEMENT & | NCLUDE CA 92878 COLTON, CA 92324
CORON (951) 295- 8503 SUSPENDED

HA22

State of California Department of Transportation

(951) 736- 7600
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-60-/12.2 IN THE CI TY OF RI VERSI DE FROM SAN PONELL CONSTRUCTORS | NC CALI XTO, M GUEL $8,499,118 12/29/16  100%
08- 1E6504 BERNARDI NO COUNTY LI NE TO 60-91-215 8555 BANANA AVE $8, 189,320 01/11/17
ACHS- NHPO- (014) 9 ot ;tlgT'; ANAPLE AVENUE, $0 07/02/18 6%
-0 I NSTALL DOUBLE LUM NAI RE MAST ARMB FONTANA ~ CA 92335 CORONA, CA 92882 OVER RUN
(909) 356- 8880
(951) 232- 8957
08-RIV-60-/12.2 I N NR R VERSI DE ON RTE 60 FROM SERVI TEK SOLUTI ONS | NC HARI KA, | NDERJEET $1, 318,895 03/17/17 93%
2%—3%?83840(454) c M LLI KEN AVE. TO JCT 60/91/215 & ON 11301 1/2 SOUTH STREET 790 S. VIA LATA SU TE $398, 02(7) 82; gg; i; 30%
RTE 91 FROM SPRUCE ST. TO JCT 100
--0) 60/ 91/ 215 CERRI TOS, CA 90703
. 626) 227. 1650 COLTON, CA 92324
BN REPLACE W RELESS COVMUNI CATI ON ( (951) 232- 6293
08-RI V-74-14.9/0 I N LAKE ELSI NORE FROM RI CHARD STREET SEMA CONSTRUCTI ON, | NC. BERGEVI N, M CHAEL $874,108 10/11/17 21%
OHg-S%-EOGigi- 064) E TO0.2 M WO BAKER ST 320 GODDARD WAY SUI TE 150 9225 STELLAR COURT, %i’ gég (1)(135 gg; 1; 929
(064) LEFT- TURN CHANNELI ZATI ON AT SUTE B :
--0) IRVINE CA 92618 CA 92882
(949) 470-0500 951) 232- 3739
HB1 (951) 232-
08-RIV-74-17.8/0 IN R VERSI DE COUNTY AT THE ELSI NORE HAL HAYS CONSTRUCTI ON | NC. TRUONG, NI CK $2,102,917 03/09/17  100%
08-1C5104 MAI NTENANCE STATI ON 4181 LATHAM ST. 9225 STELLAR COURT $1, 807, 1;3 8‘315 gg; i; 100%
CONNECT STATI ON TO SEVER LI NE, CORONA
R VERSI DE CA 92501 951 8’30(:2822883
(951) 788- 0703 (951) 830-
HVR
08-RIV-91-/1.1 REPAI R/ REPLACE CULVERTS AND HEADWALLS O DONNELL CONSTRUCTI ON, |NC.  ALAM MAHFUAL $1, 035,000 10/19/17  100%
08-1J5204 REPLACE MBGR, TRAFFI C CONTROL, 559 W COVI NA BLVD. 1011 E. 3RD STREET $411, 2;‘(‘) (1)3 %éj 1; 100%
ERCSI ON CONTROL, CLEARI NG AND CORONA, CA 92879
GRUBBI NG DI R S ORDER EMERGENCY SAN DI MAS, CA 91773 (951) 830- 6853
REPAI R AND REPLACE CULVERTS (909) 394-4510
20. 20
201130
08-RIV-111-60.5/0 VAR LOCS ON RTE 10 & 111; IN BANNINGJ. FRANCI S COVPANY AVI LA, XAVI ER $2, 796,067 01/29/18 4%
08- 0R3504 & PALM SPRINGS @ SAN GORGONI O WASH 16197 KRAMERI A AVE 119 N. MAPLE SUI TE A $271,200 02/21/18 10%
ACNH X065- (109) B BR #56- 0003 & WH TEWATER R VER CORONA $0 12/11/18
--0) R VERSI DE CA 92504 » CA 92880
OVERFLOW #56- 0241R (951) 830- 6837 SUSPENDED

HA21

SEI SM C RETROFI T (951) 776-9100
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-111-/0 IN R VERSI DE COUNTY IN THE CITY OF  SEMA CONSTRUCTI ON AVI LA, XAVI ER $266,392 11/22/17 0%
08- 1E4204 PALM SPRI NGS AT SVEN LAKES DRI VE 320 GODDARD WAY SUI TE 150 119 N. MAPLE SUI TE A 23 03/14/18 0%
REMOVE MASONRY WALL AND | NSTALL NEW CORONA, CA
WALL DIR S ORDER EMERGENCY IRVINE, CA (951) 830- 6837
REMOVE MASONRY VALL AND | NSTALL NEW
20. 20 VALL
201130
08-RIV-111-/13 AT SALTON SEA, FR RIV/ | MPERI AL CO LN DREAMBUI LDER CONSTRUCTI ON KOURY PETER $1,179, 061 03/19/18 11%
08-1C6204 TO1.0 M E/ O CLEVELAND ST CORP. 73800 DI NA SHORE DR $218, 245 04/ 09/ 18 19%
Acf’)T' S111-(075) E SEDI MENT STABI LI ZATI ON, EROSI ON 1324 LAWSON LN 104 & 105 $0  09/25/18
PLACENTI A CA 92870 PgA';':' g’giEgl? 92211
HA42 (714) 646- 3697 (951) 232-
08- Rl V-215-8. 4/ 38. 8 IN MURRI ETA FR 0.5 M S/ O 215/15 JCT DYNALECTRI C HARI KA, | NDERJEET $5, 880,878 03/02/16  100%
08- 0G7804 TO0.2 M NO215/60 JCT IN MORENO 4462 CORPORATE CENTER DR. 790 S. VIA LATA, $5,840, 689  03/30/16 g9,
NHPI - 215 -( )1 VALLEY <UL TE 100 $0 03/30/ 18
239- E-() INSTALL CCTV, CMS, CENSUS STATIONs, LG5 ALAM TGS -~ CA 90720 COLTON, CA 92324
(714) 828- 7000 951 239. 6293
HB4N (951) 232-
08-RIV-215-37.3/38. 4 ALSO RIV-60-12.4/14.0; IN RV ON RT PACI FI C RESTORATI ON GROUP | NC BENSON, DAVI D $1,277,918 04/22/14  100%
08-3348Vv4 215 FROM EUCALYPTUS AVE TO 215/ 60 P O BOX 429 790 VI A LATA SU TE $1, 265, 523 825 ig; 1;1 100%
| NTERCHANGE, AND ON ROUTE 60 E/ O 100
PERRI S CA 92572
215/ 60 | NTERCHANGE TO WO 2 COLTON, CA 92324
HEL1 REPLACEMENT HI GHVWAY PLANTI NG (951) 940- 6069 (951) 232- 6478
08-RIV-243-6.2/19. 8 I N R VERSI DE COUNTY, NEAR MOUNTAIN Rl VERS|I DE CONSTRUCTI ON COVPANYNGUYEN, NHAN $1, 815,000 04/03/17  100%
08- 1H8904 CENTER FROM 0.2 M NORTH OF FRANKLI N 4225 GARNER ROAD 850 S. VIA LATA, $1, 666, 3;8 82; gg; i; 100%
DRI VE TO 0. 6M SOUTH OF POPPET FLATS SUl TE 104
ROAD DIR S ORDER EMER Rl VERSI DE, CA 92501 COLTON CA 92324
CULVERTS REPLACEMENT & EMBANKMENT ~ (951)682-8308 (909) 821- 8164
20.20 RESTORAT
201130
08- Rl V-371-60. 2/ 77. 1 NEAR CAHUI LLA FROM W LSON VALLEY NEARJABRE CONTRACTI NG | NC. SOSTROM DENI SE $609, 710 01/24/18  100%
08- 1F8504 CAHUI LLA FROM W LSON VALLEY ROAD TO 1813 MANZANI TA LANE 119 N MAPLE STREET $544,761  02/23/18 0,
SSTG- S371- (009) E $0 05/29/ 18
SR 371/ 74 JCT MANHATTAN BEACH CA 90266 CORONA, - CA 92880 06/27/18
-0 PLACE CENTERLI NE AND SHOULDER (951) 232- 7608 SUSPENDED

(310) 720- 0277
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- . 5/ 30 ALSO SBD 210 11.0/22.0 TENNESSEE ST ALL AMERI CAN ASPHALT $12,322,750 04/09/18 0%
08-1F9704 ON-RAMP IN VAR CITIES ON RTE 10 __ PO BOX 2229 $0 04/25/18 0%
FROM MONTE VI STA AVE EB OFF- RAMP TO & $0
ON RTE210 FR N15 TO W CORONA - CA 92878
OVERLAY, MLL, OVERLAY SLURRY SEAL  (951)736-7600
08- SBD- 10- 9. 6/ 36. 9 I'N SAN BERNARDI NO AND RI VERS| DE PAVE- TECH | NC. $8, 888,888 03/ 29/ 18 0%
08-1J3404 COUNTI ES AT VARI QUS LOCATI ONS 2231 LA M RADA DRI VE $0 05/03/18 0%
REPLACE TRAFFI C STRI PE TO CURRENT $0
VI STA CA 92081
(760) 727- 8700
08- SBD- 10- 30. 9/ 33. 3 I N REDLANDS FROM ROUTE 38/ ORANGE SECURI TY PAVI NG COMPANY, | NC. CALI XTO, M GUEL $18, 285,000 03/ 06/ 18 0%
08- 0K2914 STREET TO FORD STREET OFF- RAVP 13170 TELFAI R AVENUE 119 N MAPLE SUITE A $0 03/29/18 0%
ACIM 010- (265)E UNDERCRGSS! NG $0
--0) SYLMAR CA 91342 CORONA,  CA 92880
LANE REPLACEMENT .
(818) 362- 9200 (951) 232- 8957
HA22
08- SBD-15-2.5/3. 8 I'N SAN BERNARDI NO COUNTY ON ROUTES  J. MCLOUGHLI N ENG NEERI NG CO., $1, 142,199 05/ 04/ 18 0%
08- 1H2304 10, 15, 71, AND 83 AT VAR QUS I NC. $0 05/18/18 0%
LOCATI ONS 10641 FULTON COURT $0
BRI DGE PREVENTATI VE MAI NTENANCE
RANCHO CUCAMONGA CA 91730
(909) 944- 1037
08-SBD-15-7.5/7.5 I N FONTANA AT VICTORIA ST ON THE TMC KANAAN CONSTRUCTI ON, | NC 00, KEE $459,306 06/ 06/ 17 97%
08- 1F9604 GROUNDS FACI LI TY 230 S. | RW NDALE AVENUE 9540 CENTER AVENUE, $404, 5;3 8;5 i;; 1; 91%
I NSTALL UNDERGROUND WATER TANK, SUI TE 120
AZUSA, CA 91702 A A
(626) 334-5775 CHO' CUCANONGA,
91730
(951) 840- 8323
08- SBD- 15- 14. 7/ 32. 5 I N SAN BERNARDI NO COUNTY ON ROUTE 15 GRI FFI TH COVPANY NGUYEN, VU $2,299,020 09/08/16  100%
08-1H3714 FROM GLEN HELEN PARKWAY TO JCT 3050 E. Bl RCH STREET 9540 CENTER AVENUE, $729, 4;‘(‘) (1)% éi; 12 3204
15/395; REPLACE MBGR DRAI NAGE UNIT 120
CLEARI NG AND REPAIR DIR S ORDER BREA, CA 92821 RANCHO CUCAMONGA, CA OV/ER RUN
20, 20 REPLACE MBGR, CLEAR DRAI NAGE, (714) 984- 5500 91730
- TRAFFI C CTRL (951) 232- 3784

201130
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 15. 4/ 30. 8 I N SAN BERNARDI NO COUNTY | N DEVORE  COFFMAN PARSONS A JO NT YOUSSEF, MAGED $118, 610,910 10/17/13 89%
?f/; 08{29?230)1 AND HESPERI A FROM 0. 76 M S/ O KENWOOD VENTURE 15367 TAMARACK ROAD $116, 920, 923 ég; ig; 12 99%
0 AVE TO 1.2 M S/ O VEST HESPERIA CH 9685 VI A EXCELENCI A SUI TE 200 v| CTORVI LLE, CA 92392
o PAVEMENT REHAB & SLAB REPLACEMENT }
SAN DI EGO CA 92126 (951) 538- 3087
HA22 (858) 536- 3100
08- SBD- 15- 18. 5/ 21. 4 I'N SAN BERNARDI NO COUNTY ON ROUTE 15 SKANSKA USA CI VI L WEST BENAJAM N, AMGAD $2,847,197 02/23/17  100%
08- 1H7604 FROM CLEGHORN RD TO JCT 15/138 & ON 1995 AGUA MANSA ROAD 850 VI A LATA, SU TE $2, 342, 4;3 gi; gg; :11; 82%
RTE 138 FR PINE LODGE OH TO JCT 104
138/ 15 DIR S ORDER ENMERGE RI VERSI DE, CA 92509 COLTON, CA 92324
20. 20 REPAI R DAMAGED ROADVAY (951) 368- 6448 (909) 844- 9731
201130
08- SBD- 15- 21. 5/ 0 REPAIR EXI STING WATER SYSTEM DI R SBALTAZAR CONSTRUCTI ON, INC.  SANTOS, JOHN $1,088 03/26/18 0%
08-1J9704 ORDER EMERGENCY F. A. 236E. ARROW HWY 15255 BEAR VALLEY ig 04/ 20/ 18 0%
REPLACE EXI STI NG WATER SYSTEM ROAD
COVI NA, CA 91722
HESPERI A, CA 92395
20. 20 (951) 538- 5315
201130
08- SBD- 15-41. 9/ 43. 5 IN VI CTORVI LLE FROM MOJAVE DRI VE ANMES CONSTRUCTI ON, | NC. AL- KHATEEB, TAGHREED $1, 935,000 01/12/17  100%
08- 1H6804 OVERCROSSI NG TO ROUTE 15/ 18 391 N. MAIN STREET STE. 302 15255 BEAR VALLEY $1, 880, 4;5 83; cl)g; i; 100%
SEPARATION OH DI R S ORDER EMERGENCY ROAD
CORONA, CA 92880
F. A HESPERI A, CA 92345
20. 20 REMOVE AND REPLACE BRI DGE DECK (951) 232- 7793
201130
08- SBD- 15- 42. 5/ 46 I N SAN BERNARDI NO COUNTY I N AVES CONSTRUCTI ON | NC. AL- KHATEEB, TAGHREED $76, 762,184 11/05/15 62%
m:??gi;/{(zg?)l VI CTORVI LLE FROM 0.5 M N O MJAVE 2000 AMES DRI VE 15255 BEAR VALLEY $fﬁ, g;i, (25‘:3’2 (1)35 ig; 18 55%
e (sTPIL DRIVE TO1.5 M N O STODDARD VELLS BURSNVI LLE. M 55306 ROAD e
ROAD OVERCROSSI NG (951) 356- 1’275 HESPERI A, CA 92345
WDEN | -15 (951) 232-7793
08- SBD- 15- 46. 6/ 79. 6 I N/ NEAR VI CTORVI LLE AND BARSTOW AT  DREAMBUI LDER CONSTRUCTI ON CORPSANTGS, JOHN $636,930 06/16/17  100%
08-1E3124 I N/ NEAR VI CTORVI LLE AND BARSTOW AT 4 1324 LAWSON LN 222 E. MAIN STREET $586, 4;2 8% gg; 1; 87%
LOCS FR 2.2 M N O STODDARD WELLS RD BARSTOW CA 92311

PLACENTI A CA 92870
(714) 646- 3697

TO0.1 M S/O MERID
I NSTALL M DWEST GUARDRAI L SYSTEM &

(951) 538- 5315 SUSPENDED
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 08
Ee%nK%Ct g}g:}m Water Description Eﬁz(i:li’]eenetr ConE"”llrc:)j ;cha?fe AE’:tpg(\)lr?"lc:) % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
08- SBD- 15- 76. 8/ 154. 7 REPLCE JO NT SEALS, METH & OR RESUR MYERS AND SONS CONSTRUCTI ON,  SANTGS, JOHN $758,643 03/14/17  100%
08-1G2304 BR DECKS & METH BR APPROACH SLABS NR LP 222 EAST MAI N STREET $665, 123 8;1; 2% 1; 100%

BARSTOW FR RT 15/18 SEP TO KALI DI TCH4600 NORTHGATE BLVD STE 100 BARSTON CA 92311

BR ALSO NR HESPERI (951) 538- 5315 SUSPENDED

08- SBD- 15- 80. 4/ 174. 1 NEAR BARSTON AT VAR LOCS FR 0.9 M DREAVBU LDER CONSTRUCTI ON CORPDAVI S, DARCY $779,761 06/22/17  100%
08-1E3134 NEAR BARSTOW AT VAR LOCS FR 0.9 M 1324 E LAWSON LN 1044 EAST BROADWAY $732,561 06/30/17 93%
HSI M GD15- ( 040) E NOMRDANRD OCTO2 4 M SO $0 06/13/18
. NEEDLES, CA 92363
--0) PLACENTI A CA 92870
NI PTON RD OC 714) 646. 3697 (760) 326- 4684 OVER RUN
| NSTALL M DVEST GUARDRAI L SYSTEM (714) 646-
08- SBD- 15-87.1/181. 1 FR0.6 M NO YERMO RD OC TO 1.0 M  GRANI TE CONSTRUCTI ON COMPANY DAVl S, DARCY $35,872,340 05/02/17 66%
08-368514 SSTOMNNECLARD & FR1.2 M N O 38000 MONROE STREET 1044 EAST BROADVAY $32, 167, 7;(3 235 125 1; 89%
NIPTON RD OC TO 0.5 M S/ O YATES VELL NEEDLES, CA 92363
INDIO CA 92203
ORD OC 260) 775. 7500 (760) 236- 4684
CONSTRUCT AGRI CULTURAL | NSPECTI ON (760) 775-
HA42
08- SBD- 15- 107. 3/ 107.3  NEAR BARSTOW AT C.V. KANE - SAFETY  HAL HAYS CONSTRUCTI ON | NC. NGUYEN, KHOA $7, 755, 465 12/ 29/ 16 99%
28- 0%%1_(203)9 ROADSI DE REST AREAS ( SRRA) 4181 LATHAM ST. 222 EAST MAI N STREET, $7, 295, 8;3 8615; gf{; :11; 93%
CHS UPGRADE SAFETY ROADSI DE REST AREA SUl TE208
--0) R VERSI DE CA 92501 BARSTON CA 92311
(951) 788- 0703
(951) 232- 8611
08- SBD- 18- 44. 5/ 52. 8 I N SOUTH BI G BEAR LAKE WATERSHED HAS AMERI CA PACI FI C CONSTRUCTI ON  BENSON, DAVI D $257,459 09/19/17 20%
08- 1C5604 801.71, | N/ NEAR Bl G BEAR LAKE, 7161 Cl TRUS VALLEY AVE 790 VI A LATA $137,137 10/06/17 530
ACST- P018- (059) E SEDI NENT STABI LI ZATI ON. EROS| ON COLTON. A 92324 $129, 786 08/08/18 0
--() ' EASTVALE CA 92880 (951) 2’32 6478
(559) 577- 9999
HA42
08- SBD- 18-48. 1/53. 1 IN BI G BEAR FROM W LD ROSE LANE TO  MATI CH CORPORATI ON TRAN, KEN $2,601,669 04/21/17  100%
08- 130904 PINEVIEW DRI VE PLACE A PREVENTATI VE 1596 HARRY SHEPPARD BOULEVARD 850 Vi A LATA ROAD, $2, 606, 7;8 82; 13; i; 100%
TREATMENT ON ROADVWAY SUl TE 104
PLACE A PREVENTATI VE TREATMENT ON SAN BERNARDI NO  CA 92408 COLTON, CA 92324 SUSPENDED

(909) 382- 7400

(909) 844- 3312
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District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-49. 1/51. 6 IN CITY OF BI G BEAR LAKE BETWEEN PI NE STL LANDSCAPE, | NC. TRAN, KEN $2,745,000 04/13/16  100%
3?%9%3?3?(051) c KNOT AVE AND STANDFI ELD CUTOFF 8122 COMPTON AVE. 850 VI A LATA ROAD, $2, 651, Gég 2?; 225 13 100%
REPAI R & REPLACED SI DEWALKS, CURB SuUl TE 104
--0) LOS ANGELES CA 90001 COLTON. CA 92324
(323) 581-8200 909) 844- 3312
HB71 (909) 844-
08- SBD- 18- 95. 5/ 0 I'N SAN BERNARDI NO COUNTY ON RTE 18 INJ. MCLOUGHLI N ENG NEERI NG CO, NGUYEN, KHOA $320,000 11/06/17  100%
08-1J5104 THE CI TY OF VI CTORVI LLE AT 10TH I NC. 222 EAST MAIN STREET $135, 528 (1)3 gf{; i; 100%
STREET DIR S ORDER EMERGENCY F. A 10641 FULTON COURT BARSTOW CA 92311
REPLACE 12" CSP & REPAIR 24" CSP .
RANCHO CUCAMONGA, CA 91730 (951)232-8611
20. 20 (909) 944- 1037
201130
08- SBD- 18- 96. 5/ 101 I'N SAN BERNARDI NO COUNTY MATI CH CORPORATI ON GEORGES, SAMER $3,397,734 06/12/17  100%
08-0R3904 PREVENTATI VE MAI NTENANCE - OVERLAY 1596 HARRY SHEPPARD BLVD $3, 497,003 07/10/17
ACNH- P018- (056) E ;2251;5 BEAR VALLEY $0 01/11/18  100%
--0) SAN BERNARDI NO CA 92408 HESPERI A CA 92345
(909) 382-7400 (951) 232 3748
HML
08- SBD- 38- 3. 8/ 15 NEAR REDLANDS AND FOREST FALLS FROM ALL AVERI CAN ASPHALT $4, 959,160 05/ 14/ 18 0%
08- 168204 AGATE AVE TO VALLEY OF THE FALLS PO BOX 2229 $0 06/07/18 0%
DRI VE $0
PREVENTATI VE MAI NTENANCE - OVERLAY ~ CORONA  CA 92878
(951) 736- 7600
08- SBD- 38- 26. 5/ 30. 8 IN SAN BERNARDI NO COUNTY SEMA CONSTRUCTI ON, | NC NGUYEN, NHAN $1, 558, 003 03/ 13/ 17 69%
08-1G7004 NEAR Bl G LAKE CI TY FROM 0.5 M LE WEST 320 GODDARD SUI TE 150 850 S. VIA LATA SUITE $1, 412,638 04/26/17 88%
ACST- P038- (021) E OF GLASS ROAD TO 0.2 M LE EAST OF 104 $0 10/11/18
--0) SEVEN OAKS ROAD IRVINE CA 92618 COLTON CA 92327
REPAI R FI RE DAMAGE, ENBANKNENT (949) 470- 0500 (909) 821- 8164
08- SBD- 38- 30. 9/ 0 BETWEEN REDLANDS & MOUNTAI N RSB GROUP, | NC. $1, 339, 253 03/ 06/ 18 0%
08- 0R3404 COMMUNI TI ES AT SANTA RI VER BRI DGE (BR20331 LAKE FOREST DR # Cl3 $0  04/20/18 0%
ACST- S038- (023) E $0

--0

HA21

State of California Department of Transportation

#54- 0407)

BRI DGE REHABI LI TATI ON AND UPGRADE LAKE FOREST = CA 92630

(949) 454- 1999
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38- 38. 6/ 0 I N SAN BERNARDI NO COUNTY ONYX SUMM T BRM ALI NA,  ALHAKEM $723,200 06/30/16 98%
08-1F1104 0.7 MLES SOUTH OF Pl PES ROAD 50 MARQUERI TE DR. 9225 STELLAR CT. $664, 0;3 8;; ég; 13 929
BUI LD CI NDER BARN SUTE B
HOLLI STER CA 95023 CA 92883
(406) 261- 5359 CORONA
(951) 232- 6235
08- SBD- 38-50. 4/ 59. 4 IN SAN BERNARDI NO COUNTY I N BI G BEAR LANDSCAPE SUPPORT SERVI CES $299,089 04/13/18 0%
08-0R4314 LAKE AT VARI OUS LOCATI ONS FROM NORTH PO BOX 55307 $0 05/16/18 0%
DI VI SI ON DRI VE TO ROUTE 18 $0
| MPLEMENT SEDI MENT CONTROLS SHERMAN QAKS — CA 91413
(818) 475- 0680
08- SBD-40- 105. 8/149.9 | N SAN BERNARDI NO COUNTY | N/ NEAR TRUESDELL CORPORATI ON OF DAVI S, DARCY $985,368 03/30/16  100%
08- 1F6304 NEEDLES AT VAR LOCS FROM WATSON WASH CALI FORNI A, | NC. 1044 EAST BROADWAY $1, 021, 728 3‘715 (1)35 13 100%
(54-1282R) TO BEAL WASH (54- 0502R) 1310 W 23RD STREET NEEDLES, CA 92363
REMOVE ASPHALT, PLACE CONCRETE .
TEVPE A7 85282 (760) 236- 4684
(602) 437-1711
08- SBD- 40- 134. 0/ 0 NEAR NEEDLES, SOUTH FORK Pl UTE WASH JAMES MCM NN, | NC. DAVI S, DARCY $531,526 11/09/17 11%
08- 1F2804 BR NO 54- 872R 21801 E. BARTON RD. UNIT B 1044 EAST BROADWAY $439, 72(5) (1)25 gg; i; 83%
RECONSTRUCT ROCK SLOPE PROTECTI ON
GRAND TERRACE CA 92313 ngggié 22822363
(909) 514- 1231 (760) 326-
08- SBD- 40- 149. 3/ 0 I N SAN BERNARDI NO COUNTY 5.0M E/O  SULLY-M LLER CONTRACTI NG TORRES, JOSE $385,000 09/01/17  100%
08-1J4004 NEEDLESTRAFFI C CONTROL, ASPHALT COVPANY 1044 E. BROADWAY $340, 3;3 (1&5 125 1; 100%
CONCRETE, METAL BEAM GUARDRAI L DIR S135 S. STATE COLLEGE BLVD. NEEDLES, CA 92363
ORDER EMERGENCY F. A (951) 232- 7521
REPAI R DAMAGED PAVEMENT BREA, CA 92821
20. 20 (714) 578- 9600
201130
08- SBD-40- 150. 2/ 153.3  ALSO SBD- 95- 33. 6/57. 2; NR NEEDLES SULLY- M LLER CONTRACTI NG TORRES, JOSE $8,186, 000 05/17/17  100%
08- 136904 ALSO SBD- 95-33. 6/57. 2; NR NEEDLES ON COMPANY 1044 EAST BROADVWAY $8, 229, 523 82; 235 1; 100%
RTE 40 FR 2.0 M E/ O NATI ONAL OLD 135 S STATE COLLEGE BLVD #400 STREET
TRAI LS OC TO PARK MOABI R
BREA CA 92821 NEEDLES, CA 92363
PREVENTATI VE MAI NTENANCE - OVERLAY (951) 232- 7521

(714) 578- 9600
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
08- SBD- 40- / 25 NEAR BARSTOW FROM JCT 15/40 TO 1.4 M GRANI TE CONSTRUCTI ON COVPANY PHAM THANH $14,273,727 12/21/16  100%
25340&?583_(820) c E/ O FORT CADY ROAD OVERCROSSI NG 38000 MONRCE STREET 229 E. MAIN STREET $14, 718, zgg 84115 1% 1; 100%
0 REGRADE MEDI AN CROSS SLOPE INDIO CA 92203 BARSTOW CA 92311
(760) 775. 7500 (951) 232- 7262
HB1
08- SBD-58-/12.9 ALSO KER-58-R143.5/R143.9; FR 0.4 M KI EW T | NFRASTRUCTURE WEST CO. SHAHI DI, SHAI NE $166, 110, 002 11/ 10/ 17 19%
Eﬁ 34779? ) WO KERN COLINE TO7.5 M E OF JCT 2215 E 1ST STREET 222 E. MAIN STREET, $32, 571, sgé (1%11; 1;; i; 20%
395 ( KRAMER
-0 OONS(TRUCT 4) LANE DI VI DED EXPWY; VANCOUVER WA 98661 i
- ; (360) 694. 1201 BARSTOWN CA 92311
HEL (951) 232- 7839
08- SBD-58-/ 13 I N SAN BERNARDI NO COUNTY AT AND NEAR SECURI TY PAVI NG COMPANY, |NC. SANTCS, JOHN $1, 617,439 04/ 13/ 16 44%
08-1G1304 KRAMER FROM KERN COUNTY AT AND NEAR 13170 TELFAIR AVE HCR BOX 213 $1, 631, 4;8 2?5 gg; 2 94%
KRAMER FROM KERN COUNT LI NE TO 8.6 SYLMAR  CA 91342 NI PTON, CA 92364
M LES E/ O RTE 058/ 395 (951) 538-5315 SUSPENDED
REPLACE ASPHALT CONCRETE SURFACI NG  (818)362-9200
08- SBD-60-1.8/2. 8 IN CH NO FROM MONTE VI STA AVE TO DI VERSI FI ED LANDSCAPE CO. ROBI NSON, KERRY $764,849 06/15/17  100%
08-1C1704 BENSON AVE OC 21730 BUNDY CANYON ROAD 790 VI A LATA $761, 52(2) 8;; 12; i; 100%
RELCCATE | RRIGATION FACILITIES TO A W LDOVAR CA 92595 COLTON, CA 92324
(951) 245. 1686 (951) 232- 3929
HA28
08- SBD-60-2.9/3. 9 I'N CHI NO FROM BENSON AVE OC TO SAN RSB GROUP, | NC. ROBI NSON, KERRY $803,030 05/03/17  100%
Xgml-pcllaggg-(uam ANTONI O AVE UC 20331 LAKE FOREST DR # C13 790 VIA LATA $803, 33‘(‘) gi; gg; 1; 100%
0 RELOCATE | RRI GATI ON FACI LI TIES TO A LAKE FOREST  CA 92630 COLTON, CA 92324

(949) 454- 1999 (951) 232- 3929

HA28

08- SBD-62-2.0/ 7.6 I N SAN BERNARDI NO COUNTY AT MORONGO H GHLAND CONSTRUCTION, INC.  DAVIS, DARCY $3, 438,461 11/28/16 89%
08-0Q1304 VALLEY FROM EAST TO YUCCA PARK ROAD 133 N. PI XLEY STREET 1044 EAST BROADWAY $3,009, 859 12/21/16 87%
ACHS- NHPP- ( 620) 4 CONSTRUCT RAI SED VEDI AN CURB NEEDLES. CA 92363 $0 07/13/18

--0) ORANGE CA 92868 '

(714) 536- 5156 (760) 326- 4684

HB1
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-SBD-71-4.8/8. 4 IN CHI NO AND CHI NO HILLS FR FR PINE DI VERSI FI ED LANDSCAPE CO SI MPSON, JOHN $602, 227 02/08/17 68%
08- 106004 AVE TO EUCLID AVE NORTH OF EUCLID 21730 BUNDY CANYON ROAD 790 VIA LATA, SU TE $488,338 02/27/17 80%
AVE 100 $3,912 02/01/19
SEDI MENT STABI LI ZATI ON, EROSI ON WLDOVAR - CA 92595 COLTON, CA 92324
(951) 245- 1686 "
HAd2 (951) 232- 8950
08- SBD- 74-52. 1/ 62. 5 | N NEAR PALM DESERT 1.2 M WO DREAMBUI LDER CONSTRUCTI ON TRUONG, NI CK $3,995, 061 08/30/ 17 52%
gg—TgR;ggi (063)E STRAWBERRY CREEK BRIDGE TO 1.3 M W OCORP. 9225 STELLAR COURT $1;$;§2'%§ f{g; gg; i; 45%
i CAHUI LLA HILLS (POR) RD 1324 LAWSON LN CORONA, CA 92883 '
--(0) j
I NSTALL M D VEST GUARDRAI L SYSTEM .
PLACENTI A CA 92870 (951)830- 6835
(714) 646- 3697
08- SBD- 91- 15. 6/ 15. 6 ON RTE 91 AT ADAMS ST IC, ON RTE 210 HI GHLAND CONSTRUCTI ON, INC.  AVILA, XAVI ER $510, 733 06/ 15/ 17 0%
08-0M3114 AT WATERMAN AVE | C AND ON RTE 60 AT 133 N. PI XLEY STREET 119 N. MAPLE SU TE A $0 07/18/17 0%
DAY ST, PERRI'S BLVD AND HEACOCK ST. CORONA. CA 92880 $0 12727717
UPGRADE EXI STI NG CURB RAVPS TO ADA ~ ORANGE  CA 92868 ,
(714) 538- 5156 (951) 830- 6837 SUSPENDED
08- SBD- 138-2. 3/ 15. 2 IN SAN BERNARDI NO COUNTY ON RTE 138  FLATI RON HARDY & HARPER A LENART, ELVI RA $50, 620, 761 09/ 10/ 14 0%
08- 3401U4 NEAR PHELAN FR 0.6 M WO PHELAN RD JO NT VENTURE 850 VI A LATA SU TE $45, 908,600 10/ 10/ 14 0%
ST(P) P138- (049) E W DEN TO 4-LNS FR PHELAN RD TO JCT 1770 LA COSTA MEADOAS DRI VE  #104 $692,816 11/05/18
SAN MARCOS CA 92078 COLTON,  CA 92324 PLANT EST
HE13 (909) 597- 8413 (951) 232- 8949 SATI S
08- SBD- 138-17. 1/19. 2 NEAR HESPERIA FROM 1.9 M E/ O RTE 15 SKANSKA USA Cl VI L WEST BENJAM N, AMGAD $22, 741,555 04/18/16 52%
08- 0QB004 TOO0.1 M WO SUMW T POST OFFI CE ROAD CALI FORNI A DI STRI CT | NC. 850 VI A LATA, SU TE $21, 284,555 05/06/ 16 93%
:gg"; P . 'E) )P REALI GN AND CONSTRUCT TV LANE 1995 AGUA MANSA ROAD 104 $0 10/17/18
R VERSI DE CA 92509 03650;;140272?24
HB1 (951) 684- 5360 (909) 844-
08- SBD-142-3.8/5. 7 BETWEEN RUSTI C DRI VE AND SR-71 | N THE DREAMBUI LDER CONSTRUCTI ON EHIRIM DOM NI C $1,183,061 02/27/18  100%
08-0L7104 CITY OF CH NO HILLS CORP. 9540 CENTER AVENUE $303,862 03/19/18 26%
AC(S)T Pl42-(017E CONSTRUCT 8- FT S| DEWALKS, UPGRADE 1324 LAWSON LN SUITE 120 $0 08/17/18
PLACENTI A CA 92870 ;?7]3000 CUCAMONGA, - CA
HB71 (714) 646- 3697

(951) 232- 3523
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 142-/. 8 IN THE CI TY OF CH NO HILLS, FROM J. MCLOUGHLIN ENGINEERING CO EHIRIM DOM NI C $256,000 09/11/17  100%
08-1J4204 COUNTY LI NE TO CANYON HI LLS RD I NC. 9540 CENTER AVEN E $249,330 09/ 13/ 17 97%
BU LD A RETAI NI NG WALL 10641 FULTON COURT SUITE 120 $0  04/04/18
RANCHO CUCAMONGA, CA 91730 s’:;gcoo CLCAMONGA, - CA
20. 20 (909) 944- 1037
201130 (951) 232- 3523
08-SBD-173-3.4/7.7 ON SBD 173, FROM TWN F RANCH ROAD TORI VERSI DE CONSTRUCTI ON NGUYEN, VU $455,000 08/26/16  100%
08- 1H3604 OLD HESPERI A ROAD. REMOVE BURNED COVPANYI NC. 4295 E. JURUPA STREET $176’4§3 éi; gz; 12 100%
TREES AND DEBRI'S, RESTORE MBGR AND 4225 GARNER ROAD UNI T #208
SIGNS DIR S ORDER EMERGE
Rl VERSI DE, CA 92501 ONTARI O, CA 91761
MBGR REPLACMENT, TRAFFI C CONTROL, 951) 232- 3787
20. 20 (951)
' SI GNS
201130
08- SBD- 210-11. 3/ 0 DIR S ORDER EMERGENCY F. A. J. MCLOUGHLI N ENG NEERI NG EMUH, GODW N $1,430,000 12/13/17  100%
08-1J5704 REMOVAL OF BURNED TREES CO., I NC. 9540 CENTER AVENUE, $1, 345, 100 12; 15; 17 94%
10641 FULTON COURT STE 130 $0 07/30/18
RANCHO CUCAMONGA, CA 91730  RANCHO CLCAMONGA, - CA OVER RUN
20. 20 ' 91730
20'1130 (951) 232- 3706
08- SBD-210-11.7/12. 1 IN THE CI TY OF FONTANA, E/ O RTE KANAAN CONSTRUCTI ON, | NC NGUYEN, TUAN $316,278 06/01/17  100%
08-1F5104 210/ 15 CONNECTI ON RTE 210 @ CHERRY 230 S. | RW NDALE AVENUE 790 VI A LATA SU TE $318, 623 8;5 %5 g 100%
AVE WB AND EB ENTRANCE RAMPS AZUSA CA 91702 100
MODI FY RAMP METER SYSTEMS y
(626) 334. 5775 COLTON, CA 92324
(951) 830- 6820
08- SBD- 210- 21. 8/ 27. 3 I N SAN BERNARDI NO COUNTY AT VAR OUS CALI FORNI A PROFESS| ONAL RU Z, MANUEL $2, 678,762 12/ 13/ 16 85%
08- 0E5514 LOCATI ON. ENG NEERI NG, | NC. 790 VI A LATA, SU TE $1, 985,813 01/11/17 74%

ACI M X071- ( 69E)
--()

I NSTALL FI BER OPTI C COMMUNI CATI ON 929 OTTERBEIN AVENUE, UNI'T E 100 $0 07/30/18

COLTON, CA 92324

LA PUENTE CA 91748
(951) 906- 9916

(626) 810- 1338

08- SBD- 210- 29. 3/ 33 I N REDLANDS AND HI GHLAND FROM PETERSON- CHASE GENERAL GAYED, EZZ $836,999 12/04/17 45%

22; %4%2(1)3-(015) c BASELI NE RD OC TO RTE 210/ 10 ENG NEERI NG CONSTRUCTI ON, INC. 850 S VI A LATA 100A $599, 8;-3 12/ 26/ 17 74%
SEPARATI ON 16351 CONSTRUCTI ON CI RCLE VEES COLTON, CA 92324

-0 METHACRYLATE DECK, REPLACE JO NT (951) 830- 6954

IRVINE CA 92606
(949) 252- 0441
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 210-/10. 3 I N RANCHO CUCAMONGA ON ROUTE 210 FROMCHRI SP COMPANY 00, KEE $289,855 10/18/17  100%
08-1G1914 LOS ANGELES COUNTY LINE TO EAST OF PO BOX 1368 9540 CENTER AVENUE, $289, 923 éy gg; 1; 100%
ETI WANDA AVENUE OVERCROSSI NG SUI TE 120
THERMOPLASTI C TRAFFI C STRI PE & MARK REMONT - CA 94538 RANCHO CUCAMONGA.  CA
(510) 656- 2840 '
91730
(951) 840- 8323
08- SBD-215-3.7/3.7 I N SAN BERNARDI NO COUNTY, IN THE CI TYJ. MCLOUGHLI N ENG NEERI NG CASTRO, ROBERTO $1, 035,000 12/21/17 0%
08-1J7504 OF COLTON AT N215- E10 CONNECTOR OH  CO., | NC. 850 SOUTH VI A LATA 23 01/05/ 18 0%
(BR #54 04820) 10641 FULTON COURT SUI TE 100A
REPAI R DAMAGED REBAR
RANCHO CUCAMONGA, CA 91730 0%10;50%822324
20. 20 (951) 830-
201130
08- SBD- 215- 6. 6/ 0 I NSTALL FENCE | NSTALL FENCE | NSTALL D. C HUBBS CONSTRUCTI ON CASTRO, ROBERTO $7,500 01/02/18 0%
- A 0,
08-1J4604 FENCE DIR S ORDER EMERGENCY F. A 37306 VI STA VI EW DRI VE 850 SOUTH VI A LATA 23 02/01/18 0%
| NSTALL FENCE
YUCAI PA, CA 92399 SUITE 100A
COLTON, CA 92324
20. 20 (951) 830- 6864
201130
08- SBD-215-/2.7 I N GRAND TERRACE AT BARTON ROAD MYERS- RADOS A JO NT VENTURE $48, 089, 608 10/ 16/ 17 18%
08-0J0704 | NTERCHANGE UNKNOWN $11, 829,115 11/06/17 250
04LN- 6208- (023) RECONSTRUCT | NTERCHANGE $0  06/20/ 20
--0) UNKNOWN CA 99999
(916) 283- 9950
HE13
08- SBD- 247- 23. 0/ 39 NEAR LUCERNE VALLEY FROM 0.6 M LE S/ OMATI CH CORPORATI ON GEORGES, SAMER $7, 916,810 09/ 18/ 17 52%
08- 1H1004 BI G HORN AVE TO 0.6 M LE S/ O CAMP 1596 E HARRY SHEPPARD BLVD 15255 BEAR VALLEY $3,596, 786 10/ 06/ 17 46%
ROCK ROAD ROAD $0 08/02/18
COLD I N PLACE RECYCLE EXI STI NG SAN BERNARDI NO  CA 92408 HESPERI A, CA 92345 SUSPENDED
(909) 382- 7400
(951) 232- 3748
08- SBD- 330- 40. 6/ 43. 5 NEAR RUNNI NG SPRI NGS FROM 2 M LES S/ OUNI TED ENG NEERI NG & SKEI TH, JONATHAN $823,069 10/ 26/17 95%
08- 0Q6904 OLD CITY CREEK TO 0.6 M S/ O JCT 18 CONSTRUCTI ON, | NC 850 VI A LATA STE 104 $699, 2% ég; éfj 1; 85%
REPAI R/ REPLACE CULVERTS 336 NORTH CENTRAL AVE #10A  COLTON, CA

GENDALE CA 91203 (951) 295- 8503

HVR (818) 662- 8055
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 330-43. 5/ 44. 1 NEAR RUNNI NG SPRINGS, FROM 0.6 M S/ OAMERI CA PACI FI C CONSTRUCTI ON NGUYEN, NHAN $362,505 10/02/17  100%
08- 0Q6804 JCT 18 7161 CI TRUS VALLEY AVE 850 SOUTH VI A LATA $327, 5;3 (1)25 gy 1; 100%
REPAI R/ REPLACE CULVERTS
EASTVALE CA 92880 SIL;I_I(E]\IloéA 92324
(559)577-9999 (909) 821- 8164
HVR
08- SBD- 395- 39. 0/ 45. 9 NR ADELANTO FR 2.2 M LES N O KRAMER SULLY-M LLER CONTRACTI NG YOUSSEF, NMAGED $17,332,761 11/07/17 11%
08- ON9714 ROAD TO JCT SR-58 (NORTH ALI GNMVENT)  COMPANY 15255 BEAR VALLEY RD $290, 227 11/29/17 206
HSE\‘)H P395-(267) E CONSTRUCT MEDI AN/ W DEN SHOULDER 135 S. STATE COLLEGE BLVD. HESPERI A, CA 92345 $0 02/25/19
BREA CA 92821 (951) 538- 3087 SUSPENDED
(714) 578- 9600
08-VAR--/0 IN RI VERSI DE COUNTY ON RTES 60 & 79 PETERSON- CHASE GENERAL ALAM MAHFUAL $595, 324 03/ 15/ 18 0%
08- 1H2204 AND | N SAN BERNARDI NO COUNTY ON ENG NEERI NG CONSTRUCTI ON, | NC. 4334 LATHAM ST zg 835 %g; 12 0%
ROUTES 10, 38, 210 AND 215 16351 CONSTRUCTI ON Cl RCLE VES R VERSI DE CA 92501
DECK METHACRYLATE AND JOI NT SEAL .
IRVINE CA 92606 (951) 830- 6853
(949) 252- 0441
08- VAR--/ 0 VARI QUS LOCATI ONS | N RI VERSI DE HI GH LI GHT ELECTRIC I NC NGUYEN TUAN $2, 458,888 01/30/ 17 91%
2&%%883 (433)E (ROUTES 10, 60, & 79) AND SAN 6942 ED PARKLE SUI TE A 790 S. VIA LATA SU TE $1, 869, 823 82; i?; i; 76%
) ) BERNARDI NO ( ROUTES 15, 40, 95, 138, 100
- R VERSI DE CA 92504
0 210 & 330) COUNTI ES (951) 352. 9645 COLTON, CA 92324 SUSPENDED
BN REPLACE DEGRADED ENVI RONVENTAL (951) 830- 6820
Totals: Authorized Final Amt: $841, 045, 369 Completed to Date: $485, 898, 772 Work ThisMonth: $2, 760, 653

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-4.3/8. 4 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP GRI FFI TH COVPANY DANDN. CHERENZI A@OT. CA $3,083,221 01/18/18 47%
09- 364604 FROM 0.4 MLE NORTH OF _ SILVER 1128 CARRI ER PARKWAY AVENUE . GOV $555, 075 02;02;18 18%
HSNH- PO06- ( 012) E CANYON ROAD TO 0.1 M LE NORTH OF 500 S. MAIN ST $276,277 08/ 02/18
--() BAKERSFI ELD CA 93308
PUM CE M LL ROAD (661) 392- 6640 Bl SHOP, CA 93514
W DEN SHOULDERS (760)872-5217
09- | NY- 168- 16. 6/ 17. 5 I'N | NYO COUNTY NEAR BI SHOP FROM 0.1 KANAAN CONSTRUCTI ON, | NC $368,323 05/10/ 18 0%
09- 364104 M LE WEST OF BARLOW LANE TO PACU 230 S | RW NDALE AVE $0 06/14/18 0%
LANE $0
| NSTALL S| GNAL | RW NDALE CA 91706
(626) 775- 4000
HB1
09- | NY-168-17. 5/ 18. 3 I'N I NYO COUNTY I N BI SHOP ON ROUTE 168 SPECTRUM CONSTRUCTI ON GROUP, CHRI S TALBOT $2, 852,094 11/09/17 33%
ggéi?iégi_ 009) E FROM 0.1 M LE WEST OF Pl ONEER LANE TOI NC. 500 S. MAIN ST. $49915g€ 155%351; 18%
% (009) ROUTE 395 AND ON ROUTE 395 FROM 0.1 32 EDELMAN BI SHOP, CA 93514
o M LE SOUTH OF JAY (760) 872- 0794
CONSTRUCT CONCRETE SI DEWALKS, CUR | RVINE  CA 92618
(949) 299- 1400
09- | NY- 178- 46. 4/ 47 I'N | NYO COUNTY NEAR SHOSHONE FROM 2.4 CORAL CONSTRUCTI ON COVPANY $327,297 03/29/18 56%
09- 370204 M LES EAST OF | NYO COUNTY DUMP PO BOX 347 $297,128 04/17/18 91%
STPG S178- (066) E STATI ON ROAD TO 1.4 M LES VEST OF $0 06/29/18
--() CH CAGO VALLEY ROAD W LSONVI LLE OR 97070
I NSTALL M DWEST GUARDRAI L SYSTEM (503) 682- 2252
09- | NY- 395- 25. 8/ 45. 5 I'N | NYO COUNTY NEAR OLANCHA FROM _  AMERI CAN PAVEMENT SYSTEMS, $1, 454,912 04/ 26/ 18 0%
09-370904 0.3 MLE N. OF HAIVEE CYN ROAD TO LA INC. $0 05/ 16/ 18 0%
ACNH- P395- (273) E AQUEDUCT BR AND NEAR CARTAGO 0.6 1012 11TH STREET $0
-0 M LE S. OF ASH CREEK BR
CONSTRUCT ASPHALT RUBBER CHI P SEAL ~ MODESTO CA 95354
(209) 522- 2277
09- | NY- 395-77. 4/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMAMERI CAN PAVEMVENT SYSTEMS, DANON. CHERENZI A@OT. CA $2, 652,895 02/ 08/ 18 0%
09- 365804 0.4 MLE NORTH OF NORTH FORT I NC. .GV $0  03/05/18 0%
ACNH P395- (269) | NDEPENDENCE ROAD TO 0.2 M LE SOUTH 1012 11TH STREET #1000 500 S. MAIN ST $0 10/01/18
-0 OF ELNA ROAD BI SHOP, CA 93514 SUSPENDED

MODESTO CA 95354
(209) 522- 2277

DOUBLE CHI P SEAL OVER FABRI C

(760) 872- 5217
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STATI ON.
CONSTRUCT EQUI PMENT STORAGE BLDG

BI SHOP CA 93514
(760) 873- 3301

Bl SHOP, CA 93514
(760) 648- 7906
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY- 395- 100. 8/ 113 I'N | NYO COUNTY NEAR BI G PI NE FROM AVERI CAN PAVEMENT SYSTEMS, DAMON. CHERENZI A@OT. CA $1,197,893 02/22/18 42%
09- 370804 SOUTH JUNCTI ON ROUTE 168 TO 0.1 M LEINC. .GV $1,094,041 03/09/18 87%
$1, 092,391 07/20/18 0
NORTH OF WARM SPRI NGS ROAD 1012 11TH STREET #1000 500 S. MAIN ST e
COLD PLANE EXI STI NG AC, AC OVERLAY STO CA 95354 Bl SHOP, CA 93514
(209) 522- 2277 (760)872-5217
09- 1 NY-395-117. 3/ 0 IN I NYO COUNTY ON US 395 AT THE CALI FORNI A PROFESSI ONAL LEE. SOOTESE@OT. CA. GOV $692,350 10/02/17 33%
09- 356804 NORTHERN | NTERSECTI ON W TH SEE-VEE ~ ENG NEERI NG, | NC. 500 S. MAIN ST $115,600 10/27/17 17%
LANE 929 OTTERBEI N AVE Bl SHOP, CA 93514 $0 04/24/18
I NSTALL SI GNALS .
LA PUENTE CA 91748 (760) 937- 8955
HB4N (626) 810- 1338
09- KER- 14- 16. 2/ 35. 5 I N KERN COUNTY NEAR MOJAVE ON ROUTE VSS | NTERNATI ONAL, | NC. $4, 077,120 05/ 02/ 18 0%
09-371004 14 FROM 0.1 M LE N OF BUSI NESS 58 TO 3785 CHANNEL DRI VE $0 05/18/18 0%
ROGERS ROAD AND NEAR WELDON ON RTE $0
178 FROM KELSO VALLEY VEST SACRAVENTO ~ CA 95691
™ CONSTRUCT ASPHALT RUBBER CHI P SEAL  (916)373-1500
09- MNO- 108-/9. 8 I'N MONO COUNTY ABOUT 17 M LES NORTH QUALCON CONTRACTORS, | NC. LEE. SOOTESE@OT. CA. GOV $1, 385,425 05/ 24/ 17 71%
09- 368104 OF BRI DGEPORT FROM TUCLUMNE COUNTY TO1645 ESMERALDA AVENUE 500 S. MAIN ST $898, 758  06/09/17 9
$0 o04/27/18  O7%
0.4 M LE EAST OF WOLF CREEK BRI DGE M NDEN NV 89423 Bl SHOP, CA 93514
COLD PLANE ASPHALT CONCRETE (775) 782- 2006 (760) 937- 8955
HML
09- MNO- 158-/ 6 I'N MONO COUNTY NEAR JUNE LAKE FROM  AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $388,676 04/13/17 45%
09- 361204 ROUTE 395 TO 0.1 M LE WEST OF POAER | NC. 500 SOUTH MAI N ST igigv ;gg 8?5 825 1; 87%
HOUSE ROAD 1012 11TH STREET BI SHOP, CA 93514 '
SCRUB SEAL MODESTO CA 95354 (760) 649- 7906
HM (209) 522- 2277
09- MNO- 395-34. 1/ 34. 1 I N MONO COUNTY AT THE CRESTVIEW AT RE COM DEVELOPMENT COVPANY H. J. BLOWER $2,896,480 01/31/17 44%
09-356104 THE CRESTVI EW SATELLI TE MAI NTENANCE 2488 DI XON LANE $1, 361,361 05/09/17 0
500 SQUTH MAIN ST $122,938 12/30/18 4%
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District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395- 52. 3/ 53. 7 I'N MONO COUNTY NEAR LEE VINING FROM PAPI CH CONSTURCTION CO. INC. H. J. BLOWER $6, 714,212 03/09/15  100%
09- 335004 0.4 MLES N OF VI SI TOR CENTER ROAD TO398 SURI SE TERRACE 500 SOUTH MAIN ST $6, 042, 777 03/ 26/ 15 91%
HSNH- P395- ( 249) E $0 11/24/21
0 0.7 MLES N OF PICNl C GCROUNDS RD ARROYO GRANDE. CA 93420 Bl SHOP, CA 93514
M Tl GATE MONO LAKE ROCKFALL (805) 473. 3016 (760) 648- 7906
HB34
09- MNO- 395- 63. 3/ 63. 8 I'N MONO COUNTY ON US 395 AT THE GRANI TE CONSTRUCTI ON COMPANY H. J. BLOMMER $1, 164, 946 04/ 23/ 18 0%
Eé}\ﬁgggg (266)E VIRG NI A LAKES ROAD | NTERSECTI ON. 3005 JAME RD 500 SOUTH MAI N ST :g 05/ 16/ 18 0%
i CONSTRUCT LEFT TURN POCKET
--() BAKERSFI ELD CA 93305 Bl SHOP, CA 93514
(209) 743- 4911 (760) 648- 7906
09- MNO- 395- 80. 6/ 84. 1 I'N MONO COUNTY NEAR BRI DGEPORT FROM PAPI CH CONSTRUCTI ON COVPANY,  LEE. SCOTESE@OT. CA. GOV $10, 581,338 07/14/ 17 21%
0 e PO R IO MLES SO G I 500 5 e ST SO DO
i SWAUGER CANYON ROAD PO BOX 2210 BI SHOP, CA 93514 PEve
--() :
CONSTRUCT PULVERI ZED ROADBED, HWA, .
PI SMD BEACH CA 93448 (760) 937- 8955
HB1 (805) 473- 3016
09- MNO- 395-93.7/106.3 | N MONO COUNTY NEAR WALKER FROM ROAD AND HI GHMAY BUI LDERS, LEE. SCOTESE@OT. CA. GOV $10, 989, 989 04/ 24/ 18 4%
09- 373504 ROUTE 108 TO EASTSI DE LANE LLC. 500 S. MAIN ST $400, 282  05/16/18 4%
PO BOX 70846 $400, 282 10/10/18
BI SHOP, CA 93514
COLD | N- PLACE RECYCLE RENO NV 89570 (760) 937- 8955
HML (775) 852- 7283
09- MNO- 999-/0 I'N I NYO AND MONO COUTI ES ON ROUTE 89 AMERI CAN PAVEMENT SYSTEMS, H. J. BLOWER $1, 989,837 02/06/ 18 29%
09- 370404 FROM THE ALPI NE/ MONO COUNTY LINE TO INC. 500 SOUTH MAIN ST igg' ggg 8;5 Séf 12 30
ROUTE 395 AND ON ROUTE 395 AT VARI OUS 1012 11TH STREET #1000 Bl SHOP, CA 93514 :
LOCATI ONS (760) 648- 7906
ASPHALT RUBBER CHI P SEAL MOXDESTO ~ CA 95354
HML (209) 522- 2277
09- VAR -/ 0 I'N | NYO AND MONO COUNTI ES AT VARI OUS TELFER PAVEMENT TECHNOLOG ES, $1,075,926 01/22/18 0%
09- 370504 LOCATI ONS FROM 0.7 MLES__ SOUTH OF LLC $0 02/09/18 0%
COTTONWOOD ROAD TO 1.6 M LES NORTH PO BOX 398323 $0 10/01/18
OF VIRGA NI A LAKES RO
CONSTRUCT POLYMER MODI FI ED EMULSI ON AN FRANCISCO CA 941398323
HML (916) 383- 1756

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 09
Location xwaraea

Bid + CCOs Approved %Time

Contract .
Fed Aid E’Tg;]m Wwater Description Egggg:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor This Month Accepted Message
09-VAR--/0 I'N I NYO AND MONO COUNTI ES AT VARI OUS QUALCON CONTRACTORS, | NC. $4, 706,910 05/04/18 0%
09-370704 LOCATI ONS 1645 ESMERALDA AVENUE $0 05/29/18 0%
CONSTRUCT THI N BLANKET $0

M NDEN NV 89423

(775) 782- 2006
HML

Totals: Authorized Final Amt: $58, 599, 844 Completed to Date: $13, 478,043  Work ThisMonth: $3, 312, 020
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALP-4-/0 IN ALPI NE, AMADOR, & CALAVERAS STEVE MANNI NG CONSTRUCTI ON, $8, 362, 200 04/ 26/ 18 0%
10-1F6414 COUNTI ES AT VARI QUS LOCATI ONS I NC. $0 05/16/18 0%
REMOVE TREES PO BOX 491660 $0
REDDI NG CA 96049
(530) 222- 0810
10- AVA- 88- 15. 0/ 32. 3 I N AMADOR COUNTY AT AND NEAR Pl NE CHESTER BROSS CONSTRUCTI ON PAVAN K GARG $4,993,888 06/23/15  100%
10- 0V9004 GROVE FROM 0.1 M LE EAST OF COURT COVPANY $5, 081,049 07/08/15 o
NHP- P088- ( 067) E : 1110 WKETTLEVAN LANE $0 06/12/18  100%
0 STREET TO 0.2 M LE EAST OF WAGON PO BOX 430 LODI CA 95240 06/ 12/ 18
o WHEEL DRI VE (209) 333- 6972 OVER RUN
RUBBERI ZED HOT M X ASPHALT HANNIBAL, MO 63401
HML (573) 221- 5958
10- AVA- 88-54. 0/ 0 I N AMADOR COUNTY AT THE PEDDLER HI LL BRM COLI N DORAN $424,923 05/05/17 64%
10- 14904 MAI NTENANCE STATI ON 50 MARQUERI TE DR. 560 MOUNTAI N RANCH $412, 2;3 8?5 gg; 1; 97%
SALT STORAGE SHED ROAD
HOLLI STER CA 95023 06/ 28/ 18
(406) 261- 5359 SAN ANDREAS, CA. 95249
v (209) 754- 1017
10- AVA- 88- 54. 7/ 60. 8 I N AMADOR COUNTY NEAR SI LVER LAKE ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $5, 904, 000 06/25/15  100%
hﬂ;’?\gggf‘(%s) c STATE ROUTE 88 FROM 0.3 M LE EAST OF COVPANY 1110 VEST KETTLEMAN $4, 237, 9;3 ({Z %Z i? 70%
0 PEDDLER HI LL ROAD TO 2.0 MLES WEST P.Q BOX 430 LANE #35
o OF TRAGEDY SPRI NGS
HANNI BAL MO 63401 LCDI, CA 95240 SUSPENDED
DI GOUT AND REPAI R LOCALI ZED AREAS (209) 333- 6928
HA22 (573) 221- 5958
10- AVA- 88- 66. 6/ 71. 7 I N AMADOR COUNTY NEAR CARSON SPUR ON CHESTER BROSS CONSTRUCTION  OSHI TA, STAN $4,369, 954 04/28/15  100%
1{1313 0\38234 063) E STATE ROUTE 88 FROM S| LVER LAKE COVPANY 1110 VEST KETTLEMAN $2, 638, 323 225 gfi; 1? 60%
(; - (063) CAVPGROUND TO ALPI NE COUNTY LI NE P.O. BOX 430 LANE, #35
o PAVEMENT REPAI R
HANNI BAL D 63401 ng‘g' 322 222;‘0 OVER RUN
HA22 (573) 221- 5958 (209) 333-
10- CAL- 4- 43. 8/ 44. 3 I N CALAVERAS COUNTY ON STATE ROUTE 4 K. W EMERSON, | NC. | QBAL AULAKH $7,137,981 10/ 24/ 16 59%
i&%éggg-usz) c FROM WHI TE PI NES AND BI G TREES STATE 413 W SAI NT CHARLES 850 S. GUI LD AVE. $4, ggg' Zgg ﬁ; gg; ig 68%
PARK ENTRANCE STE. 107 '

--0

CONSTRUCT WALL FOR SEDI MENT CONTROL

SAN ANDREAS CA 95244
(209) 754- 3839

LODI, CA 95240
(209) 479- 3608
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HVL

SOUTH JUNCTI ON ROUTE 140/ SULLI VAN
ROAD
SLURRY SEAL, HMA, AND RHVA OVERLAY

FRESNO CA 93706
(559) 441- 5700

MADERA. 93637, CA
(559) 905- 5501
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 4- 49. 6/ 58 I N CALAVERAS COUNTY AT AND NEAR CHESTER BROSS CONSTRUCTI ON  PAWAN K GARG $2,234,159 03/11/16  100%
10- 1E4404 COTTAGE SPRI NGS FROM MEKO DRI VE TO 1 COMPANY 1110 W KETTLEMAN LANE $1, 414,527 03/29/16 63%
M LE EAST OF CONNECTI ON OLD H GHMAY 39 CALI FORNIA ST PMVBL18 435 $1,001, 604 07/31/18
HVA RESURFACI NG
VALLEY SPRINGS CA 95252 ng'g 223925‘712 OVER RUN
HML (573) 221- 5958 (209) 333-
10- CAL- 49- 20. 5/ 25 I N CALAVERAS COUNTY NEAR SAN ANDREAS GEORGE REED, | NC. $2,492, 257 04/ 23/ 18 0%
10- 1H4404 FROM ROUTE 12 TO 0.7 MLE NORTH OF  P. O BOX 4760 $0 05/18/18 0%
ACNH P049- (174) B NORTH LOMVBARDI DRI VE AND FROM 0. 6 $0
-0 M LE SOUTH OF ROUTE 26 MODESTO ~ CA 95352
RHVA. OVERLAY (209) 523- 0730
HML
10- CAL- 49-/ 30. 3 I N AMADOR, CALAVERAS, TUCLUMNE, PHI LLI PS AND JORDAN, | NC. TONY Cl PPONER| $2, 067,647 02/ 08/ 18 33%
10- 1F6404 MARI POSA, MERCED, SAN JOAQUI N, 10201 PARKSI DE DRI VE 952 GOODW N DRI VE $764,320 04/03/18 38%
STANI SLAUS COUNTI ES ON ROUTES 4, 5, RIPON. CA 95366 $374,574  10/11/18
KNOXVI LLE TN 37922 '
12, 26, 49, 88, 108, 120, 140. (209) 599- 1940
REMOVE DEAD OR DYI NG DROUGHT (919) 388-4222
HA23
10- MER-5- 8. 8/ 24. 9 IN MERCED COUNTY AT VARI OUS LOCATI ONS MYERS AND SONS CONSTRUCTI ON,  MUHAMMD RAHMAN $3, 364,231 03/13/18 26%
10- 1G3304 REPLACE JOI NT SEALS, POLYESTER LP 3469 YEAGER DRI VE. $12,050 04/03/18 0%
4600 NORTHGATE BLVD STE 100 MADERA CA 93637 $4,000 10/26/18
SACRAVENTO CA 95834 (559) 905- 5501
HB1 (916) 283- 9950
10- MER- 5- 25. 9/ 32. 1 I N MERCED AND STANI SLAUS COUNTI ES AT MYERS AND SONS CONSTRUCTI ON, MUHAMVAD RAHVAN $3, 300,392 03/23/18 0%
10- 1G5004 VARI OUS LOCATI ONS LP 3469 YEAGER DRI VE ig 04/ 17/ 18 0%
POLYESTER CONCRETE OVERLAY, REPLACE 4600 NORTHGATE BLVD SUI TE 100 MADERA, CA. 93637
SACRAVENTO CA 95834 (559) 905- 5501
HVB (916) 283- 9950
10- MER- 33-13. 2/ 26. 5 IN MERCED COUNTY AT AND NEAR SANTA  GRANI TE CONSTRUCTI ON COMPANY . MUHAMVAD RAHVAN $3,035,142 11/07/17 0%
10- 1G7704 NELLA FROM ROUTE 152/ 33 SEPARATI ON TO2716 S. GRANI TE COURT 3469 YEAGER DRI VE :g (1)35 gg; i; 0%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 12. 8/ 13. 5 I N MERCED COUNTY ABOUT 2 M LES SOUTH AGEE CONSTRUCTI ON CORPORATI ON $922,402 05/01/17 0%
10- 0U5204 OF MERCED ON STATE ROUTE 59 FROM 0. 33 1039 HCBLI TT AVE $0  05/18/17 0%
HSST- P059- (074) E M LE SOUTH TO 0.37 M LE NORTH OF $0
-0 M SSI ON AVE/ DI CKENSEON CLOVI'S  CA 93612
- I NSTALL LEFT TURN CHANNELI ZATI ON (559) 299- 3290
10- MER- 59- 16. 2/ 23 IN MERCED COUNTY | N AND NEAR MERCED  TEI CHERT CONSTRUCTI ON RAAI D ABOUZEDAN $1, 856,508 03/ 19/ 18 18%
10- 1H4304 FROM SOUTH FORK BLACK RASCAL CANAL TO400 SUNRI SE AVE, SU TE 300 2374 | NDUSTRI AL ROVE 2383’ ggi 8;‘; f{g; ig 11%
0.1 MLE SOQUTH OF QAKDALE ROAD TURLOCK, CA 95380 !
0.1 RAC (G OVERLAY ROSEVI LLE CA 95661 (559) 287- 2255
(916) 757- 6400
HML
10- MER- 99- 13. 1/ 36. 7 I N MERCED COUNTY AT VAR OUS LOCATI ONS STOUDENM RE CORPORATI ON DECL, SUKHI $503,889 03/11/16 55%
10- 1E2704 IN AND NEAR MERCED FROM CHI LDS AVENUE 1680 EL CAM NO REAL SUITE 4 2374 | NDUSTRI AL ROVE $6, Zgg (1)‘115 %g; 12 1%
OVERCROSSI NG TO GRI FFI TH ROAD TURLOCK, CA 95380
ATASCADERO CA 93422
OVERCROSSI NG 805) 461- 1454 (209) 656- 6862
TREAT BRI DGE DECKS (805) )
HVB
10- MER- 99- 13. 1/ 36. 7 IN MERCED COUNTY AT VARI OUS LOCATI ONS PETERSON CHASE GENERAL SI AMAK S| RANG $582,950 05/18/17 41%
10- 1E27A4 I N AND NEAR MERCED FROM CHI LDS AVENUE ENGI NEERI NG CONSTRUCTI ON I NC 2374 | NDUSTRI AL ROVE 2%31 388 82; 12; i; 82%
OVERCROSSI NG TO GRI FFI TH ROAD 16351 OONSTRUCTI ON Cl RCLE VEES TURLOCK, CA 95380 '
OVERCRGSSI NG (209) 610- 3932
TREAT BRI DGE DECK, REPLACE APPROACH | RVINE CA 92606
HVB SLABS (949) 252- 0441
10- MER- 99- 13. 3/ 21. 4 AT VAR QUS LOCATI ONS PETERSON- CHASE GENERAL KEVI N KEI STER $2,800, 680 11/18/16  100%
i\g{gfﬁﬁ% (089)6 RELOCATE OVERHEAD- SI GH STRUCTURES ENG NEERI NG CONSTRUCTI ON, | NC. 3469 YEAGER DRI VE $2, 753, 128 1%5 gg; 13 100%
0 16351 CONSTRUCTI ON Cl RCLE VEES NVADERA, CA. 93637
IRVINE CA 92606 (831) 445- 5160 OVER RUN
HB1 (949) 252- 0441
10- MER- 99- 15. 1/ 16 IN MERCED COUNTY CITY OF MERCED FROMGRANI TE CONSTRUCTI ON COVPANY BRENT HAROLDSEN $1,515,496 06/24/16  100%
10- 0X6304 0 STREET TO NORTH OF JUNCTI ON ROUTE 2716 S. GRANI TE COURT 3469 YEAGER DRI VE, $1,500,524  07/15/16 (09,
NHP- P099-( )5 $0 01/17/18
E 140759 FRESNO CA 93706 SUl TE 109
] -0 PLACE MVP/ STAI R CASES/ WEED BARRI ER MADERA CA 93637

(559) 441- 5700
HB1 (559) 675- 5261
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 15. 8/ 17. 3 IN MERCED COUNTY | N MERCED ON STATE WABO LANDSCAPE & CONSTRUCTI ON, ALFRED BLUM / STAN $619, 421  08/20/ 14 0%
10- 0K0214 ROUTE 99 FROM NORTH OF V STREET TO  INC. OSHI TA $642,119  09/08/ 14 0%
BLACK RASCAL CANAL BRI DGE 726 ALFRED NOBEL DRI VE 1110 WEST KETTLEMAN $0 12/31/18
I NSTALL ABOUT 220 TREES AND 800
HERCULES CA 94547 tg’;E’ 2595240 PLANT EST
HA21 (510) 741- 9226 X SATI'S
(209) 333- 6928
10- MER- 99- 35, 9/ 37. 3 IN MERCED AND STANI SLAUS COUNTI ES A TEI CHERT&SON | NC. DBA MUHAMMAD RAHVAN $11,072,825 11/17/17 32%
i&i&ggg_ 617 E NEAR TURLOCK FROM 0.3 M LE NORTH OF  TEl CHERT CONSTRUCTI ON. 3469 YEAGER DRI VE i‘lh féﬁ’ ggg éi; ig; 1; 39%
0 (617) BRADBURY ROAD OVERCROSSI NG TO 0. 2 400SUN RI SE AVE, SUI TE 300 MADERA CA. 93637 e
o M LE NORTH OF STANI SLAUS C (559) 905- 5501
PAVEMENT REHABI LI TATI ON ROSEVILLE, CA 95661
HA22
10- MER- 99-/ 10. 6 I N MERCED COUNTY NEAR MERCED FROM CENTERLI NE STRIPING CO., |NC. $2,094, 245 03/ 06/ 18 0%
10- 1H8304 MADERA COUNTY LI NE TO OWENS CREEK 9847 DI NO DRI VE $0 03/29/18 0%
BRI DGE AND | N AND NEAR ATWATER AND $0
LI VI NGSTON FROM WEBBER CANA ELK GROVE  CA 95624
REPLACE TRAFFI C STRI PE (916) 686- 8860
10- MER- 165- 35. 6/ 36. 1 I'N MERCED COUNTY NEAR TURLOCK ON TEI CHERT CONSTRUCTI ON JOHNNY REYES $1,616,368 10/27/16  100%
igé%?g; 6510 1 STATE ROUTE 165 AT FOM.ER AVENUE 24207 COUNTY ROAD 100A 2374 | NDUSTRI AL ROVE $1, 597, 423 (1)%5 %85 12 100%
g - (651) I NSTALL LEFT TURN CHANNELI ZATI ON TURLOCK, 95380
--() DAVIS CA 956169410 (208) 986. 2764
(530) 406- 4200
HB1
10- MPA- 140-22. 1/ 25. 3 NEAR MARI POSA FROM THE NORTH TEI CHERT CONSTRUCTI ON QUAN H. TRINH $2, 444,534 05/ 07/ 18 0%
10- 0G3404 JUNCTI ON OF STATE ROUTES 140 & 49 TO 5771 S TOYOTA AVE 850 S GUI LD AVE, $0 06/07/18 0%
ACNH- P140- (036) E $0
0 VIFl TLOOK ROAD FRESNO CA 93725 SULTE 107
o PAVEMENT REHABI LI TATI ON ( CAP
( M (559) 813- 3100 L?g‘g’ 4?’? Zgggo
HA22 (209)471-
10-SJ-4-2.1/2.1 I'N SAN JOAQUI N COUNTY ON VESTBOUND SRETIC ARI EL MENDOZA $150,509 11/08/17 0%
10- 0P8404 4 AT 2.3 MLES VEST OF M DDLE RIVER 2285 MORELLO AVENUE 850 S. GU LD AVENUE 28 (1);5 325 1; 0%

HA42

State of California Department of Transportation

BRI DGE
ROCK SLOPE PROTECTI ON

PLEASANT HI LL CA 94523
(925) 602-4710

LCDI, CA 95240
(209) 639- 4686
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 4-14. 8/ 14. 8 IN SAN JOAQUI N COUNTY ON STATE ROUTE NEUDECK CONCRETE RESTORATI ON DEOL, HARM NDER $385,000 12/26/17  100%
10- 1H8904 4 PM T14.83 AT SEAPORT VI ADUCT INC 611 SAN JUAN AVE $353, 948 01; 12; 18 100%

(#290350) DI RECTOR S ORDER EMERGENCY 3816 DON PEDRO RD STOCKTON, CA 95203 $0 82/ (1)‘13/ ig

F. A (209) 609- 4910 COVPLETED

REPAI R CRACKS ON CONCRETE BRI DGE CERES, CA 95307
20. 80. 315 G RDERS
000
10- SJ-4-20. 1/ 29.5 IN SAN JOAQUI N COUNTY NEAR STOCKTON GEORGE REED, | NC. SCHEI BER TROY $2,476,943 11/07/ 17 98%
10- 1F6304 FROM ADELBERT AVENUE TO 0.4 M LE WEST PO BOX 4760 $2, 225,862 11/28/ 17

. 3663 ARCH ROAD SUI TE 89%

ACNH- P004- (153) E $270,031 06/21/18

OF VAN ALLEN ROAD 500 06/ 29/ 18
-0 COLD PLANE AC & REPLACE W TH RHVA MXDESTO - CA 95352 STOCKTON CA 95215

(209) 523- 0734
(209) 948- 3966

10- SJ-5-1. 4/ 10. 5 IN SAN JOAQUI N COUNTY NEAR BANTA ON PETERSON CHASE GENERAL QUAN H. TRINH $599, 700 05/18/17  100%
10- 1E18A4 RTE 5 AT SB 1-5/1-580 SEPARATI ON & | NENG NEERI NG CONSTRUCTI ON INC 611 SAN JUAN AVE $615, 923 82; gg; i; 100%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE 16351 CONSTRUCTION CIR. WEST STOCKTON, CA 95203 06/ 15/ 18

PARKWAY OVERCROSSI N (209) 471- 4008 COVPLETED

BRI DGE DECKS/ REPLACE JOI NT SEALS I RVINE CA 92606

(949) 252- 0441

10- SJ-5-1. 4/ 10.5 IN SAN JOAQUI N COUNTY NEAR BANTA ON  STOUDENM RE CORPORATI ON QUAN H. TRINH $449,329 02/22/16 75%
10- 1E1804 RTE 5 AT SB 1-5/1-580 SEPARATION & IN1680 EL CAM NO REAL SUTE 4 611 SAN JUAN AVE $85, 9;3 835 gg; 12 19%

TRACY ON RTE 205 FROM MOUNTAI N HOUSE ATASCADERD CA 93422 STOCKTON, CA 95203

PARKWAY OVERCROSSI N (209) 471- 4008

BRI DGE DECKS/ REPLACE JO NT SEALS (805) 461- 1454

10- SJ-5-25.8/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PETERSON- CHASE GENERAL DAVI D ABLEDU $2,014, 064 11/07/17 33%
ig\lELGZ((Z)g‘;-(OZS) c VARI OUS BRI DGE LOCATI ONS ENG NEERI NG CONSTRUCTI ON, 1 NC. 850 GUI LD AVENUE #107 i‘lléfv iig éif ;2; i; 21%
SEI SM C RETROFI T OF VARI OUS BRI DGES 16351 CONSTRUCTI ON CI RCLE VEES LODI, CA 95240 '

--()
I RVINE CA 92606 (209) 483- 5812

(949) 252- 0441

10- SJ- 5- 26. 5/ 27 IN SAN JOAQUI N COUNTY | N STOCKTON AT ABHE & SVOBODA, | NC. ARIEL I. MENDOZA $290,912 03/02/17  24%
10- 1E8904 STOCKTON CHANNEL VI ADUCT 18100 DAIRY LANE 850 S. QUILD AVENUE $272, 616 03; 155 17 006
REPAI R BRI DGE CROSSFRAMES LoD, CA 95240 $0  09/29/18

JORDAN MN 55352

(952) 447- 6025 (209) 471- 4008 SUSPENDED

HM
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-28.3/0 I'N SAN JOAQUI N COUNTY | N STOCKTON AT MYERS AND SONS CONSTRUCTI ON, $1, 580, 681 03/ 13/ 18 0%
10- 1F9504 SM TH CANAL BRI DGE AND I N LATHROP AT LP $0 04/03/18 0%
ROUTE 5/ 120 SEPERATI ON OVERHEAD 4600 NORTHGATE BLVD STE 100 $0
PLACE POLYESTER CONCRETE ON BRI DGE
SACRAMENTO CA 95834
HVB (916) 283- 9950
10- SJ-5-32.7/49.8 I'N SAN JOAQUI N COUNTY | N AND NEAR FBD VANGUARD CONSTRUCTI ON ARI EL MENDOZA $3, 106,239 03/ 23/ 18 0%
10- 1Gr904 STOCKTON FROM HAMMER LANE 651 ENTERPRI SE COURT 850 S. GU LD AVENUE :g 835%%5%2 0%
UNDERCROSSI NG TO SACRAMENTO COUNTY LODI, CA 95240
LI NE LI VERVORE CA 94550 (208) 635. 4686
PCC SLAB REPLACEMENT (925) 245-1300
10-SJ-5-/17.5 IN SJ COIN & NEAR LATHROP FROM __ SPECI ALI ZED PAVEMENT MARKI NG, DEOL, HARM NDER $4,018,513 03/06/18  100%
10- 1H8804 STA CO LI NE TO LATHROP ROAD UC & IN &I NC. 952 GOODW N DR ii’iii’gig 83582512 510
NEAR STOCKTON FROM 0.4 M___ N OF 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366 PEEe
HOSPI TAL RD TO SACRAMEN (209) 609- 4910
REPLACE TRAFFI C STRI PE TUALATIN,  CR 97062- 9685
(503) 885- 0420
10-SJ-12-.1/4. 4 I'N SAN JOAQUI N COUNTY NEAR TERM NOUS OC JONES & SONS, |NC BERRY GREG / OSHI TA, $39, 205, 060 08/ 13/ 13 89%
iﬁ;gg?204112 c FROM MOKELUMNE Rl VER BRI DGE TO LI TTLE 1520 FOURTH STREET STAN $36¢§§Z'§é§ 22;%?;%2 90%
-(112) POTATO SLOUGH BRI DGE BERKELEY CA 94710 1110 VEST KETTLEMAN '
-0 ROADWAY REHABI LI TATI ON LANE, #35
(510) 526- 3424
LODI, CA 95240
HA22
(209) 333- 6928
10-8J-12-17.1/17. 7 I'N SAN JOAQUI N COUNTY I N THE CI TY OF ANERI CA PACI FI C CONSTRUCTI ON  QUAN H. TRI NH $457, 424 11/ 08/ 17 88%
10- 0Y5504 LODI ON ROUTE 12 BETWEEN SOUTH SCHOOL 7161 Cl TRUS VALLEY AVE 850 S GUI LD AVE, $;gi,;%g é%ji;ji; 99%
STREET AND SOUTH CENTRAL AVENUE EASTVALE A 92880 SUITE 17
UPGRADE CURB RAMPS, S| DEWALKS AND
(559) 577- 9999 LEEL’4§? Ziggo
HB71 (209) 471-
10-SJ-12-18.7/20.9 I'N SAN JOAQUI N COUNTY I N AND NEAR GEORGE REED, | NC. ARI EL MENDOZA $988, 005 02/22/18 0%
10- 1G7804 LODI FROM GUI LD AVENUE TO BRUELLA P.Q BOX 4760 850S. GUI LD AVENUE $g 82528512 0%
ROAD LODI, CA 95240 $ 1071
0.25' HVA (TYPE A) OVERLAY MOXDESTO ~ CA 95352 (209) 639- 4686

HMVL

(209) 523- 0730
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-99-5.7/9. 4 INSI COFMO0.1 MS OF S JCT 120/99 CENTERLINE STRIPING CO., INC. RANBI R BHULLAR $1, 427,250 02/16/18 56%
10- 1H8504 SEP TO 0.2 M N OF LATHROP RD OC & FM 9847 DI NO DRI VE 3663 ARCH RD, SUITE $1i$212'§’§§ 83; ig; 12 71%
0.3 MN OF ARCHRD UIC TO 0.1 MN OF ELK £ A 95624 500 '
MARSH ST PED OC & 0.1 916 :68:6 8860 STOCKTON, CA 95215- 8315
REPLACE TRAFFI C STRI PE ( ) ) (209) 639- 4306
10-SJ-99-8.9/9.5 I'N SAN JOAQUI N COUNTY I N AND NEAR WABO LANDSCAPE & CONSTRUCTI ON OSHI TA, STANLEY / $1, 767,000 03/29/18 7%
10- OE6144 MANTECA FROM 1.0 M LE NORTH OF LOUI SE 726 ALFRED NOBEL DR CASEY, COREY $41,714 04/17/18 204
STPL-6210- (012) AVENUE TO 0.3 M LE NORTH OF LATHROP 850 SOUTH GUI LD $41,714  05/31/22
-0 HERCULES CA 94547
ROAD 510) 741- 9226 AVENLE, #107
LE13 REPLACEMENT PLANTI NG AND | RRI GATI On (510) 741 LODI, CA 95240
(209) 608- 0711
10- SJ-99-18.5/22.9 I'N SAN JOAQUI N COUNTY | N STOCKTON ON TEI CHERT CONSTRUCTI ON OBAI DULLAH RASHI D $4, 747,000 03/13/18 36%
10-1G8204 ROUTE 99 FROM 0.1 M LE NORTH OF MARSH400 SUNRI SE AVE, STE. 300 " ABDUL" $696, 348  04/03/ 18 15%
STREET PEDESTRI AN CC TO HAMVER LANE 3663 ARCH ROAD $644,923  08/03/18 ’
o ROSEVI LLE CA 95661 <UL TE. 500 '
(916) 757- 6400 SUSPENDED
oML 0.1 RHVA OVERLAY STOCKTON, CA 95215
(209) 470- 8782
10-SJ-99-/0 ON STATE ROUTE 99 | N MERCED, THE PROFESSI ONAL TREE CARE CO. $4, 500,100 09/ 18/ 17 28%
10- 1F2704 STANI SLAUS AND SAN JOAQUI N CNTY 2828 8TH STREET $2, 115,951 10/ 13/ 17 47%
ACNH- P099- (615) E TREE PRUNI NG AND RENDVAL $361,760 12/ 04/18
--() BERKELEY CA 94710
(510) 549- 3954
10- SJ- 120- 16. 8/ 0 I'N SAN JOAQUI N COUNTY, AT SJ GEORGE REED, | NC. OBAI DULLAH RASHI D $507,984  12/22/17 70%
10- 1C6604 120/ MCHENRY AVENUE, STAA | MPROVMENT P.O. BOX 4760 " ABDUL" $350,013  01/05/18 70%
W DENI NG | NTERSECTI ON 3663 ARCH ROAD $87,060 07/11/18 ’
MODESTO CA 95352 Ul TE. 500 '
(209) 523-0730 STOCKTON, CA 95215
HB4N '
(209) 470- 8782
10-SJ-132-.4/7.1 I'N SAN JOAQUI N COUNTY NEAR VERNALIS BAY CITIES PAVING & GRADING, WALl WAZI Rl $22, 453,109 07/20/ 16 77%
10- 0G8204 ON SR 132 FROM | -580 TO STANISLAUS | NC. $15, 718,431 08/11/16
NHP- P132- ( 050) E 611 SAN JUAN AVENUE $187.835 07/27/18 0%

--0)

HA22

COUNTY LI NE
REPAI R PCC PAVEMENT

1450 CIVIC CT #400 BLDG B

CONCORD  CA 94520
(925) 687- 6666

STOCKTON, CA 95203
(209) 470-8790
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-205-/2.6 I'N SAN JOAQUI N COUNTY I N AND NEAR GOODFELLOW BROS CALI FORNI A, WALI WAZI RI $9, 415,765 05/01/18 0%
i\?:[ ;4(38;8;1_(348) c TRACY, FROM ALAVEDA COUNTY LINE TO LLC. DAVID M TCHELL 952 GOODW N DRI VE 23 gg; gg; 12 0%
0.22 M EAST OF HANSEN RD OC AND FROM50 CONTRACTORS STREET RIPON, CA 95366
-0 0.19 M W OF GRANT LINE (209) 470- 8790

RHMA RESUREACI NG LI VERMORE CA 94551

HML (925) 449- 5764

10- STA-5-/28. 1 IN STA CO IN & NEAR THE O TY OF CHRI SP COMPANY HASSAN JAKHAR $1,381,483 03/06/18  83%

10- 1H8704 WESLEY FROM MER CO LINE TO SJ CO LI NE 43650 OSGOOD ROAD 3469 YEAGER DRI VE $793,398  03/29/18 57%
REPLACE TRAFFI C STRI PE VADERA. CA 93637 $503,455 07/ 03/ 18

FREMONT CA 94539

(510) 656- 2840 (209) 639- 4304

10- STA- 99- 2. 3/ 20. 2 I N STANI SLAUS COUNTY I N AND NEAR VESTERN STRUCTURES TONY Cl PPONER| $944,362 12/27/12 0%
10- 057804 TURLOCK, CERES AND MODESTO AT VARI OUS 6005 TYLER STREET 952 GOODW N DRI VE $0 02/20/13 0%
ACST- P099- (564) E LOCATI ONS FROM LI NWOOD AVENUE RIPON CA 95366 *
PO-99 5-(4B) OVERCROSSI NG TO BECKW TH ROAD RI VERSI DE CA 92503 (209) 599- 1940
-0 CONCRETE SLOPE PAVI NG RAI LI NG (951) 352- 4300
TEAL WeCP
10- STA- 99- 18. 0/ 19. 7 I'N STANI SLAUS COUNTY | N MODESTO ON  GRANI TE CONSTRUCTI ON COMPANY CHRI'S HANSON $5, 302,356 10/ 31/ 16 93%
10- 0X5604 STATE ROUTE 99 AT CARPENTER ROAD/ 4001 BRADSHAW ROAD 952 GOODW N DRI VE $4,897,679 11/28/16 92%
AC(H)S’ NHPP- (996) 0 BRI GGSMORE AVENUE SOUTHBOUND OFFRAMP SACRAVENTO  CA 95827 Rl PON CA 95366 $115,922  07/10/18
o RECONSTRUCT RAMP, | NSTALL TURN LANE B}
(916) 855- 4400 (209) 479- 4053
HB1
10- STA- 99- 20. 9/ 24. 7 I N STANI SLAUS AND SAN JOAQUIN CO IN BAY CI TIES PAVING & GRADING, CHRI'S HANSON $12,564,189 12/20/17 19%
A\ P099- (616) E MECESTO. SALIDA RPCN AND_____ e 952 GOCDW N DR VE S700 562 021019 T
0 - (616) MANTECA FROM 0.5 M LES SOUTH OF 1450 CIVIC CT BLDG B #400 STOCKTON CA 95215 :
T PALENDALE AVE OC TO YOSEM TE (209) 479- 4053
LENGTHEN EXST LN TRANS & CONST Aux ~ CONCCRD - CA 94520
HB4N (925) 687- 6666
10- STA-99-/24.7 I N STANI SLAUS COUNTY | N AND NEAR SPECI ALI ZED PAVEMENT MARKI NG, TONY Cl PPONERI $2,351,580 03/13/18 76%
10- 1H8404 TURLOCK AND MODESTO FROM MERCED I NC. 952 GOODW N DRI VE $2,270,293 04/03/18 95%
COUNTY LI NE TO SAN JOAQUI N COUNTY 11095 SW I NDUSTRI AL WAY STE A Rl PON, CA 95366 $0 07/09/18
LI NE (209) 599- 1940

TUALATIN OR 97062
(503) 885- 0420

REPLACE TRAFFI C STRI PE
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-TOU-49-/6.5 I'N TUOLUMNE COUNTY ON STATE ROUTE 49 GEORGE REED I NC DORAN, COLIN $4, 985,000 03/23/18 71%
10-1J6704 FROM MARI POSA/ TUOLUMNE COUNTY LI NE TO140 EMPI RE AVE 560 MOUNTAI N RANCH RD $1, 630, 682 03; 23; 18 33%
JUNCTI ON OF SR-12/SR-49 DIR S ORDER sTa ca 05354 SAN ANDREAS, CA 95249 $0 06/22/18
EFA 10A2016 VCDE (209) 754- 1017
ROADWAY WASHOUT AND SLOPE REPAI R
20. 20. 201
130
10- TUO- 49-12. 8/ 16. 5 I'N TUOLUMNE COUNTY AT VARI OUS A. TEICHERT & SON, INC DBA  COLIN DORAN $2, 610,357 01/13/17  100%
10- 1F5904 LOCATI ONS TEI CHERT CONSTRUCTI ON 560 MOUNTAI N RANCH $2, 774, 9;3 2;; ig; 1; 100%
RHVA OVERLAY 400 SUNRI SE AVE. STE 300 ROAD
ROSEVI LLE CA 95661 SQSQA%?E?E’”CA' 95249
(916) 757- 6400 (209) 754-
10- TUO- 49-/ 6. 4 I'N TUOLUMNE COUNTY AT AND NEAR GEORGE REED, |NC. $4,314,908 05/ 04/ 18 0%
10-1G8004 MOCASSI N FROM MARI POSA COUNTY LI NE TOP. Q. BOX 4760 $0 05/23/18 0%
ROUTE 120 AND | N AND NEAR SONORA FROM $0
0.1 MLE NORTH OF PESCE MEDESTO -~ CA 95352
RHVA. OVERLAY (209) 523- 0734
HMVL
10- TUO 108-16.1/18. 1 I'N TUOLUMNE COUNTY NEAR LONG BARN ON GEORGE REED, | NC. $1, 301, 666 04/ 23/ 18 0%
10-401604 STATE ROUTE 108 FROM LYONS DAM ROAD 140 EMPI RE AVE $0 05/16/18 0%
CSTP- S108- (053) E TO 0.4 M LE EAST OF VEST LONG BARN %0
--() CONNECTI ON MODESTO CA 95354
PAVEMENT PRESERVATI ON (209)523-0734
HA22
10- TUO- 108-/0 IN MARI POSA, AND TUCLUMNE____ SI ERRA MOUNTAI N CONSTRUCTI ON $3,810,000 04/ 26/ 18 0%
10- 1F6424 COUNTI ES AT VARI OUS LOCATI ONS I NC. $0 05/18/18 0%
TREE REMOVAL 16355 YOSEM TE RD $0
SONORA CA 95370
(415) 830- 0169
10- TUO- 120- 11. 2/ 18. 2 I'N TUOLUMNE AND STANI SLAUS COUNTY,  GEORGE REED, INC. OOLI N DORAN $20, 570, 436 11/ 08/ 17 37%
10- 3A7304 NEAR OAKDALE AND SONORA, FROM WEST OF PO BOX 4760 560 MOUNTAI N RANCH $9, 731, 718 11; 28; 17 47%
ACNH- 000C- (466) E LANCASTER ROAD TO NDGCAS! N CREEK ROAD $3,578,185 10/17/18
-0 BRI DGE. REHABI LI TATE PAV 2’?35?;‘233_00?325352 SAN ANDREAS, CA. 95249
SHOULDER W DENI NG (209) 754- 1017

HA22
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message

Totals: Authorized Final Amt: $234, 393, 015 Completed to Date: $116, 851, 557  Work ThisMonth: $12, 822, 959
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11-1 MP-8-38. 8/ 39. 2 IN EL CENTRO FROM 0.2 M LE VEST TO  MARI NA LANDSCAPE | NC. ARI NDUQUE RAY $1,508, 620 08/ 16/ 16 0%
11-263314 0.2 MLE EAST OF DOGWOOD ROAD OC 3707 W GARDEN GROVE BLVD 7177 OPPORTUNI TY ROAD $1, 365,831 09/01/16 0%
STBG- 1 008- (108) E LANDSCAPE M TI GATI ON SAN DI EGO, CA 92111 $2,805 08/19/20
--0) ORANGE CA 92705 (858) 467. 4084
(714) 939- 6600 PLANT EST
HE14 SATI S
11-1 MP-8-40. 4/ 45. 5 I'N | MPERI AL COUNTY NEAR EL CENTRO SECURI TY PAVI NG COVPANY, | NC. HERNANDEZ DANI EL $74,201,863 03/01/17 39%
11-418514 FROM 0.5 M LE WEST OF ROUTE 8/111 13170 TELFAIR AVE 722 E. BARIONI BLVD $29, 392,511 03/ 24/ 17 40%
ACI M 0082- (109) E $1,317,564 12/10/19
SEPARATION TO 0.6 M LE WEST OF | MPERI AL, CA 92251
-0 ANDERHOLT RD OC AND FROM 0.5 M SYLMAR  CA 91342 (760) 594- 2008
PAVEMENT REHABI LI TATI ON (818) 362- 9200
HA22
11-1 MP- 8-83. 1/ 90 I'N | MPERI AL COUNTY ABOUT 6 M LES WEST COFFMAN SPECI ALTIES, | NC. HERNANDEZ DANI EL $39, 819, 934 03/ 21/ 17 46%
i\a "\1413(5)&%4_ 10V E OF W NTERHAVEN FROM 0.7 M LE WEST OF 9685 VI A EXCELENCI A SUI TE 200 722 E BARI ONI BLVD $39é§?i' 238 gg; iéj 1; 97%
(110) OG LBY ROAD OVERCROSSING TO 0.7 M LE I MPERI AL, CA 92251 '
--0) SAN DI EGO CA 92126
VEST OF ROUTE 8/18 858) 536- 3100 (760) 355- 8666
PAVEMENT REHABI LI TATI ON (858) 536-
HA22
11-1 MP-86-20. 4/ 21. 8 I'N | MPERI AL COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY — CORTEZ, CARLCS $4, 098,075 04/23/18 0%
11-2N0134 BRAW.EY AND VESTMORLAND FROM | STREET 6465 MARI NDUSTRY DRI VE 722 E. BARIONI BLVD ﬁ ;28 22; 1% ig 0%
TO BRANDT ROAD AND FROM 0.2 M LE AN D ECO CA 92191 | MPERI AL, CA 92251 ’
SOUTH OF B STREET TO MARTI N 858) 587- 3600 (858) 688- 1423 SUSPENDED
M LL AND REPLACE W TH RUBBERI ZED (858) 587-
11- | MP- 86-24. 7/ 65. 2 I'N | MPERI AL COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF HERNANDEZ- DUARTE, $718,718 04/19/18 0%
11-2m0014 LOCATI ONS. CALI FORNI A, | NC. DANI EL $0  05/03/18 0%
$0 12/31/18 ?
BRI DCE DECK METHACRYLATE, REPAIR 1310 W 23RD STREET 722 E BARIONI, BLVD
TEMPE AZ 85282 ':ZER;:'; 8602692251 SUSPENDED
(602) 437-1711 (760) 355-
11-1MP-111-1.2/8.3 I'N | MPERI AL COUNTY | N AND NEAR SECURI TY PAVI NG COVPANY, | NC. GARCI A TORRES, VI CENTE $18, 068, 700 03/ 22/ 18 0%
11-2No104 CALEXI CO ON STATE ROUTE 111 FROM 13170 TELFAI R AVENUE 722 E BARIONO BLVD $§g, ggg 82; ill; ig 0%
ROUTE 98 TO ROSS AVENUE AND ON ROUTE o oo | MPERI AL, CA 92251 ’
98 FROM ROCKWOCD AVENUE TO 0. (760) 355- 1350 SUSPENDED

RUBBERI ZED HOT M X ASPHALT ( RHVA) (818) 362- 9200
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water - Resident
Fed Aid Description ) Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
11-SD-5-.3/29.5 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMSPECI ALI ZED PAVEMENT MARKI NG, PANNU ARASHDEEP $5, 704, 758 03/ 23/ 18 24%
11-2No284 THE USA/ MEXI CO BORDER TO GENESEE I NC. 817 SWEETVWATER ROAD gg' ggg 2‘21; gg; 12 1%
AVENUE OVERCROSSI NG 11095 SW I NDUSTRI AL WAY STE A SPRI NG VALLEY, CA 91977 :
REMOVE AND REPLACE ALL TRAFFI C TUALATIN CR 97062 (858) 688-1433
(503) 885- 0420
11-SD-5-.3/5. 4 IN SAN DI EGO COUNTY AT VAR OUS PAL GENERAL ENG NEERI NG I NC  ALSHEI KH, JASON $2,567,586 05/ 10/ 17 63%
ACST-073- (121) E LCCAT! O, 10675 TREENA ST #103 BL7 SWEETVATER ROAD arrr 0a8 odapi10 B3
__()' -(121) ROADSI DE SAFETY | MPROVEMENTS AN DI EGD OA 62151 SPRI NG VALLEY CA 91977 ,
( 858) 860- 5300 (858) 688- 1473
HA22
11-SD-5-.3/72. 4 IN SAN DI EGO COUNTY AT VAR QUS BC TRAFFI C SPECI ALI ST ROSAL PURI SI MO $7,202, 464 07/ 26/ 17 50%
11- 419114 LOCATI ONS 638 W SOUTHERN AVE 3485 EAST VI STA WAY $3;$2§§'ggg 325 225 1; 48%
OVERHEAD S| GN REPLACEMVENT SOUTH VI STA CA 92084 '
ORANGE CA 92865 '
(714) 974-1190 (858) 688- 1384
11-SD-5-3.9/9. 2 IN SAN DI EGO COUNTY, I N SAN DI EGO, COFFMAN SPECI ALTI ES, | NC. ALSHEI KH, JASON $7,897,254 12/02/ 16 63%
i&ﬁ:‘éogg 6340 E CHULA VI STA, AND NATIONAL CITY, AT 9685 VI A EXCELENCI A STE 200 817 SWEETWATER ROAD $7, ;22' ggi (1)25 géj ig 94%
0 “( ) VARI QUS LOCATIONS FROM 0.1 M LE SAN DI EGO CA 92126 SPRI NG VALLEY, CA 91977 !
SOUTH OF CORONADO AVENUE OV (858) 536- 3100 (858) 688- 1473
| NSTALL NORTHBOUND RAMP METERS AND
HB4N
11- SD- 5- 20. 3/ 21. 4 IN SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $833,678 10/ 26/ 15 59%
é%??%é{ 631 E 0.3 MLE SOUTH OF FIESTA | SLAND ROAD | NCORPORATED 7177 OPPORTUNI TY ROAD $7éiv figi 1%5 ﬁ; 13 85%
0 (631) OVERCROSSING TO 0.5 M LE NORTH OF 7726 N. FI RST STREET, #137 SAN DI EGO, CA 92111 '
° TECOLOTE CREEK BRI DG (858) 467- 4084
LANDSCAPE M TI GATI ON. FRESNO,  CA 93720
HB4N (559) 322- 2041
11- SD-5- 25. 9/ 42. 7 IN SAN DI EGO COUNTY AT VAR OUS TRUESDELL CORPORATI ON OF PAKANDAM MEHRDAD $2,830,034 07/24/17  100%
11- 2MB204 2,881,963 08/15/17
ACST- X073- (123) E LOCATI NS CALIFORNI A, I NC. 1463 BROADVAY s $0 05/24/18  100%
APPLY METHACRYLATE TO DECKS, 1310 W 23RD STREET EL CAJON CA 92021 05/ 24/ 18
0 (619) 316- 8109 COVPLETED

HA21

TEMPE AZ 85282
(602) 437- 1711



State of California Department of Transportation

Page 159
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-29. 1/ 30. 5 IN SAN DI EGO COUNTY | N SAN DI EGO FROMFLATI RON VEST, | NC. POUND, DAVID M $66, 215,518 12/18/14 76%
11-0223U4 0.4 M SOUTH OF GENESEE AVE 1770 LA COSTA MEADOAS DRIVE 2863 CARMEL VALLEY $63, 928,810 01/12/15 97%
NHPI - 0051- ( 625) E OVERCROSSI NG TO SORRENTO VI ADUCT oD $1, 236,375 07/31/19
LU62-11 1-(9B) REPLACE BRI DGE/ RECONSTRUCT RANPS SAN MARCOS -~ CA 92078 DEL MAR CA 92014
--0) (760) 916- 9100 858) 720. 2112
HE11 (858) 720-
11- SD- 5-29. 5/ 72. 4 IN SAN DI EGO COUNTY, ON ROUTE 5, FROMBC TRAFFI C SPEC! ALl ST GENEL- TRUJI LLO, GENERO $6, 429,542 03/ 23/ 18 16%
11- 2N0294 GENESEE AVENUE OVERCROSSI NG TO THE 638 W SOUTHERN AVE 2863 CARVEL VALLEY $38,000 04/09/18 1%
SAN DI EGO' ORANGE COUNTY LI NE. CRANGE CA 92865 ROAD $0 10721718
REMOVE AND REPLACE ALL TRAFFIC
(714) 974- 1190 DEL MR, CA 92014
(858) 688- 1376
11-SD-5-31.7/31. 7 IN SAN DI EGO COUNTY I N SAN DI EGO AT HAZARD CONSTRUCTI ON COMPANY | RION, JOSEPH $836, 710 07/21/15 78%
11-282304 0.1 MLE SOUTH OF CARMEL MOUNTAI N 6465 MARI NDUSTRY DR. $785,428 08/ 04/15 0
7177 OPPORTUNI TY ROAD 92%
STPI - 005 -(630)E $2,106 04/12/19
ROAD UNDERCROSSI NG SAN DI EGO CA 92121 SAN DI EGO, CA 92111
-0 SLOPE STABI LI ZATI ON. (619) 778- 8045
(858) 587- 3600
HA23
11- SD-5-37. 4/ 46. 5 IN SAN DI EGO COUNTY AT VAR OUS FLATI RON- SKANSKA- STACY AND  MCM LLAN, STEVE $243,317,912 12/ 22/ 16 37%
11-2T2174 LOCATI ONS FROM LOVAS SANTA FE DR. TO W TBECK A JO NT VENTURE ( FSSW 2863 CARVEL VALLEY RD $113, 464,842 01/13/17 47%
IC'\'\:E;' ;6?&)13)1 0.5 M LE SOUTH OF PALOMAR Al RPORT 1770 LA COSTA MEADOWS DR DEL MAR CA 92014 $4,834,043  10/15/21
i i RD. (858) 688- 1435
-0 REPLACE THE SAN ELI JO LAGOON HWY SAN MARCOS — CA 92078
HB5 (951) 232- 3522
11- SD- 5- 38. 1/ 39. 3 VETLAND CONSTRUCTI ON NEAR STATE FLATI RON- SKANSKA- STACEY AND  CORBI T, JARED $97, 715,825 11/21/17 19%
11- 2E1504 H GHMAY | N SAN DI EGO COUNTY | N SOLANA W TBECK A JO NT VENTURE 3089 MANCHESTER AVE ifﬁ' 222' égz (1)%5 ﬁ; %; 36%
BEACH AND ENCI NIl TAS AT VAR OUS 1770 LA COSTA MEADOAS DR CARDI FE, CA 92007 ) 900
LOCATI ONS (858) 220- 3986
RETORE THE SAN ELI JO LAGOON, SAN MARCOS,  CA 92078
(951) 232- 3522
11- SD- 5- 39. 4/ 40. 9 IN SAN DI EGO COUNTY I N ENCI NI TAS ON  FLATI ORN- SKANSKA- STACY AND  TERZI C.  ALEKSANDAR $5, 340, 000 03/ 09/ 18 22%
11-2T3454 SAN ELI JO AVENUE FROM CHESTERFI ELD W TBECK, A JO NT VENTURE $724,319 03/30/18 9
3089 MANCHESTER $559 100 12/28/18 4%

DRI VE TO SANTA FE DRI VE

CMEC - CONSTRUCT CLASS 1 Bl KE PATH,

1770 LA COSTA MEADOWS DRI VE

SAN MARCOS CA 92078
(760) 916- 9100

AVE. , BLD B
CARDI FF, CA 92007
(858) 688- 1385
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-8-.3/1.7 IN SAN DI EGO COUNTY | N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY  FARMER BRANDON $8,378,813 11/02/ 17 20%
é;ﬁé§4ggg-(324)E 0.1 MLE WEST OF MORENA BOULEVARD 6465 MARI NDUSTRY DRI VE 4001 EL CAJON BLVD $1,918,7gé ééjg?;%g 2304
UNDERCROSSI NG TO 0.5 M LE WEST OF AN DI ECD CA 92121 Sul TE 206
-0 HOTEL Cl RCLE DRI VE UNDE SAN DI E CA 92105
(858) 587- 3600 <
HBL SAFETY | MPROVEMENT WESTBOUND | - 8 (858) 688- 1375
11- SD- 8- 5. 4/ 10. 6 IN SAN DI EGO COUNTY I N SAN DI EGO, LA HAZARD CONSTRUCTI ON COVPANY  AMTEY SHRI KANT $5,389, 783 09/26/16  100%
11- 237964 MESA, AND NEAR EL CAJON FROM 0.2 M LE 6465 MARI NDUSTRY DR 7177 OPPORTUNI TY ROAD $5,163,840 10/13/16 96%
NHPI - 008- (321) E $295,800 06/29/18
VEST OF FAI RVOUNT AVENUE SAN DI EGO CA 92111
-0 UNDERCROSSI NG TO FLETCHER PARK SAN DIEGO  CA 92121 858) 688- 1575
(858) 587- 3600 (858) OVER RN
EXTEND FO COMMUNI CATI ONS; | NSTALL
HB4N
11- SD-8-9. 0/ 15. 3 I N SAN DI EGO COUNTY FROM 0.6 M LE FLATI RON VEEST, | NC. W LLI AVSON, JOHN $16, 339, 794 10/ 31/ 17 18%
ié;éfsggg_ 23) E VEST OF LAKE MURRAY BOULEVARD 1770 LA COSTA MEADOAS DRI VE 1463 BROADWAY ig'igg'fig é%jig;%g 510
(323) OVERCROSSI NG | N SAN DI EGO TO  JOHNSON EL CAJON, CA 92021 158,
-0 AVENUE UNDERCROSSING IN EL C SAN MARCOS -~ CA 92078 858) 688- 1580
(760) 916- 9100 (858)
PAVEMENT REHABI LI TATI ON
HA22
11- SD-8-15.3/21. 6 IN SAN DI EGO COUNTY ON ROUTE 8 FROM GRANI TE CONSTRUCTI ON COVPANY FI GUEROA, RENE $12,012,950 06/23/16  100%
11- 413504 11, 905,595 07/ 15/ 16
NP 008 (319) E JOHNSON AVENUE UNDERCROSSI NG TO 0.2 585 W BEACH STREET 1463 BROADWAY $ 995 950 o030/ 19 98%
M LE WEST OF LAKE JENNI NGS PARK ROAD EL CAJON CA 92021 !
--0) WATSONVI LLE  CA 95076
UNDERCRGSSI NG 260) 444- 1000 (858) 688- 1551
PAVEMVENT REHABI LI TATI ON (760) 444-
HA22
11- SD- 8- 19. 8/ 20. 1 IN SAN DI EGO COUNTY AT VAR QUS PAL GENERAL ENG NEERI NG | NC $2,472,640 05/17/18 0%
11-405804 LOCATI ONS. 10675 TREENA ST #103 $0 06/ 25/18 0%
ACNH X073- (129) B UPGRADE PEDESTRI AN RAVPS $0
--0) SAN DI EGO CA 92131
(858) 860- 5300
HB71
11-SD-8-/18. 4 IN SAN DI EGO COUNTY AT VARI OUS FBD VANGUARD CONSTRUCTI ON ROSAL, PURI SI MO $10, 120, 000 12/ 22/ 17 23%
11- 419104 LOCATI ONS 651 ENTERPRI SE COURT $2,223,928 01/18/18 o
ACST- X073- (125) E 2863 CARMEL VALLEY $128 000 05/28/19  22%

--0

OVERHEAD SI GN REPLACEMENT NORTH
LI VERMORE CA 94550

(925) 245- 1300

ROAD
DEL MAR CA 92014
(858) 688- 1384
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- . 4/ M20 IN SAN DI EGO COUNTY FROM MAI N STREET STERNDAHL ENTERPRI SES | NC. PANNU, ARASHDEEP $4, 614,134 03/ 22/ 18 18%
11-2N0154 UNDERCROSSI NG TO 0.3 M LE NORTH OF 11861 BRANFORD ST. 817 SVEETWATER ROAD $28, 894 04; 17; 18 1%
ROUTE 56. SUN VALLEY CA 91352 SPRI NG VALLEY CA 91977 $28,894  12/28/18
RESTRI PE ALL DELI NEATI ON .
(818) 834. 8199 (858) 688- 1433
11- SD- 15-5. 6/ 6 IN SAN DI EGO COUNTY | N SAN DI EGO FROMCOFFMAN SPECI ALTI ES, | NC. HODZI C, SEI D $9, 693,078 12/ 15/ 15 77%
11- 271904 ADAMS AVE OVERCROSSI NG TO CAM NO DEL 9685 VI A EXCELENCI A, STE 200 4001 EL CAJON BLVD, $9,372,208 01/07/16 99%
ATPL- 6211- (129) $0 07/03/18
RI O SOQUTH UNDERCROSSI NG SAN DI EGO CA 92126 SUl TE 206 07/ 03/ 18
-0 CONSTRUCT COMJTER BI KE FACI LI TY SAN DI EGO, CA 92105
(858) 536- 3100 858) 688- 1429
HA22 (858) 688-
11- SD- 15- 20. 0/ 54. 3 IN SAN DI EGO COUNTY FROM 0.3 M LE BC TRAFFI C SPECI ALI ST GENEL- TRUJI LLO, GENARO $5, 841,822 03/ 06/ 18 28%
11- 2N0164 NORTH OF ROUTE 56 TO RI VERSI DE COUNTY 638 W SOUTHERN AVE 2863 CARMEL VALLEY RD $48, 228 835 225 12 1%
LI NE. DEL MAR , CA 92014
ORANGE CA 92865 '
RESTRI PE ALL DELI NEATI ON .
(714) 974- 1190 (858) 688- 1376
11- SD-52-3. 9/ 6. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON AR NDUQUE, RAY $1,017,950 04/ 20/ 18 0%
11-292804 ROUTE 805/ 52 SEPARATI ON TO ROUTE 6465 MARI NDUSTRY DRI VE 7177 OPPORTUNI TY ROAD $1,250 05/18/18 0%
ACNH- P052- (018) E $1,250 11/02/18
0 163/ 52 SEPARATI ON. SAN DI EGO CA 52121 VS 62
o STORMMTER M Tl GATI ON - MEDI AN
(858) 587- 3600 SAN DI EGO, CA 92111
(858) 467- 4084
11- SD- 67- 4. 6/ 19 IN SAN DI EGO COUNTY | N AND NEAR HAZARD CONSTRUCTI ON COMPANY  NABI ZADEH, MEHRDAD $4,366,464 12/12/16  100%
i\(l:;-é??s’igg-(m?)s POMY FROM 0.2 M LE SOUTH OF WNTER 6465 MARI NDUSTRY DR 2863 CARVEL VALLEY RD $4, égg, ;gg géjéi; 1; 94%
GARDENS OVERCROSSI NG TO SHADY QAKS DEL MAR CA 92014 :
--0) SAN DI EGO CA 92121
DRI VE. 858) 587 3600 (858) 688- 1518
- I NSTALL CENTERLI NE CHANNELI ZERS, (858) 587-
11- SD- 67-21. 0/ 21. 6 IN SAN DI EGO COUNTY NEAR RAMONA FROMHAZARD CONSTRUCTI ON COMPANY  FI GUEROA, RENE $4,301, 166 02/ 24/ 16 49%
11-414904 0.4 MLE SOUTH TO 0.3 MLE NORTH OF 6465 MARI NDUSTRY DRI VE 1463 BROADWAY $4,240, 751 03/17/16 409,
STP- PO67- (073) E H GHLAND VALLEY ROAD DYE ROAD $0 06/01/18
! SAN DI EGO CA 92121 EL CAJON CA 92021 06/ 18/ 18
-0 W DEN | NTERSECTI ON, ADD LANES AND (858) 688- 1551 COVPLETED

HB4N

State of California Department of Transportation

(858) 587- 3600
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 75- 20. 2/ 22. 2 IN SAN DI EGO COUNTY AT SAN DI EGO HVB CONSTRUCTI ON | NC TI ONGCO, NI KKI $8, 415,000 11/16/17 5%
11-262204 CORONADO BAY BRI DGE FROM TOLL GATES 2885 SCOTT STREET 7177 OPPORTUNI TY ROAD $434,325 01/04/18 50
ACNH- PO75- (027) E TO NORTH JUNCTI ON ROUTE 5 $392,251 07/17/19
0 . VISTA CA 92081 SAN DI EGO, CA 92111
BRI DGE REHABI LI TATI ON - UPGRADE .
(760) 727- 9808 (858) 688- 3247
HA21
11- SD- 75-21. 0/ 21. 6 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMABHE & SVOBCDA, | NC. TI ONGCO, NI KKI $19, 063,581 09/01/15 86%
11- 409304 0.9 MLE NORTH TO 1.5 M LES NORTH OF 18100 DAI RY LANE 7177 OPPORTUNI TY ROAD $18, 702,310 09/ 14/ 15 98%
STPNH -( )P $241,889 11/27/18
5044- E 0O GLORI ETTA BAULEVARD JORDAN MN 55352 SAN DIEGO. CA 92111
) ) PAI NT STEEL SURFACES AND BUI LD B}
(952) 447- 6025 (858) 688- 1526
HA21
11- SD- 76- 7. 3/ 12 I N SAN DI EGO COUNTY | N AND NEAR ACCU CONSTRUCTI ON, | NC. I RION, JOSEPH $2,563,569 10/22/14  100%
11-080174 OCEANSI DE FROM 0.5 M LE WEST OF 2098 S. GRAND AVE. SUTE A 7177 OPPORTUNI TY ROAD $2,519,800 11/06/14 40
HPLU-6211- (127) MELROSE DRI VE TO OLIVE Hi LL ROAD $0 05/31/18
SAN DI EGO, CA 92111 05/ 31/ 18
-0 PLANT ESTABLI SHVENT EA SANTA ANA CA 92705 (619) 778- 8045 COVPLETED
(714) 641- 4730
HB32
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK AMES CONSTRUCTI ON | NC LEVI NE, GARY $83, 663,531 08/ 04/ 14 0%
11- 257154 ON RTE 15 FROM .3 MLE SO TO .3 M LE2000 AVES DRI VE 871 N. BROADWAY $80, 584,217 08/ 19/ 14 0%
STPL- 6211- (114) E N O RIE 76/ 15 SEPRTN & ON RIE 76 FROM ESOONDI DO, CA 92025 $94, 767 08/ 01/ 18
F 20-12 0-(1E) BURNSVI LLE, MN 55306
0 .4 MLE WO SOMS (952) 435- 7106 (760) 639- 4430 PLANT EST
CONSTRUCT 4 LANE H GHVWAY SATI S
HA21
11- SD-76-12. 1/ 17. 7 IN SD CNTY NEAR BONSALL & FALLBROOK, HABI TAT RESTORATI ON SCI ENCES, $1, 450, 000 06/ 01/ 18 0%
11-257164 ON RTE 15 FROM .3 MLE S/O TO .3 M LEINC. $0 06/ 25/18 0%
STPL-6211- (136) E N O RTE 76/ 15 SEPRTN & ON RTE 76 FROM1217 DI STRI BUTI ON WAY $0
-0 .4 MLE WO SOM
SR- 76 EAST PLANT ESTABLI SHVENT VISTA  CA 92081
HB32 (760) 479- 4210
11- SD- 76- 22. 2/ 40 IN SAN DI EGO COUNTY AT VAR OUS PETERSON- CHASE GENERAL NABI ZADEH MEHRDAD $1,443,817 11/17/17 29%
11-299104 LOCATI ONS FROM GOMEZ CREEK BRI DGE TO ENG NEERI NG CONSTRUCTI ON, | NC. $244,001  12/18/17
ACST- P076- (031) E 2863 CARMEL VALLEY RD $229 226 11/26/18 1'%

--0

HA21

State of California Department of Transportation

LA JOLLA AVAGO CREEK BRI DGE

BRI DGE RAI L UPGRADES
I RVINE CA 92606

(949) 252- 0441

16351 CONSTRUCTI ON CI RCLE VES DEL MAR, CA 92014

(858) 688- 1518
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 76- 32. 6/ 33. 3 I'N SAN DI EGO COUNTY AT RINCON FROM LB CIVIL CONSTRUCTION, INC.  LEVINE, GARY $5, 244,878 02/ 27/ 17 39%
11-405704 0.3 MLE WEST OF TO 0.4 MLE EAST OF 324 EAST VALLEY PARKWAY 871 N. BROADWAY WAY $3,773,851 04/12/17 71%
SSTG S076- (030) $279, 770 09/ 06/ 19
0 VALLEY CENTER ROAD. ESCONDI DO, CA 92025 ESCONDI DO, CA 92025
o CONSTRUCT ROUNDABOUT AND REALI GN .
(760) 204- 0974 (760) 639- 4430
HB1
11- SD-78-13. 0/ 14. 1 I'N SAN DI EGO COUNTY I N SAN MARCCS VESTERN RI M CONSTRUCTORS, | NC. LABRADOR ALBERT $5, 525,668 01/20/17  100%
11- 421604 4,127,604 02/06/17
ACNE PROT- (118) E FROM 0.1 M LE EAST OF TWN OAKS 621 S ANDREASEN DRIVE, SUITE 871 N. BROADWAY $ 3351 w20 07195114 75%
VALLEY ROAD OVERCROSSING TO 0.2 MLE ESCONDI DO CA 92029 ESCONDI DO, CA 92025 !
-0 VEST OF WOODLAND PARKWAY o0 489, 436 (760) 639- 4430 OVER RUN
CONSTRUCT EASTBOUND AND VESTBOUND ~ (760)489-
HB4N
11- SD- 78- 37. 3/ 60. 3 I'N SAN DI EGO COUNTY I N AND NEAR SAN CALMEX ENG NEERI NG | NC $10, 669, 256 04/ 23/ 18 0%
11-2No224 DI EGO FROM FLORA VI STA DRIVE TO WEST 2764 S VI STA AVE $0  05/29/18 0%
HAVERFORD ROAD AND FROM 0.2 M LE EAST $0
OF MAGNOLI A AVE TO BLOOM NGTON CA 92316
RUBBERI ZED HOT M X ASPHALT OVERLAY.  (909)546-1311
11- SD-79-31.3/31. 3 I'N SAN DI EGO COUNTY NEAR WARNER PAL GENERAL ENG NEERI NG | NC $1, 179,834 05/22/18 0%
11-2No024 SPRINGS AT BUENA VI STA CREEK BRIDGE 10675 TREENA ST #103 $0 06/25/18 0%
AND AT SOVE CREEK BRI DGE. $0
REHABI LI TATE BRI DGE DECK. SAN DI EGD  CA 92131
(858) 860- 5300
11- SD-79-34. 2/ 36. 5 I'N SAN DI EGO COUNTY NEAR WARNER PETERSON- CHASE GENERAL JANKOASKI ,  TI MOTHY $1, 414,402 01/08/18 53%
iéé#}gggg_ 042) E SPRI NGS AT CANADA VERDE CREEK BRI DGE ENG NEERI NG CONSTRUCTI ON, | NC. 2863 CARMEL VALLEY $§§3*§§§ 85523512 239%
0 (042) AND AT AGUA CALI ENTE CREEK BRI DGE 16351 CONSTRUCTI ON CI RCLE VES ROAD :
o UPGRADE BRI DGE RAI LS & GUARDRAI L
IRVINE CA 92606 D§;8N¢§6 §f2§2014
HA21 (949) 252- 0441 (858) 720-
11- SD-79-/20. 2 I'N SAN DI EGO COUNTY NEAR DESCANSO GRANI TE CONSTRUCTI ON' COVPANY $6, 154, 569 04/ 23/ 18 0%
11-2No184 FROM ROUTE 8/ 79 SEPARATION TO EAST 5860 EL CAM O REAL $0 05/ 16/ 18 0%
ACST- S079- (045) E $0

--0

JUNCTI ON RQUTE 79/ 78 NEAR JULI AN.
BONDED WEARI NG COURSE OVERLAY

CARLSBAD CA 92008
(760) 444- 1032
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-5.8/9. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON- CHASE GENERAL W LLI AVBON, JOHN $2, 674,302 01/11/18 29%
11-414404 KELTON ROAD OVERCROSSI NG AND | N ENG NEERI NG CONSTRUCTI ON, | NC. 1463 BROADWAY $487, 734 02/09/18 18%
ACNH P094- (065) E $150, 583 11/13/18 0

0 LEMON GROVE AT GROVE STREET 16351 CONSTRUCTI ON Cl RCLE VES EL CAJON, CA 92021 '
o OVERCROSSI NG (858) 688- 1580

UPGRADE BRI DGE RAILS I RVINE  CA 92606
HA21 (949) 252- 0441
11- SD- 94- 59. 6/ 60. 2 IN SAN DI EGO COUNTY NEAR MANZANI TA  GRANI TE CONSTRUCTI ON COVPANY W LLI AVSON, JOHN $4,201,238 09/07/ 16 67%
11- 295204 FROM CHURCH ROAD TO 0.1 M LE WEST OF 5860 EL CAM NO REAL 1463 BROADWAY $3,946, 735 09/28/16 92%
HSST- BGPO- ( 406) $10,981 03/ 05/ 19
KUVEYAAY ROAD. EL CAJON CA 92118
--0) CURVE REAL| GNVENT CARLSBAD CA 92008 658) 638. 1580
(760) 444- 1032 (858) 688-

HB1
11- SD- 125-9. 8/ 12. 4 I'N SAN DI EGO COUNTY I N AND NEAR VESTERN RI M CONSTRUCTORS, | NC. LAMAN, MATTHEW $2, 896,830 08/07/17 30%
11- 292004 LEMON GROVE FROM PARADI SE VALLEY ROAD 621 S ANDREASEN DRI VE, SUITE 817 SWEETWATER ROAD $1,148,576 08/29/17 40%
ACNH P125- (019) E $34,026 12/31/19
o OVERCRGCSSI NG TO 0.3 M LE NORTH COF ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977

0 TROY STREET OVERCROSSI NG (858) 688- 1526

STORMAMTER M TI GATI ON - NEDI AN (760) 489- 4328

11- SD- 163-. 5/ 3. 2 IN SAN DI EGO COUNTY I N SAN DI EGO ON CLEAN CUT LANDSCAPE AR NDUQUE, RAY $3,733,334 03/21/14  100%
11-265014 RTE 5 FROM 0.1 M LE SOUTH OF PARK B | NCORPORATED 7177 OPPORTUNI TY ROAD $3,836,864 04/10/14 00,
CN(H)P' 0051-(626) E OULEVARD OVERCROSSI NG TO 6TH AVENUE 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 $0 gg; gi; 12
o OC AND ON RTE 163 FROM (858) 688- 1511 OVER RUN
RESTORE AND ENHANCE THE HI STORICAL  FRESNO CA 93720
TEA4 (559) 322- 2041
11- SD- 163- 2. 5/ 4 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMWESTERN RI M CONSTRUCTORS, | NC. GHAZI ALAM SULTAN $7,009, 621 01/17/18 0%
11-415304 ROBI NSON AVE OVERCROSSI NG TO SAN 621 S ANDREASEN DRI VE, SU TE 817 SWEETWATER RD $0 02/09/18 0%
CSTG- P163- (030) E $0 06/ 26/ 19
0 DI EGO RI VER BRI DGE. ESCONDI DO CA 92029 SPRI NG VALLEY, CA 91977
o ENHANCE STRI PI NG, LI GHTI NG, UPGRADE }
(760) 489- 4328 (619) 602- 0333 SUSPENDED
HA23
11- SD- 163- 4. 1/ 4. 9 IN SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON VEST, | NC. ALSHEI KH JASON $31, 174, 316 06/ 16/ 17 22%
11-085784 0.3 MLE SOUTH TO 0.5 MLE NORTH OF 1770 LA COSTA MEADOWS DRIVE 817 SWEETWATER ROAD $7,253,016 07/18/17 23%
FRI ARS ROAD OVERCRGSSI NG SAN MARCS  CA 92078 SPRI NG VALLEY, CA 91977 $584, 877  10/29/20
REVI SE | NTERCHANGE/ W DEN OC AND (858) 688- 1473

(760) 916- 9100
HE11
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 163-8. 4/ 9. 4 IN SAN DI EGO COUNTY, | N SAN DI EGO HAZARD CONSTRUCTI ON COMPANY — COVARRUBI AS, CARLOS $8, 788,865 01/28/ 15 99%
11-241514 FROM 0.4 M LE SOUTH TO 0.6 M LE 6465 MARI NDUSTRY DRI VE 871 N. BROADWAY $8, 793, 8;2 82; %;; 12 97%
NORTH OF CLAI REMONT MESA BLVD ESCONDI DO CA, 92025
SAN DI EGO CA 92121 '
OVERCROSSI NG (760) 410- 8119
(858) 587- 3600
RECONSTRUCT | NTERCHANGE
HA22
11- SD-805-. 3/ 4 IN SAN DI EGO COUNTY AT VARI OUS HAZARD CONSTRUCTI ON COVPANY  FI GUEROA, RENE $3,010, 629 01/ 16/ 18 18%
11- 411204 1,041,169 02/21/18
AC M X073- (128) B ﬁ?R%S MAI NTENANCE VEHI CLE peos WA TEETRY BAE éﬁ%ﬁwg 92021 ; $469,545 10/09/18 =%
--0) SAN DI EGO CA 92121 '
(858) 587- 3600 (858) 688- 1551
HA28
11- SD-805-.9/1. 1 IN SD COUNTY I N SD FROM SAN YSIDRO  CLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1,877,090 06/11/14 0%
11- 292304 UNDERPASS (LRT) TO BEYER BOULEVARD | NCORPORATED 7177 OPPORTUNI TY RD. $1, 752,327 06/26/ 14 0%
STF;'SOS -(628)E OVERCROSSI NG & FROM 0.3 M LE NORTH OF 7726 N. FIRST STREET, #137  SAN DI EGO, CA 92111 $8,627  09/20/18
DEL SOL BOULEVARD UNDE FRESNO, CA 93720 (858) 467- 4084 PLANT EST
STORM WATER M Tl GATI ON SLOPE SATI S
HA23 (559) 322- 2041
11- SD- 805- 2. 9/ 10 I'N SAN DI EGO CO I N AND NEAR SD, CV ANDRV CONCRETE, | NC. PAKANDAM MEHRDAD $5, 249,726 03/ 22/ 18 37%
11- 2N0074 NC ON RTE 5 FROM CAM NO DE LA PLAZA 605 E COMVERCI AL ST 1463 BROADWAY $23,149 04/09/18 0%
UC TO0.3 M S OFL ST UC AND ON RTE EL CAJON, CA 92021 $23,149 09/07/18
ANAHEI M CA 92801
805 FROM PALM AVE O (858) 688- 1590
REPAI R AND REPLACE SLAB (714) 855-4201
11- SD- 805- 4. 4/ 5.5 IN SAN DI EGO COUNTY I N CHULA VISTA  CLEAN CUT LANDSCAPE Rl VAS, MANUEL $1, 205,406 12/ 17/ 14 0%
11-2T2514 FROM ORANGE AVENUE OVERCROSSI NG TO | NCORPORATED 4001 EL CAJON BLVD, $§§3* égg 8;5 285 %g 0%
NAPLES STREET UNDERCROSSI NG 7726 N. FI RST STREET, #137 STE 208 :
LANDSCAPE M Tl GATI ON FRESNO, CA 93720 SAN DI EGO, CA 92105 PLANT EST
HA25 (559) 322- 2041 (858) 829- 1020 SATIS
11- SD-805-5.7/7. 8 IN SAN DI EGO COUNTY I N CHULA VI STA AT SEMA CONSTRUCTI ON, | NC. $12, 206, 909 05/ 25/ 18 0%
11-272604 VARI OUS LOCATIONS FROM 0.2 M LE 320 GODDARD VAY, SUITE 150 $0 06/19/18 0%
STPL- 6211- (121) $0

--0

HB5

State of California Department of Transportation

NORTH OF NAPLES STREET UC TO BONI TA
RD UC. PM ***5,7-7.8**
1-805 SOUTH SOUND WALLS (UNI'T 1)

IRVINE CA 92618
(949) 470- 0500
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 805-15. 7/ 17. 5 IN SAN DI EGO COUNTY I N SAN DI EGO AT WESTERN RI M CONSTRUCTORS, | NC. FI GUEROA, RENE $2, 443,584 07/21/17 40%
11-410804 VARI OUS LOCATI ONS FROM LANDI S STREET 621 S ANDREASEN DRI VE, SU TE 1463 BROADWAY $1, 896,628 08/15/17 77%
ACI M 805- (637)E OVERCROSS! NG TO ROUTE 805/ 8 $194, 132 07/20/ 18
--0) ESCONDI DO CA 92029 EL CAJON, CA 92021

SEPARATI ON. (858) 688- 1551

ROADSI DE SAFETY | MPROVEMENT (760) 489- 4328

11- SD-805-24.7/27.6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMACCU CONSTRUCTI ON, | NC. HODZI C, SEID $862, 462 02/01/18 38%
11-2T3304 0.3 M LE NORTH OF GOVERNOR DRI VE 2098 S. GRAND AVE. SUTE A 4001 EL CAJON BLVD. $251,617 02/21/18 20%
UNDERCROSSI NG TO 0.5 MLE NORTH CF STE 208 $88,396  04/16/22
M RA MESA BOULEVARD UN SANTA ANA CA 92705 SAN DI EGO, CA 92108
I NSTALL | RRI GATI ON AND LANDSCAPI NG (714) 641-4730 (858) 688- 1429
11- SD- 805- 26. 8/ 27. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMCLEAN CUT LANDSCAPE ARI NDUQUE, RAY $1, 363,304 06/ 22/ 15 80%
11-270414 CARRCLL CANYON ROAD BRI DGE TO 0.2 I NCORPORATED 7177 OPPORTUNI TY ROAD $9;‘71, 31‘51 8;5 (1)25 13 70%
M LE NORTH OF M RA MESA BOULEVARD 7726 N FI RST STREET, #137 SAN DI EGO, CA 92111 '
UNDERCROSSI NG HWY PLANTI -
HWY PLANTI NG & LONG TERM PLANT FRESNO,  CA 93720 (856) 467 4084
HB32 (559) 322- 2041

Totals: Authorized Final Amt: $905, 341, 504 Completed to Date: $491, 933,367  Work ThisMonth: $25, 933, 330
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-10. 7/ 11 I N LAGUNA BEACH AT EMERALD BAY JABRE CONTRACTI NG | NC. $282,100 04/ 23/18 0%
12-0Qr504 CLEAN, | NSPECT AND LI NE CULVERT 1813 MANZANI TA LANE 23 05/16/18 0%
MANHATTAN BEACH CA 90266
(310) 720- 0277
12- ORA- 1- 11. 6/ 11. 6 I N ORANGE COUNTY NEAR LAGUNA BEACH AT PETERSON- CHASE GENERAL RUDA, NABI L $251,605 12/13/17  100%
12- ON2604 0.1 MLE NORTH OF MORO RIDGE ROAD. ENG NEERI NG CONSTRUCTI ON, | NC. 15700 TUSTI N VI LLAGE $244, 428 géj f1>‘21§ ig 100%
STORM WATER M TI GATI ON. 16351 CONSTRUCTI ON CI RCLE VES waY, #3 06/ 12/ 18
IRVINE CA 92606 Tgi;' ’2\"79C'24Zi780 COVPLETED
HAG2 (949) 252- 0441 (949) 279-
12- ORA-1-18. 4/ 18. 4 I N NEWPORT BEACH, AT THE NORTH AM JOHN S. MEEK COMPANY, | NC. JOUBEEN, JAY $758,559 07/20/ 17 42%
i\é\la’\‘g(l)g‘ll_ 622) E NEWPORT BAY BRI DGE 55- 0614 14732 S. MAPLE AVE. 3251-1/4 UNI VERSI TY $7éi’ égg 825 (1)25 1; 93%
(622) REBUI LD FAI LED SLOPE PAVI NG & BI KE DRI VE, #2 :
-0 GARDENA ~ CA 90248 IRVINE, CA 92612
(310) 830- 6323 ’
(949) 279- 8638
12- ORA-1-22.0/29. 9 I'N ORANGE COUNTY | N HUNTI NGTON BEACH DYNALECTRI C ESSAYLI , MOUSSA $2,110,401 11/09/16  100%
12- OMA704 2,082,690 12/21/16
PO (161) 4 AT VAR OUS LOCATI ONS FROM BROOKHURST 4462 CORPORATE CENTER DR 6533 MARI NE VAY, $ Sons 0 0715119 98%
CHS- STREET TO WARNER AVENUE TRAI LER #2 '
-0 MODI FY TFC SI GNALS & ADD LI GHTING -5 ALAM TGS - CA 90720 IRVINE, CA 92618 OVER RUN
(714) 828- 7000 949) 279 8816
HB1 (949) 279-
12- ORA-1-24.3/24. 3 I N HUNTI NGTON BEACH, AT PCH & COMET ELECTRIC, |NC ESSAYLI, MOUSSA $446, 149 09/ 25/ 17 35%
éé—TOGPg(Z)g‘ll (626) E HUNTI NGTON STREET 21625 PRAI RI E STREET 6533 MARI NE VAY, $128, Zég ég; Z; 1; 29%
i MODI FY SI GNAL & LI GHTI NG, ADA
--() CHATSWORTH CA 91311 T@: ;ER g 92618
(818) 340- 0965 ’
(949) 279- 8816
12- ORA-5-1.2/2.2 I'N ORANGE COUNTY | N SAN CLEMENTE 0.1 POWELL CONSTRUCTORS | NC KI NALY, STEVE $10, 800, 632 09/20/16  100%
ﬁg}\l&'\/ﬁfm_( Jo M N OF AVE MENDOCINO OC TO 0.2 M S 8555 BANANA AVENUE 27271 LAS RAMBLAS $8;$§§g' fg? 185 %g; ig 79%
1- 63-(F OF AVE PRESIDIO UC FONTANA CA 92335 ROAD 7
) ) ENHANCE CURVE/ | NSTALL OVERHEAD SI GN
--0) (909) 356- 8880 M SSI ON VI EJO, CA 92691 OVER RUN

rB1 (949) 297- 8800
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-1.6/11.1 IN OC, IN SAN CLEMENTE, DANA PO NT & ALL AVERI CAN ASPHALT ZOKAl, FARID $8, 330,362 04/ 12/ 18 0%
12-0Qr604 SAN JUAN CAP| STRANO FROM EL CAM NO PO BOX 2229 15700 TUSTI N VI LLAGE 23 04/ 27/ 18 0%
REAL TO 0.1 MLE N OF JUNI PERO S| ERA A 92678 VAY #2
RD UC :9:51: 1736 2600 TUSTIN, CA 92780
REMOVE AND REPLACE, OVERLAY RHVA ( ) ) (949) 279- 8435
12-ORA-5-3.0/3.7 OC. -5 FROM SOUTH OF AVENI DA PI CO TOFLATI RON VEST, | NC. Pl RZADEH, BEHROOZ $52, 315,639  11/25/ 14 73%
12- OF96A4 SOUTH OF AVENI DA VI STA HERMOSA 1770 LA COSTA MEADOWS DRIVE 910 CALLE NEGOCI O $50, 465, 279 12/ 22/ 14 96%
NHPI - 005 - (972) 7 $77,845 06/ 30/ 18
ADD ONE HOV LANE SUl TE 205
PLN- 6212- (016) E SAN MARCOS CA 92078 AN CLENENTE. CA 92673
-0 (760) 916- 9100 949) 279- 8595
HB5 (949) 279-
12- ORA-5-3. 2/ 44. 4 I N ORANGE COUNTY, RTE 05 AT VAR OUS STURGEON ELECTRI C CALI FORNI A, ESSAYLI , MOUSSA $614, 650 05/22/17 97%
12-0Q4104 ON- RAMP LOCATI ONS. LLC. 6533 MARI NE WAY, $gg% ggg 825 255 1; 96%
REMOVE AND REPLACE " METER ON " 13501 BENSON AVE TRAI LER #2 :
10 o oo e o
(909) 536- 8693
12-ORA-5-3.7/6. 2 OC. |-5 FROM SOUTH OF AVENI DA VI STA  FLATI RON VEST | NC KI NALY, STEVE $49, 035,632 06/17/14  100%
12- OF96C4 HERMOSA TO S OF PACI FI C COAST HW. 1770 LA COSTA MEADOWS DRIVE 27271 LAS RAMVBLAS, $49,123,703 07/03/14 -0,
NHPI - 005 - (966) 7 ADD HOV LANE | N EACH DI RECTI ON SU TE 340 $0 05/25/18
CMLN- 6212- (015) E SAN MARCOS CA 92078 M SSI ON VI EJO. CA 92691 05/ 25/ 18
-0 (760) 916- 9100 949) 279- 8800 T
HB5 (949) 279-
12- ORA-5-6.2/8.7 OC. 1-5 FROM S OF PACI FI C COAST HWY  SHI MM CK CONSTRUCTI ON COMPANY NGUYEN, | RVIN $46, 076,552 12/04/13 81%
&&Fggﬁ-(ou) TO SAN JUAN CREEK ROAD. I NC 27261 LAS RAMBLAS $46, 374, Oég (1)3 gtl); 13 98%
0 ADD ONE HOV LANE 16481 SCl ENTI FI C WAY SUI TE 160
I RVI NE CA 92618 2/'9?5; (2)7\'9\/:35;8 CA 92691
(949) 333- 1500
12- ORA-5-19. 2/ 22. 2 IN ORANGE COUNTY - ON RTE 5 FROM LAKE ACCU CONSTRUCTI ON | NC YACOUB, MOHAMAD $4, 946,256 08/ 12/ 14 0%
12-0J61U4 FOREST DR. TO ALTON PKWY AND ON RTE 2098 S GRAND AVE SU TE A 15700 TUSTI N VI LLAGE $4,845,431 09/ 08/ 14 0%
| M X059- ( 055) E 405 FROM RTE 5 TO 0. 2M NORTH OF A A Cn Sp70e was, #1 $13, 440 11/09/ 18
-0 | RVI NE CENTER DRI VE 14) 641. 4730 TUSTIN, CA 92780 PLANT EST
HI GHWAY PLANTI NG & EROSI ON CONTRoL  (714) 641 (949) 279- 8433 SATI S

HA25

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-23. 8/ 23. 8 IN ORANGE COUNTY 1-5 AT SAND CANYON, SPI NI TAR ESSAYLI , MOUSSA $2,301, 115 04/ 14/ 16 94%
I{Jab?%ggfl(oes)E D12, TMC 16751 KNOTT AVENUE 6533 MARI NE WAY, $1, 716, 428 825 8?15 %g 750
UPGRADE EXI STI NG AUDI O VI SUAL TRAI LER #2
--() LA M RADA CA 90638 | RVINE. CA 92618
(714) 367- 2975 040) 275 8516 SUSPENDED
HBAN (949) 279-
12- ORA- 5-24. 9/ 24. 9 IN IRVINE COUNTY SB 5 ON-RAMP FROM ALL AMERI CAN ASPHALT SHI EH, PETER $998,295 06/ 17/ 16 79%
12-0P2604 WALNUT AVENUE 400 EAST 6TH STREET 3251 1/4 UNI VERSI TY $1,039,184 07/05/16 99%
EXPAND PARK AND RI DGE FACI LI TY DRI VE #2 $0 09/06/18
CORONA ~ CA 92879 I RVINE, CA 92612
(951) 736- 7600 ’
(949) 279- 8636
12- ORA-5-33.3/34.5 IN SANTA ANA ON RTE 5 FROM BROADWAY ACCU CONSTRUCTI ON, | NC. NADER!, ARSALAN $3,996,179 02/ 15/ 18 11%
ié\lﬂ\%gg_ 075) E TO SANTA ANA RIVER, RTE 22 FROM 2098 S. GRAND AVE. SU TE A 15700 TUSTI N VI LLAGE ig' ggg 835 235 %g 0%
A (075) SANTA ANA RIVER TO MAIN ST (PMO.8/ o VAY TRé4 :
0 11.0), ON RTE 57 FROM RTE S 641, 4730 TUSTIN, CA 92780
no2 PLANTING | RRI GATI ON, ROCK BLANKET ~ (714)641- (949) 279- 8447
12- ORA-5-34.5/37. 4 IN ORANGE COUNTY | N ORANGE AND AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROOZ $1,967,120 02/ 16/ 18 43%
12- ON6404 ANAHEI M FROM SANTA ANA RI VER BRIDGE 933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $246, 500 03/09/ 18 12%
s (lv)G 005- (990) E TO HARBOR BOLULEVARD OVERCROSS! NG e on araen DRIVE. #1 $245,750 10/ 16/ 18
o GROOVI NG EXI STI NG PCC, | NSTALL NEW
(714) 769- 7025 ! SZ;NS%QC;Z?H
HB1 (949) 279-
12-ORA-5-/.1 I N ORANGE COUNTY AT VARI OUS KDC I NC., DBA DYNALECTRI C NAJM ELIE $10, 121, 401 03/ 08/ 16 97%
12 N e LOCATIONS. 5, 22,57, 73,133 AND 405 4462 CORPORATE CENTER DR, 6533 MARI NE VWY, $9?$f§é’22§ 03/29/°10 96w
(067) UPGRADE EXI STI NG FI BER OPTI C TRAI LER 2 :
--() LOS ALAM TOS CA 90720 | RVINE. CA 92618
(714) 828- 7000 ’
(949) 279- 8826
12- ORA- 5-/ 44. 4 IN SAN CLEMENTE, SAN JUAN CAP, BC TRAFFI C SPECI ALI ST NGUYEN, | RVIN $4, 443,674 03/ 06/ 18 42%
12- OR0704 M SSI ON VI EJO, LAGUNA NI GUEL, LAGUNA 638 W SOUTHERN AVE $826, 065 03/20/18
3251 1/4 UNI VERSI TY $367. 900 10/ 01/ 18 19%

HI LLS, LAKE FOREST, | RVINE, TUSTIN,
SANTA ANA, ANAHEI M FULLER
REMOVE AND REPLACE PAVEMENT

ORANGE CA 92865
(714) 974- 1190

DRI VE
I RVINE, CA 92612
(949) 279- 8590



STANTON AVE.
CONSTRUCT PCC CONCRETE BUS PADS ON

313 E ORANGE GROVE BLVD #290

PASADENA CA 91104
(909) 628- 9310

VAY
TUSTIN, CA 92780
(949) 279- 8586

State of California Department of Transportation Page 170
Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-22-.3/2.9 IN ORANGE COUNTY SEAL BCH GARDEN GRI FFI TH COVPANY G LCHRI ST, WLLIAM $3,210,000 07/12/16  100%
ifﬁ 25129?019) GROVE/ LOS ALAM TOS VESTM NI STER | - 405 3050 E Bl RCH STREET 15700 TUSTI N VI LLAGE $3, 1;%1 gg‘i? 2;; gg; %g 93%
PM 20.4/24.0 |- 605 PM 3.0/R1.6 SR22 VAY :
--() BREA, CA 92821
PM RO. 3/ R2. 9 140 984. 5500 TUSTIN, CA 92780
HBA HI GHWAY REPLACEMENT PLANTI NG ( ) ) (949) 279- 8438
12- ORA-39-.6/22. 2 I'N ORANGE COUNTY | N HUNTI NGTON BEACH, PTM GENERAL ENGI NEERI NG $1, 666, 661 12/13/17 0%
12- 0M6204 ANAHEI M AND LA HABRA AT VARI QUS SERVI CES, | NC. $0 01/18/18 0%
SNHG- P039- ( 035) E $0 °
LOCATI ONS FROM ATLANTA AVENUE TO 5942 ACORN ST.
-0 CYPRESS STREET.
MODI FY SI GNALS, ADD SAFETY LIGHTING N VERSIDE  CA 92504
HB1 (951) 710- 1000
12- ORA-39-5.7/14. 4 "IN ORANGE COUNTY, | N HUNTI NGTON H GHLAND CONSTRUCTION, INC.  NAJM ELIE $233,253 10/ 04/ 17 0%
éﬁl;_loGN;(l)gg_ 032 BEACH AND BUENA PARK, ON ROUTE 39 133 N. PI XLEY STREET 6533 MARI NE VAY, 28 (1)(7)5 %5 1; 0%
0 (032) (BEACH BLVD), AT CENTER AVE AND AT VB .\ TRAI LER #2
ROUTE 91 RAMPS' (714) 538- 5156 I RVINE, CA 92618 SUSPENDED
HBL 1- MODI FY Sl GNALS 2- REFRESH (949) 279- 8826
12- ORA-39-9. 8/10. 5 I'N ORANGE COUNTY | N STANTON FROM 0.1 SPECTRUM CONSTRUCTI ON GROUP, ZOKAI, FARID $1, 848,744 11/01/ 16 0%
iéxj&%ggg-(sm) M SOUTH OF BEVER PLACE TO 0.1 M I NC. 15700 TUSTI N VI LLAGE $143, 4;8 (1)5 gg; ig 8%
0 NORTH OF STANTON STORM CHANNEL 32 EDELMAN VAY #2
o REHABI LI TATE DRAI NAGE SYSTEMS,
IRVINE CA 92618 Tgi;' ’2\"7908“422780 SUSPENDED
HA42 (949) 299- 1400 (949) 279-
12- ORA-39-12. 4/ 17. 4 IN ORA AND LA CO AT VAR LOC FROM ALL AVERI CAN ASPHALT $5, 871,030 09/ 25/ 17 0%
12-0J4004 LI NCOLN AV | N ANAHEI M TO ROSECRANS AV 400 EAST 6TH STREET $0 10/ 27/17 0%
ACNH- P039- (033) N LA M RADA $0
-0 PAVEMENT REHABI LI TATI ON FROM CORONA - CA 92879
(951) 736- 7600
HA22
12- ORA-39-/12.9 I N HUNTI NGTON BEACH, WESTM NSTER, I NTEGRI TY LANDSCAPE AND PHAM DAT $672,034 06/02/17  100%
12- 0Q0304 STANTON AND ANAHEI M FROM PCH TO CONCRETE $652, 574  07/20/17
15700 TUSTIN VI LLAGE $42.202 06/ 22/ 18 96%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-1.2/17.9 I'N ORANGE COUNTY I N VARI QUS CI TI ES AT CHUMO CONSTRUCTI ON | NC JOUBEEN, JAY $10, 931,010 01/10/17 70%
iZ-ONﬁlagg_(Sos)g VARI QUS LOCATI ONS FROM 0.9 M LE NORTH 14425 JOANBRI DGE STREET 3251-1/4 UNI VERSI TY $6:$§f§'§§§ fﬁ; gg; 1; 50%
oS OF ROUTE 1 TO ROUTE 55/ 91 BALDW N PARK  CA 91706 DRI VE, #2 '
0 SEPARATI ON. 626) 960. 9502 I RVINE, CA 92612
HBL UPGRADE SAFETY DEVI CES ( ) ) (949) 279- 8638
12- ORA-55-2.0/5. 9 I N ORANGE COUNTY ON RTE 55 FROM 17 THWESTCOAST PUBLI C WORK | NC DI CKSON, ERIC $3, 536,910 09/ 04/ 14 0%
hﬁﬁ?%gg(ose) c STREET TO RTE 405 AND ON RTE 73 (PM 20058 VENTURA BLVD #318 3337 M CHELSON DRI VE, $3, 62?318 f{g; gg; 1;1 0%
0 10. 0/ 15. 20, 23. 4/ 27.8) FROM RTE5 TO AND HILLS CA 91364 SuUl TEL00 ’

GLENWOOD DRI VE AND FR (“m818)L206_9990 I RVINE, CA 92612 PLANT EST
HAZS HI GHWAY PLANTI NG | RRI GATI ON (949) 724- 2814 SATI S
12- ORA-55-/0 I N ORANGE COUNTY, | N ANAHEI M AND COST TRAFFI C LOOPS CRACKFI LLI NG, $509, 373 03/23/18 0%
12- 0Q0904 MESA AT VAR QUS LOCATI ONS I NC. $0 05/16/18 0%

REPLACE AND | NSTALL LI GHTI NG 946 S. EMERALD ST. $0

ANAHEI M CA 92804

HV4 (714) 520- 4026
12- ORA-57-11.0/19. 6 IN OC, I N ORANGE, ANAHEIM PLACENTI A AUTOBAHN CONSTRUCTI ON | NC. WU, ADRI AN $5,211,347 08/08/17  100%
12- 0QB604 & FULLERTON FROM 0.2 M LE S COF 933 N. BATAVI A ST. 3251 1/4 UNI VERSI TY $5, 141, 3;8 825 325 i; 100%

CHAPMAN AVE UC TO ASSOCI ATED RD UC DRI VE 05/ 24/ 18

REPLACE BROKEN SLABS, GRI ND ORANGE ~ CA 92867 IRVINE, CA 92612 COVPLETED

(714) 769- 7025 (949) 2’79_ 8488

HML
12- ORA-57-12. 3/ 15. 2 I N ORANGE COUNTY | N ANAHEI M FROM 0.3 ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $1, 652,778 09/19/17  100%

12- OF04A4

HB4N

12- ORA-57-16. 2/ 20. 9
12- OFO3U4

HB4N

State of California Department of Transportation

M LE SOQUTH OF KATELLA AVENUE
HI GHWAY REPLACEMVENT PLANTI NG

2098 S. GRAND AVE. SU TE A

SANTA ANA CA 92705
(714) 641- 4700

I'N ORANGE COUNTY FROM 0.2 M LE SOUTH ACCU CONSTRUCTI ON, | NC.

OF ORANGETHORPE AVENUE UNDERCROSSI NG2098 S. GRAND AVE. SU TE A
I'N PLACENTI A TO LAMBERT ROAD
UNDERCRGCSSI NG | N BREA

HI GAWAY REPLACEMENT PLANTI NG

SANTA ANA CA 92705
(714) 641- 4730

15700 TUSTI N VI LLAGE
VAY, #4

TUSTIN, CA 92780
(949) 279- 8438

NOWAK, JOHN
15700 TUSTI N VI LLAGE
VY, T4

TUSTIN, CA 92780
(949) 279- 8511

$1, 480,587 10/13/17
$112,320 06/17/21

$1, 465, 443 02/ 15/ 18
$89, 420 03/09/18
$68, 690 05/09/22

88%

14%
6%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-73-8.7/12.6 IN CITY OF COSTA MESA ROUTE 73 ENDURANCE AMERI CAN | NSURANCE NAJM ELI E $833, 255 01/20/16 100%
12- 0H2254 I NSTALL FI BER OPTI C CABLES & CCTVS  COVPANY ASSI GNEE OF SMART 6533 MARI NE $789,755 02/11/16 95%
NHP- PO73- (115) E $72,280 07/31/18 0
-0 TECH GROUP | NC WAY, TRAI LER #2

3780 MANSELL RD #400 | RVINE, CA 92618 OVER RUN

HB4N

12- ORA-73-13. 2/ 27. 6
12- 0Q2604

12- ORA- 73-22.5/25. 7
12- OMD604
ACNH PO73- (126) E

--0

HA22

12- ORA-74-2.9/'5
12-0L7204
HSST-P  -( )P
4 06-2 E -()

HB1

12- ORA-74-/1.6
12- OE31A4
NHP-1MP - ()X
9062- E -()

HE12

12- ORA-90- . 6/ 8
12- OMP104
ACST- P090- (015) E

--0

HB71

State of California Department of Transportation

IN OC, I N LAGUNA NI GUEL, LAGUNA
BEACH, NEWPORT BEACH, | RVINE, COSTA
MESA AT VAR LOCATI ONS FROM PACI FI C
PARK DR UC TO RTE 73/405 S
METHACRYLATE DECK SEAL TREATMENT

IN CRA CO IN I RVINE AND NEWPORT
BEACH FROM BONI TA CYN DR/ FORD RD UC
TO RED HI LL AVE CC

RESURFACI NG AC PAVEMENT ON FWY, &

SR-74 BETWEEN EAST OF ANTONIA PKWY/
LA PATA RD. (PM 2.93) AND EAST OF
CONROCK ENTRANCE ( PM 5. 06)
CONSTRUCT 4- FOOT Rl GHT SHOULDER,

ALPHARETTA, GA 30022
(678) 232- 2341

AUTOBAHN CONSTRUCTI ON | NC.

933 N. BATAVI A ST.

ORANGE CA 92867
(714) 769- 7025

R J. NOBLE COVPANY

15505 EAST LI NCOLN AVE

ORANGE CA 92865
(714) 637- 1550

CHUMO CONSTRUCTI ON | NC

14425 JOANBRI GE STREET

BALDW N PARK CA 91706
(626) 960- 9502

I'N SAN JUAN CAPI STRANO FROM | -5/ EAST STL LANDSCAPE, | NC.

CITY LIMT
HI GHWAY REPLACEMVENT PLANTI NG

I'N ORANGE COUNTY FROM LA HABRA HILLS
DRI VE I N LA HABRA TO ROSE DRI VE IN
PLACENTI A

REPLACE CURB RAMPS & SI DEWALKS

8122 COVPTON AVE.

LOS ANGELES CA 90001
(323) 581- 8200

PETERSON- CHASE GENERAL

ENG NEERI NG CONSTRUCTI ON,
16351 CONSTRUCTI ON CI RCLE VES

IRVINE CA 92606
(949) 252- 0441

(949) 279- 8826

KI NALY, STEVE
3251-1/4 UNI VERSI TY
DRI VE, #1

IRVINE, CA 92612
(949) 279- 8800

NANJAPPA, BEN
6521 MARI NE VAY,
TRAI LER #1
IRVINE, CA 92618
(949) 279- 8840

NADERI , ARSALAN
15700 TUSTI N VI LLAGE
VAY TR#4

TUSTIN, CA 92780
(949) 279- 8447

Pl RZADEH, BEHROOZ
3251 1/4 UNI VERSI TY
DRI VE #1

IRVINE, CA 92612
(949) 279- 8595

$967, 710 02/ 26/18
$94, 741 03/20/ 18
$94, 741 10/ 10/ 18

$6, 291, 602 12/01/17
$0 12/18/17
$0

$4, 964,309 09/06/ 16
$4,588,266 09/28/16
$2,386 02/14/19

$818, 022 09/22/15
$731,673 10/ 14/ 15
$4,032 07/23/19

$4,422,746 12/29/ 17
$69, 764 02/09/18
$2,226 07/19/19

9%
10%

0%
0%

48%
91%

67%
89%

21%
2%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-91-.8/6. 1 IN OC, IN BUENA PARK, FULLERTON &  ALL AVERI CAN ASPHALT Pl RZADEH, BEHROOZ $1,012,781 04/09/ 18 33%
12-0Q7704 ANAHEI M AT VARI OUS LOCATI ONS FROM PO BOX 2229 3251 1/4 UNI VERS TY 2282’ 132 8‘7‘; %; 12 20%
VALLEY VI EW ST OC TO RTE 91/57 SEP DRI VE, #1 ’
REMOVE AND REPLACE RHVA ON RANPS, CORCNA -~ CA 92878 I RVINE, CA 92612
(951) 736- 7600 ;
(949) 279- 8595
12-ORA-91-.9/5. 4 I'N ORANGE COUNTY | N ANAHEI M AND ACCU CONSTRUCTI ON, | NC. G LCHRI ST, WLLIAM $1, 421,370 03/20/17 39%
12-0C5714 FULLERTON FROM 0.3 M LES VEST OF 2098 S. GRAND AVE. SUTE A 15700 TUSTI N VI LLAGE $1, 2§§'2§é (1)‘115 88; % 89%
BROOKHURST STREET UNDERCROSSI NG TO VAY T#4 ’
0.2 MLES EAST OF STATE COLLE SANTA ANA ~ CA 92705 TUSTIN, CA 92780
Els REPLACEMENT HI GHWAY PLANTI NG (714) 641- 4730 (949) 279- 8438
12- ORA-91-5. 2/ 6. 4 I'N ORANGE COUNTY | N ANAHEI M AND SEMA CONSTRUCTI ON, | NC. G LCHRI ST, WLLI AM $2, 637,895 02/21/18 4%
i\é\l&@ggg-(om) PLACENTI A ON ROUTE 91 FROM STATE 320 GODDARD WAY SUI TE 150 15700 TUSTI N VI LLAGE 222; gig 825 i% 12 10%
COLLEGE BOULEVARD UNDERCROSSING AND o VAY #4 ’
-0 ON ROUTE 57 FROM LA PALNVA AV TUSTIN, CA 92780
oo ROADSI DE SAFETY | MPROVENENTS (949) 470- 0500 (949) 279- 8438
12- ORA-91-8. 9/ 16 RTE 91 AT RTE 55 | NTERCHANGE AND RTE POWELL OOl NSTRUCTORS | NC NAJM ELI E $4,508, 918 12/21/16 89%
12- 0M5104 57 | NTERCHANGE. 8555 BANANA AVENUE 6533 MARI NE WAY, $3,918,198 01/11/17 88%
ACHS- NHX0- (907) 3 I NSTALL ADDI TI ONAL LI GHTI NG AT TRAI LER #2 0 07/31/18
-0 FONTNA CA 92335 RV CA 92618
(909) 356- 8880 049) 207 5626
HB1 (949) 297-
12- ORA-133-8.6/9. 6 I'N ORANGE COUNTY, IN | RVINE FROM SAN AUTOBAHN CONSTRUCTI ON | NC. Pl RZADEH, BEHROOZ $595,009 05/ 01/18 27%
12- 0Q7804 DI EGO CREEK TO ROUTE 133/5 SEPARATI ON933 N. BATAVIA ST. 3251 1/4 UNI VERSI TY $20,063  05/16/18 9
$20, 063 07/23/18 3%
REMOVE AND REPLACE RHMA ON RAMPS DRI VE, #1 ’
ORANGE  CA 92867 I RVINE, CA 92612
(714) 769- 7025 ;
(949) 279- 8595
12- ORA-133-9.5/9. 5 IN ORANGE COUNTY I N | RVINE AT ROUTE USS CAL BUI LDERS | NC RAVANI POUR, MDHAMVAD $13, 902, 266 01/ 05/ 16 70%
12- ON1104 133 / 5 SEPARATI ON. 8051 MAIN STREET 6521 MARI NE WAY #1 $14,113,889 02/03/16 4,0,
NHP- X059- (064) E DEEP | NJECTI ON GROUTI NG I RVINE, CA 92618 $65. 147 02/28/19
--0) STANTON CA 90680 !

(714) 828- 4882 (949) 279- 8601

HA23
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-142-.8/2.9 IN ORANGE COUNTY | N BREA FROM ROUTE R.J. NOBLE COVPANY YACQOUB, MOHAMAD $3, 547,148 11/16/17 49%
12- ON6004 90/ 142 TO BREA HI LLS AVENUE PO BOX 620 6521 MARI NE VAY, #1 $346, 264 12; 26; 17 10%
Acf’)T P142- (016) E RESURFACE CONVENTI ONAL HI GHWAY RANGE A 92856 IRVINE, CA 92618 $173,073  09/10/18
(714) 637- 1550 (949) 279- 8433
HA22
12- ORA- 241-18.1/33. 7 IN OC AT VAR QUS LOCATI ONS ODONNELL CONSTRUCTION, INC.  BLANCO CHRI'S $420,213 02/08/18 55%
12- 0Q2504 METHACRYLATE DECK SEAL TREATNMENT 559 W COVI NA BLVD 6521 MARI NE VAY, #1 iggg, ggg 83; gi; ig 50%
SAN DI MAS CA 91773 | RVINE, CA 92618
(909) 394- 4510 (949)533-8783
12- ORA- 405- 2. 6/ 5. 8 IN IRVINE, FROM 1700 S. OF SAND CYN CHUMD CONSTRUCTI ON | NC ZOKAI, FARID $17,756, 775 11/29/ 16 50%
2\2-0'\/:3?/% (208)2 TO 2100 S. OF JAMBOREE RD. 14425 JOANBRI DGE STREET 15700 TUSTI NE VI LLAGE $13£gg, gig 1(2)5 iéj 18 78%
oS i REPLACE K- RAIL & EXTEND SB AUX '
--() BALDW N PARK CA 91706 m;ﬂ ZZ CA 92780
(626) 960- 9502 '
LBl (949) 279- 8435
12- ORA- 405-8. 4/ 8. 4 I N ORANGE COUNTY | N COSTA MESA AT REDORTI Z ENTERPRI SES, | NC. JOUBEEN, JAY $9, 630,959 10/14/15  100%
éé}\ﬂ\%ﬁm (e HILL AVE. OC 6 CUSHI NG SUI TE 200 3251-1/4 UNI VERSI TY $9, 571, Ogg égj gf{; ig 100%
i STABI LI ZE EMBANKVENT | N RED Hi LL
297-8 10- (E) IRVINE CA 92618 DR TRLR#3 05/31/18
0 (949) 753- 1414 I RVINE, CA 92612 COMPLETED
rB1 (949) 279- 8638
12- ORA-999-/0 IN ORANGE COUNTY | N ROUTES 01, SERVI TEK SOLUTI ONS | NC ACCT  NAJM ELI E $826,977 12/29/15  100%
12-ON8214 142 AND 74 #0102801671 6533 MARI NE VAAY, $822,883 01/25/16 99%
NHF; X059- (065) E INSTALL TMS EQUI PMENT AND TRAFFIC 11304 1/2 SOUTH STREET TRAI LER #2 $0 06/29/18
CERRI TOS, CA 90703 | RVINE, CA 92618 OVER RUN
(626) o 1650 (949) 279- 8826
Totals: Authorized Final Amt: $311, 162, 857 Completed to Date: $248, 288, 159  Work ThisMonth: $3, 510, 315

State of California Department of Transportation




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-12.5/15.5 01- 0G1004
01-DN-101-14.8/15.1 01- OH7004
01- DN- 101-20. 0/ 28 01- 0OHO504
01- DN-101-21.2/0 01- 0Q0304
01- DN- 101-26. 1/ 26. 8 01- 04904
01-DN-101-/15.5 01- OH6904
01- HUM 36-.9/ .4 01- 0X®@204
01- HUM 36-29. 0/ 30 01- 08504
01- HUM 96-3.4/35.9 01- OE3604
01- HUM 96-7. 8/ 8 01- 08404
01- HUM 96-7. 8/ 8 01- 0Q0804
01- HUM 96-12.3/0 01- OE1004
01- HUM 96- 20. 0/ 24 01- 0HO304
01- HUM 96- 24. 2/ 44. 2 01- OH1904
01- HUM 96-43.7/0 01- 04704
01- HUM 96-6.2/6.6 01- 0A9904
01- HUM 96- 38. 6/ 45 01- 06904
01- HUM 101-.4/26.5 01- 0G3104
01- HUM 101-27.7/63.1 01- 0G3604
01- HUM 101- 28. 4/ 32 01- 0G8204
01- HUM 101-28.5/33.6 01- OF8504

01- HUM 101-29.4/0 01- 0H4904
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Cnty Rt Pm

01- HUM 101-40. 5/ 42
01- HUM 101-58. 8/ 65. 6
01- HUM 101- 68. 2/ 93
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-131.7/0
01- HUM 101-8.5/22. 4
01- HUM 101-/13

01- HUM 101-/89.1

01- HUM 169- 15. 0/ 30
01- HUM 211-77.2/78.5
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01- HUM 299-21. 0/ 34. 3
01- HUM 999-/0
01-JUM 299-24.2/0
01- LAK-20-33.6/46.5
01- LAK-29-9.7/10

Statement of Ongoing Contracts - Index

Contract

01- 08304
01- 06404
01- 0&3504
01- 415004
01- 0B4204
01- 0B4304
01- OF8604
01- OF5204
01- OH1004
01- 0G5204
01- 0HO204
01- OHO704
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 492104
01- 0G7404
01- 0H4304
01- OH3704
01- 0C7504

Page
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Cnty Rt Pm

01- LAK-29-12.0/ 15

01- LAK-29-34.1/34.5

01- LAK-175-/44.1
01- MEN-1-34.4/38.4
01- MEN-1-38.5/40.5
01- MEN-1-75.5/76.5
01- MEN-1-78.0/83.5
01- MEN-1-104.4/0

01- MEN-1-/55

01- MEN-1-/38.5

01- MEN- 20- 33.6/38.5

01- MEN-20-36.4/0

01- MEN- 20-37.8/38.3

01- MEN-101-3.7/5.3

01- MEN- 101- 24
01- MEN- 101- 33

01- MEN- 101- 37.
01- MEN- 101- 43.
01- MEN- 101- 45.
01- MEN- 101- 45.
01- MEN- 101- 46.
01- MEN- 101-47.

. 5/ 24.

.0/ 42
0/ 40
2/0

0/ 50.
0/ 50.
3/ 47.
2/ 47.

5

w N 00

Statement of Ongoing Contracts - Index

Contract

01- 0HO604
01- OE6404
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G7304
01- OF9504
01-0J0904
01- 0Q0704
01- 0404
01- OE4704
01- 0B5004
01- 0G5604
01- OH7604
01- 0H4204
01- 0G7904
01- 262064
01- 262054
01- 262034
01- 262044

Page
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Cnty Rt Pm
01- MEN- 101-50.1/84.6
01- MEN- 101- 64. 0/ 82
01- MEN- 101-87.5/0
01- MEN- 101-93.2/93.2
01- MEN- 101-93.4/93.5
01- MEN- 101-97.1/0
01- MEN- 101- 104. 7/ 105. 3
01- MEN- 101-.1/T106. 8
01- MEN- 101-89.2/0
01- MEN- 128-.5/1.5
01- MEN-128-39.7/0
01- MEN- 128-/5
01- MEN- 162-.1/9
01- MEN- 162- 1. 2/ 34
01- MEN- 162-16.1/0
01- MEN- 162-/16. 2
01- MEN-162-/0
01- MEN- 175-1.6/1.6
01- MEN- 175-5.0/9
01- MEN- 253-/17. 2
01- MEN- 253-/13
01- MEN-999-/0

Statement of Ongoing Contracts - Index

Contract

01- 402814
01- OH1104
01- 0704
01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- OH7204
01- 0C3704
01- 0HO804
01- OH7104
01-0J1004
01- OF0204
01- OE3804
01- 0B5504
01- 0004
01- 0H9804
01- 0G7804
01- 0H2104
01- 06804
01- OH1304
01- 0C4304

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15
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01- VAR- 101-84.0/85.5
01-VAR--/0
01-VAR--/0
01-VAR--/0
02- LAS-70-/3.8
02- LAS-299-/4.7
02- LAS- 395-47.0/56.5
02- LAS- 395-49.6/0
02- MOD- 299-23.1/33.5
02- PLU-70-.1/.2
02- PLU-70-14.9/0
02- PLU-70-27.4/0
02- PLU- 70-50. 6/ 51. 7
02- PLU- 70-61. 7/ 63. 5
02- PLU-70-/0
02- PLU-89-11.6/24.5
02- PLU- 89-30. 2/ 30.5
02- PLU-147-8.9/9.3
02- PLU-910-/0
02-SHA-5-.1/0
02- SHA-5-4.9/5.1
02- SHA- 5- 28. 0/ 29

Statement of Ongoing Contracts - Index

Contract

01- OH1204
01- 0B8204
01- OH7304
01- 0C5904
02- 2H6104
02- 3H1504
02- 3H1304
02- 4E6904
02-4F77U4
02- 1H7604
02- 1C7504
02- 3H7504
02-2C0904
02- 1H7504
02- 3H1004
02- 3H0904
02- OE1804
02- 4E6404
02- 3H2104
02- OE0904
02- 4H1504
02- 4G5204

Page

15
15
16
16
16
16
16
17
17
17
17
17
17
18
18
18
18
18
18
19
19
19



Cnty Rt Pm

02- SHA- 5-39.5/40.8
02- SHA-5-/0

02- SHA-44-4.6/6. 4
02- SHA- 151-5.5/5.8
02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA-299-/0

02- SHA-910-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SIS-5-2.7/11. 4
02-SI1S-5-7.2/0

02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3

Statement of Ongoing Contracts - Index

Contract

02- 378904
02- 4H3704
02- 368414
02- 4F79U4
02- 3H2004
02- 4E0204
02- 3H5104
02- 3H4204
02- 1H8804
02- 1H9404
02- 4G6504
02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
02- 0H2004
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Cnty Rt Pm

02- TEH 36-42. 1/ 46
02- TEH- 36-75.1/78. 4

02- TEH-910-/0

02-TRI - 3-11. 0/ 27
02-TRI - 3-32.8/39.8
02- TRI - 3-33. 0/ 65
02-TRI -299-9.5/10.5

02- TRI - 299- 15.
02- TRI - 299- 20.
02- TRI - 299- 23.
02- TRI - 299- 25.
02- TRI - 299- 36.
02- TRI - 299- 39.

1/15.5
2/20.7
3/0
7/29. 4
0/ 44
2/39.2

02-TRI -299-/8. 3

02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0
02-VAR--/0

Statement of Ongoing Contracts - Index

Contract

02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904
02- 42504
02- 2H5104
02- 3H8804
02- 2H7204
02- 0H3304
02- 2H7404
02- 3H1604
02- 3H7804
02- 3H3804
02- 43804
02- 0H5204
02- 0HO304
02- 4E6704
02- 3H2204
02- 3H1404
02- 1H8004
02- 1H8504
02- 3H7204

Page
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03- BUT- 70- 17. 0/ 19. 8
03- BUT- 70- 35. 7/ 48
03-BUT-70-41.5/41.5
03- BUT- 70- 46. 0/ 47
03-BUT-162-7.7/12.6
03-BUT-191-6.8/8.6
03- COL- 20-5.1/12.5
03- COL- 20- 32.9/39. 3
03- COL-45-28.8/33.1
03-COL-45-/0
03-ED-49-11.3/11.7
03-ED-49-16.9/0
03-ED-49-24.0/0
03- ED-50-15.4/18.8
03- ED-50-18.5/0
03- ED- 50- 21. 5/ 34.
03- ED- 50- 22. 3/ 66
03- ED- 50- 36. 6/ 38
03- ED- 50- 37. 6/ 37
03- ED- 50- 43. 6/ 50
03- ED- 50- 75. 4/ 77.
03- ED- 50- 28. 8/ 39.6

o o1 01 B

w

Statement of Ongoing Contracts - Index

Contract

03- 0G5304
03- 3H0004
03- 2H7504
03- 3H1704
03- 0G7304
03- 3F7604
03- 3H1604
03- 0G7404
03- 04204
03-4H2104
03- 3H7604
03- 3H9904
03- 0F3104
03- 0G6404
03- 08704
03- 3H1804
03- 1H6904
03- 3H0204
03- 3H1004
03- 3H1204
03-3C3804
03- 0G7504

Page
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Cnty Rt Pm
03-ED-50-/0
03-ED-50-/4

03-ED-89-13.5/14.5
03- ED- 89- 16. 0/ 16. 8

03-ED-193-10.1/10.1
03- ED- 193-23. 3/ 23. 3
03- ED- 193- 26. 4/ 26. 4

03-ED-193-/0
03-GLE-5-/0

03- GLE-162- 37. 6/ 54
03- GLE-162-45.1/45.1
03- GLE-162-82.0/81. 6

03- NEV-20-17. 4/ 25. 8
03- NEV-49-6.3/6.7

03- NEV-49-22.
03- NEV-49-22.
03- NEV-80-12.
03- NEV- 80- 18.
03- NEV-80-19.
03- NEV- 80- 23.
03- NEV- 80- 24.
03- NEV-80-/0

5/ 22.
71 22.
5/ 21.
3/ 19.
0/ 19.

5/ 28

7124,

A W N N O

Statement of Ongoing Contracts - Index

Contract

03- 4H3404
03- 4H5304
03- 2H4404
03- 3H3604
03- 2F7204
03- 2H8904
03- 3H1304
03- 2F2404
03- 2F0704
03- 0G7604
03- 08604
03- 036204
03- 038304
03- 2H0904
03- 2H8804
03- 2H9604
03- 3H0504
03- 1H2604
03- 3F9204
03-2H4704
03- 2H9804
03- 0504

Page
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03- NEV-80-/0

03- PLA-20-42.8/0

03- PLA-50-/0

03- PLA-65-5.0/6.6

03- PLA- 65- 23.
03- PLA-80- 31.
03- PLA- 80- 34.
03- PLA- 80- 35.
03- PLA-80- 41.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-80-/0
03- PLA-80-/0
03- PLA-174- 2.

6/23.8
8/0
6/34.9
1/ 38
4/ 0

7/ 51
7/54.7

3/2.5

03- PLA-193-9.8/9.8
03- SAC-5-22.5/23.6
03- SAC-5-23.8/0

03- SAC-5-/0
03- SAC-5-/0
03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1

Statement of Ongoing Contracts - Index

Contract

03- 1G1904
03- 4H2304
03- 0H8604
03- 0H26U4
03- 3H9404
03-4H1404
03- 2F2504
03- 1F4004
03- 3F4804
03- 3H6804
03- 1H4904
03-4H0104
03-1G1304
03- 2H7604
03-2H9704
03-1G1104
03- 3H8804
03- 4F4404
03- 3H3704
03-1G1204
03- 3F5704
03- 0G7704

Page
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03- SAC-50-/0

03- SAC-50-/0

03- SAC-50-/0

03- SAC-50-/23.1

03- SAC-51-4.0/0

03- SAC-80-.4/.4

03- SAC-80-/0
03-SAC-99-1.9/19.7
03- SAC-99-32.5/33.5
03- SAC-99-/0

03- SAC-160-4.5/9. 4
03- SAC-160-6.9/0
03- SAC-160-7.9/8. 2
03-SIE-49-2.4/2.6
03-SIE-49-2.5/2.5
03-SIE-49-3.1/3.1
03-SI E-49-9.1/0
03-SI E-49-45.1/45.2
03-SI E-49-45.1/45.2
03-SI E-49-/23.3

03- SUT-20-/4.2

03- SUT-20-/0

Statement of Ongoing Contracts - Index

Contract

03- 0G7904
03- 1G1404
03- 1H8804
03- 4F6104
03- 0H2504
03- 2H7404
03- 08804
03- 2F5504
03- 1H3804
03- 0F3514
03- 2H8604
03- 4H1604
03- 3H8604
03- 3H0304
03- 2H7904
03- 2H5604
03- 3H7404
03- 2H9904
03- 3H3504
03- 2H8304
03- 0G1204
03-4H2704

Page
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03- VAR-5-16.9/22. 8
03- VAR- 20-17. 0/ 17
03- VAR-20-42.4/45.1

03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0
03-VAR--/0

03- YOL- 5-10. 5/ 26
03-YOL-16-1.5/1.7
03- YOL- 16-20.7/20.8
03- YOL-80-5.8/5.8
03- YOL-84-13.3/15.7
03-YOL-113-11.3/21.2
03- YOL-113-/15
03-YOL-128-3.6/3.7
03-YOL-128-/0

Statement of Ongoing Contracts - Index

Contract

03- 2H8504
03- 3H2504
03- 3H4304
03-0G5104
03- 0404
03- 3H2004
03- 3H0404
03- 3H2204
03- 0H4904
03- 038004
03- 4H0904
03- 3H2904
03- 3H8104
03- 0G7204
03- 3H1504
03- 2H7704
03- 3H3804
03- 2H2604
03- 0304
03- 0H2704
03- 2H7804
03- 4H3304

Page
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03- YOL- 275-13. 0/ 13
03- YOL-999-/0
03-YUB-20-1.2/1.3
03-YUB-20-1.6/3.4
03-YUB- 20-20.1/21.6
03-YUB-20-/3.3
03-YUB-49-6.1/6.7
03-YUB-70-/0

04- ALA-13-4.4/4. 4
04- ALA-13-6.4/9
04- ALA-24-1.0/ 10
04- ALA-24-5.1/6.2
04- ALA-61-18.5/0
04- ALA-80-1.8/0
04- ALA-80-3.8/8
04- ALA-80-4.6/5.7
04- ALA-80-5.8/0
04- ALA-84-22.9/25.7
04- ALA-92-1.0/ 10
04- ALA-123-.2/.2
04- ALA-262-.7/.7
04- ALA-580-41.4/0

Statement of Ongoing Contracts - Index

Contract

03- 08104
03-0G7104
03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 2H9504
03- 4H1504
04- 4K4704
04- 2K1804
04- 2K0104
04- 294944
04-0J2904
04- 014114
04- 0Q6004
04- 42304
04- 335704
04-297624
04- 2K1604
04- 2K4604
04- 334804
04- 4H2604

Page
45
45
45
46
46
46
46
46
47
47
47
47
47
47
48
48
48
48
48
48
49
49



Cnty Rt Pm
04- ALA-580-44. 2/ 44. 4
04- ALA- 580- 46. 0/ 46. 8
04- ALA- 580- 26. 8/ 27. 2
04- ALA-580-/8
04- ALA- 680-19. 3/19.5
04- ALA-680-2.2/6.6
04- ALA-680-2.4/12. 4
04- ALA- 680-6. 8/21.8
04- ALA- 680-/4
04- ALA- 680-/100
04- ALA-880-2.4/2. 4
04- ALA-880-2.9/27.3
04- ALA- 880-11. 8/ 27.5
04- ALA- 880- 18. 4/ 18. 4
04- ALA- 880-20. 4/22.9
04- ALA- 880-28.4/29.2
04- ALA-980-/0
04-CC-4-.1/9.9
04- CC-4-23.6/25.2
04- CC-4-25.8/28.3
04-CC-4-34.4/M34. 4
04-CC-4-/T31.5

Statement of Ongoing Contracts - Index

Contract

04- 4G7904
04- 1A6724
04- 4G8004
04- 3G9U4
04- 1Q4704
04- 2537H4
04- 430564
04-4G1154
04- 36034
04- 0K2904
04- 1SS434
04-2J0704
04- 4H5804
04-172454
04- 4H0104
04- 0A7104
04- 0P5604
04- 1K5904
04-2J0304
04-2J0414
04-4J7004
04- 4804
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04- CC-80-/10.1
04-CC-242-1.6/1.6
04- CC-580-5.8/5.8

04- CC-680-12.7/17.6
04- CC-680-24.3/24.3
04- CC-680-25.0/25.7

04-MRN-1-.1/.1

04- VRN- 1- 2.
04- VRN- 1- 3.
04- VRN- 1- 6.
04- VRN- 1-7.
04- VRN- 1-7.
04- VRN- 1- 8.
04- VRN- 1- 8.
04- VRN- 1-9.

04- VRN- 1-10.

2/0
1/50.5
6/0
717.8
8/7.8
1/0
2/8.5
8/0

04- MRN-1-10.9/0

04- VRN- 1-11.
04- VRN- 1- 22.

04- MRN-1-24.7/0

04- VRN- 1- 33.
04- VRN- 1- 35.

9/10.9

5/11.5
8/22.8

4/33. 4
3/35.3

Statement of Ongoing Contracts - Index

Contract

04-433404
04- 433104
04- 48904
04- 4K2204
04- 3A87A4
04- 34624
04- 0PO004
04- 1SS584
04- 4H8704
04- 359004
04- 359104
04- 4K6904
04- 456604
04- 4K8404
04- 4Q2604
04- 4K2404
04- 452204
04- 0P1304
04- 4K8504
04- 457804
04- 4K5004
04- 4K8604
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04- MRN- 1- 50. 1/ 50. 5
04- MRN-37-11.7/12
04- MRN- 101- 15. 4/ 15. 4
04- MRN- 101- 18. 6/ 27. 7
04- MRN- 101- 26. 5/ 27. 6
04- MRN-101-/0

04- MRN- 101-/26. 8

04- MRN-131-3.9/4. 4
04- NAP-12-/3.3

04- NAP-29-1.0/9.9
04- NAP- 29-11.9/0

04- NAP- 29-13.5/25.5
04- NAP- 29-36.9/38. 1
04- NAP- 29-37.0/0

04- NAP- 29- 40. 0/ 46
04- NAP-29-2.4/2. 4
04- NAP- 29- 20. 4/ 20. 8
04- NAP-121-9.2/9. 4
04- NAP- 121-14.8/14.8
04- NAP- 121-17.4/18.3
04- NAP-128-/0
04-SCL-9-/4.8

Statement of Ongoing Contracts - Index

Contract

04- 209504
04- 4K3304
04-4G8714
04- 264H34
04- 264094
04- 44604
04- 0Q6204
04- 3&x2104
04- 2641A4
04- 4H6904
04- 44904
04- 4H2004
04- 3G1404
04- 36414
04- 0QP104
04- 1K6104
04- 2594A4
04- 2A3204
04-3J7404
04- OP1404
04-1J0204
04- 4K2704
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04- SCL-9-/0
04- SCL-17-3.0/3.1
04- SCL-35-9.5/9.5
04- SCL- 35-9.5/10.5
04- SCL- 35-10.5/10.5
04- SCL-35-12.4/12.4
04- SCL- 85-11.5/17.2
04- SCL- 85- 19. 9/ 20. 2
04- SCL-85-/5.6
04- SCL- 101-.8/.9
04- SCL- 101-28.5/40.7
04- SCL- 101-52. 0/ 52. 6
04- SCL- 101-5.1/5.1
04- SCL- 152-6.1/35.2
04- SCL- 152-13.2/0
04- SCL- 152-13.8/14.7
04- SCL- 237-3.0/ 3
04- SCL- 237-.3/10.8
04- SCL- 237-/.2
04- SCL- 280-2.9/ 4. 4
04- SCL- 280- 15. 0/ 15
04- SCL- 280-18. 2/ 18. 6

Statement of Ongoing Contracts - Index

Contract

04- 1K5704
04- 4K4104
04- 4K7104
04- 4K6404
04- 4K8004
04- 4K9304
04- 0QP404
04- 48304
04- 3K6504
04- 4K1304
04- 4HO004
04- 235624
04- 234604
04- 4H8604
04- 2A4414
04-1G8704
04- 0P5204
04- 1K7804
04- 236604
04- 1K5204
04- 4H8804
04- 2G3504
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04- SCL- 680-7.6/ M. 9
04- SCL-880-1.3/1.3

04- SF- 35- 2.
04- SF- 80- 5.
04- SF- 80- 5.
04- SF- 80- 6.
04- SF- 80- 7.
04- SF- 80- 8.
04- SF- 80- 8.
04- SF-82-/.
04- SF-101-.

0/3.2
1/5.7
6/7.6
0/ 70
8/7.9
2/8.6
3/0

1
8/2.9

04- SF-101-/Mb. 4
04-SM 1-4.2/4.2

04- SM 1-13.
04- SM 1-17.
04- SM 1-17.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1- 40.
04- SM 1-44.
04- SM 1-43.
04-SM1-/0

5/ 15.
0/ 17.
9/ 17.
2/ 39.
6/ 40.
4/ 48
0/ 44.
71 46.

RN © Uk

Statement of Ongoing Contracts - Index

Contract

04-2537C4
04- 18604
04- 2K5504
04- 1QB604
04- 34424
04- 34454
04- 2K9604
04- 0K6914
04- 013584
04- 4H7514
04- 1K6004
04- 0Q6304
04- 435504
04- 0P1604
04- 4K4604
04- 1K6204
04-1123H4
04- 2K9104
04- 4H2104
04- 438504
04- 435604
04- 1K5604
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04- SM 35-9.8/9.9
04- SM 35-11.5/11.4
04- SM 35-13.1/13.1
04- SM 35-21. 0/ 23
04- SM 35-28. 7/ 30
04- SM 82-1.4/25.1
04-SM+ 84-8.7/7.8
04- SM 84-12.0/12.5
04- SM 84-15.4/16.1
04- SM 84- 16. 3/17.6
04- SM 84- 27. 9/ 28
04- SM 84- 28. 8/ 29. 3
04-SM 92-.9/.9
04-SM 92-3.2/7.3
04- SM 92- 14. 4/ 18. 8
04- SM 92-15. 3/ 15.5
04-SM 92-11.0/11.4
04- SM 101-1.6/2.2
04- SM 101-6. 0/ 6
04- SM 101-16. 3/17.1
04- SM 101-/6
04- SM 280- 8.5/ 10

Statement of Ongoing Contracts - Index

Contract

04- 4K4804
04- 4K5504
04- 4K2104
04- 3K6304
04- 0K9604
04- 45514
04- 4K8904
04- 4K9004
04- 4K1604
04- 0P4904
04- 106504
04-1J5204
04- 0P1504
04- 0P6504
04- 34864
04- 3G3054
04- 235524
04- 235654
04- 4A92A4
04- 235844
04- 4A9254
04- 0P2504
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04- SM+ 280-9. 4/ 0
04- SM+ 280- 10. 8/ 10. 8
04- SM 280- 20. 4/ 20. 4
04- SM 380-5.9/6.8
04- SOL- 29-. 8/ 3
04-SOL-37-.1/9.9
04- SOL-37-9.8/26.6
04- SOL-37-9.9/9.9
04- SOL- 80- 11. 3/12.9
04- SOL- 80- 20. 9/ 20. 9
04- SOL- 80-31.3/32.9
04- SOL-80-/44.7
04- SOL-113-7.0/9.6
04- SOL- 505-/10. 6
04- SOL-780-6.8/7.3
04- SON- 1-19.6/0
04- SON- 1-30.5/0
04- SON-12-9.6/0
04- SON-12-17.6/18.5
04- SO\ 12-17.7/18.2
04- SON- 12- 19. 0/ 28
04- SO\ 12-15.5/ 16

Statement of Ongoing Contracts - Index

Contract

04- 435914
04- 334304
04- 0P2804
04- 0K9704
04- 45524
04- 2K0004
04- 0P3304
04- 0K4504
04- 0A5344
04-1Q7304
04-4G5104
04- 0Q6104
04- 3K5704
04- 3K6704
04- 44504
04- 459204
04- 3Q0804
04- 1A2904
04- 0P1804
04- 42204
04- 0QP004
04- 264H64
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04- SON-101- 29.
04- SON-101- 33.
04- SON-101- 37.
04- SON- 101-/ 4.
04- SON- 116- 25.
04- SON- 116- 25.
04- SON- 116- 27.
04- SON- 116- 39.
04- SON- 116- 41.
04- SON- 116- 43.
04- SON- 128- 16.

04-VAR--/0
04-VAR--/0

3/ 43.

4/ 34.8

1/ 37.

0/ 27.
0/ 27.
9/ 32.
9/ 40.
8/ 44.
3/ 43.
2/ 16.

05- MON- 1- 8. 0/ 23
05- MON- 1-11. 7/ 63
05- MON- 1- 23. 0/ 45. 4
05- MON- 1- 28. 2/ 28. 4
05- MON- 1-45.5/45.5
05- MON- 1-47. 0/ 58
05- MON-1-72.2/81.1
05- MON-68-1.6/L4.1
05- MON- 68- 3. 9/ 10. 8

N

N W N 01O ©

Statement of Ongoing Contracts - Index

Contract

04- 036404
04- 44804
04- 4K4504
04- 2640N4
04- 2K4404
04- 3K6104
04- 334904
04- 4K9604
04- 283824
04- 4K2904
04- 4K2004
04- 4A6704
04-0J0004
05- 1H7804
05- 1H6604
05-1J3404
05-1J1104
05-1J1304
05- 133204
05- 1C9904
05- 14504
05- 1H3804
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05- MON-68-4.0/18. 1
05- MON- 68-17. 4/ 18
05- MON- 101- 32. 0/ 101. 4
05- MON- 101-47.7/53.9
05- MON- 101-53.9/57. 1
05- MON- 101-91. 2/ 99. 2
05- MON-101-/0

05- MON-156-.1/1.1
05- MON-183-2.0/8.6
05- MON- 198-22. 4/ 22. 8
05-SB-1-/19.3

05- SB-101-1.6/4

05- SB-101-2.2/3.3
05- SB-101-17.2/45.9
05- SB- 101- 20. 0/ 20. 2
05- SB- 101- 22. 3/ 23
05- SB- 101- 36. 6/ 36. 6
05- SB-101-/13.5

05- SB-101-/91

05- SB-135-/1

05- SB-144-/0

05- SB-192-8.0/12.5

Statement of Ongoing Contracts - Index

Contract

05- ON1904
05- OF7004
05-1J7204
05- 1E0604
05- 1G3804
05-0161H4
05- 139104
05- 132804
05- 1G3904
05- 1C6604
05-1F7104
05-1J6504
05- 44824
05-1C9704
05- 136204
05- 00714
05-1H6704
05- 136304
05-1J7304
05- 1G5604
05-1J6404
05- 136604
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05- SB-192-15.4/15.6
05- SB- 246-12. 3/ 16.7
05- SBT-101-4.6/6.9
05- SBT-101-5.2/5.3
05-SCR-1-7.5/17. 4
05-SCR-1-/0

05- SCR-9-11.0/11
05-SCR-17-.7/1.4
05- SCR-17-5.8/12.5
05- SCR-17-9.8/10.8
05- SCR-129-1.8/9.9
05- SCR-129-9. 5/ 10
05-SLO 1-64.0/66.9
05-SLO-1-/0
05-SLO-1-/0
05-SLO-41-11.3/16
05-SLO-41-/0

05- SLO-46-32.2/37.2
05- SLO- 46-37. 6/ 40. 4
05- SLO- 46-46. 0/ 50. 2
05- SLO- 58-6. 9/ 30
05-SLO- 101-.8/69.3

Statement of Ongoing Contracts - Index

Contract

05-1J6704
05- 0C6404
05- 132004
05- 136804
05- 1C1004
05- 1H7904
05-1J4004
05- 0Q6004
05-1J0804
05-1J1204
05- 1F0304
05- 0T5404
05- 492824
05-1G3504
05- 1G35A4
05- 132604
05- 1G3204
05-1J1704
05- 330764
05- 330784
05-1J5204
05-1J7404

Page
82
82
83
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86



Cnty Rt Pm
05- SLO 101-46. 0/ 50. 7
05- SLO- 101-50. 7/ 58. 8
05- SLO 101-63.2/69. 3
06- FRE- 5- 15. 8/ 62. 3
06- FRE-5-/10
06- FRE- 33-10. 7/11. 3
06- FRE-33-/0
06- FRE- 41- 33. 1/ 33.
06- FRE- 41- 22. 8/ 23.
06- FRE- 41-23. 0/ 30
06- FRE- 41- 29. 3/ 33.
06- FRE-63-2.0/ 4
06- FRE-99-16.0/0
06- FRE- 99-20.2/31.6
06- FRE-99-22.7/28.1
06- FRE- 99-23.5/26.7
06- FRE- 168-1.7/9.5
06- FRE- 168-11. 8/18.5
06- FRE- 180- 36. 2/ 38. 7
06- FRE- 180-57.9/62. 4
06- FRE- 180-74.1/78.6
06- FRE-198-3.3/0

A AN b

Statement of Ongoing Contracts - Index

Contract

05- 1H4004
05- 133004
05- 0Q0404
06- 0U9804
06- 0V5004
06- 0V1704
06- 0K8004
06- ON9904
06- 0T3204
06- OWr'704
06- 0Q6304
06- 0vV2104
06- 0V5604
06- 02504
06- 0K2904
06- 2HT104
06- OE3504
06- 0vV2304
06- 463804
06- 0QR104
06- 342534
06- OW304
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06- KER-0-/0
06- KER-5-43. 3/52. 8
06- KER- 5-/ 87
06- KER- 14-58. 3/ 62. 3
06- KER- 33-27. 0/ 34.2
06- KER-33-/0
06- KER- 46-7. 3/19. 3
06- KER- 46- 30.5/33.5
06- KER- 46-57. 3/ 57. 8
06- KER- 58-52. 7/ 55. 5
06- KER- 58- 55. 4/ 59. 7
06- KER- 58-/ 6
06- KER- 65- 1. 6/ 25. 2
06- KER-99-.3/15.9
06- KER- 99- 10. 5/ 20. 5
06- KER- 99-26. 8/ 0
06- KER- 99-49. 3/57. 6
06- KER-99-/57.5
06- KER- 155-1.1/1.9
06- KER-184-4.0/7.6
06- KIN-5-9.0/26.7
06-KIN-5-/9

Statement of Ongoing Contracts - Index

Contract

06- 0S6104
06- 0X5104
06- 0X4604
06- 457114
06- 0V2504
06- 0V3004
06- OWr404
06- 442544
06- 0K4604
06- 08514
06- 034704
06- 0V1904
06- 0U9904
06- 0S6204
06- OR1404
06- 0K8104
06- 0vV1804
06- 0X4804
06- 0P2904
06- 0V2004
06- 0X4704
06- 0354904
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06-KIN-33-/7.7
06- KIN-33-/7.8
06- KIN-41-34. 4/ 35
06- KIN-41-8.1/16
06- KIN-41-40.6/41.1
06- KI N-198-8.9/10.1
06- KIN-198-15.5/0
06- KI N- 198- 16. 5/ 17. 2
06- KI N-198-18.4/0
06- MAD- 41-36.1/44.8
06- MAD- 41- 36. 3/ 40. 8
06- MAD- 41-40. 8/ 45.7
06- MAD-41-.1/32.4
06- MAD- 99- 10. 0/ 26. 6
06- TUL- 0-37.3/41.3
06- TUL- 65-31.6/39.6
06- TUL- 65-15. 1/ 18
06- TUL- 65-20.1/31.5
06- TUL- 99-31.2/32.5
06- TUL- 99-39. 6/ 41. 3
06- TUL-99-/53.9
06- TUL- 190-20. 9/21.2

Statement of Ongoing Contracts - Index

Contract

06- 0V2404
06- 0T9504
06- 0T2404
06- 0vV8604
06- 416014
06- 325514
06- 0QB204
06- 487514
06- 075104
06- OW6704
06- OR1604
06- OWr'504
06- 0U7104
06- 0Q6104
06- 0T8004
06- 0804
06- 434014
06- 0QR604
06- 332214
06- 471504
06- 0X5004
06- 035304
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL- 190-15. 1/ 16. 9 06- 0S3104 97
06- TUL- 190-/8 06- 461504 97
06- TUL- 198-10.4/11.2 06- 0U7204 97
06- TUL-198-11.7/19.7 06- 0S3404 98
06- TUL-216-1.9/2.9 06- 430714 98
07-LA-1-2.7/12.1 07-290804 98
07-LA-1-11.5/26 07- 309904 98
07-LA-1-20.9/21.2 07-4T9904 99
07-LA-1-23.9/26.1 07- 3WB204 99
07-LA-1-35.2/59.9 07-3WL204 99
07-LA-1-41.7/41.7 07- 3P7904 99
07-LA-1-41.8/42.8 07-1XC204 99
07-LA-1-46.9/62.9 07-4Y6704 99
07-LA-1-51.4/51.8 07- 333404 100
07-LA-1-/0 07-4X9304 100
07-LA-1-/21.9 07- 3W6604 100
07-LA-2-10.6/12.7 07- 3WB304 100
07-LA-2-14.4/21.6 07- 39604 100
07- LA-2-20. 0/ 20 07- 240704 100
07-LA-5-1.7/3.9 07- 3W1904 101
07-LA-5-2.7/4 07-215934 101

07-LA-5-4.0/5.8 07-215944 101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
07-LA-5-5.8/6.8 07-215954 101
07-LA-5-6.8/11.8 07- 3wW804 101
07-LA-5-13.7/26.7 07- 305504 101
07- LA-5-13.8/19.2 07- 300704 102
07-LA-5-16.1/17 07-296404 102
07-LA-5-18.2/26.7 07-284204 102
07- LA-5-18.4/23.2 07- 258404 102
07-LA-5-19.6/19.9 07- 308004 102
07- LA-5-20.3/53.9 07- 3W2304 102
07- LA-5-20. 3/ 20. 3 07- 12404 103
07-LA-5-25.2/27.5 07-2777U4 103
07-LA-5-25.2/25.9 07-293404 103
07- LA-5-25. 6/ 26 07-292304 103
07- LA-5-26.6/31.3 07- 1XE004 103
07-LA-5-26.7/29.4 07-121844 103
07-LA-5-29.4/31.6 07-1218WM 104
07- LA-5-44.2/ 46 07- 306004 104
07-LA-5-54.1/0 07- 1X404 104
07-LA-5-C 43.9/C46.3 07- 302904 104
07- LA-5-45.4/61.2 07-252624 104
07-LA-5-/1.5 07-2159U4 104

07-LA-5-/88.6 07- 4404 105
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07- LA-10-11.
07- LA-10- 14.
07- LA-10- 15.
07- LA-10-17.
07- LA- 10- 22.
07- LA-10- 24.
07- LA- 10- 33.
07- LA-10- 37.

0/ 14

3/17.
0/ 18.
0/ 48.
3/ 28.
8/ 46.
2/ 37.
2/ 42.
07-LA-10-2.1/14.8

A N NN W W

07-LA-14-24.3/29.9
07-LA-14-27.6/28.6
07- LA-14-33.2/58.3
07- LA-14-30.6/30.6
07-LA-14-32.1/60.7

07- LA-22-.9/
07-LA-27-/11
07-LA-47-.8/
07-LA-47-.8/
07-LA-47-.8/
07-LA-47-.9/

1.3

. 8
. 8
. 8
2

07-LA-47-3.4/4.6

07-LA-47-/.8

Statement of Ongoing Contracts - Index

Contract

07- 296004
07- 3W404
07- 296604
07-4W2104
07- 318004
07- 3W2004
07-1170U4
07-1193U4
07- 308604
07- 3604
07- 1XE504
07-291004
07- 317004
07- 3504
07- 286604
07-1XC004
07- 1XH004
07-1XC404
07- 326104
07-290704
07- 138204
07- 19604
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07-LA-57-4.4/12.1
07-LA-57-7.7/12.2
07-LA-60-.3/3.1
07-LA-60-3.7/6.3
07-LA-60-7.4/8.1
07- LA-60-23.8/24.5
07- LA-60-24.4/25.3
07-LA-91-6.1/11. 4
07-LA-91-6.3/6.3
07-LA-91-6.5/11
07-LA-91-12.9/13.7
07-LA-91-6.3/8.4
07-LA-91-7.0/7.2
07-LA-91-11.3/20.7
07-LA-91-11.4/11. 4

07-LA-91-11.
07-LA-101-1.
07-LA-101-1.
07-LA-101-1.
07-LA-101-2.
07-LA-101-11.4/11.8
07-LA-101-11.8/35.3

8/14.1
3/6.3
5/29.1
8/15.6
8/7.4

Statement of Ongoing Contracts - Index

Contract

07- 302604
07-291204
07-288204
07- 295804
07- 3X7114
07- 255104
07-279114
07- 19804
07- 307204
07-290104
07- 4T7704
07- 286704
07-4T6304
07- 306204
07-291704
07- 296204
07- 298604
07- 300404
07-2838U4
07- 307904
07-292104
07-294704

Page
108
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
111
111
112
112
112



Cnty Rt Pm

07- LA-101-16. 7/ 16.
07- LA-101- 29. 2/ 38.
07- LA-101- 30. 9/ 38.

07-LA-101-/1.9
07-LA-101-/25.9
07-LA-103-.9/1.2
07- LA-105-6.6/8

07- LA-105-12. 7/ 14.
07- LA- 105-12. 0/ 15.

07-LA-105-/18.1
07-LA-110-.7/24.1
07-LA-110-8.0/9
07-LA-110-9.8/ 14

07- LA-110-10. 1/ 20.
07- LA-110-17. 9/ 19.
07- LA-110- 23. 7/ 25.
07- LA- 110- 24. 0/ 30.

07-LA-118-/14.3
07- LA-134-.8/13
07-LA-134-1.6/2.7
07-LA-134-5.4/5.4

07- LA- 138-44. 9/ 44.

A o0 a0 b~

Statement of Ongoing Contracts - Index

Contract

07-4T6104
07- 281504
07-291104
07- 300804
07-2827U4
07-4Y8504
07-297404
07-297204
07-3V9704
07- 304604
07-3009U4
07-293704
07- 3404
07-314704
07- 295904
07-297704
07-2975U4
07- 302104
07- 3W6904
07-287204
07- 3W6804
07- 4P0204

Page
112
112
112
113
113
113
113
113
113
114
114
114
114
114
114
115
115
115
115
115
115
116
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07- LA-138-46. 7/ 50
07- LA- 138-58. 5/ 60.
07- LA-170-14. 6/ 20.
07- LA-210-11. 1/ 14.
07- LA-210-15. 6/ 18.
07- LA- 210- 22. 3/ 25.
07- LA-210-24. 7/ 44.
07- LA- 210- 28. 4/ 28.
07- LA- 210- 39. 7/ 39.
07- LA- 210- 39. 8/ 42.
07-LA-210-/15.8
07- LA-210-16. 1/ 25.
07- LA-210-18.8/24.9
07- LA-210-28.5/30.8
07- LA-210-/0
07-LA-213-3.5/9.9
07-LA-405-8.7/11.2
07- LA-405-8.8/8.8
07- LA- 405-20. 5/ 28
07- LA- 405- 20. 6/ 20. 7
07- LA-405-24.3/24.3
07- LA- 405-28.7/39.2

N N © © 00 01T 0o O N

(o]

Statement of Ongoing Contracts - Index

Contract

07- 307404
07- 293504
07- 3wi804
07- 1XF804
07- 295204
07- 4X6304
07- 306404
07- 1XH304
07- 3P6804
07-287304
07- 3W2204
07-2881U4
07- 129974
07-3Ws704
07- 1XG304
07- 410604
07- 287404
07-4Y7004
07- 300604
07- 3X8704
07-4T8704
07- 307804

Page
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117
117
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117
117
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118
118
118
118
118
119
119
119
119
119
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07- LA-405-34.0/35.9
07- LA-405-48.0/48.5
07- LA-405-12.6/21.2
07-LA-405-/29.5

07- LA-605-10.1/25.6
07- LA-605-15.5/19.5
07- LA- 605-19.9/19.9
07-LA-605-4.3/14.1
07- LA- 605-/20. 2
07-LA-710-5.7/6.8
07-LA-710-9.4/18.4
07-LA-710-15.8/24.4
07-LA-710-16.7/20.5
07-LA-710-17.2/26.4
07-LA-710-17.3/26.3
07-LA-710-20.9/24.6
07-VEN-1-.7/.8

07- VEN- 1-21.2/28.5
07- VEN- 23-20. 9/ 24. 2
07- VEN- 33-2.8/8

07- VEN- 33-13.2/30.5
07- VEN- 33-13.9/30.5

Statement of Ongoing Contracts - Index

Contract

07- 1X&x204
07-1XCr04
07-290004
07-257104
07- 309804
07- 307704
07- 36504
07- 3W6604
07-295704
07-1W9704
07-183124
07-289204
07-3W404
07-202114
07-2V9404
07-202124
07- 1XF904
07- 2X0504
07-3w304
07- 1XG04
07-1XGr04
07- 1XG804

Page
119
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121
121
121
122
122
122
122
122
122
123
123
123
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07- VEN- 33- 15. 4/ 52
07- VEN- 33-15.7/15.8
07- VEN- 33-/6
07- VEN- 34-10.4/12.1
07- VEN- 34-14.0/17.7
07- VEN- 101-17.7/17.7
07- VEN- 101-.1/4.5
07- VEN- 101-.1/4.5
07- VEN- 101-/43.6
07- VEN- 118-10.9/17.9
07- VEN- 118-19.1/30.5
07- VEN- 126-8.2/12.6
07- VEN- 126- 13. 6/ 34. 6
07- VEN- 126-/13. 6
07- VEN- 150- 19. 9/ 32. 7
07- VEN- 150- 20.1/0
07- VEN- 150- 27. 4/ 29. 4
07- VEN-232-.4/4.1
08-RI V-10-44.4/51.7
08- RI V- 10- 52. 2/ 62
08-RI V-10-20.1/99.1
08-RI V-10-24.2/0

Statement of Ongoing Contracts - Index

Contract

07-1XC904
07- 305204
07-2750U4
07-1XC504
07- 3W6904
07- 4W0204
07-4U0004
07-1952U4
07- 4W2304
07- 3Wr004
07- 307604
07- 312404
07- 301404
07- 302204
07- 1X&604
07- 1X&x004
07- 3X0214
07- 3Wr204
08- 1C0604
08- 16204
08- 1G3904
08- 0QB904

Page
123
123
123
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124
124
124
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125
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125
126
126
126
126
126
127
127
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08- RI V-10-74. 0/ 105. 4
08-RI V-10-134.3/144.1
08- RI V-15-23.8/33. 4
08-RI V-15-41.8/51.5
08- RI V-15-45.6/47.3
08-RIV-15-/41.7

08-RI V-15-/52.3
08-RIV-18-9.1/17.8
08-RI V-60-/12. 2

08-RI V-60-/12. 2
08-RIV-74-17.8/0
08-RIV-74-14.9/0
08-RIV-91-/1.1
08-RIV-111-60.5/0
08-RIV-111-/0
08-RIV-111-/13

08-RI V-215-37.3/38. 4
08- RI V-215-8. 4/ 38. 8
08- RI V-243-6. 2/ 19. 8
08-RI V-371-60.2/77.1
08- SBD- 10-. 5/ 30

08- SBD- 10-9. 6/ 36. 9

Statement of Ongoing Contracts - Index

Contract

08- 1E8604
08- 130804
08- 1F8704
08- 12404
08-1C6104
08- 0G7704
08- 133504
08-1C1004
08- 1E6504
08- 1C6404
08-1C5104
08- 1E0504
08- 135204
08- OR3504
08- 1E4204
08- 1C6204
08-3348V4
08- 0G7804
08- 1H8904
08- 1F8504
08- 1F9704
08- 133404

Page
127
127
127
127
128
128
128
128
128
128
129
129
129
129
129
129
130
130
130
130
130
130
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08- SBD- 10- 30. 9/ 33. 3
08- SBD- 15-2.5/3. 8
08-SBD- 15-7.5/7.5
08- SBD- 15-14.7/32.5
08- SBD- 15-21.5/0
08- SBD- 15-41.9/43.5
08- SBD- 15-42. 5/ 46
08- SBD- 15- 46. 6/ 79. 6
08- SBD- 15- 76. 8/ 154. 7
08- SBD- 15- 80. 4/ 174. 1
08- SBD- 15-87.1/181.1
08- SBD- 15- 107. 3/ 107. 3
08- SBD- 15- 15. 4/ 30. 8
08- SBD- 15-18.5/21. 4
08- SBD- 18-44.5/52. 8
08- SBD- 18-48.1/53. 1
08- SBD- 18-49.1/51. 6
08- SBD- 18-95.5/0
08- SBD- 18- 96. 5/ 101
08- SBD- 38- 3. 8/ 15
08- SBD- 38- 26. 5/ 30. 8
08- SBD- 38-30.9/0

Statement of Ongoing Contracts - Index

Contract

08- 0K2914
08- 1H2304
08- 1F9604
08-1H3714
08-1J9704
08- 1H6804
08- 3555Vv4
08- 1E3124
08- 12304
08- 1E3134
08- 368514
08- 038424
08- 0Q7404
08- 1H7604
08- 1C5604
08- 10904
08-0J9904
08-1J5104
08- O0R3904
08- 138204
08- 1G7004
08- 0R3404

Page
131
131
131
131
131
131
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08- SBD- 38-38. 6/ 0 08- 1F1104 134
08- SBD- 38-50. 4/ 59. 4 08- OR4314 134
08- SBD- 40- 149. 3/0 08- 134004 135
08- SBD- 40- 150. 2/ 153. 3 08- 16904 135
08- SBD- 40- 105. 8/ 149. 9 08- 1F6304 135
08- SBD- 40- 134.0/0 08- 1F2804 135
08- SBD- 40-/ 25 08- OR1204 135
08- SBD- 58-/ 13 08- 1G1304 135
08- SBD-58-/12. 9 08- 347704 136
08- SBD-60-1.8/2.8 08-1C1704 136
08- SBD-60-2.9/3.9 08-1C1904 136
08-SBD-62-2.0/7.6 08-0QL304 136
08-SBD-71-4.8/8. 4 08- 1C6004 136
08- SBD- 74-52.1/62.5 08- OR7804 136
08- SBD- 91- 15. 6/ 15. 6 08- 0OMB114 137
08- SBD- 138-2. 3/15. 2 08-3401U4 137
08- SBD- 138-17.1/19.2 08- 0QB004 137
08- SBD- 142-3.8/5.7 08-0L7104 137
08- SBD- 142-/ .8 08- 134204 137
08-SBD-173-3.4/7.7 08- 1H3604 137
08- SBD- 210-11. 3/0 08- 135704 138

08- SBD-210-11.7/12.1 08- 1F5104 138



Cnty Rt Pm

08- SBD- 210- 21. 8/ 27.

08- SBD- 210- 29. 3/ 33
08- SBD- 210-/10. 3
08- SBD- 215-3.7/3.7
08- SBD- 215-6. 6/ 0
08- SBD- 215-/2.7
08- SBD- 247- 23. 0/ 39

08- SBD- 330- 40. 6/ 43.
08- SBD- 330- 43. 5/ 44.
08- SBD- 395- 39. 0/ 45.

08-VAR--/0
08-VAR--/0
09-1 NY-6-4.3/8.4

09- I NY-168- 16. 6/ 17.
09- I NY-168-17. 5/ 18.

09- | NY-178- 46. 4/ 47

09- | NY- 395- 25. 8/ 45.
09- | NY-395-77. 4/ 91.

5
6

09- I NY-395-100. 8/ 113

09- I NY-395-117.3/0

09- KER- 14-16. 2/ 35. 5

09- VNO- 108-/9. 8

Statement of Ongoing Contracts - Index

Contract

08- OE5514
08- 1F2704
08-1G1914
08-1J7504
08- 134604
08-0J0704
08- 1H1004
08- 0Q6904
08- 0Q6804
08- ON9714
08- 1H2204
08- 1C6304
09- 364604
09- 364104
09- 352104
09- 370204
09- 370904
09- 365804
09- 370804
09- 356804
09- 371004
09- 368104

Page
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139
139
139
139
140
140
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140
141
141
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141
142
142



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
09- MNO- 158-/ 6 09- 361204 142
09- MNO- 395-34.1/34.1 09- 356104 142
09- MNO- 395-52. 3/ 53. 7 09- 335004 142
09- MNO- 395- 63. 3/ 63. 8 09- 364204 142
09- MNO- 395-80. 6/ 84. 1 09- 350804 143
09- MNO- 395-93. 7/ 106. 3 09- 373504 143
09- MNO- 999-/0 09- 370404 143
09-VAR--/0 09- 370504 143
09-VAR--/0 09- 370704 143
10- ALP-4-/0 10- 1F6414 144
10- AMA- 88-15. 0/ 32. 3 10- 0V9004 144
10- AVA- 88-54.0/0 10- 14904 144
10- AVA- 88-54. 7/ 60. 8 10- 05904 144
10- AMA- 88-66. 6/ 71. 7 10- 0W5004 144
10- CAL-4-43.8/44.3 10- OF2804 144
10- CAL- 4-49. 6/ 58 10- 1E4404 145
10- CAL-49-/30. 3 10- 1F6404 145
10- CAL- 49- 20. 5/ 25 10- 1H4404 145
10- MER-5-8.8/24.9 10- 1G3304 145
10- MER-5-25.9/32. 1 10- 1G5004 145
10- MER- 33-13. 2/ 26.5 10-1Gr704 145

10- MER-59-12.8/13.5 10- 0U5204 146



Cnty Rt Pm

10- MER- 59- 16.
10- MER- 99- 13.
10- MER- 99- 13.
10- MER- 99- 13.
10- MER- 99- 15.
10- MER- 99- 15.
10- MER- 99- 35.

2/ 23

1/ 36.
1/ 36.
3/ 21.

1/ 16

8/ 17.
9/ 37.

10- MER-99-/10. 6

10- MER- 165-35. 6/ 36. 1
10- MPA- 140-22. 1/ 25. 3

10-8J-4-2.1/2.1
10-SJ-4-14.8/14.8
10-SJ-4-20.1/29.5
10-SJ-5-1.4/10.5
10-SJ-5-1.4/10.5
10-SJ-5-25.8/26.1
10- SJ-5-26. 5/ 27
10-SJ-5-28.3/0
10-SJ-5-32.7/49.8

10-SJ-5-/17.5

10-SJ-12-.1/4. 4

10-SJ-12-17.1/17.7

Statement of Ongoing Contracts - Index

Contract

10- 1H4304
10- 1E2704
10- 1E27A4
10- 0Y6204
10- 0X6304
10- 0K0214
10- 1C1804
10- 1H8304
10- 0U2904
10- 0G3404
10- 0P8404
10- 1H8904
10- 1F6304
10- 1E18A4
10- 1E1804
10- 0Gr204
10- 1E8904
10- 1F9504
10- 1Gr904
10- 1H8804
10- 0G8004
10- 0Y5504

Page
146
146
146
146
146
147
147
147
147
147
147
148
148
148
148
148
148
149
149
149
149
149
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10-SJ-12-18.7/20.9
10-8J-99-5.7/9. 4
10-SJ-99-8.9/9.5
10-SJ-99-18.5/22.9
10-S8J-99-/0

10- SJ-120-16.8/0
10-SJ-132-.4/7.1
10-SJ-205-/2.6

10- STA-5-/28.1

10- STA-99-/24.7

10- STA-99-2.3/20. 2
10- STA-99-18.0/19.7
10- STA-99-20.9/24.7
10-TOU-49-/6.5
10-TUO-49-12.8/16.5
10-TUO 49-/6. 4
10-TUO- 108-16.1/18.1
10- TUO- 108-/0

10- TUO- 120-11.2/18.2
11-1MP-8-38.8/39.2
11-1MP-8-40.4/45.5
11-1MP-8-83.1/90

Statement of Ongoing Contracts - Index

Contract

10- 1Gr804
10- 1H8504
10- OE6144
10- 1G8204
10- 1F2704
10- 1C6604
10- 0G8204
10- 138104
10- 1H8704
10- 1H3404
10- 0S7804
10- 0X5604
10- 1C3004
10-1J6704
10- 1F5904
10- 1G8004
10- 401604
10- 1F6424
10- 3A7304
11- 263314
11- 418514
11- 418524

Page
149
150
150
150
150
150
150
151
151
151
151
151
151
152
152
152
152
152
152
153
153
153



Cnty Rt Pm

11-1 MP-86-20.4/21.8
11-1 MP-86-24.7/65.2
11-1WmP-111-1.2/8.3
11-SD-5-.3/72. 4
11-SD-5-3.9/9.2
11-SD-5-31.7/31. 7
11- SD-5-38.1/39.3
11- SD-5-39. 4/ 40.9
11-SD-5-.3/5.4
11-SD-5-.3/29.5
11- SD- 5- 20. 3/ 21.
11- SD- 5- 25. 9/ 42.
11- SD- 5- 29. 1/ 30.
11-SD-5-29. 5/ 72.
11- SD- 5- 37. 4/ 46.
11-SD-8-5.4/10.6
11-SD-8-9. 0/ 15. 3
11-SD-8-15.3/21.6
11-SD-8-.3/1.7
11-SD-8-19.8/20.1
11-SD-8-/18. 4

11- SD- 15-. 4/ M20O

g ~r O N b

Statement of Ongoing Contracts - Index

Contract

11- 2N0134
11-2MD014
11- 2N0104
11- 419114
11- 244004
11- 282304
11- 2E1504
11- 273454
11- 410904
11- 2N0284
11-002714
11- 2MB204
11- 0223U4
11- 2N0294
11-2T2174
11- 237964
11- 408704
11- 413504
11- 414804
11- 405804
11- 419104
11- 2N0154

Page
153
154
154
154
154
154
154
155
155
155
155
155
155
156
156
156
156
156
156
157
157
157
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11-SD-15-5.6/6

11- SD- 15- 20. 0/ 54.

11-SD-52-3.9/6.6
11-SD-67-4.6/ 19

11-SD-67-21. 0/ 21.
11- SD- 75- 20. 2/ 22.
11- SD- 75- 21. 0/ 21.
11-SD-76-12. 1/ 17.

11- SD- 76- 22. 2/ 40

11- SD- 76- 32. 6/ 33.

11-SD-76-7.3/12

11-SD-76-12. 1/ 17.
11- SD- 78- 13. 0/ 14.
11- SD- 78-37. 3/ 60.
11- SD- 79- 31. 3/ 31.
11- SD- 79- 34. 2/ 36.

11-SD-79-/20. 2
11-SD-94-5.8/9. 3

11- SD- 94- 59. 6/ 60.
11- SD-125-9. 8/ 12.

11-SD-163-.5/3. 2
11-SD-163-2.5/ 4

N OO NO

ga w w = N

Statement of Ongoing Contracts - Index

Contract

11- 271904
11- 2N0164
11- 292804
11- 403204
11- 414904
11- 262204
11- 409304
11- 257154
11- 299104
11- 405704
11-080174
11- 257164
11- 421604
11- 2N0224
11- 2N0024
11- 414304
11- 2N0184
11- 414404
11- 295204
11- 292004
11- 265014
11- 415304

Page
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161
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11-SD- 163-4.1/4.9
11-SD- 163-8.4/9. 4
11-SD-805-.3/4
11-SD-805-.9/1.1
11- SD-805-2.9/ 10
11-SD-805-4.4/5.5
11-SD-805-5.7/7.8
11- SD-805-15.7/17.5
11- SD-805-24.7/27.6
11- SD- 805- 26. 8/ 27. 3
12- ORA-1-10.7/11
12-ORA-1-11.6/11.6
12- ORA-1-18.4/18.4
12- ORA-1-22.0/29.9
12- ORA-1-24.3/24.3
12-ORA-5-1.2/2.2
12-ORA-5-1.6/11.1
12-ORA-5-3.0/3.7
12-ORA-5-3.2/44. 4
12-ORA-5-3.7/6.2
12-ORA-5-6.2/8.7
12- ORA-5-19.2/22.2

Statement of Ongoing Contracts - Index

Contract

11- 085784
11- 241514
11-411204
11- 292304
11- 2N0074
11- 272514
11- 272604
11- 410804
11- 273304
11-2T0414
12- 0Q7504
12- 0N2604
12- 0N9104
12- 0M4A704
12- 0P0204
12- 0MA904
12- 0Q7604
12- 0F96A4
12- 0Q4104
12- 0F96C4
12- OF96E4
12-0J61U4

Page
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162
162
162
162
163
163
163
163
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163
164
164
164
164
164
164
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12- ORA-5-23.8/23.8
12- ORA-5-24.9/24.9
12- ORA-5-33.3/34.5
12- ORA-5-34.5/37.4
12-ORA-5-/.1
12-ORA-5-/44.4
12-ORA-22-.3/2.9
12- ORA-39-.6/22.2
12-ORA-39-5.7/14.4
12- ORA-39-9.8/10.5
12- ORA-39-12.4/17.4
12- ORA-39-/12.9
12- ORA-55-1.2/17.9
12- ORA-55-2.0/5.9
12- ORA-55-/0
12- ORA-57-11.0/19.6
12- ORA-57-12.3/15.2
12- ORA-57-16. 2/ 20.9
12- ORA-73-8.7/12.6
12- ORA-73-13.2/27.6
12- ORA-73-22.5/25.7
12-ORA-74-2.9/5

Statement of Ongoing Contracts - Index

Contract

12- 0N2204
12- 0P2604
12- 0N0804
12- ON6404
12- ON78U4
12- 0R0704
12-0716U4
12- OMb204
12- ON7104
12- 0H2704
12- 034004
12- 0Q0304
12- OM6004
12- 0H20W4
12- 0Q0904
12- 08604
12- OF04A4
12- OFO3W4
12- 0H2254
12- 0Qr604
12- 0OMD604
12-0L7204

Page

165
165
165
165
165
165
166
166
166
166
166
166
167
167
167
167
167
167
168
168
168
168



District
Federal Aid
- E-
-S-
- SH

Cnty Rt Pm

12-ORA-74-/1.6

12- ORA-90-.6/8
12-ORA-91-.8/6.1
12-ORA-91-.9/5. 4
12-ORA-91-5.2/6. 4
12- ORA-91-8.9/ 16
12- ORA-133-8.6/9.6
12- ORA-133-9.5/9.5
12- ORA- 142-
12- ORA-241-18.1/33.7
12- ORA-405-2.6/5.8
12- ORA-405-8.4/8. 4
12- ORA-999-/0

01

Statement of Ongoing Contracts - Index

Contract Page
12- 0E31A4 168
12- 0MB104 168
12-0Qr704 169
12-0C5714 169
12- 0N0904 169
12- OM5104 169
12- 0Q7804 169
12- ON1104 169
.8/2.9 12- ON6004 170
12- 0Qr504 170
12- 0MB504 170
12- ON5404 170
12- ON8214 170

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D ( PRI MARY) $39, 966, 601
FEDERAL Al D ( SECONDARY) $15, 367, 145

STATE H GHWAY $247, 732, 057

Work Comp
$25, 719, 759
$2, 229, 433
$151, 404, 563



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$56, 344, 420
$359, 410, 223

Work Comp
$28, 987, 650
$208, 341, 406

Bid + CCO
$73, 007, 888
$20, 332, 998
$78, 289, 936

$123, 044, 186
$183, 267, 846
$477, 942, 854

Work Comp
$5, 993, 143
$1, 953, 665

$26, 171, 484
$71, 685, 713
$167, 210, 865
$273, 014, 870

Bid + CCO

$3, 519, 984
$109, 732, 408
$25, 487, 529
$241, 641, 575
$74, 452, 311
$454, 833, 806

Work Comp
$364, 446
$23, 611, 935
$21, 046, 469
$105, 954, 185
$45, 838, 149
$196, 815, 184




District
Federal Aid

District Total:

District
Federal Aid
- F-
-S-
- SH

District Total:

District
Federal Aid
-1 -
-F-
-S-

04

05

06

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHMAY

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHMAY

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$304, 688, 782
$131, 321, 315
$70, 288, 503
$476, 584, 747
$385, 961, 243
$1, 368, 844, 589

Bid + CCO

$94, 797, 262
$4, 242,942
$299, 367, 057
$98, 693, 865
$497, 101, 126

Work Comp
$87, 507, 696
$88, 538, 301
$56, 124, 486

$247, 198, 923
$295, 850, 266
$775, 219, 671

Bid + CCO

$22, 494, 305
$191, 199, 973
$22, 431,784

Work Comp
$33, 872, 405
$1, 301, 517
$176, 262, 037
$63, 333, 625
$274, 769, 584

Work Comp
$9, 302, 619
$54, 406, 356
$3, 442, 502



District
Federal Aid
- SH-

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

06

07

08

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$250, 060, 558
$82, 518, 721
$568, 705, 341

Work Comp
$180, 115, 238
$42, 845, 370
$290, 112, 086

Bid + CCO
$506, 341, 423
$272, 321, 622

$32, 565, 010
$351, 881, 642

$1, 422, 448, 448
$2, 585, 558, 145

Work Comp
$199, 252, 692
$155, 127, 622

$30, 880, 327
$243, 065, 747

$1, 011, 559, 574
$1, 639, 885, 962

Bid + CCO
$162, 650, 006
$184, 495, 398

$62, 660, 380
$148, 867, 706
$282, 371, 878

Work Comp
$131, 848, 123
$37, 345, 346
$52, 899, 948
$74, 697, 352
$189, 108, 004
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Federal Aid

District Total:

District
Federal Aid
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH

District Total:

District

08

09

10

11

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY

Bid + CCO
$841, 045, 369

Work Comp
$485, 898, 772

Bid + CCO
$4, 107, 807
$3, 179, 391

$29, 768, 928
$21, 543, 718
$58, 599, 844

Bid + CCO

$9, 415, 765
$97, 340, 408
$9, 849, 343
$66, 607, 581
$51, 179, 918
$234, 393, 015

Work Comp
$0

$796, 710
$4, 264, 914
$8, 416, 419
$13, 478, 043

Work Comp

$0

$56, 073, 692
$4, 931, 482
$17, 421, 786
$38, 424, 597
$116, 851, 557




District
Federal Aid

District Total:

District
Federal Aid
- -
- F-
-S-
- SH

District Total:

Federal Aid

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Bid + CCO
$135, 815, 804
$30, 899, 644
$126, 152, 013
$216, 227, 206
$396, 246, 837
$905, 341, 504

Bid + CCO

$4, 946, 256
$31, 034, 968
$7, 969, 894
$28, 848, 744
$238, 362, 996
$311, 162, 857

Work Comp
$80, 178, 718
$13, 695, 491
$92, 644, 606
$58, 137, 406

$247, 277, 146
$491, 933, 367

Statement of Ongoing Contracts -

Category

Statewide Recap

Bid + CCO

Work Comp
$4, 845, 431
$10, 712, 520
$416, 028
$11, 853, 893
$220, 460, 288
$248, 288, 159

Work Comp



Federal Aid

- S
- E-
- SH

Statewide Totals

FEDERAL Al D (| NTERSTATE)

FEDERAL Al D ( SECONDARY)

Statement of Ongoing Contracts -

Category

FEDERAL Al D ( PRI MARY)

STATE H G-MAY

Statewide Recap

Bid + CCO
$1, 222, 880, 213
$3, 293, 392, 201
$458, 483, 869
$1, 207, 550, 404
$2, 480, 631, 985

$8, 662, 938, 672

Statement of Ongoing Contracts-Summary

District

05

10

11

12

01

07

06

04

Work Completed ThisPeriod

$27, 964, 277
$5, 978, 588
$13, 428, 103
$64, 129, 544
$3, 941, 626
$34, 951, 411
$24, 034, 112

$21, 691, 474

Work Comp
$519, 292, 867
$2, 359, 311, 954
$292, 884, 992
$501, 057, 092
$1, 342, 061, 757

$5, 014, 608, 662




Statement of Ongoing Contracts-Summary
District Work Completed ThisPeriod
Work completed this Period: $196, 119, 135
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